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CONTRACTOR STAMPED SHEET  INVOICE

Submitted to: PW:
Invoice No.:

Invoice Responsible: Ing. Santiago R. García Melendez Date:
Customer Name:Puerto Rico Industrial Deveploment Company Billing Period
Customer Address:355 ave FD Roosevelt, Edificio Fomento
 Industrial suite 404 From:

City, Zip Code:San Juan, 00918 To:

Contractor / Contract No.:
Contractor Name:
Contract Number:
Contractor Address:

DESCRIPTION QTY Units UNIT PRICE TOTAL

$ -

$ -

$ -

$ -

$ -

$ -

$ -

$ -

$ -

Signs Date Subtotal $ -

Company Representative Signature
 LESS

RETAINAGE
$ -

Bajo pena de nulidad absoluta certifico que ningún servidor público de PRIDCO
es parte o tiene algún interés en las ganancias o beneficios, producto del
contrato objeto de esta factura y de ser parte o tener interés en las ganancias o
beneficios producto del contrato ha mediado una dispensa previa. La única
consideración para suministrar los bienes o servicios objetos del contrato ha
sido el pago acordado con el representante autorizado de la agencia. El
importe de esta factura es justo y correcto. Los trabajos han sido realizados y
no han sido pagados

 PAYMENT DUE $ -

B2B tax $ -

TOTAL DUE $ -

DRAFT
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Submitted to:
Invoice Responsible: Ing. Santiago R. García Melendez Project: PW:
Customer Name: Puerto Rico Industrial Deveploment Company Invoice No.:

Customer Address: 355 ave FD Roosevelt, Edificio Fomento
Industrial suite 404 Date:

City, Zip Code: San Juan, 00918 Billing Period
Contractor / Contract No.: From:
Contractor Name:  To:
Contract Number:
Contractor Address:

CONTRACTOR'S APPLICATION FOR PAYMENT The undersigned Contractor certifies that to the best of the Contractor's knowledge, 
Application is made for payment, as shown below, in connection with the Contract. information and belief the Work covered by this Application for Payment has been

completed in accordance with the Contract Documents, that all amounts have been paid by 
 the Contractor for Work for which previous Certificates for Payment were issued and 
 payments received from the Owner, and that current payment shown herein is now due.

1.  ORIGINAL CONTRACT SUM  $ 237,475.00
2.  Net change by Change Orders  $ 0.00 CONTRACTOR:
3.  CONTRACT SUM TO DATE (Line 1 ± 2)                                        $ $ 237,475.00
4.  TOTAL COMPLETED & STORED TO $ 152,725.00
         DATE      By:  Date:
5.  RETAINAGE:

a. 10% of Completed Work               $ $15,272.50 State of: County of:
(Column D + E on G703) Subscribed and sworn to before me this           day of  

b. % of Stored Material                  $ Included in above Notary Public:
(Column F on G703) My Commission expires:

           Total Retainage (Lines 5a + 5b or

Total in Column I of G703) $ 15,272.50 ARCHITECT'S CERTIFICATE FOR PAYMENT
6.  TOTAL EARNED LESS RETAINAGE $ 137,452.50 In accordance with the Contract Documents, based on on-site observations and the data

(Line 4 Less Line 5 Total) comprising the application, the Architect certifies to the Owner that to the best of  the
7.  LESS PREVIOUS CERTIFICATES FOR  Architect's knowledge, information and belief the Work has progressed as indicated,
     PAYMENT (Line 6 from prior Certificate) $ 0.00 the quality of the Work is in accordance with the Contract Documents, and the Contractor
8.  CURRENT PAYMENT DUE $ 137,452.50 is entitled to payment of the AMOUNT CERTIFIED.
9.  BALANCE TO FINISH, INCLUDING RETAINAGE                           $ 100,022.50

(Line 3 less Line 6) AMOUNT CERTIFIED . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . $ 137,452.50

CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS (Attach explanation if amount certified differs from the amount applied. Initial all figures on this
     Total changes approved Application and onthe Continuation Sheet that are changed to conform with the amount certified.)
     in previous months by Owner ARCHITECT:
     Total approved this Month By:  Date:
     TOTALS $0.00 $0.00 This Certificate is not negotiable.  The AMOUNT CERTIFIED is payable only to the 

$0.00
Contractor named herein. Issuance, payment and acceptance of payment are without 

     NET CHANGES by Change Order prejudice to any rights of the Owner or Contractor under this Contract.

Certified and Recommended Approved

by: ________________________  by: _________________________

Inspection Program Director 
PRIDCO

Date: _______________________ Date: _________________________

DRAFT



Contractor Stamped Sheet FEMA 4339 DR PRIDCO PC DOCUMENT CONTROL PROGRAM
FORM 11.09 CONTRACTOR - INVOICE

Page 3

APPLICATION AND CERTIFICATION FOR PAYMENT PAGES 2 to 3

Submitted to: PROJECT:
Invoice Responsible: Ing. Santiago R. García Melendez PW:

Customer Name: Puerto Rico Industrial Deveploment Company Invoice No.:

Customer Address: 355 ave FD Roosevelt, Edificio Fomento Industrial
suite 404 Date:

City, Zip Code: San Juan, 00918 Billing Period

Contractor / Contract No.: From:

Contract Number: To:
Contractor Name:
Contractor Address:

$ 237,475.00 $152,725.00

ITEM DESCRIPTION OF WORK QTY UNITS COST/UNITS SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE RETAINAGE

NO. VALUE FROM PREVIOUS THIS PERIOD PRESENTLY COMPLETED (K ÷ G) TO FINISH (IF VARIABLE)

APPLICATION QTY $ STORED AND STORED

TO DATE
A B C D E F G H I J K L M O

1 General Conditions
2 Dumpter load 1 ls $ 7,500.00 $7,500.00 $0.00 1.00 $7,500.00 $7,500.00 100.00% $0.00 $750.00
3 Mobilización 1 ea $ 12,000.00 $12,000.00 $0.00 1.00 $12,000.00 $12,000.00 100.00% $0.00 $1,200.00
4 Desmobilización 1 ea $ 3,000.00 $3,000.00 $0.00 -
5 Project Sign 1 ea $ 300.00 $300.00 $0.00
6 foreman 5 months $ 6,200.00 $31,000.00 $0.00 1.00 $6,200.00 $6,200.00 20.00% $24,800.00 $620.00
7 Inginero 5 months $ 8,500.00 $42,500.00 $0.00 1.00 $8,500.00 $8,500.00 20.00% $34,000.00 $850.00
8 Equipos 5 ea $ 3,600.00 $18,000.00 $0.00 1.00 $3,600.00 $3,600.00 20.00% $14,400.00 $360.00
9 Insurance 1 ea $ 22,500.00 $22,500.00 $0.00 1.00 $22,500.00 $22,500.00 100.00% $0.00 $2,250.00

10 Demolitions $0.00 $0.00
11 Footing demolition (Mezzanie) 130 ft3 $ 55.00 $7,150.00 $0.00 130.00 $7,150.00 $7,150.00 100.00% $0.00 $715.00
12 Footing demolition (Stages) 150 ft3 $ 55.00 $8,250.00 $0.00
13 Electric demolitions 1 ls $ 19,525.00 $19,525.00 $0.00 1.00 $19,525.00 $19,525.00 100.00% $0.00 $1,952.50
14 Walls, Door & Windows demolitions1 ls $ 10,000.00 $10,000.00 $0.00 1.00 $10,000.00 $10,000.00 100.00% $0.00 $1,000.00
15 HVAC demolitions 1 ls $ 12,000.00 $12,000.00 $0.00 1.00 $12,000.00 $12,000.00 100.00% $0.00 $1,200.00
16 Acoustical demolitions 8200 sft $ 1.00 $8,200.00 $0.00 8,200.00 $8,200.00 $8,200.00 100.00% $0.00 $820.00
17 Vinil Floor demolitions 8200 sft $ 2.25 $18,450.00 $0.00 8,200.00 $18,450.00 $18,450.00 100.00% $0.00 $1,845.00
18 New Scenary storage sft $0.00 $0.00
19 Temporary fence 1 ea $ 4,500.00 $4,500.00 $0.00 1.00 $4,500.00 $4,500.00 100.00% $0.00 $450.00
20 Footing For New Scenary 270 ft3 $ 30.00 $8,100.00 $0.00 270.00 $8,100.00 $8,100.00 100.00% $0.00 $810.00
21 Concrete for footing 10 ydas $ 450.00 $4,500.00 $0.00 10.00 $4,500.00 $4,500.00 100.00% $0.00 $450.00
22 ydas $0.00 $0.00
23 sft $0.00 $0.00
24 ydas $0.00 $0.00
25 sft $0.00 $0.00
26 ydas $0.00 $0.00
27 sft $0.00 $0.00
28 ydas $0.00 $0.00
29 lft $0.00 $0.00
30 $0.00 $0.00
31 $0.00 $0.00
32 $0.00 $0.00
33 $0.00 $0.00
34 $0.00 $0.00
35 $ - $0.00
36 $ - $0.00
37 $ - $0.00
38 $ - $0.00
39 $ - $0.00
40 $ - $0.00
41 $ - $0.00
42 $ - $0.00

DRAFT
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43 $ - $0.00
44 $ - $0.00
45 $ - $0.00
46 $ - $0.00
47 $ - $0.00
48 $ - $0.00
49 $ - $0.00
50 $ - $0.00
51 $ - $0.00
52 $ - $0.00
53 $ - $0.00
54 $ - $0.00
55 $ - $0.00
56 $ - $0.00
57 $ - $0.00
58 $ - $0.00
59 $ - $0.00
60 $ - $0.00
61 $ - $0.00
62 $ - $0.00
63 $ - $0.00
64 $ - $0.00
65 $ - $0.00
66 $ - $0.00
67 $ - $0.00
68 $ - $0.00
69 $ - $0.00
70 $ - $0.00
71 $ - $0.00
72 $ - $0.00
73 $ - $0.00
74 $ - $0.00
75 $ - $0.00
76 $ - $0.00
77 $ - $0.00
78 $ - $0.00
79 $ - $0.00
80 $ - $0.00
81 $ - $0.00
82 $ - $0.00
83 $ - $0.00
84 $ - $0.00
85 $ - $0.00

APPLICATION AND CERTIFICATION FOR PAYMENT PAGES 2 to 3

Submitted to: PROJECT:
Invoice Responsible: Ing. Santiago R. García Melendez PW:

Customer Name: Puerto Rico Industrial Deveploment Company Invoice No.:

Customer Address: 355 ave FD Roosevelt, Edificio Fomento Industrial
suite 404 Date:

City, Zip Code: San Juan, 00918 Billing Period

Contractor / Contract No.: From:

Contract Number: To:
Contractor Name:
Contractor Address:

$ 237,475.00 $152,725.00

ITEM DESCRIPTION OF WORK QTY UNITS COST/UNITS SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE RETAINAGE

NO. VALUE FROM PREVIOUS THIS PERIOD PRESENTLY COMPLETED (K ÷ G) TO FINISH (IF VARIABLE)

APPLICATION QTY $ STORED AND STORED

TO DATE

DRAFT
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86 $ - $0.00
87 $ - $0.00
88 $ - $0.00
89 $ - $0.00
90 $ - $0.00
91 $ - $0.00
92 $ - $0.00
93 $ - $0.00
94 $ - $0.00
95 SUBTOTAL $237,475.00 $0.00 $152,725.00 $0.00 $152,725.00 64.31% $ 84,750.00 $ 15,272.50

Recommended Certified and Recommended Certified and Recommended

by: ________________________ by: ________________________ by: ________________________

Contractor Designer Inspection
Date: Date: Date:

APPLICATION AND CERTIFICATION FOR PAYMENT PAGES 2 to 3

Submitted to: PROJECT:
Invoice Responsible: Ing. Santiago R. García Melendez PW:

Customer Name: Puerto Rico Industrial Deveploment Company Invoice No.:

Customer Address: 355 ave FD Roosevelt, Edificio Fomento Industrial
suite 404 Date:

City, Zip Code: San Juan, 00918 Billing Period

Contractor / Contract No.: From:

Contract Number: To:
Contractor Name:
Contractor Address:

$ 237,475.00 $152,725.00

ITEM DESCRIPTION OF WORK QTY UNITS COST/UNITS SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE RETAINAGE

NO. VALUE FROM PREVIOUS THIS PERIOD PRESENTLY COMPLETED (K ÷ G) TO FINISH (IF VARIABLE)

APPLICATION QTY $ STORED AND STORED

TO DATE

DRAFT




