



GOVERNMENT OF PUERTO RICO
PORTS AUTHORITY

September 7, 2023

**REQUEST FOR PROPOSALS FOR THE LEASING, DEVELOPMENT,
CONSTRUCTION, OPERATION, MARKETING, AND MAINTENANCE OF A
SPACEPORT AT JOSÉ APONTE DE LA TORRE (JAT) AIRPORT, CEIBA,
PUERTO RICO**

**ADDENDUM NO. 6
NOTICE OF CHANGE**

The RFP for the leasing, development, construction, operation, marketing, and maintenance of a spaceport at José Aponte De La Torre Airport, Ceiba, Puerto Rico (the “RFP”) was issued on February 22, 2023, by the Puerto Rico Ports Authority (the “Authority”).

According to the provisions of the RFP, all **dates are subject to modification, extension and/or suspension by the PRPA.**

Notice is hereby given of the change to the RFP Timeline. Specifically, the PRPA modifies the deadline date submission for Proposal Deadline, Finalist Meetings (if any), Announcement of Preferred Proponent and Commencement of Negotiations, and Execute Binding Agreement.

To this effect, the new RFP timeline is as follows:

Description	Date*
Issuance of RFP	02/22/2023
Deadline for Submission of Proponent Registration Form	05/09/2023
Period for Site Visits	From: 05/15/2023
	Up to: 05/16/2023
Deadline for Questions on the RFP	05/19/2023
Deadline for Responses to Questions	05/25//2023
Proposal Deadline	10/04/2023

Finalist Meetings (if any)	11/01/2023 to 11/02/2023
Announcement of Preferred Proponent and Commencement of Negotiations	11/16/2023
Execute Binding Agreement	12/15/2023

The Authority reserves the right to make future changes to the RFP schedule. It is the sole responsibility of proponents to periodically check for updates to this RFP on the Authority's website, <https://www.prpa.pr.gov/documentos>.



Romel Pedraza, P.E.
Assistant Executive Director for
Planning, Engineering, and Construction