



August 7, 2023

**REQUEST FOR PROPOSALS FOR THE LEASING, DEVELOPMENT,
CONSTRUCTION, OPERATION, MARKETING, AND MAINTENANCE OF A
SPACEPORT AT JOSÉ APONTE DE LA TORRE (JAT) AIRPORT, CEIBA, PUERTO
RICO**

**ADDENDUM NO. 5
NOTICE OF CHANGE**

The RFP for the leasing, development, construction, operation, marketing, and maintenance of a spaceport at José Aponte De La Torre Airport, Ceiba, Puerto Rico (the “RFP”) was issued on February 22, 2023, by the Puerto Rico Ports Authority (the “Authority”).

According to the provisions of the RFP, all **dates are subject to modification, extension and/or suspension by the PRPA.**

Notice is hereby given of the change to the RFP Timeline. Specifically, the PRPA modifies the deadline date submission for Proposal Deadline, Finalist Meetings (if any), Announcement of Preferred Proponent and Commencement of Negotiations, and Execute Binding Agreement.

To this effect, the new RFP timeline is as follows:

| Description | Date* |
|--|-------------------|
| Issuance of RFP | 02/22/2023 |
| Deadline for Submission of Proponent Registration Form | 05/09/2023 |
| Period for Site Visits | From: 05/15/2023 |
| | Up to: 05/16/2023 |
| Deadline for Questions on the RFP | 05/19/2023 |
| Deadline for Responses to Questions | 05/25//2023 |
| Proposal Deadline | 09/08/2023 |

| | |
|--|---------------------------------|
| Finalist Meetings (if any) | 10/05/2023 to 10/06/2023 |
| Announcement of Preferred Proponent and Commencement of Negotiations | 10/20/2023 |
| Execute Binding Agreement | 11/17/2023 |

The Authority reserves the right to make future changes to the RFP schedule. It is the sole responsibility of proponents to periodically check for updates to this RFP on the Authority's website, <https://www.prpa.pr.gov/documentos>.



Romel Pedraza, P.E.
Assistant Executive Director for
Planning, Engineering, and Construction