INVITACION Y PLIEGO DE SUBASTA FORMAL NUM. 24J-12150

FECHA DE PUBLICACION: 27 DE MARZO DE 2024

PARA REPARACIONES Y MEJORAS A EDIFICIOS INDUSTRIALES EN EL MUNICIPIO DE
YABUCOA, ADSCRITOS A LA COMPANIA DE FOMENTO INDUSTRIAL DEL GOBIERNO DE

PUERTO RICO

FECHA DE REUNION PRE-SUBASTA OBLIGATORIA:
Martes, 2 de abril de 2024, a las 2:30 pm

FECHA DE INSPECCIONES OCULARES OBLIGATORIAS:

FECHA HORA DIRECCION DANO # GPS Coordenadas
Carr. #182 calle Fabricas 219497
Yabucoa, PR 00767 18.04994, -65.88314
Viemes, 5 de abril de | 11:00 Carr. #182 calle Fbricas 219498 18.05115, -65.88331
2024 AM Yabucoa, PR 00767
Carr. #182 calle Fabricas 219501 18.04309. -65.87431
Yabucoa, PR 00767 ’ e
Area Industrial Juan Martin, 219505
Lote 8, Yabucoa, PR 00767 18.04274, -65.87525

FECHA LIMITE PARA SOMETER PREGUNTAS:
Miércoles, 10 de abril de 2024, a las 4:00 pm

FECHA DE ENTREGA DE LA OFERTA:
Martes, 23 de abril de 2024, a las 10:00 am

FECHA DE APERTURA:
Martes, 23 de abril de 2024, a la 1:00 pm

En San Juan, Puerto Rico, 27 de marzo de 2024.
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Subasta Formal Num. 24J-12150

I. INSTRUCCIONES GENERALES

1. FORMULARIO

El Licitador presentara su oferta en el formulario provisto para ello. Si fuera necesario aclarar o describir mas
detalladamente su oferta, el Licitador podra afiadir paginas, pero no podra alterar los formularios o tablas
provistas. Las paginas adicionales podran ser completadas a manuscrito con letra legible o utilizando cualquier
medio tecnoldgico y en papel timbrado del Licitador.

2. TERMINOS

El término “dias™ significara dias calendario, a menos que otra cosa asi se exprese. Las palabras y frases
utilizadas en este pliego se interpretardn segin el contexto aceptado por el uso comun y corriente; las usadas
en el presente incluyen el futuro; el niimero singular incluye a su vez el plural; y las usadas en el género
masculino incluyen también el femenino y el neutro, salvo en los casos que tal interpretacion resultare absurda.

3. LICITADORES REGISTRADOS

A todo Licitador que: 1) esté registrado en el RUL; 2) que haya presentado oferta para una subasta; y 3) que
luego del acto de apertura no se encuentre elegible, se le concedera un término improrrogable de cinco (5)
dias laborables, contados a partir del acto de apertura, para que someta la informacion o los documentos
correspondientes en el RUL. Durante dicho periodo no se realizara adjudicacion alguna. La secretaria de la
Junta de Subastas sera responsable de notificar al licitador mediante llamada telefénica y correo electronico,
sobre el término provisto para que actualice sus constancias en el RUL. En caso de que el licitador no actualice
sus constancias en el RUL durante el término provisto, sera descalificado.

El Licitador debera someter todos los documentos y certificaciones solicitadas. También deberd cumplir con
todos los requisitos, términos y condiciones establecidos en el pliego de la subasta al momento de entregar su
oferta. No se aceptara ningun documento por parte del Licitador con posterioridad al acto de apertura, a
excepcion del certificado de elegibilidad del RUL, que estard sujeto a que se presente dentro del término antes

dispuesto.

El Licitador inelegible no estara visible en el RUL para ser contratado por las entidades gubernamentales. La
inelegibilidad se mantendrd hasta tanto el Licitador cumpla con el requerimiento de informacion o la
presentacion de los documentos solicitados. El Licitador tendra que contar con el estatus de elegible en el
RUL previo a la adjudicacion de la subasta.

4. LICITADORES NO REGISTRADOS

Cuando un Licitador que no esté registrado en el RUL comparezca a un proceso de subasta y presente una
oferta, la Junta de Subastas no debera rechazar la misma por el hecho de que dicho Licitador no esté en el
RUL y le concedera un término de cinco (5) dias laborables, contados a partir del acto de apertura para que
someta todos los documentos requeridos ante el RUL. En caso de que el Licitador no entregue los documentos
requeridos, sera descalificado.

Rev. Feb. 2024 Page 2 of 87




Subasta Formal Num. 24J-12150

5. IMPUGNACION A LA INVITACION O AL PLIEGO DE LA SUBASTA

Cualquier licitador interesado en participar en una subasta formal podrd impugnar la Invitacién o el Pliego a
Subasta, mediante escrito, Unicamente cuando no se haya seguido cualesquiera de los procedimientos
establecidos en el Reglamento NUm. 9230, segun enmendado, conocido como “Reglamento Uniforme de
Compras y Subastas de la Administracién de Servicios Generales del Gobierno de Puerto Rico” o cuando se
considere que el término fijado para efectuar el estudio y preparacion de la oferta y la fecha para radicar la
oferta no es suficiente. El escrito debera contener el fundamento por el cual se impugna la invitacion, y estar
firmado por el licitador.

El escrito de impugnaciéon deberd ser radicado personalmente ante la Administracion Auxiliar de
Adgquisiciones, dentro de los tres (3) dias laborables siguientes a la fecha de envio por la Junta de Subastas
de la Invitacion mediante correo electronico a los licitadores o desde la fecha de publicacion de la Invitacion
en el Registro Unico de Subastas (RUS). Si la fecha de envio de la Invitacion es distinta a la fecha de
publicacion de la Invitacion en el RUS, se contara a partir de la fecha de envio de ésta tltima. Todo escrito
de impugnacién radicado fuera del término aqui establecido sera rechazado de plano. Debera notificarse
copia del recurso presentado a los licitadores invitados a la subasta formal y a 1a Junta de Subastas. El escrito
de impugnacion debera cumplir con lo establecido en la Seecién 7.3.6 del Reglamento Num. 9230, supra.

6. REUNION PRE-SUBASTA: OBLIGATORIA

Todo licitador o persona interesada en presentar una oferta para la subasta formal de referencia, tendra que
acceder OBLIGATORIAMENTE a la reunion pre-subasta. Todo licitador que presente una oferta y que
no haya participado de la reunién pre-subasta sera descalificado.

La reunién pre-subasta seré realizada de mode virtual, y podra acceder a esta a través de la pagina “web” de
la ASG mediante la siguiente direccion electronica: www.asg.pr.gov, en el area de “Adquisiciones” en la
seccion de “Subastas/Licitaciones”. Ademas, debera acceder al enlace de la subasta de referencia, el cual le
proveera la opcioén de conectividad a “Reunion Virtual Pre-subasta”. Al conectarse a la Reunidn Virtual Pre-
Subasta, el licitador debera registrarse previo al inicio de los procesos. Cualquier licitador que acceda luego
de que el miembro asociado de la Junta de Subastas que presida los trabajos, o su representante autorizado,
haya finalizado el registro de asistencia en alta voz, sera descalificado.

La reunioén pre-subasta se llevara a cabo el martes, 2 de abril de 2024, a las 2:30 pm con el proposito de
aclarar a los licitadores las dudas que surjan en torno al pliego de subasta.

Los participantes a esta reunion tendran que observar normas y conductas que garanticen el respeto y el
decoro. Cualquier manifestacion de conducta inapropiada por parte de cualquier licitador o persona interesada
en participar en el proceso de subasta formal constituira fundamento suficiente para su descalificacién.

Un miembro asociado de la Junta de Subastas o su representante autorizado presidira la reunion pre-subasta.

La Junta de Subastas se reserva el derecho a convocar a una 0 mas reuniones pre-subastas.
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Subasta Formal Num. 24J-12150

6. INSPECCIONES OCULARES: (OBLIGATORIAS)

Las inspecciones oculares seran como se detalla a continuacion.

FECHA HORA DIRECCION GPS Coordenadas
Carr. #1382 calle Fabricas
Yabucoa, Puerto Rico 00767
Carr. #182 calle Fabricas
Viernes, 5 de abril de 2024 11:00 AM Yabucoa, Puerto Rico 00767
Carr. #182 calle Fabricas
Yabucoa, Puerto Rico 00767
Area Industrial Juan Martin, Lote 8
Yabucoa, Puerto Rico 00767

18.04994, -65.88314

18.05115, -65.88331

18.04309, -65.87431

18.04274, -65.87525

Todo licitador o persona interesada en presentar una oferta para la subasta formal de referencia, tendra que
asistir de manera OBLIGATORIA todas las inspecciones oculares. La incomparecencia al menos una de
las inspecciones oculares sera causa suficiente para su descalificacion.

Todo licitador o persona interesada que llegue a las inspecciones oculares luego de finalizado el registro de
asistencia no podré participar de la misma y se entendera que no comparecio.

8. FECHA, HORA Y MODO DE ENTREGAR LA OFERTA

Las ofertas tienen que ser presentadas en o antes del martes, 23 de abril de 2024, a las 10:00 am, de las
siguientes dos (2) formas:

1. Fisicamente, en la Oficina de la Junta de Subastas, localizada en el Centro Gubernamental
Minillas, Torre Norte, Piso 12, San Juan, Puerto Rico; v,

2. Electrénicamente, utilizando el enlace https://asg.pr.gov/subastas, identificando el nimero de
Subasta de referencia y cargando su oferta en la seccion de “documentos”.

El Licitador que no presente su oferta en las dos (2) formas aqui requeridas sera descalificado. No se
aceptaran ofertas fisicas después de la fecha y hora limite establecida para la entrega de ofertas.

El sobre que contenga la oferta que se presentara fisicamente debera identificarse de la siguiente forma:
“Atencion: Oferta de Subasta Formal Num. 24J-12150”. Ademas, el sobre debera incluir la siguiente
informacién: nombre del licitador, nombre de la compaiiia que representa, direccién postal y namero
de teléfono de contacto.

Toda oferta recibida sin identificar segin lo aqui establecido serd tramitada como correspondencia
regular. Bajo esta circunstancia, la Junta de Subastas no sera responsable si el remitente pierde su
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Subasta Formal Num. 24J-12150

oportunidad de presentar la oferta a tiempo, como tampoco podra requerir que se tome conocimiento
de su oferta o imputar que la oferta haya sido divulgada o abierta antes de tiempo.

Se considerara como oferta oficial el documento presentado fisicamente en la Oficina de la Junta de
Subastas. Al recibirse el sobre que contiene la oferta en la Oficina de la Junta de Subastas, se marcara
indicando la fecha y hora exacta en que fue recibido, lo que constituiré la fecha y hora oficial de entrega de
la oferta.

Los documentos sometidos mediante el enlace aqui provisto deberan incluir una copia fiel y exacta de los
documentos de oferta entregados fisicamente. La fecha y hora de recibo de la oferta presentada por correo
electronico, sera la impresa en €l documento. Como excepcion, la Junta de Subastas podra autorizar la entrega
fisica de anejos complementarios que, por el tamafio de su contenido, sobrepasen el espacio disponible para
someter la oferta electronica.

En el caso de que por alguna razon se haya recibido la oferta de un licitador de forma fisica, pero no se haya
recibido la oferta electrénica a la fecha y hora limite indicadas anteriormente, se le notificara durante el Acto
de Apertura al licitador y este tendré hasta antes de que finalice dicho Acto para enviar la misma.

De ocurrir algin evento natural o circunstancia especial que ocasione el cierre de la Junta e impida el recibo
de ofertas en la fecha y hora antes indicada, las ofertas se entregaran en el dia en que la Junta reanude sus
funciones, a la hora dispuesta originalmente, o a cualquier otra que oportunamente se notifique.

Las ofertas que se reciban fisicamente fuera de la fecha y hora limite aqui dispuesta se devolveran al licitador
informandole su incumplimiento con las condiciones establecidas y su descalificacion. Se retendra el sobre
original de envio de la oferta el cual se hara formar parte del expediente de la subasta.

9. CONTENIDO DE LA OFERTA

Todo licitador o persona interesada presentara fisicamente su oferta en un sobre sellado en la Oficina de la
Junta de Subastas.

El sobre que contenga la oferta que se presentara fisicamente y la oferta electrénica, deberan incluir los
siguientes documentos:

a. Fianza de Licitacion en original v firmada (“Bid Bond’). La fianza ORIGINAL debera ser sometida
junto con la oferta entregada fisicamente.

Anejo I de la Oferta del Licitador. Véase inciso 12.

Anejo 11 y 111, segtin aplique. Véase inciso 12.

Tabla de Ofertar provista por la Junta de Subastas. No podra ser alterada ni modificada.
Literatura de cada producto ofertado, segiin aplique.

Carta del manufacturero, segiin aplique.

Carta de presentacion. Véase inciso 20.

Resolucion o documento acreditativo vigente del por ciento correspondiente, segun establecido en
leyes preferenciales y la normativa adoptada a su amparo, y emitido por la Junta de Inversion para la

SR o Ao o
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Subasta Formal Num. 24J-12150

Industria Puertorriquefia, si aplica. Si el licitador no presenta dicho documento junto con su oferta,
no se aplicara a la oferta presentada el por ciento relacionado.
i. Cualquier otro documento requerido en este pliego o en las especificaciones adjuntas.

En cumplimiento con la ley federal del “Paperwork Reduction Act of 1995” los licitadores no tendrin
que someter con sus propuestas la invitacién y el pliego de esta Subasta, salvo los anejos y los
documentos indicados en este Pliego o sus anejos. El Licitador podra ser descalificado de no adjuntar
a su oferta los documentos arriba mencionados.

10. CORRECCIONES A LA OFERTA (“Typos™)

Toda oferta debera presentarse en forma legible, clara, completa y precisa. Ofertas multiples, variadas o
ambiguas no seran consideradas. Las correcciones a las ofertas, las cuales surgen como consecuencia de
errores, deberan estar refrendadas por el licitador con su firma o sus iniciales, de lo contrario, quedara
invalidada 1a oferta para la partida o las partidas correspondientes. No se aceptaran ofertas que incluyan
correcciones realizadas con tinta correctiva, tinta blanca, cinta correctiva o “liquid paper”.

11. DIRECCIONES EN LA OFERTA

La oferta debera contener la direccion fisica y postal de la oficina principal del negocio del licitador en Puerto
Rico, asi como también, el nombre y la direccion del agente residente de la corporacion, cuando aplique.

12. FIRMAS EN LA OFERTA

Las ofertas deberan estar refrendadas (bajo la firma) por el licitador que aparece registrado en el RUL, en el
espacio provisto para ello en el formulario identificado como ANEJO I de este pliego de subasta formal,
“Oferta del Licitador”. En caso de que el licitador no esté registrado en el RUL, la oferta debera estar
refrendada por la persona que sometera todos los documentos requeridos ante el RUL. Se autoriza la firma
electrénica del Licitador en la oferta presentada, en virtud de lo establecido en la Carta Circular ASG Nim.
2020-014 del 19 de mayo de 2020. Los Licitadores no registrados en el RUL, deberan cumplimentar y
acompafiar su Oferta con el Formulario ANEJO 2 6 ANEJO 3, segiin corresponda, los cuales se hacen
formar parte de este pliego.

No cumplir con estos requisitos constituira el rechazo de la oferta.

13. MODIFICACIONES A LAS OFERTAS

Cualquier modificacion gque varie los términos de la oferta previamente sometida se hara mediante
comunicacion escrita la cual debera ser presentada ante la Junta de Subastas y debera enviarse en un sobre
cerrado, debidamente identificado con la informacioén siguiente:

a) Numero de la subasta
b) Fecha
¢) Hora sefialada para la entrega de la oferta
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Subasta Formal Num. 24J-12150

d) Nombre y direccion del suplidor
e) Informacion en que se indique las razones para la modificacion de la oferta

No se admitiran modificaciones presentadas luego de la fecha limite establecida para la presentacién
de las ofertas.

Toda modificacion de oferta ser4 abierta en la fecha y hora sefialada para el acto de apertura de la subasta,
juntamente con la licitacion original.

Cuando la oferta sea modificada, si esto conllevare un aumento en precio de la oferta original, sera
obligacién del licitador, ajustar la fianza de acuerdo con la nueva cuantia. De no hacerlo asi, se
rechazaran ambas ofertas.

14. RETIRO DE LA OFERTA

a) El retiro de una oferta podréa efectuarse mediante solicitud escrita dirigida a la Junta de Subastas,
presentada en cualquier momento previo al acto de apertura.

b) El licitador no podra presentar una oferta sustituta, una vez retirada su oferta para una compra
determinada.

¢) Ningun licitador podra retirar su oferta con posterioridad al acto de apertura de una subasta.

15. FECHA Y HORA DEL ACTO DE APERTURA

Las ofertas se abriran el martes, 23 de abril de 2024, a la 1:00 pm. Todo licitador o persona interesada en
comparecer al acto de apertura, el cual se realizara de modo virtual, podré acceder al mismo a través de la
pagina “web” de la ASG, en el area de “Adquisiciones”, en la seccion de “Subastas/Licitaciones”. Ademas,
debera acceder al enlace de la subasta formal de referencia, el cual le proveera la opcidn de conectividad al
“Acto de Apertura Virtual”,

Toda oferta presentada dentro del término dispuesto para la entrega estard bajo la custodia de la Junta de
Subastas y bajo ninguna circunstancia se abrira hasta la fecha y hora fijada para el acto de apertura.

Si antes de la fecha del acto de apertura y por razones fuera del control de la Junta de Subastas o de la ASG
el sobre resultare abierto, violentado, o deteriorado, la Junta de Subastas se comunicara con el licitador
concernido para que éste verifique personalmente el sobre y los documentos que contiene y los vuelva colocar
en otro sobre sellado, debidamente identificado, y entregue formalmente la licitacion. La fecha de entrega
sera la fecha de recibo original. El secretario de la Junta de Subastas preparara un acta de las incidencias a la
cual unira el sobre abierto, deteriorado o violentado y el licitador firmara al calce del acta indicando la fecha
y la hora de la inspeccion del sobre.
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El acto de apertura publico tiene como propésito el que las partes interesadas puedan comprobar qué ofertas
se recibieron y conocer la cuantia de cada oferta. El acto de apertura sera dirigido por un miembro asociado
de la Junta de Subastas o su representante autorizado.

Toda persona que comparezca virtualmente al acto de apertura debera observar las normas de conducta que
establezca durante dicho acto la Junta de Subastas.

16. MARCA, MODELO Y LITERATURA

En aquellas subastas donde aplique, el Licitador indicard en su oferta la marca y modelo de los bienes
incluidos en su oferta. También incluird con su oferta literatura que permita validar que los bienes
ofertados cumplen con las especificaciones requeridas en el pliego de subasta formal.

A menos que se indique la necesidad de que el bien sea de una marca y modelo especifico, cualquier mencion
sobre estas serd a manera de referencia, y los licitadores podrén ofrecer bienes o productos de igual o similar
calidad, siempre que cumplan con las especificaciones minimas.

17. REPRESENTANTE EXCLUSIVO

Si el licitador que ofrece una marca especifica es €l representante exclusivo de dicha marca, tendra la
obligacioén de mencionarlo en la oferta y remitir la certificacion del manufacturero.

18. INFORMACION CONFIDENCIAL

Las ofertas presentadas por los licitadores seran parte del expediente de la subasta en la cual éstos participaron
y pasaran a ser propiedad de la Administracion, independientemente de que se cancele o adjudique la subasta
formal. No obstante, la informaciéon confidencial constitutiva de secretos de negocio o cualquier otra
informacion protegida por derechos de autor, entre otras disposiciones legales, no podra ser divulgada por la
Administracion, por la Junta de Subastas u otra entidad gubernamental.

Toda informacién que constituya informacién confidencial y protegida debera ser anejada a la oferta
por el licitador en una hoja individual que deberai titularse “Informacion Confidencial v Protegida”.

19. DOCUMENTOS

Todos los documentos deben ser presentados en papel tamafio carta, entiéndase, tamafio 8 %4 pulgadas por 11
pulgadas.

20. CARTA DE PRESENTACION

La carta de presentacion debe ser clara, concisa, e incluir suficientes detalles para la realizacion de una
evaluacion efectiva. El licitador debe asumir que el Gobierno no tiene conocimiento previo sobre su
experiencia y tampoco sobre sus practicas de negocio. Ademas, la carta de presentacion debera incluir, una

breve descripcion de lo siguiente:
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a) Desempefio pasado: De haber suplido bienes, de haber realizado obras o de haber prestado servicios
no profesionales iguales, similares o relacionados a los requeridos en este pliego de subasta formal,
debera proveer el listado de los clientes del sector publico y privado a quienes en los pasados dos (2)
afios supli6 los bienes, realizo las obras o presto los servicios. Debera proveer ademas la informacion
de contacto de dichos clientes.

b) Capacidad técnica: Debera detallar la capacidad, enfoque y conocimientos necesarios (entre otros
aspectos técnicos o de logistica) que posee su empresa, industria o negocio para cumplir con la
provisién de los bienes, realizacion de obras o prestacion de servicios no profesionales ofertados.

c) Cualquier otra informacion que el licitador entienda pertinente que la Junta de Subastas deba conocer,
para la evaluacién correspondiente.

La carta de presentacion debera estar firmada por la persona autorizada en el RUL a esos efectos o por la
persona que presentara sus documentos en el RUL (en caso de que no esté registrado). El desempefio pasado
y la capacidad técnica seran tomadas en consideracion por la Junta de Subastas como parte de los criterios
para determinar el mejor valor.

La Junta de Subastas y la ASG se reservan el derecho de solicitar a los licitadores, sus clientes o a terceros
(incluidos o no por el licitador como referencia) informacion adicional para corroborar la informacion suscrita
por el licitador en su carta de presentacion.

21. ADVERTENCIAS

a. Proveer cualquier tipo de informacién o documentacion falsa o fraudulenta como parte de la oferta
presentada para esta subasta formal, serd causa suficiente para descalificar o rechazar la oferta de
cualquier licitador, asi como para cancelar o resolver cualquier orden de compra o contrato otorgado
en virtud de esta.

b. La ASG podra ordenar la cancelacion parcial o total de la subasta formal cuando ello sirva los mejores
intereses del Gobierno de Puerto Rico, independientemente de la fase en que se encuentre, siempre
que sea previo a la formalizacion del contrato o de haberse emitido una orden de compra.

¢. La ASG podra enmendar cualquier invitacion o pliego de la subasta formal cuando ello sirva los
mejores intereses del Gobierno de Puerto Rico.

La ASG podra enmendar el pliego de la subasta formal hasta dos (2) dias laborables antes del acto de
apertura de las ofertas cuando la enmienda implique cambios o solicitudes adicionales que se deben
incluir en la oferta o licitacion o, un (1) dia laborable antes del acto de apertura de la subasta cuando
la enmienda no afecte la presentacion de las ofertas.

En casos de proyectos de obras de construccion la ASG podra enmendar el pliego de la subasta
formal hasta cinco (5) dias laborables antes del acto de apertura de las ofertas cuando la enmienda
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implique cambios o solicitudes adicionales que se deben incluir en la oferta o licitacién o tres (3) dias
laborables antes del acto de apertura de la subasta cuando la enmienda no afecte la presentacion de las
ofertas.

d. Ni la Junta de Subastas ni la ASG aceptaran una fianza por una cantidad menor a la aqui establecida.
De ser presentada mediante compafiia de seguros, la fianza ser4 emitida a favor de la Administracién
de Servicios Generales y de ser presentada en cheque certificado o giro postal, serd emitida a favor del
Secretario de Hacienda. El incumplimiento con este requisito conllevara el rechazo de la oferta.
Cualquier oferta que no incluya entre los documentos presentados la correspondiente Fianza de
Licitaciéon en ORIGINAL Y DEBIDAMENTE FIRMADA, sera rechazada.

e. LaJunta de Subastas y la ASG dar4n fiel cumplimiento a la politica publica de compras preferenciales
dispuesta en ley.

f. El Licitador a quien se adjudique la buena pro de esta subasta formal, quedara sujeto a lo establecido
en la Politica de Revision de Contratos suscrita por la Junta de Administracion y Supervision Fiscal.

g. La adjudicacion de la presente subasta formal no obliga de ningin modo a la ASG a emitir una Orden
de Compra o suscribir un Contrato.

h. En caso de que los bienes, obras o servicios no profesionales a ser adquiridos en esta subasta formal
sean parcial o totalmente financiados con fondos federales, el licitador deberd estar registrado y
elegible en ¢l System for Award Management (SAM) al momento de suscribir el contrato o emitirse
la orden de compra. De no estar registrado y ser elegible, sera descalificado.

i. La adjudicacién de la presente subasta formal no constituird el acuerdo formal entre las partes. Sera
necesario que se suscriba el contrato correspondiente o que la Administracion emita una orden de
compra suscrita por una persona autorizada.

j- Todo licitador que ofrezca equipo, maquinaria o vehiculo que consuma energia eléctrica o combustible
para su operacion, al hacer su oferta, debera hacer constar que su equipo, maquinaria o vehiculo
cumple con los requisitos establecidos por la Ley Federal de Conservacion de Energia. Al adjudicarse
estas subastas, la Junta de Subastas se atendra a las normas federales de consumo, conservacion y
utilidad del bien que se trate y no sera causa de impugnacién el adjudicar la subasta a un licitador
que ofrezca un bien mas caro si los ofrecidos por los demas licitadores no cumplen con las normas
establecidas por dicha Ley.

II. OFERTAS ADMISIBLES E INADMISIBLES

1. UNIDAD DE PRECIO OFERTADO

La oferta debera hacerse en dolares y centavos. No seran consideradas ofertas que se expresen en términos
de por ciento, en referencia a posibles precios indeterminados, o cantidad de dinero o por cientos “menores”
0 “en exceso” de la oferta mas baja, salvo que asi sea dispuesto y requerido en el pliego de la subasta.
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2. OFERTAS NO RESPONSIVAS O INACEPTABLES

Al hacer su oferta, el licitador se limitara a ofrecer u ofertar lo que se le solicita dentro de las especificaciones
y las condiciones establecidas en el pliego de subasta. Las especificaciones establecen requisitos minimos.
Cualquier oferta que sobrepase las especificaciones solicitadas podra ser aceptada, siempre y cuando
no altere sustancialmente las caracteristicas de los bienes, obras o servicios no profesionales solicitados
en el pliego de subasta formal, de forma tal que pueda interpretarse como competencia desleal.

La Junta de Subastas no considerara las ofertas que afiadan o eliminen especificaciones o condiciones
requeridas en el pliego de subasta, o que las alteren, modifiquen o varien. Tampoco se considerarén las ofertas
que contengan frases, parrafos o comentarios ambiguos, incompletos, indefinidos o que resten certeza a la
oferta.

3. DESVIACIONES PERMISIBLES

La Junta de Subastas podra aceptar desviaciones minimas en las especificaciones, términos y condiciones de
las ofertas recibidas, cuando:

a. ningan licitador ofrezca el bien o servicio no profesional con las especificaciones requeridas;
b. no se afecte el propdsito original a que esta destinada la subasta; y,
c. el precio cotizado sea competitivo y comparable con el prevaleciente en el mercado.

La Junta de Subastas se reserva el derecho de obviar cualquier informalidad o diferencia de menor
importancia en los términos v condiciones si cumple con el propésito para el que se solicitan y resulta
beneficioso para el Gobierno de Puerto Rico. Las desviaciones no podrin afectar sustancialmente la
calidad, capacidad o caracteristicas esenciales de los articulos o servicios solicitados.

4. OFERTAS INCOMPLETAS

Ofertas en las que no se completen todos los encasillados incluidos en la “Tabla de Ofertar” podran ser
rechazadas. En caso de que el Licitador no desee ofertar para una partida particular, debera anotar en el
encasillado “N/B” — (NO BID).

5. VARIAS OFERTAS POR UN MISMO LICITADOR
No podra un licitador o empresa comercial someter varias ofertas para una subasta, ya sea a nombre propio o

bajo seudénimos, de alguna de sus subsidiarias o sucursales, de algunos o varios de sus socios, agentes,
oficiales y entidades a que éstos pertenezcan, porque se declararan nulas todas v cada una de las ofertas.

6. RECHAZO GLOBAL

Se podra rechazar cualquiera o todas las ofertas para una subasta formal en las situaciones siguientes:
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a. Cuando los licitadores no cumplan con alguno de los requisitos, especificaciones o condiciones
estipuladas.

b. Cuando los precios obtenidos sean irrazonables o los términos resulten onerosos para el Gobierno de
Puerto Rico.

c. Cuando las ofertas demuestren que los licitadores controlan el mercado del producto solicitado y se
entienda que se han puesto de acuerdo entre si para ofertar precios excesivos. En tal caso, se realizara
el referido correspondiente al Departamento de Justicia.

d. Si los intereses econémicos del Gobierno de Puerto Rico pudiesen verse afectados o no existe el
presupuesto necesario para cumplir con la obligacion.

7. OFERTA LIMITADA

El licitador que entienda que solamente puede sostener sus precios por un periodo de tiempo
determinado. asi lo hari constar en su oferta, especificando el término (fecha exacta; dia, mes y afio)
durante el cual sostiene o garantiza la misma. En cualquier caso, que el Licitador no especifique el término
durante el cual garantiza su oferta, se entendera que sostiene su oferta (precio ofertado) hasta la firma del
contrato o la emision de la orden de compra.

Se podra ejecutar la Fianza de Licitacion si expirado el término de diez (10) dias laborables a partir de la
notificacion de la adjudicacion, el licitador agraciado no presenta la Fianza de Ejecucion. Ademds, se podra
ejecutar si el licitador agraciado se niega a firmar el contrato dentro de los diez (10) dias laborables siguientes
de habérsele citado para ello.

8. COMPETENCIA ADECUADA

Todo licitador o persona interesada en participar de la presente subasta formal, ACEPTA Y RECONOCE
que la ASG emite este pliego con el propdsito de para reparaciones y mejoras a edificios industriales en
el municipio de Yabucoa, adscritos a la Compaiiia de Fomento Industrial del Gobierno de Puerto Rico.

El licitador a quien se adjudique la “buena pro” de esta subasta formal no podréa ofrecer a ninguna entidad
del Gobierno de Puerto Rico un precio menor al ofertado en este proceso de licitacién para el mismo bien,
obra o servicio no profesional.

II1. CONDICIONES GENERALES
1. TRANSPORTACION, ACARREO Y ENTREGA

Los precios ofertados incluyen los gastos de transportacion y acarreo hasta la entrega final de los bienes o
servicios en el lugar que designe la agencia peticionaria, libre de cargo adicional para el Gobierno.

No se autorizara ningiin aumento al precio ofertado relacionado a transportacién, acarreo y entrega de

los bienes, obras o servicios después del término establecido para presentar ofertas. Ello implica que la

Administracién no considerar4 solicitudes de enmiendas a contratos u 6rdenes de compra, presentadas por los
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licitadores, para aumentar el precio ofertado por dicho concepto (aumento en el mercado en los gastos
asociados a transportacion, acarreo y entrega) durante el término de la obligacion, salvo lo dispuesto en el
inciso 3 de la seccidn III de este pliego.

2. PRECIOS OFERTADOS

Toda persona ofertara basandose en precios justos y razonables de conformidad con el tipo de bien, obra o
servicio no profesional que se licita.

Los precios ofrecidos por el Licitador se mantendrian fijos durante la vigencia del contrato que se otorgue
o durante la vigencia de la orden de compra gque se emita, y no estaran sujetos a cambios por aumento en
el mercado o de cualquier otra indole, ya sean previsibles o no, salvo lo dispuesto en el inciso 3 de la seccion
111 de este pliego.

3. AJUSTE DE PRECIO (ESCALATION CLAUSE)

Los precios ofrecidos podran estar sujetos a cambios por fluctuaciones legales (arbitrios 0 impuestos), cargos
de acarreo en el mercado, o aumento en el precio de la materia prima, siempre y cuando el licitador someta
evidencia documentada acreditativa del aumento. El aumento en el precio establecido estara sujeto a la
aprobacidn escrita de la Administracién de Servicios Generales. Para disminuir precios bastara con la mera
notificacion escrita.

4. TERMINO DE ENTREGA

El Licitador debera informar en su oferta el término en que se entregaran los bienes, en que se completardn
las obras o se prestaran los servicios incluidos en su oferta indicando los dias, semanas o meses. El licitador
no podra incluir ningiin costo adicional al precio ofertado por concepto de gastos relativos a la entrega del
bien adquirido, no obstante, debera desglosar el detalle del precio ofertado.

Cuando un licitador indique que su término de entrega es “inmediato” se entenderd que es en las veinticuatro
(24) horas proximas a la emision de la orden de compra o de la orden de comienzo.

Las entidades requirentes podréan establecer el término de entrega de los bienes, obras o servicios licitados, de
acuerdo con su necesidad.

La entrega de los bienes, obras o servicios no profesionales se efectuara dentro del término que haya ofertado
el Licitador, a partir del recibo de la orden de compra o de la emision de la orden de comienzo para las obras
de construccidn.

5. ALMACENAJE

En caso de que el licitador que venda al Gobierno de Puerto Rico tuviera que almacenar los suministros a
entregar, el Gobierno no sera responsable del precio que pague el licitador por concepto de almacenaje ni por
las ganancias que deje de obtener.
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6. ARBITRIOS

En proyectos de obras de construccion a ser realizadas en un lugar predeterminado (segin establecido en el
pliego), el licitador debera considerar dentro del precio ofertado, los costos relacionados al pago de arbitrios,
patentes o cualquier otro permiso necesario para la realizacion de la obra.

7. MUESTRAS

En caso de que la Junta de Subastas requiera muestras representativas de los bienes ofertados, ¢l
Licitador har4 entrega de estas, en la Oficina de la Junta de Subastas dentro del término indicado en la
notificacion o en el Pliego de la Subasta.

Las muestras solicitadas se proveeran:

a. Libre de costo para el Gobierno;
b. Con las caracteristicas en las especificaciones requeridas;
c. Provistas del marbete original que identifica la marca del producto y en el envase o empaque comercial

original;
d. Acompaifiadas de la literatura del manufacturero.

En el caso que la muestra requerida no sea entregada por el Licitador dentro del término establecido, sera
descalificado.

Si dentro del proceso del examen de las muestras éstas se destruyen o se gastan, el Gobierno no respondera
por el costo de éstas.

Si luego del examen, las muestras no se destruyen o no se gastan en su totalidad, el licitador viene obligado a
recogerlas dentro de los diez (10) dias de haber sido notificado por cualquier medio (teléfono o correo
electrénico) para ello. Si transcurrido dicho término, el licitador no pasa a recoger las muestras, éstas pasaran
a ser propiedad del Gobierno.

En caso del licitador agraciado, sus muestras podran retenerse para la adecuada administracion del contrato.
En el caso que se le devuelvan éstas, el licitador agraciado tendra que tenerlas disponible para inspeccion en
cualquier momento durante la vigencia del contrato.

Las muestras sometidas a evaluacion serin representativas del producto que se ofrece y estarin
identificadas por renglén, partida, tipo, calidad, estilo y tamaiio, asi como el nimero de la subasta y el
nombre del licitador.

8. GARANTIA

Segun aplique, el licitador debera incluir con su oferta, copia de la garantia, emitida por el manufacturero del
producto y servicio, la cual detalle el periodo especifico o los términos aplicables a cada garantia, su vigencia,
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términos, sus limitaciones y condiciones, los tramites requeridos para reclamar la garantia (en aquellos casos,
donde el Pliego no disponga el tramite para los reclamos), el nombre de la entidad que proveera el servicio de
reemplazo, subsanacion, correcciéon o reparacion del producto o el servicio y los términos de entrega e
instalacion del producto o servicio.

La garantia del producto o servicio debera detallar qué incluye. El licitador se obligara a honrar la garantia
suscrita con la oferta o propuesta, asi como la garantia dispuesta por el manufacturero.

El contratista agraciado prestara directamente la garantia. El contratista agraciado tendra un término de siete
(7) dias contados a partir de que la Agencia Requirente le someta la reclamacion de garantia por escrito para
evaluarla y proceder con los arreglos correspondientes.

El licitador debera asumir los costos relacionados a la garantia, incluidos los gastos de transporte o envio.

Se considerara de manera preferente la garantia prestada por un manufacturero de Puerto Rico a la garantia
prestada por un manufacturero del exterior.

Todo licitador vendra obligado a honrar al Gobierno de Puerto Rico la garantia del manufacturero, si alguna,
independientemente de si se compra o no a través de un distribuidor.

En las “Especificaciones” v “Condiciones Especiales” de este pliego de subasta formal se podra establecer la

garantia minima (periodo minimo de garantia) que requiere la ASG para el bien, obra o servicio.

En la columna identificada como “Garantia” incluida en la Tabla de Ofertar, el licitador hard constar la
garantia ofrecida para el bien, obra o servicio ofertado (qué incluye vy el periodo de garantia): el licitador podra
ofrecer mavor garantia a la requerida por la ASG. pero no podré ofrecer una garantia menor.

El ofrecimiento por parte del licitador de una garantia menor a la requerida por la ASG para el bien,
obra o servicio podra conllevar el rechazo de la oferta.

En cualquier caso, que. en las “Especificaciones” v “Condiciones Especiales” de este pliego de subasta
formal la ASG no establezca garantia minima para el bien, obra o servicio, SERA OBLIGACION DEL
LICITADOR detallar en la Tabla de Ofertar la garantia incluida para el bien, obra o servicio ofertado.

En cualquier caso, que, en las “Especificaciones” v “Condiciones Especiales” de este pliego de subasta

formal la ASG se establezca garantia minima para el bien, obra o servicio. v el licitador no indique un

término distinto en la Tabla de Ofertar, se entendera que con la firma de la Oferta acoge dicha garantia
minima como suyva.

SERA OBLIGACION DEL LICITADOR detallar en la Tabla de Ofertar la garantia incluida para el
bien. obra o servicio ofertado en término de dias, meses, semanas o afios.
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9. EVALUACION Y ADJUDICACION

A. EVALUACION

Al evaluar las ofertas el Especialista de Compras y Subastas o el Comité Evaluador de Subastas podran tomar
en consideracion los siguientes criterios:

a.

1.

La exactitud con la cual el licitador ha cumplido con las especificaciones, los términos y las
condiciones del pliego de la subasta formal.

La calidad de los bienes, obras y servicios no profesionales ofrecidos y como éstos cumplen con
las especificaciones y satisfacen las necesidades establecidas. En las situaciones en que se
efectuaron pruebas con muestras suministradas por el licitador, se incluird la evaluacion de la
muestra del bien entre los aspectos de este criterio de calidad.

Si el precio es competitivo y comparable con el prevaleciente en el mercado. Ademas, aplicara el
porciento (%) de preferencia establecido si la persona o la entidad ha presentado una Resolucion
de 1a Junta para la Inversion en la Industria Puertorriquefia o cualquier documento acreditativo de
preferencia, segun dispuesto en leyes preferenciales, salvo que la subasta sea sufragada en todo o
en parte con fondos federales.

La experiencia del licitador para llevar a cabo trabajos de la naturaleza bajo consideracion en obras
y servicios no profesionales.

El término de entrega més proximo.

La capacidad econdmica y financiera, asi como la trayectoria y experiencia previa del licitador
para proveer estos servicios o bienes y cumplir con los términos de entrega y garantias del producto

0 servicio.

El periodo especifico o los términos aplicables a cada garantia, sus limitaciones y condiciones, los
pasos requeridos para reclamar la garantia, qué entidad proveera el servicio de reemplazo,
subsanacion, correccion o reparacion del bien o el servicio.

Si el licitador es empresa minoritaria 0 de mujeres, u otra para la cual se deba considerar bajo
cualquier ley aplicable, salvo que la subasta sea sufragada en todo o en parte con fondos federales.

Cualquier otro criterio pertinente que represente el mejor valor para el Gobierno de Puerto Rico.

La Junta de Subastas examinara y evaluara todas las ofertas presentadas antes de adjudicar la subasta. En
cualquier momento durante el periodo de evaluacion, la Junta por medio de la Secretaria de la Junta podra
comunicarse con los licitadores o citar a reuniones publicas para obtener aclaraciones sobre las ofertas. Esto
se hara constar en el expediente. El proposito de estas aclaraciones no es obtener informacién adicional que
no se presenté originalmente en la oferta, sino obtener una mejor comprension del contenido proporcionado.
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La evaluacion o recomendacion del Especialista en Compras y Subastas o del Comité Evaluador formara parte
del expediente de la subasta.

La Junta de Subastas no estara obligada a acoger la evaluacion y recomendacion del Especialista en Compras
y Subastas o del Comité Evaluador, si a su entender esta no representa el mejor valor para el Gobierno de
Puerto Rico, y asi lo hara constar en su Resolucién de Adjudicacion.

La Junta de Subastas adjudicara la buena pro al licitador responsivo que haya ofertado €l mejor valor. El
mejor valor no necesariamente sers la oferta o propuesta que presente el mas bajo costo o precio.

B. ADJUDICACION

Una vez adjudicado un asunto ante la consideracion de la Junta de Subastas, se notificara la determinacion
final mediante Resolucién o Aviso de Adjudicaciéon. La Resolucion de Adjudicacion serd notificada
adecuadamente, mediante correo federal certificado con acuse de recibo o correo electronico, a todas las partes
que tengan derecho a impugnar tal determinacién, entiéndase, a todos los licitadores presentaron oferta.
Cuando se notifique por correo electronico, se utilizaré el correo electrénico dispuesto por el licitador en el
Anejo 1. Cuando no se haya establecido correo electronico en el Anejo I, se notificard al correo electrénico
registrado por el licitador en el RUL.

La notificacién de la adjudicacion de la subasta no constituira un acuerdo formal entre las partes. Sera
necesario que se suscriba el contrato correspondiente o se emita una orden de compra.

10. COMPROMISO POR ADJUDICACION

Ningun Licitador estara autorizado a entregar bienes, realizar obras u ofrecer servicios sin haberse
otorgado un contrato o sin que se haya emitido una orden de compra o ambos, segiin determinado por
Ia ASG.

No se considerara al Gobierno de Puerto Rico comprometido ni de ningin modo obligado por
adjudicacién alguna, hasta tanto se haya formalizado el correspondiente contrato o se haya emitido la
orden de compra, o ambos, segin determinado por la ASG.

11. REVISION ADMINISTRATIVA

La parte adversamente afectada por una decision de la Junta de Subastas podré4, dentro del término de diez
(10) dias laborables a partir del depdsito en el correo federal o correo electronico notificando la adjudicacion
de la subasta, presentar una solicitud de revision ante la Junta Revisora de Subastas de la Administracion de

Servicios Generales.

Si la fecha de archivo en autos de la copia de la notificacion de la determinacion final de la adjudicacion es
distinta a la del depésito en el correo federal o correo electrénico, el término se calculara a partir de la fecha
del depdsito en el correo federal o del correo electronico.
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a) Notificacion de la Presentacion de Revision Administrativa

La parte recurrente notificara copia de la solicitud de revision administrativa a la Administracion de
la ASG y a la Junta de Subastas. Simultdneamente, notificara también al proveedor que obtuvo la
buena pro en la subasta. Este requisito es de carécter jurisdiccional. En el propio escrito de revision,
la parte recurrente certificara a la Junta Revisora su cumplimiento con este requisito. La notificacion
debera hacerse por correo certificado con acuse de recibo y correo electronico. La parte recurrente
debera notificar, ademas, a todos los licitadores que participaron de la subasta.

12. CANTIDADES A SER COMPRADAS

La orden de compra emitida indicara las cantidades especificas de los bienes, obras o servicios a ser
adquiridos.

13. MODO DE FACTURAR

Toda factura para el cobro de bienes, obras o servicios que se presente ante las agencias debera contener la
siguiente certificacion:

Bajo pena de nulidad absoluta certifico que ningun servidor publico (del Gobierno de Puerto Rico
o indicar nombre de la agencia que emite le orden de compra) es parte o tiene algun interés en
las ganancias o beneficios producto del contrato objeto de esta factura y de ser parte o tener interés
en las ganancias o beneficios productos del contrato, ha mediado una dispensa previa. La unica
consideracién para suministrar los bienes o servicios objeto del contrato ha sido el pago acordado
con el representante autorizado de la (agencia que emite la orden de compras). El importe de esta
factura es justo y correcto, los trabajos han sido realizados, los productos han sido entregados y
los servicios han sido prestados y no se ha recibido pago por ellos.

14. PAGOS

Las agencias procesarén el pago conforme a lo dispuesto por el Departamento de Hacienda o las disposiciones
aplicables. Sera responsabilidad de las agencias exigirle al proveedor que entregue las facturas en o antes de
diez (10) dias después de la finalizacion, periodo o fecha de entrega del bien o servicio.

15. LEY DE PREFERENCIA

Salvo que la subasta sea sufragada en todo o en parte con fondos federales, y existan excepciones, la ASG y
la Junta cumplirin cabalmente con las politicas de preferencia, consagradas en las siguientes disposiciones

legales:

o Ley 14-2004, segiin enmendada, conocida como “Ley para la Inversion de la Industria
Puertorriqueiia”;
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e Ley 129-2005, segiin enmendada, conocida como “Ley de Reservas en las Compras del Gobierno del
Estado Libre Asociado de Puerto Rico”;

e Ley 253-2006, conocida como “Ley de Contratos de Seleccion Multiple en los Procesos de Compras™;

e Ley 42-2018, segin enmendada, conocida como “Ley de Preferencia para Contratistas y Proveedores
Locales de Construccion”.

a. USO DEL POR CIENTO DE PREFERENCIA: El Licitador que interese se le reconozca el por
ciento (%) de preferencia asignado, presentara la resolucion vigente otorgada por la Junta de Inversi6n en
la Industria Puertorriquefia, por la Compatfiia de Comercio y Exportacion de Puerto Rico o cualquier otro
organismo rector juntamente con su oferta, en aras de validar su preferencia. La resolucion debera
disponer el renglén o renglones a los cuales se les ha concedido la preferencia.

b. CESION DEL POR CIENTO DE PREFERENCIA: La empresa que haya obtenido el por ciento
de preferencia por concepto de manufactura para alguno de sus productos, podra cederlo a sus agentes
establecidos en Puerto Rico mediante carta notarizada en la que indique expresamente que le esta cediendo
a cada agente el por ciento de preferencia otorgado para dicho producto por la Junta de Inversion en la
Industria Puertorriquefia o cualquier otro organismo rector. Dicha carta tendrd que estar aprobada y
sellada con el sello oficial de la entidad gubernamental que la emite.

¢. APLICACION DEL POR CIENTO DE PREFERENCIA: Se aplicard el por ciento (%) de
preferencia a los precios ofertados por el licitador para los bienes, obras o servicios.

d. RESOLUCION EMITIDA ACTUALIZADA: En toda compra que se realice bajo un contrato u
orden de compra producto de este pliego de subasta, el Licitador que haya obtenido un por ciento (%)
preferencial para sus productos, deberd presentar al momento de cada compra, la resolucidn vigente
emitida por la Junta de Inversién en la Industria Puertorriquefia, por la Compafila de Comercio y
Exportacién de Puerto Rico, o cualquier otro organismo rector. De no presentar la resolucion vigente, no
podra disfrutar de los beneficios de dichas leyes.

FIANZAS O GARANTIAS
a. FIANZA DE LICITACION (“Bid Bond”)

La fianza de licitacidn sera un respaldo provisional que prestara el Licitador con el proposito de asegurarle
al Gobierno de Puerto Rico que habra de sostener su oferta durante todo el procedimiento de la subasta.

Para esta subasta formal se requiere una fianza de licitacién de un cinco (5) por ciento del precio total
de la oferta presentada por el licitador. Ni la Junta de Subastas ni la ASG aceptaran una fianza por un
monto menor al aqui establecido o a nombre de otra entidad distinta a la Administracién de Servicios
Generales o Secretario de Hacienda, segin sea el caso. Si la fianza de licitacién se presenta a través de
una compaiiia de seguros, la fianza se emitira a favor de la Administracion de Servicios Generales; si la
fianza de licitacion se presenta mediante cheque certificado o giro postal, se emitira a favor del Secretario
de Hacienda.
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La fianza de licitacion se presentara simultaneamente con la oferta sometida por el licitador fisicamente;
en cualquier caso, que el licitador no presente el documento o instrumento acreditativo de la fianza
de licitacion en ORIGINAL y FIRMADQO sera descalificado. La fianza de licitacién debera tener

una vigencia de ciento ochenta (180) dias.

El incumplimiento de este requisito dara lugar al rechazo de la oferta y la descalificacion del licitador.

Cuando se suscriba el contrato o se emita la orden de compra, segin aplique, la Junta de Subastas,
devolvera todas las fianzas de licitacion presentadas, incluida la del licitador agraciado a quien se le haya
adjudicado la “buena pro”.

La ASG podra ejecutar la Fianza de Licitacion si expirado el término de diez (10) dias laborables a partir
de la notificacion de la adjudicacion, el licitador agraciado no presenta la Fianza de Ejecucion. Ademas,
se podra ejecutar si el licitador agraciado se niega a firmar el contrato dentro de los diez (10) dias
laborables siguientes de habérsele citado para ello.

b. FIANZA DE EJECUCION Y PAGO (" Performance & Payment Bond")

El Licitador a quien se adjudique la “buena pro” de la subasta formal, deberd presentar una fianza de
gjecucion y pago en ORIGINAL ante la Junta de Subastas, no mas tarde de los diez (10) dias laborables
siguientes a la notificacion de la adjudicacion.

Dicha fianza garantizara la ejecucion del contrato u orden de compra, segin aplique.

Para esta subasta se requiere una Fianza de Ejecucion y Pago de cien (100) por ciento de la oferta
adjudicada. Ni la Junta de Subastas ni la ASG no aceptard una fianza por un monto menor al aqui
establecido o a nombre de otra entidad distinta a la Administracion de Servicios Generales o Secretario
de Hacienda, segun sea el caso. Si la fianza de ejecucion se presenta a través de una compafiia de seguros,
la fianza se emitird a favor de la Administracién de Servicios Generales endosando a la Entidad
Peticionaria; si la fianza de ejecucion se presenta mediante cheque certificado o giro postal, se emitira a
favor del Secretario de Hacienda. La fianza de ejecucion debera tener una vigencia igual al término
del contrato o al término licitado para la culminacién de la obra.

Se podra ejecutar la Fianza de Ejecucion y Pago si transcurrido el término dispuesto en la oferta, el
licitador agraciado no entrega los bienes, no honra las garantias o no cumple las obligaciones segin
contratadas, por causas imputables a éste, o si el licitador adeudase cualquier suma a cualquier persona
que le haya prestado servicios de mano de obra o que le haya suministrado materiales para la realizacién
y cumplimiento de la obra objeto del contrato. Ademas, el licitador tendra que responder econdmicamente
por la diferencia en precio se adjudique en segunda instancia o del precio que se obtenga mediante compra
excepcional. Si la fianza no cubre dicho exceso, se reclamara el balance al licitador concernido.
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17. ENTREGA TARDIA DE BIENES O EN LA RENDICION DE SERVICIOS NO
PROFESIONALES

El licitador con quien la Administracion o cualquier entidad gubernamental perfeccione un contrato o al
licitador a quien se emita una orden de compra, vendra obligado a suministrar el bien mueble o servicio
ordenado de conformidad con los términos de entrega, especificaciones y otras condiciones estipuladas.
Habido incumplimiento del contrato de parte del licitador por retraso en la entrega del bien mueble o servicio
no profesional contratado, la Oficina de Finanzas, al momento de tramitar el pago, podra hacer un descuento
del medio por ciento del valor del contrato incumplido por cada dia laborable de retraso; entendiéndose que
en ningin momento el importe total a ser descontado por dafios y perjuicios excedera el diez por ciento (10%)
del importe del contrato para la partida correspondiente. Igualmente, la fianza que garantiza la ejecucion del
contrato respondera del pago de dafios y perjuicios.

La penalidad por entrega tardia de un proyecto de obra de construccion se fijara segin dispone el
Reglamento Nam. 9230, supra.

En aquellas subastas sufragadas en todo o en parte con fondos federales, aplicara los dispuesto en la
regulacion federal.

18. PENALIDADES AL LICITADOR POR INCUMPLIMIENTO DE CONTRATO

El Administrador de la ASG, ante el incumplimiento de contratos y determinacion de falta de responsabilidad
econdmica o de otra indole por parte de los contratistas, podra imponer las penalidades o medidas que estime
adecuadas para la proteccion del interés publico, incluyendo, pero sin limitarse a: la confiscacion de la fianza
o fianzas depositadas en garantia, y; la eliminacion del Registro Unico de Licitadores (RUL) por el tiempo
que estimare pertinente, el nombre de cualquier persona natural o juridica que incumpliere un contrato o que
en otra forma incurra en violacion a los términos de la orden.

Ademas, la ASG se reserva el derecho de aplicar cualesquiera otras sanciones, segun provistas en el
Reglamento antes mencionado, en la Ley 73-2019, seglin enmendada, asi como también, las pactadas en el
contrato otorgado u orden de compra emitida.

Las medidas tomadas en caso de incumplimiento seran impuestas solamente por la ASG, previa investigacion
de los hechos, mediando notificacién adecuada y en observancia del debido proceso de ley. En aquellas
subastas sufragadas en todo o en parte con fondos federales, aplicara los dispuesto en la regulacion
federal, cuando sea incompatible con lo aqui dispuesto.

19. CANCELACION DE ORDEN DE COMPRA POR NEGATIVA A ENTREGAR LOS BIENES,
NEGATIVA A REALIZAR LA OBRA O NEGATIVA A PRESTAR LOS SERVICIOS
CONTRATADOS

Si el licitador se niega a entregar los bienes ordenados, se niega a realizar la obra contratada o se niega a
prestar los servicios contratados, la Administracién podra cancelar la orden de compra o contrato relacionado.
También podra emitir una nueva orden de compra u otorgar un contrato que considere los mismos bienes,
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obras o servicios a favor de otro licitador, sin perjuicio de la aplicacion de cualesquiera otras medidas
dispuestas en otras disposiciones legales relacionadas a incumplimiento contractual.

20. CERTIFICACIONES

El licitador debera incluir con su oferta, segiin sea requerido en este pliego de subasta formal, aquellas
certificaciones o licencias necesarias requeridas para suplir los bienes, realizar las obras o realizar las
prestaciones de servicios considerados en las especificaciones.

Todo licitador debera cumplir con lo siguiente:
A. CODIGO DE ETICA PARA CONTRATISTAS:

Todo Licitador debera cumplir con lo establecido en la Ley Num. 2-2018, segiin enmendada, conocida como
“Cédigo Anticorrupcion para el Nuevo Puerto Rico”. Seré requisito indispensable para contratar con el
Gobierno que toda persona se comprometa a regirse por las disposiciones del Codigo de Etica establecido en
la ley de referencia.

Ademas, la persona natural o juridica que desee participar de la adjudicacién de una subasta o en el
otorgamiento de algin contrato, con cualquier agencia o instrumentalidad gubernamental, corporacion
publica, municipio, o con la Rama Legislativa o Rama Judicial, para la realizacién de servicios o la venta o
entrega de bienes, sometera una declaracién jurada, ante notario publico, en la que informara si la persona
natural o juridica o cualquier presidente, vicepresidente, director, director ejecutivo, o miembro de una junta
de oficiales o junta de directores, o personas que desempefien funciones equivalentes para la persona juridica,
ha sido convicta o se ha declarado culpable de cualquiera de los delitos enumerados en la Seccion 6.8 de la
Ley 8-2017, segin enmendada, conocida como “Ley Administracion y Transformacion de los Recursos
Humanos en el Gobierno de Puerto Rico”, o por cualquiera de los delitos contenidos en dicho Cédigo. La
declaracién jurada se debera someter solo en aquellos casos donde el licitador no este registrado en el
RUL o no tenga el RUL vigente.

Cualquier persona, sea natural o juridica, que haya sido convicta por: infraccion a los Articulos 4.2, 4.3 0 5.7
de la Ley 1-2012, conocida como “Ley Organica de la Oficina de Etica Gubernamental”, por infraccion a
alguno de los delitos graves contra el ejercicio del cargo publico o contra los fondos piiblicos de los contenidos
en los Articulos 250 al 266 de la Ley 146-2012, segtin enmendada, conocida como “Cédigo Penal de Puerto
Rico”, por cualquiera de los delitos tipificados en el Cédigo o por cualquier otro delito grave que involucre
el mal uso de los fondos o propiedad publica, incluyendo sin limitarse los delitos mencionados en la Seccion
6.8 de la Ley 8-2017, estara inhabilitada de contratar o licitar con cualquier agencia ejecutiva del Gobierno
de Puerto Rico por el término aplicable bajo el Articulo 6.8 de la Ley 8-2017. Cuando no se disponga un
término, la persona quedar inhabilitada por diez (10) afios contados a partir de la fecha en que termine de
cumplir la sentencia.

Todo contrato deberé incluir una clausula de resolucién en caso de que la persona que contrate con las agencias
ejecutivas resultare convicta, en la jurisdiccién estatal o federal, por alguno de los delitos que le inhabilitan
para contratar bajo el inciso anterior. En los contratos se certificard que la persona no ha sido convicta, en la
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jurisdiccién estatal o federal, por ninguno de los delitos antes dispuestos. El deber de informar sera de
naturaleza continua durante todas las etapas de contratacion v ejecucion del contrato.

Todo Licitador queda sujeto a las sanciones y penalidades establecidas en el Articulo 3.7. — Sanciones y
penalidades de la Ley 2-2018, segtin enmendada. (3 L.P.R.A. § 1883f) o cualquier otra ley que la sustituya.

B. CANONES DE ETICA DE SU PROFESION:

Toda persona deberd observar las maximas y los principios de excelencia y honestidad que cobijan su
profesion, ademas de las normas o canones éticos de la asociacion o colegio al cual pertenece y que reglamenta
su oficio o profesion, tanto en la relacion con sus competidores como con el Gobierno de Puerto Rico.

En el caso de personas que no pertenezcan a un colegio o asociacion, o en el caso de asociaciones y colegios
que no posean un Codigo de Etica para sus miembros, deberan observar los principios generales de conducta
ética que se consideran razonables en su profesion u oficio.

21. COLABORACION INVESTIGATIVA

Toda persona, licitador o contratista colaborara con cualquier investigacién que inicie €l Gobierno estatal o
federal sobre transacciones de negocios u otorgacion de contratos o concesion de incentivos gubernamentales,
del cual fue parte o se benefici6 directa o indirectamente.

22. CLAUSULA ANTIDISCRIMEN

Ni la Junta de Subastas ni la ASG discriminan por razén de raza, color, género, origen o condicion social,
ideas politicas o religiosas, edad, nacionalidad, por ser victima o ser percibida como victima de violencia
doméstica, agresién sexual o acecho, condicion de veterano, identidad u orientacién sexual, real o percibida,
impedimento fisico, mental o sensorial.

23. COMUNICACIONES Y ANUNCIOS

Se advierte a todos los licitadores y personas naturales o juridicas interesadas en participar en este proceso de
subasta formal que esta prohibido tener contacto con relacién a esta subasta con los funcionarios o
empleados de la Junta de Subastas y de la ASG, asi como de la Administracién Auxiliar de
Adgquisiciones v de la Oficina de Compras, luego de concluida la reunién pre-subasta y hasta que esta
subasta sea adjudicada por la Junta. El incumplir con lo anterior resultara en el rechazo de la oferta.

Comunicaciones con otros representantes del Gobierno respecto a cualquier asunto relacionado a esta
subasta formal estd prohibido durante todo el proceso de licitacién. Cualquiera que incumpla con lo
antes indicado, sera descalificado v podra conllevar cualquier otra penalidad impuesta por leves o

reglamentos aplicables.

Toda  comunicacién se  emitira  por medio del  siguiente  correo  electronico:
juntadesubastas(@mail.jedi.asg.pr.gov.

Rev. Feh. 2024 Page 23 of 87




Subasta Formal Nam. 24J-12150

El licitador debera someter toda duda o pregunta relacionada a esta subasta utilizando el enlace
https://asg.pr.gov/subastas bajo el niimero de Ia Subasta de referencia.

Cualquier informacién o anuncio relacionado con esta subasta formal sera publicado por la Junta de Subastas
a través de la pagina cibernética de la ASG y notificado mediante correo electrénico a los licitadores habiles
para participar del proceso. Toda informacion, anuncio piblico o enmienda relacionada a esta subasta se hara
por escrito con las debidas autorizaciones de la ASG y la Junta de Subastas y emitidos por la Junta.

IV. FORMALIZACION DE CONTRATO

1. FORMALIZACION DEL CONTRATO

En relacién a la subasta formal de referencia, se podra formalizar un contrato (segun aplique). La oferta del
licitador agraciado y lo dispuesto en el pliego de la subasta formal constituird la base del correspondiente
contrato. El contrato se podra formalizar tan pronto la ASG reciba las garantias o fianzas requeridas del

licitador.

2. RENEGOCIACION DE LOS PRECIOS, TERMINOS Y CONDICIONES DEL CONTRATO (NO
LIMITADA A EXTENSIONES DE VIGENCIA DE CONTRATO)

Los precios ofrecidos por el licitador se mantendran fijos durante la vigencia del contrato que se otorgue y
no estaran sujetos a cambios por aumento en el mercado o de cualquier otra indole, ya sean previsibles o no,
salvo lo dispuesto en el inciso 3 de la seccion III de este pliego de subasta formal.

Ningtin comprador de entidad alguna (incluida la ASG), estd autorizado a renegociar los precios, términos y
condiciones establecidos en el contrato.

Como excepcién, la Administradora de la ASG, motu proprio o a peticién de licitador interesado, podrd
autorizar enmiendas a los precios, términos y condiciones establecidos en cualquier contrato, de existir justa
causa para ello, durante la vigencia del contrato. La ASG realizara el anélisis correspondiente para determinar
si procede la enmienda propuesta. Los fundamentos que amparan las correspondientes enmiendas deberan
constar en escrito relacionado.

3. NEGATIVA A FORMALIZAR EL CONTRATO

La ASG podra ejecutar la Fianza de Licitacion si el licitador agraciado se niega a firmar el correspondiente
contrato, una vez convocado para ello por parte de la Oficina de Contratos de la ASG o la entidad

requirente.
4. VIGENCIA DEL CONTRATO

La Administracion podra celebrar cualquier procedimiento de subasta formal con el objetivo de otorgar un
contrato, bajo cuyos términos y condiciones, se podran levantar érdenes de compra relacionadas.
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El contrato que se formalice bajo esta subasta tendrd una vigencia de no aplica, contados a partir de su
otorgamiento.

La Administracién podra autorizar enmendar el contrato a los fines de extender su vigencia cumpliendo con
lo dispuesto en la Seccién 7.3.25 del Reglamento Num. 9230, supra. El suplidor serd informado por escrito y
con anticipacién a la fecha de vencimiento del contrato de la intencion de extender éste por parte de la ASG.
Las enmiendas se haran mediante escrito de “Enmienda” y debera contar con las firmas de las partes.

5. ALCANCE DEL CONTRATO

El contrato que se otorgara bajo esta subasta formal cubrira las necesidades de la agencia requirente, entidades
gubernamentales y entidades exentas del Gobierno de Puerto Rico, segiin definidas en la Ley 73, supra.
También cubrira las necesidades de los municipios. El suplidor no podra negarse a ofrecer los servicios a
ninguna entidad gubernamental, exenta y municipios.

6. INSTRUCCIONES DE USO DEL CONTRATO

De formalizarse un contrato se orientara a los compradores sobre el uso de este mediante las “Instrucciones
de Uso de Contrato”. Las referidas instrucciones incluiran los mismos términos y condiciones que surgen del
pliego de la subasta formal y la tabla de ofertar. Las instrucciones constituirdn una guia de uso exclusivamente

para los compradores.
V. RESCISION DEL CONTRATO

Ningun jefe de agencia gubernamental o instrumentalidad del Gobierno, corporacion ptiblica, municipio, o de
la Rama Legislativa o Rama Judicial, adjudicaré subasta u otorgara contrato alguno para la realizacion de
servicios o la venta o entrega de bienes, a persona natural o juridica que haya sido convicta o se haya declarado
culpable en el foro estatal o federal, en cualquier otra jurisdiccion de Estados Unidos de América o en
cualquier otro pais, de aquellos delitos constitutivos de fraude, malversacion o apropiacion ilegal de fondos
publicos dispuestos en la Ley 2, supra, segiin enmendada. Esta prohibicién de adjudicar subastas u otorgar
contratos, se extiende a aquellas personas juridicas cuyos presidentes, vicepresidentes, directores, directores
gjecutivos, o miembros de su Junta de Oficiales o Junta de Directores, o persona que desempefie funciones
equivalentes, haya sido convicto o se haya declarado culpable en el foro estatal o federal, en cualquier otra
jurisdiccién de Estados Unidos de América o en cualquier otro pais, de aquellos delitos constitutivos de fraude,
malversacion o apropiacion ilegal de fondos publicos, segun enumerados en la referida Ley.

La prohibicion para la contratacion, subcontratacion o adjudicacion de una subasta contenida en la Ley 2,
supra, tendra una duracién de veinte (20) afios, a partir de la conviccion correspondiente en casos por delito
grave, y una duracion de ocho (8) afios en casos por delito menos grave.

La conviccién o culpabilidad por cualquiera de los delitos enumerados en la Ley 2, supra, conllevara, ademas
de cualesquiera otras penalidades, la rescision automatica de todos los contratos vigentes a esa fecha entre la
persona convicta o declarada culpable y cualesquiera agencias o instrumentalidades del Gobierno estatal,
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corporaciones publicas, municipios, la Rama Legislativa o la Rama Judicial. Ademds de la rescision del
contrato, el Gobierno tendra derecho a exigir la devolucién de las prestaciones que hubiese efectuado con
relacién al contrato o contratos afectados directamente por la comisién del delito.

VI. ESPECIFICACIONES

Las especificaciones incluidas en este pliego de subasta formal son el conjunto de caracteristicas fisicas,
funcionales, estéticas y de calidad de cada uno de los bienes, obras o servicios que se solicitan, los cuales
sirven de guia para describir detalladamente lo que se solicita. Los licitadores vienen obligados a cumplir
cabalmente con cada uno de los detalles incluidos en las especificaciones.

El Licitador debera cumplir con las Especificaciones incluidas en los documentos de esta subasta.

VII. CONDICIONES E INSTRUCCIONES ESPECIALES

1. Esta obra sera ejecutada de conformidad a lo dispuesto en el Reglamento Nam. 7998 de 3 de marzo de
2011, “Uniform General Conditions for Public Work Contracts in Puerto Rico”.

2. Los licitadores tendrin que entregar con su oferta los Anejos I, y IV al IX completados en todas sus
partes y formados por una persona autorizada en el RUL para presentar oferta. De no cumplir con
este requisito, la oferta sera rechazada.

3. El Contratista debe presentar un itinerario de trabajo para la ejecucion de las actividades contratadas.

4. Toda referencia a marca o modelo sera a modo de referencia de las especificaciones minimas
requeridas. Los Licitadores podrin ofertar marcas o modelos de calidad y caracteristicas similares,
siempre que cumplan con las especificaciones minimas requeridas.

5. Los licitadores deberin cumplir con las garantias minimas dispuestos en los documentos adjuntos
a este Pliego. No cumplir con las garantias minimas equivaldra al rechazo de la oferta.

6. Seraresponsabilidad el Contratista presentar, tener y ejecutar un plan de seguridad que vele por mantener
un ambiente de trabajo seguro.

7. El Licitador considerard como parte de su oferta lo establecido en la OE 2022-014 emitida por el
Gobernador de Puerto Rico.

8. El Licitador considerara lo establecido en el Build American, Buy American Act (BABAA) y su
cumplimiento.

9. Previo al comienzo de la obra, el Contratista sera responsable de solicitar y obtener los permisos y endosos,
requeridos para el desarrollo de la obra.
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La Agencia y Contratista cumplira con lo establecido en el 2 CFR 200.323 Resource Conservation and
Recovery Act.

El Contratista reconoce que sera un “Contratista Independiente”, tal como este término es definido e
interpretado por las leyes y la jurisprudencia aplicable. El Contratista reconoce y entiende que entre la
entidad contratante y este no existe una relacion trabajador-empleador entre las partes.

El Contratista y el subcontratista estin de acuerdo con los términos aplicables del acuerdo original.

El Contratista entiende que el contenido del subcontrato o acuerdo original creara una relacion contractual
entre el subcontratista y la otra entidad contratante.

El Contratista entiende que el contenido del acuerdo de subcontratacion menoscabara los derechos de la
otra entidad contratante. -

El Contratista o subcontratista acepta especificamente estar sujeto a la disposicion de confidencialidad
con respecto a la informacién de identificacion personal.

El Contratista sera responsable de garantizar que todo el trabajo subcontratado se realice de conformidad
con las normas y politicas federales y estatales.

El Licitador que interese participar en esta solicitud tiene que licitar en todas las partidas
establecidas en la tabla de ofertar, el no ofertar en alguna de las partidas ser: causa suficiente para
su descalificacién. De igual forma debera cotizar para todas las facilidades, ya que la adjudicacién
se realizara al licitador a un solo licitador.

Es requerida la Certificacion sobre trabajos de electricidad para todo trabajo de electricidad, realizados
como parte del desarrollo de la obra.

Es requerida la Certificacion sobre trabajos de plomeria para todo trabajo de plomeria, realizados como
parte del desarrollo de la obra.

El Contratista debera implementar todas las medidas de seguridad que estime necesarias para delimitar y
rotular las 4reas impactadas por los trabajos relacionados a este proyecto, asi como las areas dispuestas
para almacenaje de materiales y equipos, de forma tal que se pueda restringir el acceso a las mismas de
personas ajenas a los trabajos incluidos en contrato, durante el desarrollo de la obra.

La emisién de ruidos procedentes de las areas impactadas por los trabajos incluidos en contrato no
excedera los niveles maximos establecidos en ley y de acuerdo con las disposiciones establecidas en los

reglamentos aplicables.

Fl Contratista debera tomar todas las medidas necesarias para evitar:
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a. La propagacién de polvo fugitivo procedente de actividades de remociéon o demolicion
selectiva y de acarreo de materiales o escombros, en estricto cumplimiento con las
disposiciones establecidas por ley y en reglamentos aplicables.

b. La utilizacién de materiales y equipo que emitan gases y residuos toxicos al ambiente, en
estricto cumplimiento con las disposiciones establecidas por ley y en reglamentos aplicables.

23. El Licitador reconoce y acepta que entre todas las partes asistiran a una reunion pre-construccion que
se llevara a cabo previo al comienzo de la construccion y antes de la emision del Notice to Proceed.

24. El Licitador reconoce y acepta que entre todas las partes asistirdn las reuniones de progreso de las
actividades de construcciéon que se llevaran a cabo semanalmente.

25. El Contratista debera instalar, como parte de los trabajos incluidos en contrato y en la ubicacion
establecida por el representante designado de la Entidad Peticionaria, un rétulo de identificacion en
material lavable. Este trabajo consistira en la instalacién, montaje, mantenimiento y remocion de los
rotulos de identificacion del proyecto de 16' x 8', de acuerdo con estas especificaciones y de
conformidad con el disefio y dimensiones indicados en el Manual de Rotulacion, asi como las
ubicaciones que se muestran en los planos o que determine el Ingeniero del Proyecto o el representante
de Entidad Peticionaria.

Cada letrero y estructura de soporte se construira con madera nueva de buena calidad de la siguiente
manera:

e Armazon: serda de madera seca de grado num 1, sélida, escuadrada, revestida en los cuatro
lados, sin nudos sueltos ni descomposicion. Puede ser Douglas fir, spruce, oak, or cypress
conforme a lo estipulado en el AASHTO M 168. La madera debe tratarse a presion con
pentachlorophenol or chromate copper arsenate de conformidad con las normas de la
Asociacién Estadounidense de Conservadores de Madera (conocido por sus siglas en inglés
AWPA).

e Panel de letreros: debera ser del tipo exterior de '4” de grosor, madera contrachapada de
alta densidad, ligada con resina, grado B-B o mejor segiin la especificacion PS-1 de la
Oficina Nacional de Normas para madera plywood. Sera laminado con vinilo o aluminio
en ambos lados.

o Proceso de impresion digital de curado UV a todo color, con una resolucién minima de
720 DPI. La impresion estara garantizada por un minimo de tres (3) afios.

o Herrajes: los pernos, las tuercas, las arandelas y los herrajes para erigir el conjunto del
letrero deben ser de aluminio o acero galvanizado.

A. Requisitos de Construccion del rotulo
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1. El Contratista deberd suministrar y colocar el nimero de rétulos indicados en los
documentos del contrato. De no indicarse asi, Entidad Peticionaria determinara el nimero
de rotulos a instalar.

2. El Contratista instalara los rétulos de manera que no obstaculicen la visibilidad de las
sefiales de transito.

3. El Contratista debera mantener los rotulos en buenas condiciones durante todo el periodo
de construccion, repintandolos y reparandolos segun sea necesario.

4. Después que el trabajo de construccion haya sido completado por el Contratista y aceptado
por Entidad Peticionaria, el Contratista retirara los rétulos del sitio del proyecto, a menos

que Entidad Peticionaria indique por escrito lo contrario.

B. Método de Medicién

1. Los letreros de identificacion del proyecto se medirdn por el nimero de unidades
individuales amuebladas, erigidas e instaladas.

2. El mantenimiento, repintado y reparacién de los rétulos durante todo el periodo de
construccion y el retiro de estos después de que se completen los trabajos de construccion
no se mediran para el pago, pero seran una obligacion subsidiaria bajo esta especificacion.

26. El Licitador reconoce y acepta que dara fiel cumplimiento con lo establecido en la Ley Num. 146 de
10 de agosto de 1995, segun enmendada.

27. Para el historial de entrevista del empleado, el Contratista utilizara la forma HUD 11.

28. Sera responsabilidad del Contratista proveer e instalar un letrero como parte del cumplimiento del
requisito del programa Davis Bacon y leyes relacionadas.

29. Ser4 responsabilidad del Contratista suplir, completar y entregar las néminas por sueldo de sus
empleados y subcontratista, utilizando el formato (WH347).

30. El contratista es responsable de rectificar las medidas y evaluar las condiciones existentes de cada una
de las instalaciones de PRIDCO, contempladas en el Alcance de Trabajo provisto, previo a la
presentacion de su oferta.

31. Como recipientes de la asistencia financiera de HUD, PRDOH y sus contratistas y subcontratistas que
trabajan dentro del Programa PRDOH CDBG-DR estan sujetos a los requisitos de la Ley Davis Bacon
de 1931 (DBA), 40 USC § 3141 et seq., que garantiza salarios justos, beneficios y horas extras a los
empleados mientras trabajan en proyectos de construccion, alteraciones o reparacién financiados por
el gobierno por mas de $2,000.00 La Davis Bacon y las Leyes Relacionadas (DBRA) determinan la
aplicabilidad de Davis Bacon a los contratos de construccion asistidos por el Gobierno Federal. La
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Ley de Vivienda y Desarrollo Comunitario de 1974 (HCD), 42 USC § 5301 et seq., Seccion 110 de la
Ley, determina la aplicabilidad de la DBRA a CDBG-DR. El DOL establece el conjunto principal de
regulaciones para las reglas laborales en 29 CFR Partes 1-7, 29 CFR Parte 1- Regula la determinacion
de la tasa salarial, 29 CFR Parte 3 - Ley Copeland "Anti-kickback" de 1934, 18 USC § 874 y 40 USC §
3145, define las regulaciones anti-kickback; obligacién de nominas semanales y rige las deducciones
de némina, 29 CFR Parte 5 - Define reglamentos de normas laborales, 29 CFR Parte 6 - Regula los
procedimientos administrativos para hacer cumplir las normas laborales, 29 CFR Parte 7 - Regula el
incumplimiento. Todos los contratos cubiertos deben incluir Davis-Bacon y otras clausulas de normas
laborales y las determinaciones salariales aplicables.

32. El proyecto de reparacién que seran realizados como resultado de este proceso de licitacion se
financiaran conjuntamente a través de subvenciones proveniente de la Agencia Federal para el Manejo
de Emergencias (conocido por sus siglas en inglés como “FEMA™) Programa de Asistencia Publica
(conocido por sus siglas en inglés como “PA”) y el Programa de Subsidios en Bloque para el
Desarrollo Comunitario ("CDBG") bajo su programa de Pareo de Partidas No Federales (conocido por
sus siglas en inglés como "NFM").

33. El Licitador reconoce y acepta que cumplird cabalmente con las Condiciones Contractuales que se
detallan a continuacién;

Cualquier adquisicién a ser pagada con fondos parciales o completamente federales, debe cumplir con
todos los términos y condiciones incluidos como parte de esta subasta formal. Cualquier licitador o
proponente interesado en participar en este proceso de licitacion, se compromete a cumplir con cada
uno de los términos y condiciones aqui establecidos. El Contratista certifica que cumplird con los
requisitos establecidos por las leyes y reglamentos estatales y los reglamentos federales establecidos

en 2 C.F.R §200.

Todo Licitador o Proponente reconoce y acepta que las clausulas aqui dispuestas se hardn formar
parte integral de cualquier contrato y/u orden de compra otorgado en virtud de este proceso de
licitacion por la cual quedan sujeto al cumplimiento de estas.

a. Clausulas de Remedios Contractuales

i. El contrato que se suscriba entre las partes se regira por las leyes del Gobierno de
Puerto Rico y los Estados Unidos de América. Si alguna disposicion, causa o parte
de este contrato se impugna por algin motivo ante un Tribunal de Justicia y se
declara inconstitucional o nulo, dicha determinacién no afectara, socavard ni
invalidara las disposiciones o clausulas restantes de este contrato, sino que, en su
efecto, limitara solo a la disposicion declarada inconstitucional o nula. Ambas
partes aceptan que el Tribunal Superior de San Juan (Primera Instancia) sera el
tribunal con jurisdiccion pertinente para dilucidar cualquier accién judicial que se
origine en este contrato.

b. Resolucion por Causa o Conveniencia
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i. Cualquiera de las partes puede rescindir el contrato en cualquier momento,
mediante notificacidn escrita a la otra parte, con quince (15) dias de anticipacion a
la fecha en que la resolucion contractual seré efectiva. Sin embargo, el requisito de
notificacion previa no se aplicara cuando se determine la causa probable del arresto
contra el Contratista, por cualquier delito del Estado o Federal y por cualquiera de
los motivos establecidos en el contrato. La parte contratante podrd rescindir
inmediatamente el contrato en caso de negligencia, causa probable de arresto contra
el Contratista, por cualquier delito del Estado Federal y por cualquiera de los
abandonos de funciones o incumplimiento de cualquiera de las obligaciones
contractuales. El incumplimiento, entre otras cosas, incluira que el Contratista no
brinde los servicios requeridos después de haberlos solicitado por escrito o por
cualquier otro medio de comunicacién aprobado.

No se pagaran servicios que infrinjan esta clausula, ya que se entiende que cualquier
funcionario que solicite y/ o acepte servicios de otra parte que infrinja esta

disposicion, lo haré sin ninguna autoridad legal adecuada.

¢. Igualdad de Oportunidades en el Empleo

i. El contratista no discriminara contra ningin empleado o solicitante de empleo por
motivos de raza, color, religion, sexo, orientacion sexual, identidad de género u
origen nacional. El contratista tomara medidas de accién afirmativas para asegurar
que los solicitantes contratados y los empleaos reciban un trato igualitario, que no
dependa de su raza, color, religion, sexo orientacién sexual, identidad de género u
origen nacional durante el empleo.

ii. Empleo, ascenso, degradacién o transferencia; contratacién o anuncios de
contratacion; despido o rescision; tasas de pago u otras formas de remuneracion; y
seleccién para el adiestramiento, incluyendo el aprendizaje. El contratista se
compromete a colocar en lugares visibles, a disposicion de los empleaos de los
solicitantes de empleo, avisos en los que se expongan las disposiciones de esta
clausula de no discriminacion.

iii. En todas las solicitudes o anuncios de empleo colocados por el Contratista o en su
nombre, se declarara que todos los solicitantes cualificados recibirdn igual
consideraciéon para el empleo sin tener en cuenta raza, color, religion, sexo,
orientacion sexual, identidad de género, u origine nacional.

iv. El contratista no despedird ni discriminard de ninguna otra manera a ningun
empleado o solicitante. Esta disposicion no se aplicara a los casos en que un
empleado tenga acceso a la informacién sobre la remuneracién de otros empleados
o solicitantes como parte de las funciones esenciales del puesto del trabajo de ese
empleado revele la remuneracion de otros empleados o solicitantes a personas que
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no tengan acceso a esa informacién de otro modo, a menos que esa divulgacion
sea en respuesta a una denuncia o acusacion formal, en apoyo de una investigacion,
proceso, vista o accidn, incluyendo una investigacion realizada por el empleador, o
es consistente con la obligacion legal del contratita de proporcionar informacion

v. El contratista le enviara a cada sindicato o representante de los trabajadores con
quienes tenga un convenio colectivo u otro contrato o acuerdo, una notificacion que
se le debera proporcionar avisando a dicho sindicato o representantes de los
trabajadores sobre los compromisos del contratista bajo esta seccién, ademas
colocara copias de la notificacion en lugares visibles para los empleados y
solicitantes de empleo.

vi. El contratista cumplird con todas las disposiciones de la Orden Ejecutiva 11246 del
24 de septiembre de 1965, y de las normas, reglamentos y ordenes pertinentes del
Secretario del Trabajo.

vii. El contratista proporcionard toda la informacion y los informes requeridos por la
Orden Ejecutiva 11246 del 24 de septiembre de 1965, por las normas, reglamentos
y 6rdenes del Secretario del Trabajo, o conforme a las mismas, y permitira el acceso
a sus libros, registros y cuentas a la agencia administradora y al Secretario del
Trabajo con fines de investigacion para determinar si cumplen con las normas,
reglamentos y 6rdenes.

En caso de incumplimiento por parte del contratista de las clausulas de no
discriminacion del presente contrato o con cualquiera de dichas normas,
reglamentos u ordenes, el presente contrato podra ser cancelado, rescindido o
suspendido en su totalidad o en parte, y el contratista podre ser declarado inelegible
para recibir contratos gubernamentales adicionales o contratos de construccion con
asistencia federal conforme a los procedimientos autorizados en al Orden Ejecutiva
11246 de 24 de septiembre de 1965, y se podran imponer otras sanciones o invocar
otros remedios segin lo dispuesto en la Orden Ejecutiva 11246 del 24 de septiembre
de 1965, o por una norma, reglamento u orden del Secretario del Trabajo, o segun
lo dispuesto por la ley.

viii.  El contratista incluir4 la porcion de la oracién que preceder inmediatamente al
parrafo (i) y las disposiciones de los parrafos (i) al (vii) en cada subcontrato u orden
de compra a menos que este exento por las normas, reglamentos u érdenes del
Secretario del Trabajo emitidas conforme a la seccion 204 de la Orden Ejecutiva
11246 del 24 de septiembre de 1965, de manera que dichas disposiciones sean
vinculantes para cada subcontratista o proveedor. El contratista adoptara las
medidas con respecto a cualquier subcontrato u orden de compra que la agencia
administradora pueda ordenar como medio de hacer cumplir tales disposiciones,
incluyendo las sanciones por incumplimiento:
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Disponiéndose, sin embargo, que en caso de que un contratista se involucre o
corra el riesgo de entrar en un litigio con un subcontratista o proveedor como
resultado de dicha directriz de la agencia administradora, el contratista podria
solicitar al gobierno de los Estados Unidos que intervenga en dicho litigio para
proteger el interés publico.

El solicitante ademas est4 de acuerdo en que estara sujeto a las clausulas de
igualdad de oportunidades anterior con respecto a sus propias practicas de
empleo cuando participe en trabajos de construccion con asistencia federal.
Disponiéndose, que, si el solicitante que participa es gobierno estatal o local, la
clausula de igualdad de oportunidades anterior no es aplicable a cualquier
agencia, instrumentalidad o subdivisién de dicho gobierno que no participa en
los trabajos contractuales.

d. Ley Davis Bacon

(1) Salarios minimos

(i) Todos los trabajadores y mecanicos empleados o trabajando en el sitio del trabajo (o bajo
la Ley de Vivienda de los Estados Unidos de 1937 o bajo la Ley de Vivienda de 1949 en la
construccidn o desarrollo del proyecto), seran pagados incondicionalmente y no menos
con una frecuencia superior a una vez por semana, y sin deducciones o bonificaciones
subsiguientes en ninguna cuenta (excepto las deducciones de némina permitidas por
las reglamentaciones emitidas por el Secretario del Trabajo en virtud de la Ley
Copeland (29 CF.R parte 3)), el monto total de los salarios y beneficios
complementarios de buena fe (o equivalentes en efectivo de los mismos) adeudados al
momento del pago calculados a tasas no inferiores a las contenidas en la determinacion
de salarios del Secretario de Trabajo que se adjunta al presente y forma parte del mismo,
independientemente de cualquier relacion contractual que pueda se alegue que existe
entre el contratista y dichos trabajadores y mecénicos. Las contribuciones realizadas o
los costos razonablemente anticipados por beneficios complementarios de buena fe
conforme a la seccion 1(b)(2) de la Ley Davis-Bacon en nombre de trabajadores 0
mecanicos se consideran salarios pagados a dichos trabajadores 0 mecanicos, sujeto a las
disposiciones del parrafo _(a )(1)(iv) de esta seccion; ademas, las contribuciones
periddicas realizadas o los costos incurridos durante mas de un periodo semanal (pero
con una frecuencia no inferior a la trimestral) en virtud de planes, fondos o programas
que cubran el periodo semanal en particular, se consideraran realizados o incurridos de
manera constructiva durante dicho periodo semanal. A dichos trabajadores y mecénicos
se les pagara el salario correspondiente y los beneficios complementarios segin
la determinacién del salario para la clasificacion del trabajo realmente realizado, sin tener
en cuenta la habilidad, excepto lo dispuesto en § 5.5(a)(4). Los trabajadores 0 mecanicos
que realicen trabajos en mas de una clasificacion pueden ser compensados a la tarifa
especificada para cada clasificacion por el tiempo realmente trabajado en ella: Siempre
y cuando, que los registros de némina del empleador establezcan con precision el
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tiempo empleado en cada clasificacion en la que se realiza el trabajo. El contratista y
sus subcontratistas deberan publicar en todo momento la determinacién del
salario (incluida cualquier clasificacion adicional y tasas salariales conforme al pérrafo
(a)(1)(ii) de esta seccion) y el cartel de Davis-Bacon (WH-1321). en el lugar de la obra en
un lugar visible y accesible donde pueda ser visto facilmente por los trabajadores.

(i1)

(A) El oficial de contrataciones deberd exigir que cualquier clase de trabajadores o
mecanicos, incluidos los ayudantes, que no figuren en la determinacién del
salarioy que deban emplearse en virtud del contrato se clasifiquen de
conformidad  con  ladeterminacion  del  salario . Floficial  de
contrataciones aprobara una clasificacion adicional y tarifa salarial y beneficios
marginales, por lo tanto, solo cuando se hayan cumplido los siguientes criterios:

(1) El trabajo a ser realizado por la clasificacion solicitada no es realizado por
una clasificacion en la_ determinacién del salario ; y

(2) La clasificacion es utilizada en el area por la industria de la construccion; y

(3) La tasa salarial propuesta, incluidos los beneficios complementarios de
buena fe, tiene una relacion razonable con las tasas salariales contenidas en
la determinacion salarial .

(B) Si el contratista y los trabajadores y mecéanicos que se empleardn en la
clasificacion (si se conocen), o sus representantes, y el oficial de contrataciones
acuerdan la clasificacién y la tarifa salarial (incluida la cantidad designada para
beneficios complementarios cuando corresponda), una Eloficial de
contratacién enviard un informe de la accion tomada al Administrador de la
Division de Horas y Salarios, Departamento de Trabajo de EE. UU. ,
Washington, DC 20210. El Administrador, o un representante autorizado,
aprobara, modificara o desaprobara cada clasificacion adicional accién dentro
de los 30 dias siguientes a la recepcion y asi informar al oficial de contratacion
eso notificard al oficial de contrataciones dentro del periodo de 30 dias que se
necesita tiempo adicional.

(C) En caso de que el contratista, los obreros o mecénicos a emplearse en la
clasificacion o sus representantes, y el oficial de contrataciones no se pongan
de acuerdo sobre la clasificacion propuesta y la tarifa salarial (incluyendo la
cantidad designada para beneficios marginales, cuando corresponda), el oficial
de contrataciones remitira las preguntas, incluidas las opiniones de todas las
partes interesadas y la recomendacién del oficial de contrataciones,
al Administrador para su determinacion. El Administrador , o un representante
autorizado, emitird una determinacion dentro de los 30 dias siguientes a la
recepcion y asi lo notificard al oficial de contrataciones o notificard al oficial de
contrataciones dentro del periodo de 30 dias que se necesita tiempo adicional.
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(D) El salario (incluidos los beneficios complementarios cuando corresponda)
determinado de conformidad con los parrafos (a)(1)(ii)) (B) o (C) de esta
seccion, se pagard a todos los trabajadores que realicen trabajo en la
clasificacién seglin esta contrato desde el primer dia en que se realiza el trabajo
en la clasificacion.

(iii) Siempre que la tasa de salario minimo estipulada en el contrato para una clase
de trabajadores o mecanicos incluya un beneficio adicional que no se exprese como
una tarifa por hora, el contratista debera pagar el beneficio seglin se establece en
la determinacién del salario o deberd pagar otro bono . beneficio marginal
fideicomiso o un equivalente en efectivo por hora del mismo.

(iv) Si el contratista no realiza pagos a un fideicomisario u otra tercera persona, el
contratista puede considerar como parte de los salarios de cualquier trabajador o
mecanico el monto de cualquier costo anticipado razonablemente al proporcionar
beneficios complementarios de buena fe bajo un plan o programa , Siempre
y cuando el Secretario del Trabajo haya determinado, previa solicitud por escrito
del contratista, que se han cumplido las normas aplicables de la Ley Davis-Bacon
. El Secretario del Trabajo podra requerir al contratista que aparte en una cuenta
separada activos para el cumplimiento de las obligaciones bajo el plan o programa.

(2) Retencion.

El (escriba el nombre de la agencia federal o el beneficiario del préstamo o la subvencion)
debera, por su propia accién o por solicitud por escrito de un representante autorizado
del Departamento de Trabajo, retener o hacer que se retenga del contratista en virtud de
este contrato o _cualquier otro contrato federal con el mismo contratista principal, o
cualquier otro contrato asistido por el gobierno federal sujeto a los requisitos de salarios
prevalecientes de Davis-Bacon, que esté en manos del mismo contratista principal, la
mayor parte de los pagos acumulados o anticipos que se consideren necesarios para pagar
a los trabajadores y mecanicos, incluyendo aprendices , aprendices y
ayudantes, empleado por el contratista o cualquier subcontratista la cantidad total de
los salarios requeridos por el contrato . En caso de falta de pago de cualquier trabajador o
mecénico, incluido cualquier aprendiz. aprendiz o ayudante, empleado o trabajando en €l
lugar de trabajo (o bajo la Ley de Vivienda de los Estados Unidos de 1937 o bajo la Ley
de Vivienda de 1949 en la construccién o desarrollo del proyecto), la totalidad o parte de
los salarios exigidos por el contrato, la (Agencia) puede, después de notificar por escrito al
contratista, patrocinador, solicitante o propietario, tomar las medidas que sean necesarias
para provocar la suspension de cualquier otro pago, anticipo o garantia de fondos hasta que
tales violaciones hayan cesado.

(3) Nominas y registros bdsicos.

(i) Las nominas y los registros basicos relacionados con los mismos deberan ser
mantenidos por el contratista durante el curso del trabajo y conservados por un
periodo de tres afios a partir de entonces para todos los trabajadores y mecanicos
que trabajen en el sitio del trabajo (o bajo la Ley de Vivienda de los Estados Unidos
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de 1937, o bajo la Ley de Vivienda de 1949, en la construccién o desarrollo del
proyecto). Dichos registros deberan contener el nombre, la direccion y el namero
de seguro social de cada trabajador, su clasificacion correcta, las tarifas por hora de
los salarios pagados (incluidas las tasas de las contribuciones o los costos previstos
para los beneficios complementarios de buena fe o los equivalentes en efectivo de
los tipos descritos en la seccion 1(b)(2)(B) de la Ley ), cantidad diaria y semanal
de horas trabajadas, deducciones realizadas y salarios reales pagados. Cada vez que
el Secretario del Trabajo determine, conforme a29 CFR 5.5 (a)(1)(iv), que
los salarios de cualquier trabajador 0 mecanico incluyen el monto de cualquier

costo anticipado razonablemente al brindar beneficios conforme a un plan o

programa descrito en la seccién 1(b) )(2)(B) de la Ley Davis-Bacon , €l contratista

debera mantener registros que demuestren que el compromiso de proporcionar
dichos beneficios es exigible, que el plan o programa es financieramente

responsable y que el plan o programa ha sido comunicado en escribiendo a

los trabajadores o mecanicos afectados, y registros que muestren los costos

anticipados o el costo real incurrido en la prestacion de dichos beneficios. Los
contratistas que empleen aprendices o aprendices bajo programas aprobados

deberan mantener evidencia escrita del registro de los programas de aprendices y

la certificacion de los programas de aprendices , el registro de los aprendices y

aprendices, y las proporciones y tasas salariales prescritas en los programas

aplicables.
(i)

(A) El contratista debera presentar semanalmente, por cada semana en la que se
realice cualquier trabajo por contrato , una copia de todas las néminas a (escriba
el nombre de la agencia federal correspondiente) si la agenciaes parte
del contrato , pero si la agencia no lo es tal parte, el contratista presentara las
ndéminas al solicitante, patrocinador o propietario, segun sea el caso, para su
transmision a (escriba el nombre de la agencia). Las néminas enviadas deberan
establecer de manera precisa y completa toda la informacioén requerida para
mantenerse bajo 29 C.F.R 5.5(a)(3)(i), excepto que los nimeros completos de
seguro social y domicilios no se incluiran en las transmisiones semanales. En
cambio, las néminas solo deberdn incluir un nimero de identificacion
individual para cada empleado ( por ejemplo, los tltimos cuatro digitos
del nimero de seguro social del empleado ). La informacién de nomina
semanal requerida se puede enviar en cualquier forma deseada. El formulario
opcional WH-347 esta disponible para este proposito en el sitio web de la
Division de Horas y Salarios
en http://www.dol.gov/esa/whd/forms/wh347instr.htmo su sitio sucesor. El
contratista principal es responsable de la presentacion de copias de las néminas
de todos los subcontratistas. Los contratistas y subcontratistas deberan
mantener el nimero de seguro social completo y la direccion actual de cada
trabajador cubierto, y deberan proporcionarlos a solicitud de (escriba el nombre
de la agencia federal correspondiente) si la agencia es parte del contrato , pero
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si laagencia es no es tal parte, el contratista los presentard al solicitante,
patrocinador o propietario, segin sea el caso, para su transmision a (escriba el
nombre de la agencia), el contratista o la Division de Horas y Salarios
del Departamento de Mano de obra para fines de una investigacion o auditoria
del cumplimiento de los requisitos de salarios prevalecientes. No es una
violacion de esta seccion que un contratista principal solicite a un subcontratista
que proporcione direcciones y niimeros de seguro social al contratista principal
para sus propios registros, sin la presentacion semanal a
la agencia gubernamental patrocinadora (o al solicitante, patrocinador o
propietario) .

(B) Cada némina presentada debera estar acompafiada de una “Declaracién de
Cumplimiento”, firmada por el contratista o subcontratista o su agente que paga
o supervisa el pago de las personas empleadas bajo el contrato y deberd
certificar lo siguiente:

(1) Que la némina para el periodo de némina contiene la informacioén que debe
proporcionarse segun § 5.5 (a)(3)(ii) de las Regulaciones, 29 C.F.R parte 5, la
informacion adecuada se mantiene segun § 5.5 (a)( 3)(i) de las Regulaciones, 29
CFR parte 5, y que dicha informacion es correcta y completa;

(2) Que a cada trabajador 0 mecanico (incluido cada ayudante, aprendiz y
aprendiz) empleado bajo contrato durante el periodo de némina se le haya
pagado el salario semanal completo ganado, sin descuento, ya sea directa o
indirectamente, y que no se hayan hecho deducciones ya sea directa o
indirectamente de la totalidad de los salarios devengados, aparte de las
deducciones permitidas segun lo establecido en las Regulaciones, 29 C.F.R

parte 3;
(3) Que a cada trabajador o mecanico se le haya pagado no menos de las tasas
salariales aplicables y beneficios complementarios o equivalentes en efectivo

para la clasificacion del trabajo realizado, como se especifica en
la determinacion salarial aplicable incorporada en el contrato .

(C) La presentacion semanal de una certificacion debidamente ejecutada
establecida en el reverso del formulario opcional WH-347 deberd cumplir con
el requisito de presentacion de la "Declaracion de cumplimiento” requerida por
el parrafo (a)(3)(ii)(B) de esta seccion.

(D) La falsificacion de cualquiera de las certificaciones anteriores puede someter al
contratista o subcontratista a un proceso civil o penal conforme a la seccion
1001 del titulo 18 y la seccion 231 del titulo 31 del Cddigo de los Estados
Unidos.

(iii) El contratista o subcontratista debera hacer que los registros requeridos bajo
el parrafo (a)(3)(i) de esta seccion estén disponibles para su inspeccion, copia o
transcripcion por parte de los representantes autorizados de (escriba el nombre de
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la agencia) o el Departamento. del Trabajo , y permitira que dichos representantes
entrevisten alos empleados durante las horas de trabajo en el trabajo. Si el
contratista o0 subcontratista no presenta los registros requeridos o no los pone a
disposicién, la agencia federal podra, previa notificacion por escrito al contratista,
patrocinador, solicitante o propietario, tomar las medidas que sean necesarias para
provocar la suspension de cualquier pago, anticipo o garantia de fondos. Ademas,
la falta de presentacion de los registros requeridos a pedido o de no poner dichos
registros a disposicion puede ser motivo de accion de inhabilitacion de conformidad
con29 C.FRS.12.

(4) Aprendices y practicantes.

(i) Aprendices. A los aprendices se les permitird trabajar a una tarifa inferior a la
predeterminada por el trabajo que realizaron cuando estén empleados de
conformidad con un programa de aprendizaje de buena fe registrado
individualmente en el Departamento de Trabajo de EE. UU. , Administracién de
Empleo y Capacitacion, Oficina de Capacitacion de Aprendices, Servicios
Laborales y de Empleadores, o con una Agencia Estatal de Aprendizaje reconocida
por la Oficina, o si una persona esta empleada en sus primeros 90 dias de empleo a
prueba como aprendiz en dicho programa de aprendizaje, que no est4 registrado
individualmente en el programa, pero que ha sido certificado por el Oficina
de Capacitacion de Aprendices, Servicios Laborales y de Empleadores o
una Agencia Estatal de Aprendices (cuando corresponda) para ser elegible para un
empleo de prueba como aprendiz. La proporcién permitida de aprendices a
oficiales en el sitio de trabajo en cualquier clasificacion de oficio no sera mayor
que la proporcion permitida al contratista en cuanto a la fuerza de trabajo total bajo
el programa registrado. Cualquier trabajador que figure en una némina con una tasa
de salario de aprendiz, que no esté registrado o empleado de otra manera como se
indicé anteriormente, se le pagard no menos de la tasa de salario aplicable en
la determinacién de salario para la clasificacion del trabajo efectivamente
realizado. Ademas, cualquier aprendiz que realice un trabajo en el sitio de trabajo
que exceda la proporcion permitida por el programa registrado debera recibir un
pago no inferior al salario aplicable en la determinacion del salario por el trabajo
realmente realizado. Cuando un contratista esté realizando la construccion de un
proyecto en una localidad distinta a la que tiene registrado su programa, se¢
observaran las proporciones y tarifas salariales (expresadas en porcentajes de la
tarifa por hora del jornalero) especificadas en el programa registrado del contratista
o subcontratista. A cada aprendiz se le debe pagar a no menos de la tarifa
especificada en el programa registrado para el nivel de progreso del aprendiz,
expresada como un porcentaje de la tarifa por hora del jornalero especificada en
el determinacién del salario . Los aprendices recibiran beneficios complementarios
de acuerdo con las disposiciones del programa de aprendizaje. Si el programa de
aprendizaje no especifica los beneficios complementarios, los aprendices deben
recibir el monto total de los beneficios complementarios que figuran en
la determinacion del salario para la clasificacion aplicable. Si
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el Administrador determina que prevalece una practica diferente para la
clasificacion de aprendiz aplicable, los beneficios adicionales se pagardn de
acuerdo con esa determinacion. En caso de que la Oficina de Capacitacion de
Aprendices, Servicios Laborales y de Empleadores, o una Agencia Estatal de
Aprendices reconocida por la Oficina, retira la aprobaciéon de un programa de
aprendizaje, el contratista ya no podra utilizar aprendices a una tarifa inferior a la
predeterminada aplicable para el trabajo realizado hasta que se apruebe un
programa aceptable.

(i) Aprendices. Salvo lo dispuesto en29 CFR 5.16,no se permitird que
los aprendices trabajen a una tarifa inferior a la predeterminada por el trabajo
realizado, a menos que estén empleados de conformidad con un programa que haya
recibido aprobacion previa, evidenciado por una certificacion formal de los EE.
UU. y registrados individualmente en este. Departamento de Trabajo,
Administracién de Empleo y Capacitacion. La proporcién de aprendices a
jornaleros en el lugar de trabajo no sera mayor que lo permitido segin el plan
aprobado por la Administracién de Empleo y Capacitacion. Cada aprendiz debe
recibir un pago no inferior a la tarifa especificada en el programa aprobado para
el aprendiz .el nivel de progreso de , expresado como un porcentaje de la tarifa por
hora del oficial especificada en la determinaciéon de salario aplicable . Los
aprendices recibiran beneficios complementarios de acuerdo con las disposiciones
del programa de aprendices . Si el programa de aprendices no menciona los
beneficios complementarios, a los aprendices se les pagara el monto total de los
beneficios complementarios enumerados en la determinacién del salario, a menos
que el Administrador de la Divisién de Horas y Salarios determine que existe un
programa de aprendizaje asociado con la tasa salarial del oficial correspondiente en
el determinacién del salario que prevé menos de los beneficios complementarios
completos para aprendices. Cualquier empleado que figure en la némina a una
tarifa de aprendiz que no esté registrado y que participe en un plan de capacitacion
aprobado por la Administracion de Empleo y Capacitacion recibird un pago no
inferior a la tasa de salario aplicable en la determinacién del salario para la
clasificacion del trabajo realmente realizado. Ademds, a cualquier aprendiz que
realice trabajo en el sitio de trabajo que exceda la proporcién permitida por el
programa registrado se le pagara no menos que la tarifa salarial aplicable en
la determinacién del salario por el trabajo realmente realizado. En caso de que la
Administracion de Empleo y Capacitacion retire la aprobacion de un programa de
capacitacion, el contratista ya no podra utilizar aprendices a menos de la tarifa
predeterminada aplicable para el trabajo realizado hasta que se apruebe un
programa aceptable.

(iii) Igualdad de oportunidades en el empleo. La utilizacion
de aprendices , aprendices y oficiales bajo esta parte debera estar en conformidad
con los requisitos de igualdad de oportunidades de empleo de la Orden Ejecutiva
11246 , y sus enmiendas, y 29 C.F.R parte 30 .
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(5) Cumplimiento de los requisitos de la Ley Copeland. El contratista debera cumplir con
los requisitos de 29 C.F.R parte 3 , que se incorporan por referencia en este contrato .

(6) Subcontratos. El contratista o subcontratista insertard en cualquier subcontrato las
clausulas contenidas en 29 C.F.R 5.5 (a)(1) a (10) y cualquier otra clausula que (escriba el
nombre de la agencia federal) pueda requerir mediante instrucciones apropiadas, y también
una clausula que requiera que los subcontratistas incluyan estas clausulas en cualquier
subcontrato de nivel inferior. El contratista principal sera responsable del cumplimiento
por parte de cualquier subcontratista o subcontratista de nivel inferior con todas
las clausulas del contrato en 29 C.F.R 5.5 .

(7) Terminacién del contrato: inhabilitacion. El incumplimiento de las cldusulas
del contrato en 29 CFR 5.5 puede ser motivo de rescision del contrato y de inhabilitacion
como contratista y subcontratista segun lo dispuesto en 29 C.F.R 5.12.

(8) Cumplimiento de los requisitos de la Ley Davis-Bacon y Leyes Relacionadas. Todos
los fallos ¢ interpretaciones de Davis-Bacon y Actos Relacionados contenidos en 29 C.F.R
partes 1, 3 y 5 se incorporan aqui por referencia en este contrato .

(9) Controversias relativas a las normas laborales. Las disputas que surjan de las
disposiciones sobre normas laborales de este contrato no estaran sujetas a la cldusula
general de disputas de este contrato . Tales disputas se resolveran de acuerdo con los
procedimientos del Departamento de Trabajo establecidos en 29 C.FR
partes 5, 6 y 7 . Las disputas dentro del significado de esta clausula incluyen disputas entre
el contratista (o cualquiera de sus subcontratistas) y la agencia contratante |,
el Departamento de Trabajo de los EE. UU. o los empleados o sus representantes.

(10) Certificacion de elegibilidad.

(i) Al celebrar este contrato , el contratista certifica que ni €l (ni él o ella) ni ninguna
persona o firma que tenga un interés en la firma del contratista es una persona o
firma inelegible para adjudicarse contratos gubernamentales en virtud de la seccién
3 (a) de la Ley Davis-Bacon 0 29 C.F.R 5.12 (a)(1).

(ii) No se subcontratara ninguna parte de este contrato a ninguna persona o empresa
que no sea elegible para la adjudicacion de un contrato gubernamental en virtud de
la seccion 3(a) de la Ley Davis-Bacon 0 29 C.F.R 5.12 (a)(1).

(iii) La sancién por hacer declaraciones falsas esta prescrita en el Codigo Penal de EE.
UU., 18 U.S.C 1001 .

Ley de horas de trabajo por contrato y normas de seguridad . El Jefe de la Agencia hara que o
requiera que el oficial de contrataciones inserte las siguientes clausulas establecidas en los parrafos
(b)(1), (2), (3) y (4) de esta seccibn en su totalidad en cualquier contrato por un monto de exceso
de $100,000 y sujeto a las disposiciones de horas extras de la Ley de Estandares de Seguridad y
Horas de Trabajo por Contrato . Estas cldusulas se insertaran ademas de las cldusulas requeridas
por el § 5.5 (a)o el § 4.6de la parte 4 de este titulo. Como se usa en este parrafo, los
términos obreros y mecdnicos incluyen vigilantes y guardias.
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(1) Requisitos de horas extras. Ningin contratista o subcontratista que contrate para cualquier
parte del trabajo del contrato que pueda requerir o involucrar el empleo de trabajadores o
mecanicos requerira o permitird que dicho trabajador o mecénico en cualquier semana
laboral en la que esté empleado en dicho trabajo trabaje mas de cuarenta horas en dicha
semana laboral a menos que dicho trabajador o mecanico reciba una compensacion a una
tasa no inferior a una vez y media la tasa basica de pago por todas las horas trabajadas en
exceso de cuarenta horas en dicha semana laboral.

(2) Violacién; responsabilidad por salarios no pagados; dafios y perjuicios. En caso de
cualquier violacién de la cldusula establecida en el parrafo (b)(1) de esta seccion, el
contratista y cualquier subcontratista responsable seran responsables por los salarios no
pagados . Ademas, dicho contratista y subcontratista serdn responsables ante los Estados
Unidos (en el caso de trabajos realizados bajo contrato para el Distrito de Columbia o un
territorio, ante dicho Distrito o dicho territorio), por dafios y perjuicios. Dichos dafios
liquidados se calculardn con respecto a cada trabajador o mecénico individual, incluidos
los vigilantes y guardias, empleados en violacion de la clausula establecida en el parrafo
(b)(1)de esta seccidén, por la suma de $29 por cada dia calendario en el que a dicha persona
se le exigi6 o permitio trabajar en exceso de la semana laboral estandar de cuarenta horas
sin el pago de los salarios por horas extras requeridos por la cldusula establecida en

el parrafo (b)( 1) de esta seccion.

(3) Retencién por salarios no pagados y dafios y perjuicios. El (escriba el nombre de la agencia
federal o el beneficiario del préstamo o la subvencion) deberd, por su propia accion o por
solicitud por escrito de un representante autorizado del Departamento de Trabajo, retener
o hacer que se retenga cualquier dinero pagadero a cuenta del trabajo. realizados por el
contratista o subcontratista en virtud de dicho contrato o cualquier otro contrato federal
con el mismo contratista principal, o cualquier otro contrato asistido por el gobierno federal
sujeto a la Ley de estdndares de seguridad y horas de trabajo por contrato, que esta en
manos del mismo contratista principal, las sumas que se determinen necesarias para
satisfacer cualquier responsabilidad de dicho contratista o subcontratista por salarios no
pagados y dafios liquidados segun lo dispuesto en la clausula establecida en el pérrafo
(b)(2) de esta seccion.

(4) Subcontratos. El contratista o subcontratista insertard en cualquier subcontrato las
clausulas establecidas en el parrafo (b)(1) a (4) de esta seccién y también una cldusula que
requiera que los subcontratistas incluyan estas clausulas en cualquier subcontrato de nivel
inferior. El contratista principal sera responsable del cumplimiento por parte de cualquier
subcontratista o subcontratista de nivel inferior de las clausulas establecidas en los parrafos
(b)(1) a (4) de esta seccidn.

Ademas de las clausulas contenidas en el parrafo (b), en cualquier contrato sujeto inicamente
a la Ley de Normas de Seguridad y Horas de Trabajo por Contrato y no a cualquiera de los
otros estatutos citados en § 5.1, el Jefe de la Agencia debera hacer o requerir la oficial de
contrataciones que inserte una cldusula que requiera que el contratista o subcontratista
mantenga néminas y registros basicos de némina durante el curso del trabajo y los conserve
por un periodo de tres afios a partir de la finalizacién del contrato para todos los trabajadores y
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mecdanicos, incluidos los guardias y vigilantes, trabajando en el contrato. Dichos registros
contendran el nombre y la direccion de cada empleado , el numero de seguro social, las
clasificaciones correctas, las tarifas de salarios pagados por hora, el nimero de horas trabajadas
diarias y semanales, las deducciones realizadas y los salarios reales pagados. Ademas, el jefe
de la agencia hara que el oficial de contrataciones o requiera que inserte en dicho contrato una
clausula que establezca que los registros que se mantendran en virtud de este parrafo estaran
disponibles por parte del contratista o subcontratista para su inspeccion, copia o transcripcion
por parte de representantes autorizados del (escriba el nombre de la agencia) y el Departamento
de Trabajo, y el contratista o subcontratista permitird que dichos representantes entrevisten
a los empleados durante las horas de trabajo en el trabajo.

e. Lev Anti-Soborno Copeland

i. Fl contratista cumplira con el 18 U.S.C. § 874, 40 U.S.C. § 3145, y los requisitos
de 29 C.F.R. Parte 3 segtn apliquen, los cuales se incorporan por referencia en este
contrato.

ii. El Contratista o subcontratista debe agregar en todo subcontrato la clausulas
anterior y cualquier otra cldusula que FEMA pueda requerir mediante instrucciones
pertinentes, asi como una cldusula que requiera que los subcontratistas incluyan
estas clausulas en cualquier subcontratacion posterior. El contratista principal sera
responsable del cumplimiento de cualquier subcontratista posterior, con todas las
clausulas contractuales.

iii. El incumplimiento de las clausulas contractuales anterior puede ser motivo para
rescision del contrato y para la exclusion del contratista subcontratista, segun se
establece en el 29 C.F.R. § 5.12.

f. Ley de Horas Trabajadas Bajo Contrato y Normas de Seguridad en el Empleo

i. Ningln contratista o subcontratista que tenga un contrato que pueda requerir o
involucrar el empleo de trabajadores o mecanicos debera requerir ni permitir que
ningin trabajador o mecanico, en cualquier semana laboral en la cual este empleado
en dicho trabajo, trabaje mas de cuarenta horas en esa semana laboral a menos que
tal trabajador o mecénico reciba remuneracién a una tasa no menor de una vez y
media de la tarifa asica de pago por todas las horas trabajadas que excedan las
cuarenta horas en la semana laboral.

ii. En caso de violacion a la cldusula (i) de la presente seccion, el contratista o
subcontratista responsable por hacer cumplir la misma, serd responsable por los
salarios no pagados. Ademas, dicho contratista o subcontratista se sometera a la
jurisdiccion de los Estaos Unidos (o en el caso de trabajos realizados bajo contrato
para el Distrito de Columbia o territorios de los Estados Unidos, se someteran a la
jurisdiccién de dichos foros), para responder por danos y perjuicios liquidados.
Dichos danos y perjuicios seran calculados respecto a cada trabajador o mecanico
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individual, incluyendo vigilantes y guardias a quienes se les haya violentado los
derechos en la clausula (i) de esta seccion, por la suma de $27 por dia calendario
en que se le requirié o permitio al empleado trabajar en exceso de las cuarenta horas
de la semana laboral estandar son recibir el pago correspondiente por horas extras
que se requiere en la clausula (i) de esta seccion.

iii. La (nombre del receptor de la subvencion) debe, ya sea por iniciativa propia o a
peticién por escrito de un representante autorizado del Departamento del Trabajo,
retener o procurar que se retenga cualquier cuantia adeudada al contratista o
subcontratista, bajo cualquier contrato regular o federal, o que reciba fondos
federales, que este sujeto a la Ley de horas Trabajadas Bajo Contrato y a las Normas
de Seguridad en el Empleo, (suscrito por el mismo contratista principal), por
aquellas sumas que pudieran ser necesarias para satisfacer cualquier
responsabilidad por salarios no pagados e indemnizaciones por danos y perjuicios
estipuladas en la clausula (ii) de esta seccion.

iv. El contratista o subcontratista debe agregar las cldusulas (i) a la (iv) de esta seccion
cualquier subcontratacion de servicios, asi como una cldusula que requiera a los
subcontratistas incluir estas mismas clausulas en cualquier subcontratacion de nivel
inferior. El contratista principal sera responsable por el cumplimiento [pr [ate, de
cualquier subcontratista (o subcontratista de nivel inferior) en las clausulas (i) a (iv)
de esta seccion.

v. El Contratista o subcontratista mantendra néminas y récords basicos de ndminas
durante el curso del trabajo y los preservara por un periodo de 3 afios desde el
cumplimiento del contrato para todos los obreros y mecanicos, incluyendo guardias
y vigilantes trabajando bajo el contrato. Los récords contendrdn el nombre y
direccion de cada empleado, nimero de seguro social, clasificaciones correctas,
tarifas por hora de salarios pagados, horas trabajadas por dia y por semana,
deducciones hechas, y salarios actuales pagados.

vi. El Contratista o subcontratista mantendra los récords mantenidos bajo esta
disposicion disponibles para inspeccion, copia, o transcripcion por representantes
autorizados del Departamento de Seguridad Nacional, la Agencia Federal para el
Manejo de Emergencias, y el Departamento del Trabajo. El contratista o
subcontratista permitird que tales representantes entrevisten empleados durante
horas laborables.

g. Derecho sobre invenciones hechas bajo un contrato o acuerdo

Cuando una asignacién de fondos de FEMA cae bajo la definicion de "acuerdo de fondos”,
y la entidad no federal suscribe un contrato para la sustitucién de partes, asignacion o
gjecucion de trabajos experimentales, obras de desarrollo o de investigacion bajo dicho
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“acuerdo de fondos", 1a Entidad debe cumplir con los requisitos de 37 C.F.R. Parte 401 y
cualquier reglamento aplicable emitido por FEMA.

h. Ley de Aire Limpio vy Ley de Control de la Calidad del Agua

i. El contratista se compromete a cumplir con todas las normas, ordenes o
reglamentos aplicables, requeridos por la Ley de Aire Limpio, segin enmendada,
42 U.S.C. § 7401 et seq.

ii. El contratista se compromete a informar cualquier violacién al (insertar nombre de
la entidad no federal que suscribe el contrato) y entiende y acepta que el (insertar
el nombre de la entidad no federal que suscribe el contrato), a su vez, reportara o
garantizara la adecuada notificacion sobre cualquier violacion ala ley, a la Agencia
Federal para el Manejo de Emergencia (FEMA), y a la Oficina Regional pertinente
de la Agencia para la Proteccion Ambiental (EPA).

iii. Fl contratista se compromete a incluir estos requisitos en cada subcontratacion que
exceda la cantidad de $150,000.00 en fondos, total o parcialmente provenientes de
asistencia federal de FEMA.

iv. El contratista se compromete a seguir todas las normas, ordenes o reglamentos
aplicables, en cumplimiento con la Ley Federal de Control de Contaminacion del
Agua, segiin enmendada, 33 U.S.C. 1251 et seq.

v. El contratista se compromete a reportar cualquier violacién de la (insertar el nombre
de la entidad no federal que suscribe el Contrato) y entiende y acepta que el (nombre
de la entidad no federal que suscribe el contrato), a su vez, reportara la adecuada
notificacién a la (insertar el nombre de la entidad intermediaria, si es aplicable),
Agencia Federal para el Manejo de Emergencias (FEMA), y a la Oficina Regional
pertinente de la Agencia para la Proteccion Ambiental (EPA).

vi. El contratista se compromete a incluir estos requisitos en cada subcontrato que
exceda el limite de $150,000.00, cuando utilice fondos federales que provengan

total o parcialmente de FEMA.

i. Desaforo v Suspensién

i. Este contrato es una transaccion cubierta por las regulaciones del 2 C.F.R. 180y 2
C.F.R. 3000. Por lo tanto, el Contratista debe asegurarse de que ninguno de sus
principales (segun definidos en 2 C.F.R § 180.995) o sus afiliados (seglin definidos
en 2 C.F.R § 180.905) estén excluidos (segin definidos en 2 C.F.R § 180.940) o
descalificados (segln definidos en 2 C.F.R § 180.935)
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ii. El contratista debe cumplir con el 2 C.F.R § 180, subparte C y 2 C.F.R 3000,
subparte C, y debe incluir un requisito para cumplir con estas regulaciones en
cualquier contratacion de nivel inferior que realice.

iii. Esta certificacion es una representacion material de los hechos sobre los cuales
descansa (insertar el nombre del receptor/subreceptor/solicitante) para este
contrato. Si posteriormente se determina que el contratista incumplio con el 2 C.F.R
180, subparte C, y 2 C.F.R 3000, subparte C, ademas de los remedios disponibles
para (insertar el nombre del receptor/subreceptor/solicitante), el Gobierno Federal
podria buscar otros remedios en ley, incluyendo, entre otras cosas la suspension o
exclusion.

iv. El Licitador o proponente se compromete a cumplir con los requisitos del 2 C.F.R
180, subparte C, y, 2 C.F.R 3000, subparte C, mientras esta oferta sea valida y
durante el periodo de cualquier contrato que pueda derivarse de esta oferta. El
licitado o proponente también se compromete a incluir una disposicion que exija el
cumplimiento con estas regulaciones durante transacciones cubiertas en niveles
inferiores.

j.  Enmienda Byrd Anti-Cabildeo

i. Los contratistas que soliciten o realicen una licitacion para una asignacion con un
valor de $100,000.00 o mayor deben presentar una certificacion requerida. Cada
nivel de contratacion certificara ante el nivel anterior que no utilizara ni ha utilizado
fondos federales asignados para pagar a personas u organizaciones con el fin de
influenciar o intentar influir sobre un funcionario o empleado de cualquier agencia,
miembro del Congreso, funcionario o empleado del Congreso, o un empleado de
un miembro del congreso para obtener contrato federal, subvencion o cualquier otra
adjudicacién cubierta bajo el 31 U.S.C § 1352. Cada nivel también debe divulgar
cualquier cabildeo con fondos no federales que esté relacionado a la obtencién de
cualquier adjudicacién federal. Dichas divulgaciones se remitirdn de nivel a nivel
hasta el receptor original quien, a su vez, enviara al certificacion o certificaciones
a la agencia adjudicadora.

k. Adaquisicidén de materiales recuperados

En la ejecucién de este contrato, el Contratista hard uso méximo de productos que
contengan materiales recuperados que sean articulos designados por la EPA, a menos que
el producto no pueda ser adquirido;

Competitivamente dentro de un plazo que permita cumplir con el calendario de ejecucion
del contrato;

Cumpliendo los requisitos de ejecucion del contrato; o a un precio razonable.
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La informacion sobre este requisito, junto con la lista de articulos designados por la EPA,
esta disponible en la pagina web de la EPA en su guia titulada Comprehensive Procurement
Guidelines, la cual se puede acceder a traveés de:
https://www.epa.gov/smm/comprehensive-procurementguideline-cpg-program.

El Contratista también se compromete a cumplir con todos los demas requisitos aplicables
de la Seccidén 6002 de la Ley de Eliminacion de Desechos Sélidos.”

1. Prohibicién a la contratacion de equipos v servicios de telecomunicaciones cubiertos

(a) Definiciones. Segun empleados en esta clausula, los términos “transmision”; “gobierno
extranjero cubierto”; “equipo de telecomunicaciones cubierto”; “acuerdos de
interconexion”; “redes fuera de cobertura”; “componente sustancial o esencial”; y “equipo
de telecomunicaciones”, seran definidas segun la Politica de FEMA Num. 405-143-1
titulada “Prohibitions on Expending FEMA Award Funds for Covered
Telecommunications Equipment or Services (Interim)”.

(b) Prohibiciones.

(1) A partir del 13 de agosto de 2020, por motivos de seguridad nacional, la Seccion 889(b)
de 1a Ley John S. McCain de Defensa Nacional para el Afio Fiscal 2019, Ley Num. 115-
232; y el 2 C.F.R. § 200.216, prohiben a los jefes de agencia utilizar u obligar fondos
federales, ya sea para cubrir costos, suscribir acuerdos cooperativos, préstamos o garantias
de préstamo cuando dichas transacciones estén relacionadas a ciertos tipos de entidades o
productos de telecomunicaciones.

(2) Los contratistas y subcontratistas no exentos por el parrafo (c) de esta cldusula, no
pueden utilizar asignaciones de fondos de FEMA para cubrir costos, suscribir acuerdos
cooperativos, préstamos o garantias de préstamo:

(i) Para adquirir u obtener cualquier equipo, sistema, o servicio critico que utilice
equipo o servicios de telecomunicaciones cubiertos como un componente
sustancial o esencial de cualquier sistema, o como tecnologia critica de cualquier
sistema;

(ii) Con el propésito de suscribir, extender o renovar para adquirir u obtener equipo o
servicios de telecomunicaciones cubiertos como componente sustancial o esencial
de cualquier sistema, o como tecnologia critica de cualquier sistema; o

(iii)Para suscribir, extender o renovar contratos con entidades que utilicen o dependan

de equipo o servicios de telecomunicaciones cubiertos como componente sustancial
o esencial de cualquier sistema, 0 como tecnologia critica de cualquier sistema;
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(iv)Para cumplir con alguna obligacién o requisito contractual, subcontractual o legal,
proveer cualquier equipo, sistema o servicio que utilice equipo o servicios de
telecomunicaciones cubiertos como componente sustancial o esencial de cualquier
sistema, 0 como tecnologia critica parte de cualquier sistema.

(c) Excepciones.
(1) Esta clausula no les prohibe a los contratistas proveer:

(i) Servicios o equipo que se conecten directamente a las instalaciones de un tercero
mediante enlaces, retransmisores o servicios “fuera de cobertura” preaprobados.

(i) Equipos de telecomunicaciones que no permitan o no posean la capacidad de
redirigir o mostrar los datos de sus usuarios u otra informacién almacenada.

(2) Estas restricciones no aplican ya sea implicitamente o por ley en los siguientes casos:
(1) Equipo o servicios de telecomunicaciones que:
1. No se utilicen como un componente esencial o sustancial de un sistema;
2. No se utilicen como tecnologia critica de un sistema.

(ii) Equipos o servicios que por su naturaleza no se consideren equipos o servicios de
telecomunicaciones cubiertas.

(d) Deber de Reportar

(1) Todo contratista que durante la vigencia del contrato identifique o advenga en
conocimiento sobre la existencia de equipo o servicios de telecomunicaciones cubiertos
por ley, que ademas se estén empleando como parte esencial o sustancial de cualquier
sistema o que constituyan tecnologia critica para su funcionamiento, deben reportar dicha
informacion siguiendo los procesos descritos en el parrafo (d)(2); a no ser que se disponga
otro mecanismo de reportaje por via contractual.

(2) El contratista que desee reportar un incidente bajo la descripcion del parrafo (d)(1) de esta
clausula debe seguir el proceso descrito a continuacion:

(i) Notificar dentro del primer dia laborable en que se obtuvo conocimiento sobre el
incidente e incluir en dicho reporte: el numero de contrato; el numero de orden (si
aplica); el nombre del proveedor; el nimero de identificacién del proveedor (si se
conoce); el codigo de suplidor comercial y gubernamental (CAGE), si es que lo conoce;
la marca, modelo, numero de pieza (original o de manufacturero); una descripcion del
sistema o equipo; y cualquier otra informacion o recomendacién que sirva para mitigar
riesgos de seguridad existentes.
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(ii) Dentro de los primeros 10 dias laborables de haber hecho una notificacion conforme al
parrafo (d)(2)(i) de esta clausula: debe proveerse cualquier recomendacion o
informacioén adicional disponible que sirva para mitigar posibles dafios. Ademds, el
contratista debe describir los esfuerzos tomados hasta entonces ya sea para prevenir €l
uso o hacer entrega del equipo o servicio de telecomunicaciones cubierto y detallar las
estrategias futuras para prevenir el uso o hacer entrega de este.

(e) Subcontratos. El contratista debe agregar las partes esenciales de esta clausula, incluyendo el
presente parrafo (€) en todas sus subcontrataciones o pactos con tercero.”

m. Trato preferencial de compra de productos nacionales 0 domésticos

Dentro de lo posible, segin sea apropiado o bajo las delimitaciones hechas por ley federal, el
contratista dara preferencia a la compra, adquisicién y uso de bienes o materiales domésticos,
producidos dentro de los Estados Unidos. Esto incluye, pero no se limita a: hierro, aluminio,
acero, cemento u otros productos manufacturados en el pais.

Para propositos de esta clausula: “Producido en los Estados Unidos” significa materiales de
hierro o acero que se fabriquen en Estados Unidos, desde la etapa inicial de fundicion, hasta la
aplicacion de capas de material para terminaciones.

“Producto manufacturado” significa cualquier material compuesto en parte o del todo de
elementos metélicos ferrosos como el aluminio, plasticos o arcilla polimérica como tuberias
con base de cloruro de polivinilo; mezclas de concreto; madera y cristal, incluyendo fibras

opticas.

n. Acceso a Récords

i. El contratista se compromete a proporcionar (insertar el nombre de la entidad no
federal), (insertar el nombre de la entidad intermediaria, si aplica), al administrador
de FEMA, al Contralor general de los Estados Unidos o a cualquiera de sus
representantes autorizados acceso a cualquier libro, documento, papel y registro del
contratista que sea directamente pertinente a este contrato con el proposito de realizar
auditorias, inspecciones, extractos, y transcripciones.

ii. El contratista acuerda permitir a cualquiera de las partes anteriores reproducir por
cualquier medio o copiar extractos y transcripciones segin sea razonablemente
necesario.

iii. El contratista acuerda proporcionarle al Administrador de FEMA o a sus

representantes autorizados acceso a obras de construccion u otros sitios de trabajo
relacionado con los trabajos que se estan completando bajo el contrato.
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iv. En cumplimiento con la seccién 1225 de la Ley de Recuperacién por Desastres de
2018 (Recovery Reform Acto f 2018), el (insertar el nombre de la entidad no federal)
y el Contratista reconocen y acuerdan que ningiin lenguaje en este contrato esta
destinado a prohibir las auditorias o revisiones internas por parte del Administrador
de FEMA o el Contralor General de los Estados Unidos.

o. Cambios

Todo contrato incluird una cldusula de cambios que describa como, si es posible, cualquiera
de las partes puede hacer cambios para alterar el método, precio, u horario del trabajo sin
violar el contrato. El lenguaje de la clausula puede variar dependiendo de la naturaleza del
contrato y el/los articulos(s) adquirido(s).

p. Uso Sello. Logo vy Banderas de DHS

El contratista no utilizara el (los) sello (s) de DHS (Departamento de Seguridad nacional
de los Estaos Unidos), logos, escudos ni reproducciones de banderas o semejanzas de los
funcionarios de la agencia DHS sin la aprobacion previa especifica de FEMA. El
contratista incluira esta disposicion en cualquier subcontrato.

g. Cumplimiento de leyes federales, reglamentos y ordenes ejecutivas

Esta es una declaracién de que la asistencia econdmica de FEMA se utilizara para financiar
el contrato en su totalidad o de manera parcial. El contratista cumpliré con todas las leyes
federales, regulaciones, ordenes ejecutivas, politicas, procedimientos y directivas de
FEMA.

r. Ausencia de obligacion por parte del Gobierno Federal

El Gobierno federal no es parte en este contrato y no esta sujeto a cualquier obligacion o
responsabilidad a la entidad no federal, contratista, o cualquier otra parte con relacion a
cualquier asunto resultante del contrato.

s. Fraude en el Manejo de Programas. Declaraciones Fraudulentas Actos Relacionados

i. Fl contratista reconoce que €l 31 USC cap. 38 (Remedios Administrativos para
Declaraciones y Reclamaciones Falsas) aplica a sus acciones bajo este contrato.

ii. El Contratista certifica o afirma la veracidad y exactitud de cualquier declaracion
que haya hecho, haga, pueda hacer o haga que se haga en relacion con este contrato.
El Contratista acuerda incluir €l lenguaje anterior en cada subcontrato bajo este
contrato, modificado solo para identificar al subcontratista que estara sujeto a estas
disposiciones.
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t. Pasos Afirmativos Socioecondmicos para la Inclusién de Minorias y Sectores Diversos

En caso de subcontrataciones, el contratista principal debe tomar todos los pasos
identificados en el 2 CFR § 200.321(b)(1)-(5) para garantizar que negocios y de grupos
minoritarios, empresas y negocios operados por mujeres, y negocios localizados en areas
con alta demanda laboral sean utilizados cuando sea posible.

u. Propiedad intelectual v derechos de autor

El contratista concede a (insertar nombre de la entidad no federal), una licencia de uso
global, libre de costo, sin derecho a regalias, no-exclusiva e irrevocable sobre la
informacién o descubrimientos hechos en el transcurso de este contrato, que incluye el
derecho a reproducir, publicar, usar, referenciar o aludir en trabajos relacionados,
distribuir, exponer o presentar publicamente dicha informacion o descubrimientos. Si se
requieren datos o informacion previamente descubierta en otros estudios, para cumplir con
el contrato, el contratista debe describir y acreditar la obra a su autor o adquirir los permisos
de uso necesarios para utilizar dicha obra de la misma forma que utilizaria cualquier
descubrimiento original, hecho en el transcurso del contrato. “Descubrimiento” se utilizara
en referencia a cualquier obra cubierta por derechos de autor bajo el 17 U.S.C. § 102;
entiéndase, reportes escritos, obra literaria, programas digitales o fuentes de cddigo,
musica, coreografia, fotos, imagenes, ilustraciones graficas, esculturas, videos, peliculas o
cualquier otro tipo de obra auditiva, visual o arquitectonica. Al finalizar o antes de finalizar
el contrato, el Contratista entregara a (insertar el nombre de la entidad no federal) la
informacién que se descubra por primera vez durante el contrato o cualquier otra
informacién que haya sido necesaria para hacer los descubrimientos originales, de una
manera accesible, en el formato aceptable por (insertar €l nombre de la entidad no federal).”

v. Ley de Lugar de Trabajo Libre de Drogas

El Contratista certifica que mantendra un ambiente de trabajo libre de drogas. También
certifica la publicacién y distribucién de material relacionado con la prohibicion de
sustancias controladas y las sanciones a las que estan sujetas y que se han establecido
programas de prevencion y deteccién de drogas. El Contratista informara al contratante en
caso de una condena por drogas en el area de trabajo y las medidas disciplinarias que se
tomaran contra cualquier empleado condenado por delitos relacionados con €l uso y abuso
de sustancias controladas de acuerdo con la "Ley de Lugar de Trabajo Libre de Drogas".

w. Disposiciones Generales de HUD

Refiérase al Anejo XI.

34. Este proyecto esta financiado total o parcialmente con fondos del CDBG-DR proporcionados por el
Departamento de Vivienda y Desarrollo Urbano de los Estados Unidos (HUD). Se aplicarén las disposiciones
de las normas laborales federales, incluyendo los requisitos de salario prevaleciente de la Ley Davis Bacon,
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otras leyes relacionadas y las determinaciones salariales aplicables que se encuentran en el formulario HUD
4010. https://www hud.gov/sites/documents/4010.PDF Consulte el anexo "Disposiciones federales sobre normas
laborales" para obtener todos los detalles. En caso de conflicto entre las tasas salariales federales y las del
Ejecutivo de Puerto Rico, prevalecerd las mas alta de las dos.

A. ASG anima a los Licitadores a contratar subcontratistas, profesionales y proveedores de servicios
relevantes locales con sede en Puerto Rico (“Partes Locales™) como Miembros del Equipo y Personal
Clave en la mayor medida posible. Se anima a los Licitadores a que, como parte de esta subasta,
proporcionen descripciones de sus acuerdos comerciales actuales o previstos con las Partes Locales y, en
particular, con las partes Locales que sean Miembros del Equipo y Personal Clave para el Proyecto, segun
corresponda.

B. Los trabajos que se realicen en virtud del contrato resultante de esta subasta estardn sujetos a los requisitos
de la Seccién 3 de la Ley de Vivienda y Desarrollo Urbano de 1968, en su version modificada, 12 U.S.C.
§1701 y segun se implementa en 24 CFR 75 (Seccién 3). Puede acceder a los requisitos de la politica de
la Seccion 3 de Vivienda en Inglés: hitps://cdbg-dr.pr.gov/en/section-3/y en Espafiol: https:/cdbg-
dr.pr.gov/seccion-3/ . La plantilla del Plan del Contratista de la Seccion 3 esta disponible en linea en el sitio
de Vivienda: Plan del Contratista de la Seccion 3: Espafiol https:/cdbg-dr.pr.gov/seccion-3/negocios-y-
contratistas/plan-contratistas-seccion-3/ € Inglés https://cdbg-dr.pr.gov/en/section-3/business-and-
contractors/contractor-section-3-plan/ .

Especificamente, para el contrato, el Licitador debera indicar, en caso de ser seleccionado, como
cumplira los puntos de referencia minimos de la Seccién 3 y como hara cumplir estos requisitos a los
subcontratistas durante la vigencia del contrato con la Entidad Peticionaria.

Los puntos de referencia actuales de la Seccion 3 del HUD, establecidos de conformidad con las
disposiciones del 24 CFR 75.23, son los siguiente:

Estandar de horas Férmula de proporcion Porcentaje de referencia
laborables

Trabajadores de la Seccién 3 Horas de trabajo de los 25%
trabajadores de la Seccion 3
+ Total de horas de trabajo

Trabajadores identificados Horas de trabajo de los 5%

de la Seccidén 3 trabajadores de la Seccion 3
a los que se dirige + Total de
horas de trabajo

Documento del Registro Federal. 2020-19183 presentado 9-28-20

Para que un trabajador pueda ser considerado como trabajador de la Seccién 3, debe mantenerse una
de las siguientes condiciones:

1 La auto certificacion del trabajador de que sus ingresos son inferiores al limite de
ingresos del afio natural anterior;,

Rev. Feb. 2024 Page 51 of 87




Subasta Formal Num. 24J-12150

2 La auto certificacion del trabajador de que participa en un programa de comprobacion de
recursos, como una vivienda publica o una vivienda asistida por la Seccién 8;
3 Un certificado de una PHA, o del propietario o administrador de la propiedad de una

vivienda asistida por la Seccion 8 basada en el proyecto, o del administrador de una
vivienda asistida por la Seccion 8 basada en el inquilino, de que el trabajador participa
en uno de sus programas;

4 Una certificacion del empleador de que los ingresos del trabajador procedentes de ese
empleador estdn por debajo del limite de ingresos cuando se basa en el célculo del
empleador de lo que el salario del trabajador se traduciria si se anualizara a tiempo
completo; 0

5 La certificacion del empleador de que el trabajador esta empleado por una empresa de la
Seccion 3.

Para que un trabajador pueda ser considerado como trabajador identificado de la Seccion 3, en el marco
de las ayudas financieras de Vivienda y Desarrollo Comunitario:

1 La confirmacion del empleador de que la residencia del trabajador se encuentra a menos
de una milla del lugar de trabajo o, si menos de 5,000 personas viven a menos de una
milla del lugar de trabajo, dentro de un circulo centrado en el lugar de trabajo que sea
suficiente para abarcar una poblacion de 5,000 personas segln el censo mas reciente de

EE.UU;

2 Una certificacion del empleador de que el trabajador estd empleado por una empresa de
la Seccion 3; o

3 La auto certificacion del trabajador de que es un participante de Youth Build.
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Administracion de Servicios Generales Anejo I
Gobierno de Puerto Rico

OFERTA DEL LICITADOR

Fecha:

Nombre Compaiiia / No. Licitador
[ ]1Negocio privado, [ ]Corporacién, o [ ] Asociacién, por la presente somete su oferta.

Seguro Social Patronal:

Hacemos constar que hemos leido todas las instrucciones, términos, condiciones, enmiendas, notificaciones, minutas y
clausulas del pliego de subastas; que entendemos y aceptamos cumplir con todas las cldusulas contenidas en €stos y en el
contrato. Asimismo, certifico que sostendré mi oferta durante todo el proceso de licitacion y hasta que cumpla con la entrega
de los bienes, la finalizacion de la obra o se presten los servicios adjudicados. De haberse requerido, certifico mediante este
Anejo el cumplimiento con el “Buy American Act” o el “Build America, Buy America”, o cualquier ley similar.

La direccién sometida con esta oferta es la direccion donde recibimos nuestra correspondencia.

Yo, , CERTIFICO que estoy autorizado a firmar esta oferta y mi nombre y firma
constan registradas en el Registro de Licitadores.

Nombre en letra de molde Firma Puesto o cargo que ocupa
Direccion Postal: Direccion Fisica:
Numero de Teléfono y Fax: Correo Electronico:

Corporacion Fordnea

Nombre del Agente Residente Numero de Teléfono y Fax

Direccion
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ANEJO I
Administracion de Servicios Generales
Gobierno de Puerto Rico
Yo, , €n mi caracter personal, mayor de edad,
(nombre y apellidos)
, , ¥ vecino de , ,
(estado civil) (profesion) (ciudad) (pais o estado)

CERTIFICO LO SIGUIENTE:

1. Que mi nombre y demas circunstancias personales son las anteriormenteexpresadas.
2. Que comparezco como duefio de negocio de tipo individual.
3. Queel nombre comercial de mi negocio (D/B/A, si aplica), es el siguiente,

4. Que el proposito del negocio individual que represento es proveer los siguientesbienes,
obras o servicios profesionales o no profesionales: (escriba a que se dedica)

5. Que las siguientes personas, cuyas fir recen en el presen mento mas
adelante, estan autorizadas a nombre y en representacion del negocio, a firmar las ofertas

que se sometan como parte de los procesos de compra de bienes y servicios profesionales
y no profesionales que se lleven a cabo por las distintas agencias, corporaciones publicas y
municipios del Gobieno de Puerto Rico.

6. Que irmas rsonas que co resente documento obligan al negocio
que represento en todos los procesos de compra de bienes y servicios profesionales o no
profesionales realizados por las agencias de la RamaFEjecutiva del Gobierno de Puerto Rico,
corporaciones publicas y municipios. De igual forma, dichas personas estan autorizadas a
firmar ofertas y suscribir todo tipo de documento requerido como parte de dicha
comparecencia.
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Nombre y Apellidos

Posicion

Firma

7. Que suscribo la presente Certificacion con el proposito de cumplir con uno de losrequisitos
para ingresar al Registro Unico de Licitadores (RUL) o al Registro Unicode Proveedores de
Servicios Profesionales (RUP) y para cualquier otro propdsitoadministrativo o legal

pertinente.

Y PARA QUE ASI CONSTE, firmo la presente certificacién en ,

, hoy

de

(ciudad)
de 20 .

(pais o estado)

Afidavit Namero:

JURADA Y SUSCRITA ante mi por

FIRMA

, de las circunstancias personales antes

mencionadas, en su caracter de

dela (tipo de

negocio) y a quien identifico mediante

En R

, hoy

de

de 20

Nombre del (de 1a) Notario(a)

Rev. Feb. 2024

Firma del (de la) Notario(a)
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ASG ~ 674 (REV 2020)

RESOLUCION CORPORATIVA ANEJO Il
(no se aceptara Declaracion Jurada que tenga
borrones, tachaduras o corrector)
Yo , mayor de edad, (estado civil) , (profesion)
____,yvecinode , en calidad de
de la (tipo de negocio) , certifico, que en reunién celebrada el dia de

de 20 , a la cual asistid el quérum reglamentario, se resolvié autorizar a las personas nombradas a
continuacion, para que cualquiera de ellas, a nombre y en representacion de esta Corporacién, puedan comparecer a los procesos de
compra de bienes y servicios no profesionales realizados por las agencias de la Rama Ejecutiva del Gobierno de Puerto Rico,
corporaciones puiblicas y municipios, asi como firmar ofertas y suscribir contratos y todo tipo de documento requerido como parte de
dicha comparecencia, por lo que sus firmas, las cuales se hacen constar en este documento, obligan a esta {tipo de negocio)

Nombre y Apellido Posicion Firma

En mi caracter de de la (tipo de negocio) , certifico, ademas, que la Resolucidon
arriba transcrita no ha sido revocada, anulada o enmendada en forma alguna y que se mantiene vigente con toda su fuerza y vigor.

PARA QUE ASi CONSTE, firmo la presente y estampo el sello de la (tipo de negocio).

En ) , hoy de de20_ .

Firma del (de la) Declarante

AFIDAVIT
Afidavit Nimero:
JURADA Y SUSCRITA ante mi por , de las circunstancias personales antes
mencionadas, en su caracter de de la {tipo de negocio)
y a quien identifico mediante
En ; , hoy de de 20___.
Nombre del (de la) Notario(a) Firma del (de la) Notario(a)
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ANEJO IV
CERTIFICACION DE SUBCONTRATOS
Yo , mayor de edad, ,
(nombre del representante autorizado del Proponente) (estado civil)
, y vecino de ,
(profesion) (domicilio) (pais o estado)
en calidad de
(posicion)

en certifico que de

(nombre del Proponente)

ser el proponente agraciado tendré que, en caso de que subcontrate algin servicio o entidad para cumplir en
todo o en parte con la propuesta adjudicada, previo a la firma del correspondiente contrato, brindar por escrito
la informacién de contacto del subcontratista, asi como cualquier otra informacioén o documentacién requerida
por la ASG o por la entidad peticionaria, segun aplique. En aquellos casos donde la necesidad de subcontratar
surja luego de la firma del contrato, tendré que proveer, previo a que el subcontratista comience las labores,

la informacion de este a la ASG o a la entidad peticionaria, segun aplique.

De igual forma, reconozco que todo subcontratista tiene que cumplir con las disposiciones de este pliego, asi

como con las leyes y reglamentos aplicables al proponente.

La ASG y la entidad peticionaria se reservan el derecho de cancelar el contrato correspondiente o la orden de
compra, en aquellos casos donde el subcontratista no cumpla con los requisitos dispuestos en este pliego, o

cuando el proponente incumpla su deber de informar cualquier subcontratacion.

Nombre del Representante Autorizado por el Proponente Fecha

Firma del Representante Autorizado por el Proponente
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ANEJOV
Administracion de Servicios Generales
Gobierno de Puerto Rico
CERTIFICACION NO CONFLICTO DE INTERES
Yo , mayor de edad, ,
{nombre del representante autorizado del Licitador) (estado civil)
, y vecino de ,
(profesion) (domicilio) (pais)
en calidad de
(posicién)

certifico que,

(nombre del Licitador)

1. La oferta que presento para el proceso de licitacién es genuina y no se lleva a cabo en interés
o en nombre de ninguna persona, empresa o entidad no revelada; no ha solicitado o inducido
a ninguna persona, empresa o entidad a abstenerse de proponer; y no buscé colusion o fraude
para obtener alguna ventaja sobre cualquier otro Licitador o Agencia.

2. El Licitador no tiene ninguna relaciéon comercial o personal con ninguna otra empresa o
persona que pueda considerarse un conflicto de interés para la Agencia; y

3. El personal clave identificado para realizar los servicios no tiene ninguna relacién comercial
o personal con ningiin funcionario o empleado de la Agencia que no se revele claramente en
su calificacion.

4. Ningin empleado de la Agencia tiene interés directo o indirecto en este proceso ni ha
participado en la elaboracion de estos documentos.

5. Ningun funcionario publico o empleado de la Agencia posee ningun interés econémico con
ninguno de los Licitadores que participen en esta Solicitud, y que asimismo, no ha tenido
ningun interés econémico indirecto de director con estos durante los tiltimos cuatro (4) afos.

6. Ningun funcionario publico o empleado de la Agencia ha solicitado o aceptado, directa o
indirectamente, por medio de cualquier persona o entidad con interés en esta Solicitud,
incluido el Licitador, bienes de cualquier valor, incluidos obsequios, gratificaciones,
contribuciones, servicios, donaciones, préstamos, o para cualquier miembro de su familia
inmediata, o parientes, o para cualquier persona, como una forma de compensacién por el
desempefio de los deberes y responsabilidades de su cargo en relacion con esta Solicitud.

7. No tengo parentesco dentro del cuarto (4°) grado de consanguinidad o segundo (2°) grado de
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afinidad con funcionario o empleado publico de la Agencia que participe o influya o tenga
capacidad para hacerlo en las decisiones institucionales de la Agencia.

El Representante autorizado del Licitador, , certifica o afirma la
veracidad y exactitud de cada declaracion de su certificacion y divulgacion, si alguna. Ademas, el Licitador
entiende y acepta que las disposiciones del 31 U.S.C. Cap. 38, Los Remedios Administrativos para las
Declaraciones y Reclamaciones Falsas, se aplicardn a esta certificacion y divulgacién, a la medida que

correspondan.

Firma del funcionario autorizado por el Licitador Fecha

Nombre y cargo del funcionario autorizado por el Licitador
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ANEJO VI

CERTIFICACION ANTI-CABILDEO

El suscribiente certifica, a su mejor saber y entender, que:

- Ningun fondo federal asignado ha sido pagado o serd pagado, por o en nombre del suscribiente, a
ninguna persona para influenciar o intentar influir sobre un funcionario o empleado de una agencia,
un miembro del Congreso, un funcionario o empleado del Congreso, o un empleado de un miembro
del Congreso para la adjudicacion de cualquier contrato federal, subvencion federal, préstamo federal,
o la firma de cualquier acuerdo de cooperacién, o para extender, continuar, renovar, enmendar o
modificar cualquier contrato federal, adjudicacion, préstamo o acuerdo de cooperacion.

- En caso de haberse pagado o de que se vislumbre el pago de fondos no federales a cualquier persona
para influenciar o intentar influir sobre un funcionario o empleado de cualquier agencia, un miembro
del Congreso, un funcionario o empleado del Congreso, o un empleado de un miembro del Congreso
en relacion con este contrato federal, subvencion, préstamo o acuerdo de cooperacion, el suscribiente
completara y presentara el Formulario Estandar-LLL, "Formulario de Divulgacion para Reportar
Cabildeo" conforme a sus instrucciones.

- El suscribiente exigira que el lenguaje de esta certificacion se incluya en todas las sub adjudicaciones
de fondos, en todos los niveles de contratacion (incluyendo subcontratos, subvenciones secundarias
y contratos bajo subvenciones, préstamos y acuerdos de cooperacién) y exigird a todos los
subreceptores certificar y divulgar la informacion requerida.

- Esta certificacion es una representacion material de los hechos o presunciones, sobre los cuales
descansa este contrato al momento de su ejecucion. La presentacién de esta certificacion es un
prerrequisito transaccional impuesto por la seccion 1352, Titulo 31, U.S.C. Cualquier persona que no
presente la certificacion requerida, estara sujeta a una sancion civil no menor de $10,000 y no mayor
de $100,000 por cada incumplimiento.”

El Licitador, , certifica o afirma la veracidad y exactitud de cada
declaracién de su certificacién y divulgacion, si alguna. Ademas, el Licitador entiende y acepta que las
disposiciones del 31 U.S.C. Cap. 38, Los Remedios Administrativos para las Declaraciones y Reclamaciones
Falsas, se aplicaréan a esta certificacién y divulgacion, a la medida que correspondan.

Firma del funcionario autorizado por el Licitador Fecha

Nombre y cargo del funcionario autorizado por el Licitador
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ANEJO VII
CERTIFICACION SOBRE NO COLUSION
Yo, [nombre del representante autorizado del Licitador],
mayor de edad, [estado civil], [profesion] y residente
de , [estado o territorio de residencia], en mi calidad de
[titulo del cargo] de

[corporacion nombre] (en adelante, el “Licitador”),

debidamente juramentado, depone y declara que:

1. Mis circunstancias personales son las mencionadas anteriormente.

2. Soy el [titulo del puesto que ocupa en la corporacion]
del Licitador, con poder y autoridad para ejecutar esta declaracion.

3. Mediante la presentacion de esta certificacion y propuesta, el Licitador y cada una de las personas que
firman en nombre del Licitador certifican, bajo pena de perjurio, que a su leal saber y entender:

a) los precios de la propuesta se hayan fijado de forma independiente sin colusion, consulta,
comunicacién o acuerdo, con el proposito de restringir la competencia, en cuanto a cualquier asunto
relacionado con dichos precios con cualquier otro oferente o con cualquier Licitador;

b) a menos que la ley aplicable exija lo contrario, los precios que se han cotizado en la propuesta no
han sido revelados a sabiendas por el Licitador y no seran revelados a sabiendas por el Licitador antes de la
apertura, directa o indirectamente, a cualquier otro postor o a cualquier Licitador; y

c) el Licitador no ha intentado ni intentara inducir a ninguna otra persona, sociedad o corporacién a
presentar o no presentar una propuesta con el fin de restringir la competencia.

El Licitador, , certifica o afirma la veracidad y exactitud de cada
declaracién de su certificacion y divulgacion, si alguna. Ademas, el Licitador entiende y acepta que las disposiciones
del 31 U.S.C. Cap. 38, Los Remedios Administrativos para las Declaraciones y Reclamaciones Falsas, se aplicaran
a esta certificacion y divulgacion, a la medida que correspondan.

Firma del funcionario autorizado por el Licitador Fecha

Nombre y cargo del funcionario autorizado por el Licitador
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ANEJO Vil

Administracion de Servicios Generales
Gobiemo de Puerto Rico

CERTIFICACION SOBRE DENEGACION LIMITADA DE PARTICIPACION (LDP)/
ESTADO DE SUSPENSION O INHABILITACION

Yo , mayor de edad, ,

(nombre del representante autorizado del Licitador) (estado civil)

, ¥y vecino de ,
(profesion) (domicilio) (pais)

en calidad de

(posicién)

en certifico que,
(nombre del Licitador)

1. Al firmar esta Certificacidn, el representante del Licitador certifica que la firma, empresa o persona
que presenta la oferta no ha sido suspendida, inhabilitada o legalmente impedida de participar en
ninguna actividad de contratacién publica con ningin gobierno federal, estatal o local.

2. Al firmar esta Certificacién sin revelar toda la informacién pertinente sobre una inhabilitacion o
suspension resultara en el rechazo de su oferta o la cancelacién de un contrato. La Administracion
de Servicios Generales (ASG) también podra ejercer cualquier otro recurso disponible en derecho.

El Representante autorizado del Licitador, , certifica o afirma la
veracidad y exactitud de cada declaracion de su certificacién y divulgacion, si alguna. Ademas, el Licitador
entiende y acepta que las disposiciones del 31 U.S.C. Cap. 38, Los Remedios Administrativos para las
Declaraciones y Reclamaciones Falsas, se aplicardn a esta certificaciéon y divulgacion, a la medida que
correspondan.

Firma del funcionario autorizado por el Licitador Fecha

Nombre y cargo del funcionario autorizado por el Licitador
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ANEJO IX

Administracion de Servicios Generales
Gobierno de Puerto Rico

CERTIFICACION SOBRE INHABILITACION, SUSPENSION, INELEGIBILIDAD Y
EXCLUSION VOLUNTARIA

Al presentar esta certificacion, el Licitador certifica que:

(1) Ni la entidad ni ninguno de sus dirigentes ha sido excluido o suspendido, se le ha propuesto
para ser excluido, se le ha declarado inelegible o se ha excluido voluntariamente de participar
en esta transaccion por algin departamento o agencia federal;

(2) Informara por escrito de inmediato a quien se presenta esta certificacién si en cualquier
momento la entidad descubre que su certificacion era errénea al momento de su presentacion
o se ha vuelto errénea debido a que las circunstancias han cambiado;

(3) No participara a sabiendas en una transaccion cubierta de nivel inferior con una persona que
ha sido inhabilitada, suspendida o declarada inelegible o que ha quedado excluida
voluntariamente de participar en esta transaccion cubierta, a menos que lo autorice el
departamento o la agencia con la cual se origind dicha transaccion;

(4) Incluira la clausula titulada “Certificacion con relacion a la inhabilitacién, suspension,
inelegibilidad y exclusién voluntaria en transacciones cubiertas de nivel inferior”, sin
modificar dicha clausula, en todas las transacciones cubiertas de nivel inferior y en todas las
solicitudes de transacciones cubiertas de nivel inferior;

(5) Las certificaciones que se incluyen en el presente documento constituyen una representacion
material de los hechos que sirvieron de base a esta transaccion cuando se realiz6 la transaccion;
y

(6) Si la entidad no puede certificar alguna de las declaraciones incluidas en esta certificacion,
dicha entidad debera adjuntar una explicacion a esta certificacion.

El Representante autorizado del Licitador, , certifica o afirma la
veracidad y exactitud de cada declaracién de su certificacion y divulgacion, si alguna. Ademads, el Licitador
entiende y acepta que las disposiciones del 31 U.S.C. Cap. 38, Los Remedios Administrativos para las
Declaraciones y Reclamaciones Falsas, se aplicaran a esta certificacion y divulgacién, a la medida que

correspondan.

Firma del funcionario autorizado por el Licitador Fecha

Nombre y cargo del funcionario autorizado por el Licitador
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ANEJO X

Administracion de Servicios Generales
Gobierno de Puerto Rico

DISPOSICIONES GENERALES DE HUD Y OTRAS DISPOSICIONES
FEDERALES, ESTATUTOS, REGLAMENTOS Y REQUISITOS PRDOH

En el caso de los contratos que se financiarén en su totalidad o en parte con fondos de la Subvencién en Bloque
de Desarrollo Comunitario (CDBG, por sus siglas en inglés) del Departamento de la Vivienda y el Desarrollo
Urbano (HUD, por sus siglas en ingles), las cldusulas que se enumeran a continuacién son necesarias para
garantizar el cumplimiento de los requisitos del programa.

Los siguientes términos y condiciones se aplican a cualquier contrato para el cual una parte de los fondos se
derive de una subvencién otorgada por el Departamento de Vivienda y Desarrollo Urbano de los Estados Unidos
("HUD"). Ademas, la Agencia y el Contratista deberan cumplir con las Disposiciones de las Normas Laborales
Federales establecidas en el Formulario HUD4010, disponible en
https://www.hudexchange.info/resource/2490/hud-form-4010-federal-labor-standards-provisions/

Estas disposiciones generales pueden ser actualizadas periodicamente. Es responsabilidad exclusiva de la
Agencia y el Contratista estar al tanto de cualquier cambio al presente, modificar e implementar dichos cambios
y garantizar que los términos y condiciones de los subcontratos se modifiquen segin sea necesario, si
corresponde.”

1. Disposiciones exigidas por ley que se consideren insertadas - Todas y cada una de las
disposiciones de la ley y las clausulas requeridas por la ley para ser insertadas en este contrato
se consideraran insertadas en el presente y el contrato se leerd y ejecutara como si tuviera incluido en el
presente, y si por error o de otro modo, dicha disposicién no es insertada, o no se inserta correctamente,
entonces, a solicitud de cualquiera de las partes, el contrato se modificara fisicamente de inmediato para
realizar dicha insercion o correccion.

2. Cumplimiento legal y reglamentario - La Agencia y el Contratista deberan cumplir con todas las
leyes y reglamentaciones aplicables a los fondos de Subvencién en Bloque para el Desarrollo
Comunitario-Recuperacion de Desastres asignados por las Asignaciones Suplementarias para los
Requisitos de Manejo de Desastres, 2017 (Pub. L. 115-56), aprobado el 8 de septiembre de 2017
(“Appropriations Act”), segin enmendada, incluidas, entre otras, las circulares de la Oficina de
Gerencia y Presupuesto aplicables, que pueden afectar la administracién de fondos o establecer
ciertos principios de costos, incluso si se permiten ciertos gastos.”

3. Incumplimiento de los Términos del Acuerdo de Agencia - La Agencia y el Contratista se
reservan el derecho a todos los recursos administrativos, contractuales o legales, incluidos, entre
otros, la suspension o terminacion de este contrato, en los casos en que la Agencia o cualquiera de
sus subcontratistas viole o incumpla cualquier término del contrato. Si la Agencia o cualquiera de
sus subcontratistas violan o incumplen cualquier término del contrato, estarin sujetos a las
sanciones y penalidades que correspondan. Los deberes y obligaciones impuestos por los
documentos del contrato, y los derechos y recursos disponibles en virtud de los mismos, se sumaran
y no limitaran los deberes, obligaciones, derechos y recursos impuestos o disponibles por ley.
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4, Requisitos de informes - La Agencia completara y sometera todos los informes, en la forma y segin
el cronograma, que sean requeridos por Vivienda o el Gobierno de Puerto Rico. La Agencia
cooperara con todos los esfuerzos de Vivienda o el Gobierno de Puerto Rico para cumplir con los
requisitos y reglamentos de HUD relacionados con la presentacién de informes, incluidos, entre
otros, 2 C.F.R. § 200.328 y 24 C.F.R. § 570.507, cuando corresponda.”

5. Acceso a los registros — El Gobierno de Puerto Rico, Vivienda, HUD, el Contralor General de los
Estados Unidos, o cualquiera de sus representantes debidamente autorizados, tendran en cualquier
momento y de vez en cuando durante el horario normal de trabajo, acceso a cualquier producto de
trabajo, libros, documentos, papeles y registros de los que se relacionen con este Contrato, para
efectos de inspeccion, auditoria, examen y realizacién de extractos, copias y transcripciones.

6. Mantenimiento/Retencién de los registros — La Agencia y el Contratista conservaran todos los
registros oficiales de los programas y las actividades individuales durante cinco (5) afios, el término
que sea mayor, a partir del cierre de la subvencién entre Vivienda y HUD, o el final del periodo de
asequibilidad para cada vivienda. actividad, lo que sea més largo. Si cualquier otra ley y reglamento
como se describe en 24 C.F.R. § 570.490 se aplica a un proyecto, el periodo de retencién de registros
puede extenderse. Todos los registros involucrados en litigios, reclamos, auditorias, negociaciones
u otras acciones, que hayan comenzado antes de la fecha de vencimiento de su retencién, se
conservaran hasta la finalizacién de la accién y resolucion de todos los asuntos o el final de los
cinco (5) dias regulares. periodo de un afio, el que sea mayor. (Ver 2 CF.R. § 200.333 y 24 C.F.R.
§ 570.490(d).)

7. Derechos a las invenciones realizadas en virtud de un contrato o acuerdo - Los contratos o
acuerdos para la realizacion de trabajos experimentales, de desarrollo o de investigacion deberan
estipular los derechos del gobierno federal y del destinatario sobre cualquier invencion resultante
de conformidad con 37 CFR Parte 401, “Derechos a las invenciones realizadas por organizaciones
sin fines de lucro y pequefias empresas comerciales Bajo Subsidios del Gobierno, Contratos y
Acuerdos Cooperativos”, y cualquier reglamento de implementacién emitido por HUD.

8. Titulo VI de la Ley de Derechos Civiles de 1964 - La Agencia y el Contratista cumpliran con las
disposiciones del Titulo VI de la Ley de Derechos Civiles de 1964, que prohibe la discriminacion
por motivos de raza, color u origen nacional en cualquier programa o actividad que reciba fondos
federales u otra asistencia financiera federal. Los programas que reciben fondos federales no pueden
distinguir entre las personas por motivos de raza, color u origen nacional, ya sea directa o
indirectamente, en los tipos, la cantidad, la calidad o la puntualidad de los servicios del programa,
las ayudas o los beneficios que brindan o la forma en que proveerles. Esta prohibicion se aplica a la
discriminacién intencional, asi como a los procedimientos, criterios o métodos de administracion
que parecen neutrales, pero tienen un efecto discriminatorio sobre las personas debido a su raza,
color u origen nacional. Las politicas y précticas que tengan tal efecto deben eliminarse a menos
que un destinatario pueda demostrar que fueron necesarias para lograr un objetivo legitimo no
discriminatorio.

9, Seccion 109 de la Ley de Vivienda y Desarrollo Comunitario de 1974 - La Agencia y el
Contratista deberan cumplir con las disposiciones de la Seccién 109 de la Ley de Vivienda y
Desarrollo Comunitario de 1974. Ninguna persona en los Estados Unidos por motivos de raza,
color, origen nacional o sexo serd excluida de participar en, ser negado los beneficios de, o ser objeto
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de discriminacién en virtud de cualquier programa o actividad financiada en su totalidad o en parte
con los fondos disponibles en virtud de este titulo. El articulo 109 dispone ademas que esta
prohibida la discriminacién basada en la edad en virtud de la Ley de discriminacién por edad de 1975
o con respecto a una persona discapacitada calificada segiin lo dispuesto en el articulo 504 de la Ley
de rehabilitacion de 1973, enmendada.

Seccién 504 de Ia Ley de Rehabilitacion de 1973 - La Agencia y el Contratista deberan cumplir
con la Seccién 504 de la Ley de Rehabilitacion de 1973 (29 U.S.C. § 794), segin enmendada, y
cualquier reglamento aplicable. La Agencia y el Contratista acuerdan que ninguna persona
calificada con una discapacidad sera excluida de la participacion, se le negaran los beneficios o de
otra manera estar4 sujeta a discriminacion bajo cualquier programa o actividad que reciba fondos
federales, inicamente en base a su discapacidad. asistencia de HUD.

10

11. Ley de discriminacién por edad de 1975 — La Agencia y el Contratista deberan cumplir con la
Ley de Discriminacién por Edad de 1975 (42 U.S.C. § 6101 et seq.), segiin enmendada, y cualquier
reglamento aplicable. Ninguna persona en los Estados Unidos, por motivos de edad, sera excluida
de la participacion, se le negaran los beneficios o serd objeto de discriminacién en virtud de
cualquier programa o actividad que reciba asistencia financiera federal.

12. Inhabilitacién, suspension e inelegibilidad - La Agencia y el Contratista declaran y garantizan
que ni ella ni sus subcontratistas estan inhabilitados, suspendidos o excluidos o inelegibles para
participar en programas de asistencia federal sujetos a 2 C.F.R. Parte 2424.

13. Conflicto de interés - La Agencia y el Contratista notificardn a Vivienda lo antes posible si este
Contrato o cualquier aspecto relacionado con el trabajo anticipado bajo este Contrato plantea un
conflicto de interés real o potencial (como se define en 2 C.F.R. § 200.318(c), si corresponde). La
Agencia y el Contratista deberan explicar el conflicto real o potencial por escrito con suficiente
detalle para que Vivienda pueda evaluar dicho conflicto real o potencial. La Agencia y el Contratista
proporcionardn a VIVIENDA cualquier informacién adicional necesaria para evaluar
completamente y abordar dicho conflicto de interés real o potencial. La Agencia y el Contratista
aceptaran cualquier estrategia razonable de mitigacién de conflictos empleada por Vivienda, que
incluye, entre otros, el uso de subcontratistas independientes para realizar la parte del trabajo que
da lugar al conflicto real o potencial.

14. Subcontratacion - Al subcontratar, la Agencia y el Contratista solicitaran y contratardn a dichos
subcontratistas de manera que se establezca una competencia justa. Algunas de las situaciones
consideradas restrictivas de la competencia incluyen, pero no se limitan a:

Imponer requisitos irrazonables a las empresas para que califiquen para hacer negocios;
Requerir experiencia innecesaria y vinculacion excesiva,

Prdcticas de fijacion de precios no competitivas entre firmas o entre Compaiiias afiliadas;
Premios no competitivos a consultores que tienen contratos de retencion,

Conflictos de intereses organizacionales;

Especificar solo un producto de marca en lugar de permitir que se ofrezca un producto
igual y describir el desempefio de otros requisitos relevantes de la contratacion; y

g. Cualquier accidn arbitraria en el proceso de contratacion.

o Al o
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La Agencia y el Contratista declaran a Vivienda que todo el trabajo seré realizado por personal con
experiencia en la profesién y areas de especializacion apropiadas y aplicables, teniendo en cuenta
la naturaleza del trabajo que se realizara en virtud de este Contrato.

La Agencia y el Contratista incluirdn estas Disposiciones generales de HUD en cada subcontrato que
emita, de modo que dichas disposiciones sean vinculantes para cada uno de sus subcontratistas, asi
como el requisito de extender dichos términos a todos los subcontratistas de nivel inferior.

15. Asignabilidad - La Agencia y el Contratista no podran ceder ninglin interés en este Acuerdo y no
transferiran ningun interés en el mismo (ya sea por cesién o novacién) sin la aprobacién previa por
escrito de Vivienda.

16. Indemnizacién - La Agencia y el Contratista indemnizaran, defenderdan y eximirdn de
responsabilidad al Gobierno de Puerto Rico y Vivienda, sus agentes y empleados, de y contra
cualquier y todo reclamo, accién, demanda, cargo y juicio que surja de o esté relacionado con la
negligencia o dolo de la Agencia y el Contratista en la prestacién de los servicios previstos en el
presente contrato.

17. Ley “Anti-Kickback” de Copeland (aplicable a todos los contratos de construccion o reparacion)
- Los salarios del personal que realice trabajos en virtud de este Contrato se pagaran
incondicionalmente y con una frecuencia no menor a una vez al mes sin deduccién de némina o
reembolso en ninguna cuenta, excepto solo las deducciones de némina que sean obligatorias por ley
o permitidas por las reglamentaciones aplicables emitidas por el secretario del Trabajo. de
conformidad con la “Ley Antisoborno” de Copeland del 13 de junio de 1934 (48 Stat. 948; 62 Stat.
740; 63 Stat. 108; Titulo 18 U.S.C. § 874; y Titulo 40 U.S.C. § 276¢). La Agencia cumpliré con todos
los reglamentos "Anti-Sobornos" aplicables e insertara las disposiciones apropiadas en todos los
subcontratos que cubran el trabajo bajo este Acuerdo para garantizar el cumplimiento de dichos
reglamentos por parte de los subcontratistas, y serd responsable de la presentacion de las
declaraciones juradas requeridas de los subcontratistas en virtud del mismo, excepto como el
Secretario del Trabajo podra disponer especificamente variaciones o exenciones de los requisitos del
mismo.

18. Ley de horas de trabajo por contrato y normas de seguridad (aplicable a contratos de
construceién que excedan $2,000 y contratos que excedan $2,500 que involucren el empleo de
mecanicos o trabajadores) - La Agencia y el Contratista deberan cumplir con las Secciones 103 y
107 de 1a Ley de Estandares de Seguridad y Horas de Trabajo por Contrato (40 U.S.C. §§ 327-330)
complementado por las regulaciones del Departamento de Trabajo (29 C.F.R. Parte 5). Todos los
trabajadores y mecénicos empleados por la Agencia, el Contratista o los subcontratistas recibirdn
una compensacién por horas extra de acuerdo con las disposiciones de la Ley de Normas de
Seguridad y Horas de Trabajo por Contrato, y la Agencia, los Contratistas y los subcontratistas
deberan cumplir con todos los reglamentos emitidos de conformidad con esa ley. y con otras leyes
y reglamentos federales aplicables relacionados con las normas laborales.

19. Ley Davis-Bacon (aplicable a contratos de construccion que excedan los $2,000 cuando lo exija la
legislacién del programa federal) - La Agencia y el Contratista deberan cumplir con la Ley Davis
Bacon (40 U.S.C. §§ 276a a 276a-7) complementada por las reglamentaciones del Departamento
de Trabajo (29 C.F.R. Parte 5). Todos los trabajadores y mecénicos empleados por la Agencia, el
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Contratista o el subcontratista, incluidos los empleados de otros gobiernos, en trabajos de
construccion asistidos en virtud de este Contrato, y sujetos a las disposiciones de las leyes y
reglamentos federales enumerados en este parrafo, recibirdn salarios a tasas no inferiores a que las
que prevalecen en construcciones similares en la localidad segin lo determine el secretario de
Trabajo de acuerdo con la Ley Davis-Bacon. Semestralmente, la Agencia y el Contratista deberan
presentar el Formulario HUD 4710 (Informe Semestral de Cumplimiento de Normas Laborales) a
Vivienda.

20. Terminacién por causa (aplicable a contratos superiores a $10,000) - si, por cualquier causa, la
Agencia y el Contratista incumplen en tiempo y forma sus obligaciones bajo este contrato, o si la
Agencia y el Contratista violan cualquiera de los convenios, acuerdos o estipulaciones de este
contrato , la Agencia y el Contratista tendrén derecho a rescindir este contrato mediante notificacion
por escrito a la Agencia y al Contratista de dicha rescisién y especificando la fecha de vigencia de
la misma, al menos cinco (5) dias antes de la fecha de vigencia de dicha rescision. en tal caso, todos
los documentos, datos, estudios, encuestas, dibujos, mapas, modelos, fotografias e informes
terminados o no terminados preparados por la Agencia y el Contratista en virtud de este acuerdo,
a opcion de la Agencia y el Contratista, se convertiran en la propiedad de la Agencia y el Contratista
y la Agencia y el Contratista tendran derecho a recibir una compensacion justa y equitativa por
cualquier trabajo completado satisfactoriamente en virtud del presente. No obstante lo anterior, la
Agencia y el Contratista no quedarén relevados de responsabilidad ante el Gobierno de Puerto Rico
y Vivienda por dafios sufridos por el Gobierno de Puerto Rico o Vivienda en virtud de cualquier
incumplimiento del Acuerdo por parte de la Agencia y el Contratista. , y el Gobierno de Puerto
Rico o VIVIENDA podrén retener cualquier pago a la Agencia y al Contratista con el proposito de
compensar hasta el momento en que la cantidad exacta de dafios adeudados al Gobierno de Puerto
Rico o VIVIENDA del Se determina la Agencia y el Contratista.

21. Terminacién por conveniencia (aplicable a contratos superiores a $10,000) - La Agencia y el
Contratista podran rescindir este contrato en cualquier momento mediante notificacién por escrito a
la Agencia y al Contratista con al menos diez (10) dias de anticipacion. si el contrato es rescindido
por la Agencia y el Contratista segtin lo aqui dispuesto, se pagaré a la Agencia y al Contratista por
el tiempo prestado y los gastos incurridos hasta la fecha de rescision.

22. Seccion 503 de la Ley de Rehabilitacion de 1973 (aplicable a contratos superiores a $10,000) - La
Agencia y el Contratista deberan cumplir con la Seccién 503 de la Ley de Rehabilitacién de 1973
(29 U.S.C. § 793), seglin enmendada, y cualquier reglamento aplicable.

Igualdad de Oportunidades para Trabajadores con Discapacidades:

a. La Agencia y el Contratista no discriminaran a ningiun empleado o solicitante de
empleo debido a una discapacidad fisica o mental con respecto a cualquier puesto para
el cual el empleado o solicitante de empleo esté calificado. La Agencia y el Contratista
acuerdan tomar medidas afirmativas para emplear, avanzar en el empleo y tratar a
personas calificadas con discapacidades sin discriminacion en funcién de su
discapacidad fisica o mental en todas las practicas laborales, incluidas las siguientes:

o Procedimientos de contratacion, publicidad y solicitud de empleo;
o Contratacion, ascenso, promocion, adjudicacion de la tenencia, descenso de
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categoria, transferencia, cesantia, terminacion, derecho de regreso de la cesantia y

recontratacion;

o Tasas de pago o cualquier otra forma de compensacion y cambios en la
compensacion,

o Asignaciones de puestos, clasificaciones de puestos, estructuras
organizativas, descripciones de puestos, lineas de progresion y listas de
antigiiedad,

o Licencias de ausencia, licencia por enfermedad o cualquier otra licencia,

o Beneficios complementarios disponibles en virtud del empleo, sean o no
administrados por la Agencia y el Contratista;

o Seleccion y apoyo financiero para la capacitacion, incluido el aprendizaje,
reuniones profesionales, conferencias y otras actividades relacionadas, y
seleccion para licencias para continuar con la capacitacion;

o Actividades patrocinadas por la Agencia y el Contratista incluyendo sociales o
recreativas

o programas; y

o Cualguier otro término, condicion o privilegio de empleo.

b. La Agencia y el Contratista acuerdan cumplir con las normas, reglamentos y 6rdenes
pertinentes del secretario del Trabajo emitidas de conformidad con la Ley.

c. En caso de incumplimiento por parte de la Agencia y el Contratista de los requisitos
de esta clausula, se podran tomar acciones por incumplimiento de conformidad con las
normas, reglamentos y 6rdenes pertinentes del secretario del Trabajo emitidas de
conformidad con la Ley.

d. La Agencia y el Contratista acuerdan publicar en lugares visibles, disponibles para los
empleados y solicitantes de empleo, avisos en la forma que prescriba el Subsecretario
Adjunto de Programas de Cumplimiento de Contratos Federales, provistos por o a
través del oficial de contratacién. Dichos avisos deberén indicar los derechos de los
solicitantes y empleados, asi como la obligacion de la Agencia y el Contratista
conforme a la ley de tomar medidas afirmativas para emplear y promover en el empleo
a empleados calificados y solicitantes con discapacidades. La Agencia y el Contratista
deben asegurarse de que los solicitantes y empleados con discapacidades estén
informados del contenido del aviso (p. €j., la Agencia y el Contratista pueden pedir que
se lea el aviso a una persona con discapacidad visual o pueden bajar el aviso publicado
para que pueda ser leido por una persona en silla de ruedas).

e. La Agenciay el Contratista notificarén a cada organizacion laboral o representante de
los trabajadores con los que tenga un acuerdo de negociacion colectiva u otro acuerdo
contractual, que la AGENCIA Y EL CONTRATISTA estan sujetos a los términos de
la Seccién 503 de la Ley de Rehabilitacion de 1973, segun enmendada, y se
compromete a tomar medidas afirmativas para emplear y promover en el empleo a las
personas con discapacidades fisicas o mentales.

o La Agencia y el Contratista incluirdn las disposiciones de esta clausula en todo
subcontrato u orden de compra en exceso de $10,000, a menos que estén exentos
por las reglas, reglamentos u ordenes del secretario emitidas conforme a la
Seccion 503 de la Ley, segiin enmendada, para que dichas disposiciones serdn
vinculantes para cada subcontratista o proveedor. La Agencia y el Contratista
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tomardn las medidas con respecto a cualquier subcontrato u orden de compra que
el Subsecretario Adjunto de Programas de Cumplimiento de Contratos Federales
pueda ordenar para hacer cumplir dichas disposiciones, incluida la accion por
incumplimiento.

23. Igualdad de oportunidades de empleo (aplicable a contratos de construccion y subcontratos
superiores a $10,000) - La Agencia y el Contratista deberan cumplir con la Orden Ejecutiva 11246
del 24 de septiembre de 1965, titulada “Igualdad de Oportunidades en el Empleo”, segin
enmendada por la Orden Ejecutiva 11375 del 13 de octubre de 1967, y segin complementada en
los reglamentos del Departamento de Trabajo (41 CFR capitulo 60). Durante la ejecucion de este
Acuerdo, la Agencia y el Contratista acuerdan lo siguiente:

a. La Agencia y el Contratista no discriminarin a ningin empleado o solicitante de
empleo por motivos de raza, color, religién, sexo u origen nacional. La Agencia y el
Contratista tomaran medidas afirmativas para garantizar que los solicitantes de empleo
sean empleados y que los empleados sean tratados durante el empleo, sin distincion de
raza, color, religién, sexo u origen nacional. Dicha accién incluird, pero no se limitara
a, lo siguiente: empleo, ascenso, descenso o transferencia; contratacion o publicidad de
contratacion; despido o terminacidn; tasas de pago u otras formas de compensacion; y
seleccion para la formacion, incluido el aprendizaje.

b. La Agencia y el Contratista publicardn en lugares visibles, disponibles para los
empleados y solicitantes de empleo, los avisos que proporcionara el Oficial de
Contrataciones que establezcan las disposiciones de esta cldusula de no
discriminacion. la Agencia y el Contratista deberan declarar que todos los solicitantes
calificados recibiran consideraci6n para el empleo sin distincién de raza, color, religion,
sexo u origen nacional.

c. La Agencia y el Contratista, en todas las solicitudes o anuncios de empleados
realizados por o en nombre de la Agencia y el Contratista, indicaran que todos los
solicitantes calificados recibirédn consideracion para el empleo sin distincion de raza,
color, religién, sexo u origen nacional.

d. LaAgenciay el Contratista enviaran a cada sindicato o representante de los trabajadores
con los que tenga un contrato colectivo de trabajo u otro contrato o entendimiento, un
aviso, que seré provisto por el oficial de contrataciones de la Agencia, informando al
sindicato o representante de los trabajadores de la Agencia y los compromisos del
Contratista bajo 1a Seccién 202 de la Orden Ejecutiva 11246 del 24 de septiembre de
1965, y publicara copias del aviso en lugares visibles disponibles para los empleados
y solicitantes de empleo.

e. La Agencia y el Contratista cumplirdn con todas las disposiciones de la Orden
Ejecutiva 11246 del 24 de septiembre de 1965 y de las normas, reglamentos y 6rdenes
pertinentes del Secretario del Trabajo.

f. La Agenciay el Contratista proporcionaran toda la informacién e informes requeridos
por la Orden Ejecutiva 11246 del 24 de septiembre de 1965, y por las reglas,
reglamentos y o6rdenes del Secretario del Trabajo, o conforme a las mismas, y
permitirdn el acceso a los libros, registros y cuentas por la Agencia contratante y el
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Secretario del Trabajo con fines de investigacion para verificar el cumplimiento de
tales reglas, reglamentos y drdenes.

g. En caso de incumplimiento por parte de la Agencia y el Contratista de la clausula de
no discriminacidn de este Acuerdo o de cualquiera de dichas normas, reglamentos u
ordenes, este Acuerdo podra ser cancelado, rescindido o suspendido en su totalidad o
en parte y el La Agencia y el Contratista pueden ser declarados inelegibles para futuros
contratos gubernamentales de acuerdo con los procedimientos autorizados en la Orden
Ejecutiva 11246 y cualquier otra sancién que se pueda imponer y los recursos invocados
segtin lo dispuesto en la Orden Ejecutiva 11246 del 24 de septiembre de 1965, o por
regla, reglamento o orden del Secretario del Trabajo, o segun lo disponga la ley.

h. La Agenciay el Contratista incorporaran las disposiciones del 1 al 7 anteriores en cada
subcontrato u orden de compra, a menos que estén exentos por normas, reglamentos u
6rdenes del secretario del Trabajo, de modo que dichas disposiciones sean vinculantes
para dicho subcontratista. La Agencia y el Contratista tomar4n las medidas con
respecto a cualquier subcontrato u orden de compra que la Agencia contratante pueda
indicar como un medio para hacer cumplir dichas disposiciones, incluidas las sanciones
por incumplimiento, siempre que, sin embargo, en caso de que la Agencia y el
Contratista se involucra en, o se ve amenazado con, un litigio con un subcontratista o
proveedor como resultado de dicha instruccion por parte de la Agencia contratante, la
Agencia y el Contratista pueden solicitar a los Estados Unidos que inicien dicho litigio
para proteger los intereses de los Estados Unidos.

24. Certificacion de instalaciones no segregadas Aplicable a contratos de construccidn superiores a
$10,000) - La Agencia y el Contratista certifican que no mantienen ni proporcionan sus
establecimientos, y que no permiten que los empleados presten sus servicios en ningin lugar, bajo
su control, donde se mantengan instalaciones segregadas. Certifica ademés que no mantendra ni
proporcionara a los empleados ninguna instalacién segregada en ninguno de sus establecimientos,
y no permitira que los empleados presten sus servicios en ningun lugar bajo su control donde se
mantengan instalaciones segregadas. La Agencia y el Contratista acuerdan que el incumplimiento
de esta certificacién es una violacion de la clausula de igualdad de oportunidades de este Acuerdo.

Tal como se usa en esta certificacion, el término "instalaciones segregadas" significa cualquier sala
de espera, areas de trabajo, bafios y lavaderos, restaurantes y otras dreas para comer, relojes
registradores, vestuarios y otras areas de almacenamiento o vestidores, estacionamientos,
bebederos. , areas de recreacidn o entretenimiento, instalaciones de transporte y vivienda provistas
para empleados que estdn segregados por directiva explicita o que, de hecho, estin segregados por
motivos de raza, color, religién u origen nacional debido a habitos, costumbres locales o cualquier
otra razon.

La Agencia y el Contratista también acuerdan que (excepto cuando haya obtenido por periodos de
tiempo especificos) obtendra una certificacion idéntica de los subcontratistas propuestos antes de la
adjudicacién de subcontratos que superen los $10,000 que no estén exentos de las disposiciones de
la clausula de igualdad de oportunidades; que conservara dichas certificaciones en sus archivos; y
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que enviara el aviso anterior a dichos subcontratistas propuestos (excepto cuando los subcontratistas
propuestos hayan presentado certificaciones idénticas para periodos de tiempo especificos).

25. Certificacion de Cumplimiento de las Leyes de Agua y Aire Limpio (aplicable a contratos
superiores a $100,000) - La Agencia y el Contratista y todos los subcontratistas deberan cumplir con
los requisitos de la Ley de Aire Limpio, segiin enmendada, 42 U.S.C. § 1857 et seq., la Ley Federal
de Control de la Contaminacién del Agua, segiin enmendada, 33 U.S.C. § 1251 et seq., y las
reglamentaciones de la Agencia de Proteccion Ambiental al respecto, en 40 C.F.R. Partes 15y 32,
seglin enmendadas, Seccion 508 de la Ley de Agua Limpia (33 U.S.C. § 1368) y Orden Ejecutiva
11738. Ademas de los requisitos anteriores, todos los Contratistas y subcontratistas no exentos
deberan proporcionar al propietario lo siguiente:

a. Una estipulacién por parte de la Agencia y el Contratista o subcontratistas, de que
cualquier instalacién que se utilizard en la ejecucién de cualquier contrato o
subcontrato no exento, no se incluye en el Sistema de listado de partes excluidas de
conformidad con 40 C.F.R. 32 o en la Lista de instalaciones en infraccién emitida por
la Agencia de Proteccion Ambiental (EPA) de conformidad con 40 C.F.R. Parte 15,
segiin enmendada.

b. Acuerdo entre la Agencia y el Contratista para cumplir con todos los requisitos de la
Seccién 114 de la Ley de Aire Limpio, segin enmendada, (42 U.S.C. § 1857 c-8) y la
Seccién 308 de la Ley Federal de Control de la Contaminacién del Agua, segun
enmendada, (33 USC § 1318) en relacion con la inspeccidn, el control, la entrada, los
informes y la informaci6n, asi como todos los demads requisitos especificados en dicha
Seccion 114 y Seccién 308, y todos los reglamentos y directrices emitidos en virtud de
los mismos.

c. Una estipulacién de que, como condicién para la adjudicacion del Acuerdo, se dara
notificacién inmediata de cualquier notificacion recibida del Director de la Oficina de
Actividades Federales, EPA, que indique que se estd considerando una instalacién
utilizada o que se utilizara para el Acuerdo. ser incluido en el Sistema de Listado de
Partes Excluidas o en la Lista de Instalaciones Infractoras de la EPA.

El acuerdo de la Agencia y el Contratista de que él o ella incluird, o hard que se incluyan, los
criterios y requisitos de los parrafos (1) a (4) de esta seccion en cada subcontrato no exento y
requiere que la Agencia y el Contratista tomaran la accién que el gobierno pueda ordenar como un
medio para hacer cumplir tales disposiciones.

26. Contra el cabildeo (aplicable a contratos superiores a $100,000) - Mediante la ejecucion de este
CONTRATO, la Agencia y el Contratista certifican, a su leal saber y entender, que:

a. No se han pagado ni se pagaran fondos federales asignados, por o en nombre de la
Agencia y el Contratista, a ninguna persona por influir o intentar influir en un
funcionario o empleado de una Agencia, un Miembro del Congreso, un funcionario o
empleado de Congreso, o un empleado de un miembro del Congreso en relacion con
la adjudicacién de cualquier contrato federal, la realizacion de cualquier subvencion
federal, la realizaciéon de cualquier préstamo federal, la celebracion de cualquier
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acuerdo de cooperacién y la extensién, continuacién, renovacién, enmienda o
modificacién de cualquier contrato federal, subvenci6én, préstamo o acuerdo de
cooperacion.

b. Si se han pagado o se pagaran fondos distintos de los fondos federales asignados a
cualquier persona por influir o intentar influir en un funcionario o empleado de cualquier
agencia, un miembro del Congreso, un funcionario o empleado del Congreso o un
empleado de un miembro del Congreso en relacién con este contrato federal,
subvencién, préstamo o acuerdo de cooperacién, la Agencia y el Contratista
completaran y presentaran el Formulario estandar-LLL, "Formulario de divulgacién
para informar cabildeo", de acuerdo con sus instrucciones.

c. La Agenciay el Contratista exigiran que el lenguaje de esta certificacion se incluya en
los documentos de adjudicacién para todas las subadjudicaciones en todos los niveles
(incluidos los subcontratos, subsubvenciones y contratos bajo subvenciones, préstamos
y acuerdos de cooperacién) y que toda la Agencia y el Contratista certificar y divulgar
en consecuencia. Esta certificacién es una representacion material de los hechos en los
que se deposité confianza cuando se realizd o se celebré esta transaccion. La
presentacion de esta certificacion es un requisito previo para realizar o celebrar esta
transaccién impuesta por la Secciéon 1352, Titulo 31, Codigo de EE.UU. Cualquier
persona que no presente la certificacién requerida estara sujeta a una sancion civil de
no menos de $10,000 y no mas de $100,000 por cada incumplimiento.

27. Requisitos de vinculacién Aplicable a contratos de construccion y mejora de instalaciones que
excedan los $100,000) - La Agencia y el Contratista deberan cumplir con los requisitos de fianza de
Puerto Rico, a menos que no hayan sido aprobados por HUD, en cuyo caso la Agencia y el
Contratista deberan cumplir con los siguientes requisitos minimos de fianza:

a. Una garantia de oferta de cada postor equivalente al cinco por ciento (5%) del precio de
la oferta. La "garantia de oferta" consistird en un compromiso firme, como una fianza
de oferta, un cheque certificado u otro instrumento negociable que acompafie a una
oferta como garantia de que el licitante, al aceptar su oferta, ejecutara los documentos
contractuales que sean necesarios. dentro del tiempo especificado.

b. Garantia de cumplimiento por parte de la Agencia y el Contratista por el cien por ciento
(100%) del precio del Contrato. Una “fianza de cumplimiento” es aquella ejecutada en
relacion con un contrato para garantizar el camplimiento de todas las obligaciones de la
Agenciay del Contratista en virtud de dicho contrato.

c. Fianza de pago por parte de la Agencia y del Contratista por el cien por ciento (100%)
del precio del Contrato. Una “fianza de pago” es aquella ejecutada en relacion con un
contrato para asegurar el pago requerido por la ley de todas las personas que suministren
mano de obra y material en la ejecucion del trabajo previsto en el contrato.

28. Seccién 3 de la Ley de Vivienda y Desarrollo Urbano de 1968 (segun lo requieran los umbrales
aplicables)

a. Eltrabajo a realizar en virtud de este Acuerdo esté sujeto a los requisitos de la Seccion
3 de la Ley de Vivienda y Desarrollo Urbano de 1968, segin enmendada, 12 U.S.C. §
1701u (Seccién 3). El proposito de la Seccidn 3 es asegurar que el empleo y otras
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oportunidades econémicas generadas por la asistencia de HUD o los proyectos
asistidos por HUD cubiertos por la Seccién 3, en la mayor medida posible, se dirijan a
personas de bajos y muy bajos ingresos, en particular personas que son beneficiarios de
asistencia de HUD para vivienda.

b. Las partes de este Acuerdo acuerdan cumplir con las regulaciones de HUD en 24
C.F.R. Parte 135, que implementa la Seccién 3. Como lo demuestra su ejecucion de
este Acuerdo, las partes de este Acuerdo certifican que no tienen ninglin impedimento
contractual o de otro tipo que les impida cumplir con las regulaciones de la Parte 135.

c. La Agencia y el Contratista acuerdan enviar a cada organizaciéon laboral o
representante de los trabajadores con la que la Agencia y el Contratista tengan un
contrato colectivo de trabajo u otro acuerdo, si lo hubiere, un aviso notificando a la
organizacién laboral o representante de los trabajadores de la Agencia y al Los
compromisos del contratista bajo esta clausula de la Seccion 3, y publicara copias del
aviso en lugares discretos en el lugar de trabajo donde tanto los empleados como los
solicitantes de puestos de capacitacion y empleo puedan ver el aviso. El aviso
describir4 la preferencia de la Seccién 3, establecera el nimero minimo y los titulos de
trabajo sujetos a contratacién, la disponibilidad de puestos de aprendizaje y
capacitacion, las calificaciones para cada uno; y el nombre y ubicacion de la(s)
persona(s) que acepta(n) las solicitudes para cada uno de los puestos; y la fecha prevista
de inicio de la obra.

d. La Agencia y el Contratista acuerdan incluir esta clausula de la Seccion 3 en cada
subcontrato sujeto al cumplimiento de las regulaciones en 24 C.F.R. Parte 135, y acepta
tomar las medidas apropiadas, segin lo dispuesto en una disposicién aplicable del
subcontrato o en esta clausula de la Seccidn 3, al determinar que el subcontratista esta
violando las regulaciones en 24 C.F.R. Parte 135. La Agencia y el Contratista no
subcontrataran con ningin subcontratista cuando la Agencia y el Contratista tengan
notificacién o conocimiento de que se ha encontrado que el subcontratista ha violado
las reglamentaciones de 24 C.F.R. Parte 135.

e. La Agencia y el Contratista certificaran que todos los puestos de trabajo vacantes,
incluidos los puestos de capacitacion, que se llenen: (1) después de que se seleccione
al Contratista pero antes de que se ejecute el contrato, y (2) con personas distintas de
aquellas a las que se aplican las reglamentaciones de 24 CFR La Parte 135 requiere que
las oportunidades de empleo sean dirigidas, no fueron llenadas para eludir las
obligaciones del Contratista bajo 24 C.F.R. Parte 135.

f.  Incumplimiento de las reglamentaciones de HUD en 24 C.F.R. La Parte 135 puede dar
lugar a sanciones, la rescisién de este Acuerdo por incumplimiento y la inhabilitacion
o suspension de futuros contratos asistidos por HUD.

g. Con respecto al trabajo realizado en relacién con la asistencia de vivienda indigena
cubierta por la Seccién 3, la Seccion 7(b) de la Ley de Asistencia Educativa y
Autodeterminacién Indigena (25 U.S.C. § 450e) también se aplica al trabajo que se
realizara en virtud de este Acuerdo. La seccién 7(b) exige que, en la mayor medida
posible: (i) se dé preferencia y oportunidades de capacitacion y empleo a los indios, y
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(ii) se dé preferencia en la adjudicacion de contratos y subcontratos a las organizaciones
indias y a los indios- Empresas Econdmicas propias. Las partes de este Acuerdo que
estan sujetas a las disposiciones de la Seccion 3 y la Seccién 7(b) acuerdan cumplir
con la Seccidn 3 en la mayor medida posible, pero sin perjuicio del cumplimiento de
la Seccion 7(b).

h. Para contratos que excedan los $100,000, la Agencia y el Contratista deberan presentar
el Formulario HUD 60002 (Informe resumido de la Seccion 3) a Vivienda
trimestralmente, sin perjuicio del requisito de informe anual establecido en las
instrucciones de ese formulario.

29, Ley de Vivienda Justa - La Agencia y el Contratista deberan cumplir con las disposiciones de la
Ley de Vivienda Justa de 1968, seglin enmendada. La Ley prohibe la discriminacién en la venta o
alquiler de viviendas, la financiacion de viviendas o la prestacién de servicios de corretaje contra
cualquier persona por motivos de raza, color, religion, sexo, origen nacional, discapacidad o estado
familiar. La Ley de Igualdad de Oportunidades en la Vivienda prohibe la discriminaci6n contra las
personas por motivos de raza, color, religion, sexo u origen nacional en la venta, alquiler,
arrendamiento u otra disposicién de propiedad residencial, o en el uso u ocupacion de viviendas
asistidas con fondos federales.

30. Ley de Politica y Conservacion de la Energia - La Agencia y el Contratista deberan cumplir con
las normas y politicas obligatorias relacionadas con la eficiencia energética contenidas en el plan
de conservacién de energia del Gobierno de Puerto Rico, emitido en cumplimiento de la Ley de
Politica y Conservacion de Energia (42 U.S.C. 6201 et seq).

31. Ley de escotilla - La Agencia y el Contratista acuerdan cumplir con las normas y politicas
obligatorias relacionadas con la Ley Hatch, Ley Publica 94-163, segiin enmendada. La Ley Hatch
se aplica a las actividades politicas de ciertos empleados estatales y locales. Como subreceptor del
Departamento de la Vivienda de Puerto Rico, podrad realizar cualquiera de las siguientes
actividades: ser candidato en elecciones no partidistas; asistir a reuniones y convenciones politicas;
aportar dinero; campafia en elecciones partidistas; y ocupar cargos en partidos politicos. La Agencia
y €l Contratista no podran realizar las siguientes actividades: ser candidato en elecciones partidistas;
utilizar la influencia oficial para interferir en las elecciones; coaccionar contribuciones politicas de
subordinados en apoyo de partidos politicos o candidatos la oficina del abogado especial opera un
sitio web que brinda orientacion sobre asuntos relacionados con la ley Hatch.

32. Normas de salud y seguridad - Todas las partes que participan en este proyecto acuerdan cumplir
con las Secciones 107 y 103 de la Ley de normas de seguridad y horas de trabajo por contrato. La
Seccién 107 de la Ley se aplica al trabajo de construccion y establece que no se exigira a ningin
trabajador o mecénico que trabaje en entornos o en condiciones de trabajo que sean antihigiénicas,
peligrosas o peligrosas para su salud y seguridad, segiin se determine en las normas de construccion,
seguridad. y normas sanitarias promulgadas por la Secretaria del Trabajo. Estos requisitos no se
aplican a la compra de suministros o materiales o articulos normalmente disponibles en el mercado
libre, o contratos de transporte.

Personal - La Agencia y el Contratista declaran que tienen, o asegurarin a sus expensas, todo el
personal requerido para prestar los servicios bajo este Acuerdo. Dicho personal no podra ser
empleado ni tener ninguna relacién contractual con la parte contratante. Todos los servicios
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requeridos en virtud del presente serén realizados por la Agencia y el Contratista o bajo su
supervision, y todo el personal involucrado en el trabajo debera estar completamente calificado
y deberd estar autorizado o autorizado segin las leyes estatales y locales para realizar dichos
servicios. Ninguna persona que esté cumpliendo sentencia en una institucién penal o correccional
podré ser empleada en trabajos bajo este Contrato.

34. Retencién de salarios - Si en el cumplimiento de este Acuerdo, hay algun pago insuficiente de
salarios por parte de la Agencia y el Contratista o por cualquier subcontratista en virtud del mismo,
Vivienda puede retener de la Agencia y el Contratista del pago adeudado a €l o ella una cantidad
suficiente para pagar a los empleados pagaron de menos la diferencia entre los salarios requeridos
y los salarios realmente pagados a dichos empleados por el numero total de horas trabajadas. Las
cantidades retenidas podran ser desembolsadas por Vivienda para y por cuenta de la Agencia y del
Contratista o subcontratista a los respectivos empleados a quienes corresponda.

35. Reclamaciones y disputas relacionadas con las tarifas salariales - Las reclamaciones y disputas
relacionadas con las tarifas de salarios o con las clasificaciones del personal profesional o de los
técnicos que realicen trabajos bajo este Contrato deberan ser notificadas por escrito de inmediato
por la Agencia y el Contratista a Vivienda para la decision de este tiltimo, que ser4 final con respecto
a los mismos.

36. Discriminacién por Ciertos Asuntos Laborales - No se despedird a ninguna persona empleada
en los servicios cubiertos por este Acuerdo ni se la discriminard de ninguna manera porque haya
presentado una queja o iniciado o hecho que se inicie un procedimiento o haya testificado o esté a
punto de testificar en cualquier procedimiento bajo o relacionado a las normas laborales aplicables
en virtud de la presente a su empleador.

37. Interés de los miembros de la agencia publica local y otros - La Agencia y €l Contratista
acuerdan establecer salvaguardas para prohibir que los empleados utilicen puestos para un
propésito que esté o parezca estar motivado por un deseo de ganancia privada para ellos mismos o
para otros, particularmente aquellos con quienes tienen una familia, negocio o otra corbata. La
Agencia y el Contratista estaran al tanto y evitaran cualquier violacién de las leyes de este Estado
que prohiben que los funcionarios y empleados municipales tengan o sean propietarios de cualquier
interés o participacion, individualmente o como agente o empleado de cualquier persona o
corporacion, ya sea directa o indirectamente. , en cualquier contrato hecho o otorgado por las
autoridades gobernantes de dicho municipio para la construccién o ejecucion de cualquier obra
plblica, o para la venta o compra de cualquier material, suministro o propiedad de cualquier tipo,
o para cualquier otro propdsito, o en cualquier subcontrato que surja o esté relacionado con el mismo,
o para recibir, ya sea directa o indirectamente, cualquier porcion o parte de cualquier dinero u otra
cosa pagada por la construccién o realizacidn de cualquier obra puiblica, o por la venta o compra de
cualquier propiedad, o por cualquier otro contrato que celebren las autoridades rectoras del
municipio, o subcontrato derivado o relacionado con el mismo.

La Agencia y el Contratista también conoceran y evitaran cualquier violacién de las leyes de este
Estado que prescriben una sancién penal para cualquier funcionario piblico que tenga interés en
cualquier contrato aprobado por la junta de la que él o ella es miembro durante el tiempo que €l o
ella fue miembro y por un afio a partir de entonces.
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38. Interés de ciertos funcionarios federales - Ninglin miembro o delegado del Congreso de los
Estados Unidos y ningiin Comisionado Residente seran admitidos en ninguna parte o parte de este
Acuerdo o en cualquier beneficio que surja del mismo.

39. Interés de la Agencia y del Contratista - La Agencia y el Contratista acuerdan que actualmente
no tiene ninglin interés y no adquirird ningdn interés, directo o indirecto, en el proyecto descrito
anteriormente o en cualquier parcela del mismo o cualquier otro interés que entraria en conflicto de
alguna manera o grado con el desempefio del Trabajo a continuacion. La Agencia y el Contratista
acuerdan ademés que ninguna persona que tenga dicho interés sera empleada en la ejecucion de este
Acuerdo.

40. Actividad politica - La Agencia y el Contratista cumpliran con las disposiciones de la Ley Hatch
(5 U.S.C. 1501 et seq.), que limita la actividad politica de los empleados.

41. Actividad religiosa - La Agencia y el Contratista acuerdan abstenerse de utilizar cualquier fondo
relacionado con este Acuerdo para actividades inherentemente religiosas prohibidas por 24 CFR
570.200(j), como culto, instruccion religiosa o proselitismo.

42. Ley de proteccion contra desastres por inundaciones de 1973 - La Agencia y el Contratista
acuerdan abstenerse de utilizar cualquier fondo relacionado con este Acuerdo para actividades
inherentemente religiosas prohibidas por 24 CFR 570.200(j), como culto, instruccion religiosa o
proselitismo.

43. Pintura a base de plomo - La Agencia y el Contratista deben cumplir con las reglamentaciones
sobre pintura a base de plomo que se encuentran en 24 C.F.R. § Parte 35 sobre la prevencién del
envenenamiento por pintura a base de plomo en ciertas estructuras residenciales con respecto a
todas las unidades de vivienda asistidas con fondos de CDBG-DR.

44, Value Engineering - Aplicable a contratos de construccién que excedan los $2,000 cuando lo
exija la legislaciéon del programa federal). La Agencia y el Contratista deben cumplir con las
normas relativas al enfoque sistemdtico y organizado para analizar las funciones de los sistemas,
equipos, instalaciones, servicios y materiales para asegurar que logren sus funciones esenciales al
menor costo consistente con el ciclo de vida en ejecucién, confiabilidad, calidad. y seguridad, de
acuerdo con 2 C.F.R. § 200.318.(g).

45. La Agencia y el Contratista deberan cumplir con todas las disposiciones aplicables a la Ley de
Vivienda y Desarrollo Comunitario de 1974, enmendada, y los reglamentos del 24 C.F.R. § 570,
modificado, por los avisos del Registro Federal, que rigen el uso de los fondos CDBG-DR
disponibles en virtud del acuerdo entre PRDOH y la Agencia. Refiérase al Aviso del Registro
Federal 83 CFR 5844 (9 de febrero de 2018). No obstante a lo anterior, (1) la Agencia y el
Contratista no asumen ninguna de las responsabilidades de PRDOH para la revisién, toma de
decisiones y accién ambiental, descritas en el 24 C.F.R. Parte 58 y (2) la Agencia y el Contratista
no asumen ninguna de las responsabilidades de PRDOH para iniciar el proceso de revision bajo las
disposiciones de 24 C.F.R. Parte 52. La Agencia y el Contratista también deberan cumplir con todas
las demas leyes, reglamentos y politicas federales, estatales y locales aplicables que rigen el uso de
los fondos CDBG-DR para cumplir con sus obligaciones en virtud del acuerdo entre PRDOH y la
Agencia, independientemente de si los fondos de CDBG-DR son puestos a disposicién de la
Agencia como anticipo o reembolso. Esto incluye, entre otros, los registros federales
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correspondientes, 2 C.F.R. Parte 200, Requisitos Administrativos Uniforme, Principios de Costo y
Requisitos de Auditoria para Adjudicaciones Federales, Ley de Desarrollo Comunitario de 1974,
24 C.F.R. Parte 570, Subvencién en Bloque para el Desarrollo Comunitario, exenciones aplicables,
Ley de Vivienda Justa, 24 C.F.R. § 35,24 C.F.R. Parte 58, 24 C.F.R. Parte 135, Ley de Preservacion
de la Historia Nacional y cualquier otra ley o reglamento estatal aplicable, incluidos los requisitos
relacionados con la no discriminacidn, las normas laborales y el medio ambiente, y las enmiendas
al Plan de Accion y orientacion de HUD sobre los fondos.
Cuando se estipulen exenciones o requisitos alternativos en el Aviso del Registro Federal
correspondiente con fecha del 9 de febrero de 2018, en 83 C.F.R. 5844 o cualquier Aviso del Registro
Federal, futuro, publicado por HUD (“Avisos de HUD”), dichos requisitos, incluidos los reglamentos
a las que se hace referencia en el mismo, deberan ser solicitados.

La Agencia y el Contratista también aceptan cumplir con todas las demés leyes, reglamentos, avisos,
politicas y guias federales, estatales y locales aplicables, ya sean existentes o que se establezcan,
siempre que se apliquen actividades que ocurran después de la fecha en que la politica o pauta fue
establecido, que sigue los fondos de Subvencién provistos bajo el acuerdo entre PRDOH y la Agencia.

En caso de que surja un conflicto entre las disposiciones del acuerdo entre PRDOH y la Agencia, y
cualquiera de las anteriores, prevaleceran las leyes, reglamentos, avisos, politicas y guias federales,
estatales y locales, y el acuerdo entre PRDOH y la Agencia se interpretara de manera que permita que
los términos contenidos en este documentos sigan siendo validos y consistentes con dichas leyes,
reglamentos, avisos, politicas y guias federales, estatales y locales.

La Agencia y el Contratista también deberan cumplir con las politicas y pautas aplicables de PRDOH,
segun lo establecido en las guias del programa y sus enmiendas, si las hubiere, que se encuentran en el
sitio web de CDBG-DR (www.cdbg-dr.pr.gov) que forman parte integral del acuerdo entre PRDOH y
la Agencia, ya que puede ser actualizado de vez en cuando.

46. DUPLICIDAD de BENEFICIOS

La Agencia y el Contratista no llevaran a cabo ninguna de las actividades en virtud del acuerdo entre
PRDOH y la Agencia de manera que resulte en una duplicidad de beneficios prohibidos, segun se define
en la Seccién 312 de la Ley de asistencia de emergencia y Socorro en casos de desastre de Robert T.
Standfford (42 U.S.C. § 5155) y se describe en Ley de Asignaciones. La Agencia y el Contratista
deberan cumplir con los requisitos de HUD para la duplicidad de beneficios impuestos por el aviso del
Registro Federal en PRDOH, que se publican en un aviso separado titulado “Aclaracién de los
requisitos de duplicidad de beneficios bajo la Ley Stafford para Desastres sobre Subsidios Globales de
Desarrollo Comunitario (CDBG) beneficiarios de recuperacion (76 C.F.R. 71060, publicado el 16 de
noviembre de 2011). La Agencia y el Contratista llevaran a cabo las actividades bajo el acuerdo entre
PRDOH y la Agencia de conformidad con los procedimientos de PRDOH para evitar la duplicidad de
beneficios.

47. LUGAR DE TRABAJO LIBRE DE DROGAS

La Agencia y el Contratista deben cumplir con los requisitos de un lugar de trabajo libre de Drogas en
la Subparte B de la Parte 2429, que adopta la implementacion amplia del gobierno (2 C.F.R. Parte
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182) de las Secciones 5152-5158 de la Ley de Lugar de Trabajo Libre de Drogas de 1988 (Pub. L.
100-690, Titulo V, Subtitulo D, 41 USC § 701-707).

Hold Harmless
La Agencia y el Contratista deberan eximir de responsabilidad e indemnizar al Gobierno de Puerto

Rico, PRDOH, HUD y toda y cada uno de sus sucesores, afiliados o cesionarios, y cualquiera de sus
sucesores, afiliados o cesionarios, cualquiera de sus empleados, funcionarios, directores, abogados,
consultores, agentes, gerentes y afiliados, de y contra todos y cada uno de los dafios a la propiedad,
causas de accién, violaciones de la ley, violaciones del acuerdo entre la Agencia y PRDOH y pérdidas
de cualquier forma o naturaleza que surjan de o estén relacionadas con la conducta de la Agencia y el
Contratista en el desempefio de los esfuerzos requeridos en el acuerdo entre PRDOH y al Agencia.
Esta indemnizacion incluird expresamente, pero no se limitara a, la obligacién de la Agencia y el
Contratista de indemnizar y reembolsar a PRDOH por todos y cada uno de los honorarios de los
abogados y otros costos de resolucion de disputas o litigios incurridos o por incurrir en la aplicacion
por parte de PRDOH del acuerdo entre PRDOH y la Agencia o cualquier parte del mismo contra la
Agencia u otro que surja en relacion con el incumplimientos, violacién u otro incumplimiento del
acuerdo entre PRDOH y la Agencia por parte de la Agencia.

Esta clausula sobrevivira indefinidamente a la terminacion del acuerdo entre PRDOH y la Agencia
por cualquier motivo.

Reconocimiento PRDOH A menos que PRDOH indique lo contrario, la Agencia y el Contratista
garantizaran el reconocimiento del rol de HUD y PRDOH en la provisién de fondos, servicios y
esfuerzos a través del acuerdo entre PRDOH y la Agencia.

A menos que PRDOH indique lo contrario, todas las actividades, instalaciones y articulos utilizados
de conformidad con el acuerdo entre PRDOH y la Agencia se etiquetardn de manera prominente en
cuanto al rol de HUD y PRDOH.

Ademas, la Agencia y el Contratita deben incluir una referencia al apoyo proporcionado en el contrato
en todas las posibles publicaciones realizadas con los fondos disponibles bajo el acuerdo entre PRDOH
y la Agencia. En donde PRDOH se reserve el derecho de dirigir requisitos de reconocimiento
razonables especificos segiin cada caso, incluidos entre otros, el tamafio y el contenido, la renuncia, la
eliminacién o la adicion de dicho reconocimiento.

LOGOS

La Agencia y el Contratista no utilizaran el nombre de PRDOH, sellos, logos, emblemas o cualquier
marca distintiva/nombre comercial, sin la previa autorizacién expresa y por escrito de la otra parte.

REQUISITOS ADMINISTRATIVOS UNIFORMES, PRINCIPIOS DE COSTOS Y REQUISITOS
DE AUDITORIA PARA ADJUDICACIONES FEDERALES
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La Agencia y el Contratista cumpliran con todas las disposiciones aplicables en 2 C.F.R. Parte 200,
Requisitos administrativos uniformes, principios de costos y requisitos de auditoria para
adjudicaciones federales, 2 C.F.R. Parte 200.

GESTION FINANCIERA Y DE PROGRAMAS

La Agencia y el Contratista aceptan adherirse a los principios y procedimientos de contabilidad
requeridos por PRDOH, utilizar procedimientos internos adecuados, controles y mantener los
documentos necesarios sobre todos los costos incurridos.

DOCUMENTOS Y MANTENIMIENTO DE REGISTROS

La Agencia y el Contratista aceptan mantener todos los registros requeridos por Ley, aplicables,
incluidos, entre otros, los reglamentos federales especificados en (1) 2 C.F.R. Parte 200, (2) 24 C.F.R.
§ 570.506, (3) los Avisos de HUD aplicables que son pertinentes a las actividades a ser financiadas
bajo el acuerdo entre PRDHO y la Agencia, asi como cualquier registro adicional requeridos por
PRDOH. Dichos registros incluiran, pero no se limitaran a:
a. Registros que proporcionen una descripcion complete de cada actividad realizada,
b. Registros que demuestren que cada actividad realizada cumple con uno de los Objetivos
Nacionales de los programas CDBG-DR, segtin lo modificado por los Avisos de HUD,
c. Registros para determinar la elegibilidad de las actividades,
d. Registros necesarios para documentar la adquisicién mejora, uso o disposicion de bienes
inmuebles adquiridos o0 mejorados con fondos de CDBG-DR,
e. Registro que documenten el cumplimiento de los componentes de equidad de vivienda e
igualdad de oportunidades del programa CDBG-DR
f.  Finanzas, registro como lo requiere (1) 24 C.F.R. § 570.502, (2) 2 C.F R. Parte 200
g. Otros registros necesarios para documentar el cumplimiento con la Subparte K de 24
C.F.R. Parte 570.

DATA DEL CLIENTE Y OTRA INFORMACION SENSIBLE En caso de que la Agencia y el
Contratista lleguen a tener datos del cliente y otra informacién confidencial como resultado del acuerdo
entre PRDOH y la Agencia, entonces la Agencia y Contratista seran responsables de mantener los datos
del cliente que demuestren la elegibilidad del cliente para los servicios prestados. Dichos datos incluiran
pero no se limitaran a nombre del cliente, direccion, nivel de ingresos u otra base para determinar la
elegibilidad y 1a descripcién del servicio proporcionado. Dicha informacién estara a disposicion de los
supervisores de PRDOH designados para supervision previa solicitud.

La Agencia y el Contratista seran responsables de cumplir con el 2 C.F.R. § 200.303, y tomaré medidas
razonables para salvaguardar la informacién de identificacién personal protegida, como se define en 2
C.F.R. § 200.82 y otra informacién que HUD o PRDOH designe como confidencial o que la Agencia
y el Contratista consideren confidencial de acuerdo con la leyes federales, estatales, locales y tribales
aplicables con respecto a la privacidad y las obligaciones de confidencialidad. Ademds, la Agenciay el
Contratista cumpliran con la Politica de informacién de identificacién personal de CDBG-DR de HUD
que se encuentra en el sitio web de CDBG-DR (www.cdbg-dr.pr.gov), que se incluye y es parte integral
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en el acuerdo entre PRDOH y la Agencia. La Agencia y Contratista cumplirdn con todos los requisitos
estatales o locales relacionados con la privacidad de los registros personales de conformidad con el 24
C.F.R. § 570.508 (gobiernos locales) y 570.490(c) (estados).

CIERRE

La obligacién de la Agencia y del Contratista con PRDOH no terminara hasta que se completen todos
los requisitos de liquidacion. Las actividades durante ese periodo de exclusion pueden incluir, pero no
se limitan a: realizar pagos finales, disponer de los activos del programa (incluida la devolucion de
todos los materiales no utilizados, equipos, adelantos de efectivo no gastados, saldos de ingresos del
programa y cuentas por cobrar a PRDOH), segun se define ese término en la Seccién VI (A) (19) (2)
de la Notificacion 83 del HUD Reg. Fed. 5844, 5856 (9 de febrero de 2018, segiin pueda ser enmendado
por HUD), saldos y cuentas por cobrar a PRDOH, determinando la custodia de los registros, y las
certificaciones de la Agencia y Contratista sobre el cumplimiento con los términos del acuerdo entre
PRDOH y la Agencia. Sin perjuicio de lo anterior, los términos del acuerdo entre PRDOH y la Agencia
permaneceran vigentes durante cualquier periodo en que la Agencia tenga control de los fondos CDBG-
DR, incluidos los ingresos del programa. Si perjuicio de los términos de 2 C.F.R. § 200.343, al
vencimiento del acuerdo entre PRDOH y la Agencia, la Agencia transferird al destinatario todos los
fondos de CDBG-DR disponibles al momento del vencimiento y cualquier cuenta por cobrar tributable
al uso de fondos CDBG-DR, ademas cualquier propiedad inmueble bajo el control de la Agencia que
se adquirié o mejoro en su totalidad o en parte con fondos CDBG-DR (incluidos los fondos CDBG-DR
proporcionados a la Agencia en forma de préstamo, se tratard de acuerdo al 24 C.F.R. § 570.503(b)(7).
AUDITOR{AS E INSPECCIONES

Todos los registros de la Agencia y del Contratista con respecto a cualquier asunto cubierto por el
acuerdo entre PRDOH y la Agencia se ponen a disposicién de PRDOH, HUD vy el Contralor General
de los Estados Unidos, o cualquiera de sus representantes autorizados, en cualquier momento durante
el horario comercial normal, con la frecuencia que se considere necesario para auditar, examinar y hacer
extractos o transcripciones de todos los datos relevantes. Cualquier deficiencia observada en los
informes de auditoria deben ser completamente aclarada por la Agencia y el Contratista dentro de los
30 dias posteriores a la recepcion por parte de la Agencia y el Contratista. El incumplimiento por parte
la Agencia y Contratista de los requisitos de auditoria anteriores constituird una violacion del acuerdo
entre PRDOH y la Agencia que puede resultar en la retencion de pagos futuros o terminacion.

AUDITORIAS

La Agencia y el Contratista seran auditados segun lo requerido por el 2 C.F.R. Parte 200, Subparte F,
cuando las asignaciones federales de la Agencia gastadas durante el afio fiscal respectivo igualaron o
excedieron el umbral establecido en el 2 C.F.R. § 200.501, Requisitos de Auditoria. Una vez alcanzado
o excedido dicho umbral, la Agencia notificards a PRDOH e informara tal evento en el informe de
progreso mensual correspondiente, segin se dispone en la Parte VI, Desempefio, monitoreo e informes,
Subparte B (informes) del acuerdo entre PRDOH y la Agencia.

La Agencia gestionara los arreglos para que se realice la auditoria para ese afio, como se requiere en 2
C.F.R. § 200.501 (a)-(b), ademas para que se realice correctamente y se presente a su debido tiempo de
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conformidad con las disposiciones que incluyen, entre otras, las establecidas en el 2 C.F.R. § 200.512,
presentacion de Informes, como se establecen en 2 C.F.R. § 200.508(a), Responsabilidad del auditado.
Entre otras disposiciones relevantes, la Agencia y Contratista cumplirdn con, (a) presentacion
electrénica de datos e informes a la CAmara de Compensacion de Auditoria Federal (FACOO (2 C.F.R.
§ 200.512(d)) y, (b) garantizar que los informes no incluyan informacién de identificacién personal
protegida como se establece en 2 C.F.R. § 200.512(a)(2)).

INSPECCIONES Y SEGUIMIENTO

La Agencia y el Contratista permitiran que PRDOH y los auditores tengan acceso a los registros sus
Finanzas y declaraciones segiin sea necesario para que PRDOH cumpla con los requisitos establecidos
en ¢l 2 C.F.R. Parte 200.

ACCIONES CORRECTIVAS

La Agencia y Contratista reconocen que PRDOH puede emitir decisiones administrativas y puede
considerar tomar medidas de ejecucién que incluyen, entre otras, acciones correctivas en 24 C.F.R. §
570.910, si se detecta incumplimiento durante el monitoreo y las auditorias. PRDOH puede requerir
que la Agencia y el Contratista tomen medidas oportunas y apropiadas sobre todas las deficiencias
relacionadas con la adjudicacién federal proporcionada la Agencia y el Contratista por parte de la
entidad canalizadora detectada a través de auditorias, revisiones en sito y otros medios. Se basara una
accién oportuna y apropiada en un estdndar razonable en el que la Agencia y Contratista utilicen todos
los recursos disponibles para corregir el problema o problemas sefialados. En respuesta a deficiencias
de auditoria u otros hallazgos de incumplimiento con el acuerdo entre PRDOH y la Agencia, PRDOH
puede imponer condiciones adicionales sobre el uso de los fondos de CDBG-DR para garantizar el
cumplimiento futuro o brindar capacitacién y asistencia técnica segun sea necesario para corregir el
incumplimiento.

SUPERVISION DE ADQUISICIONES Y CONTRATISTAS

La Agencia y el Contratista se aseguraran de que todo proceso de adquisicién de bienes y servicios que
pueda involucrar el uso de fondos de CDBG-DR para contrapartida local se adhiera a algunos requisitos
de adquisicién que se aplican a las adquisiciones realizadas por gobiernos locales que utilizan fondos
del Programa de Asistencia Ptiblica de la Agencia Federal para el Manejo de Emergencias ( "Fondos
de PA de FEMA"). Por lo tanto, la Agencia y el Contratista deben cumplir con las normas y reglamentos
de adquisiciones federales que se encuentran en 2 C.F.R. §200.318 a §200.327, requisitos de
adquisicién que incluyen, pero no se limitan a: (a) proporcionar competencia plena y abierta; (b) seguir
los pasos requeridos para asegurar el uso de empresas pequeftas y de minorias, empresas comerciales
de mujeres y empresas de 4reas excedentes de mano de obra cuando sea posible; (c) realizar un andlisis
de costos o precios; (d) evaluar y documentar la integridad del contratista, el cumplimiento de la politica
publica, el registro del desempefio posterior y las condiciones financieras. y recursos técnicos; (€)
asegurarse de que el contratista no haya sido suspendido o inhabilitado; (f) prohibir el uso de
preferencias geograficas estatales, locales o tribales impuestas legal o administrativamente en la
evaluaciéon de ofertas o propuestas; (g) eliminar a los contratistas que puedan tener una ventaja
competitiva desleal, y; (g) excluir a los contratistas que puedan tener una ventaja competitiva desleal,
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y; (h) mantener registros para detallar el historial de consideraciones de adquisicién. Ademds de los
requisitos de adquisicion, se requiere el cumplimiento de todas las demas reglamentaciones aplicables
del Programa CDBGDR. Con respecto a las disposiciones del Manual de Adquisiciones para los
Programas CDBG-DR, tal como se encuentra en el sitio web de CDBG-DR (www.cdbgdr.pr.gov), tal
como se actualice periédicamente, la Agencia y el Contratista deberan cumplir con cualquier
disposicién relacionado con: participacién de minorias, mujeres, pequefios y empresas de la Seccién 3;
archivos oficiales; asi como normas relacionadas con la participacion de personas o empresas de bajos
y muy bajos ingresos. La Agencia debera asegurar, asimismo, el cumplimiento de los requisitos de
contratacién incluidos en el Anexo A del acuerdo entre PRDOH y la Agencia. La Agencia y el
Contratista deberéan incluir todas las condiciones aplicables de PRDOH (segiin las revisiones peri6dicas
de PRDOH de conformidad con la ley, regla o reglamento aplicable) en cualquier contrato celebrado
en virtud del acuerdo entre PRDOH y la Agencia. La Agencia y el Contratista también requeriran que
todos los contratistas que reflejen las Condiciones de PRDOH, asi como la rescisién por conveniencia
de PRDOH, a todos los subcontratistas, asi como el requisito de fluir dichos términos a todos los
subcontratistas de nivel inferior. Estas Condiciones incluyen términos requeridos para contratos de
proyectos, Disposiciones Generales de HUD, Participacién de Miembros de Grupos Minoritarios y
Requisitos y Procedimientos de Mujeres para Contratos con Housing Trust Fund Corporation,
Clausulas Estandar para Contratos con Vivienda y formularios de diversidad requeridos. La Agencia y
el Contratista deberan cumplir con las regulaciones de CDBG-DR con respecto a las entidades
inhabilitadas o suspendidas en 24 C.F.R. § 570.609 o 24 C.F.R. § 570.489(1) segin corresponda. Los
fondos de CDBG-DR no se pueden proporcionar a personas excluidas o descalificadas. La Agencia y
el Contratista mantendran la supervision de todas las actividades bajo el acuerdo entre PRDOH y la
Agencia y se asegurardn de que para cualquier contrato o acuerdo adquirido, segin corresponda, sus
contratistas se desempefien de acuerdo con los términos y condiciones de los contratos o acuerdos
adquiridos, y los términos y condiciones del acuerdo entre PRDOH y la Agencia. PRDOH debe obtener
y mantener registros para documentar cémo la adquisicion realizada por la Agencia y el Contratista que
cumplieron con los requisitos de adquisicién de PA de FEMA, segun se modifique periédicamente.
Ademas, si FEMA no lo completa, es posible que PRDOH deba tomar medidas adicionales para evaluar
el costo o el precio de los bienes o servicios adquiridos por la Agencia y el Contratista. Para permitir
que PRDOH realice estas actividades, la Agencia y el Contratista acuerdan poner a disposicion de
PRDOH cualquier y toda la documentacion relacionada con dichos procesos de adquisicion realizados
a pedido. Los solicitantes de PA de FEMA que adquieran bienes o servicios antes de saber si los fondos
CDBG-DR estan disponibles para la contrapartida local pueden establecer en los documentos de
solicitud de adquisicién que el contrato puede modificarse de vez en cuando para ampliar el alcance
para incluir trabajo financiado por otras fuentes federales, sujeto a los requisitos aplicables. Esto
permitir que el contrato se modifique en el futuro para incluir los términos exigidos para los contratos
asistidos por CDBG-DR (por ejemplo, capacidad para contratar residentes de la seccién 3, capacidad
para subcontratar con empresas de la seccion 3, cumplir con Davis Bacon o agregar una disposicion de
dafios liquidados).

NO DISCRIMINACION

La Agencia y el Contratista cumpliran con lo establecido en el 24 C.F.R. Parte 6, que implementa las
disposiciones de la Seccion 109 del Titulo I de la Ley de Vivienda y Desarrollo Comunitario de 197 4
(Titulo 1) (42 USC § 5309). La Seccién 109 establece que ninguna persona en los Estados Unidos, por
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motivos de raza, color, origen nacional, religién o sexo, serd excluida de la participacion, se le negardn
los beneficios o sera objeto de discriminacién en ninglin programa o actividad. financiado en su
totalidad o en parte con asistencia de fondos federales. La Agencia y el Contratista se adherira a las
prohibiciones contra la discriminacion por edad segiin la Ley de Discriminacién por Edad de 1975 (42
U.S.C. §§ 6101-6107) (Ley de Discriminacién por Edad) y las prohibiciones contra la discriminacion
por discapacidad bajo la seccién 504 de la Ley de Rehabilitacion de 1973 (29 U.S.C. § 794) (Seccion
504). La Seccién 109 de la Ley de Vivienda y Desarrollo Comunitario de 1974 hace que estos requisitos
se apliquen a los programas o actividades financiados en su totalidad o en parte con fondos de CDBG-
DR. Asi, la Agencia y el Contratista cumpliran con las normas establecida en el 24 C.F.R. Parte 8, que
implementa la Seccién 504 para los programas de HUD, y las reglamentaciones establecidas en el 24
C.FR. Parte 146, que implementa la Ley de Discriminacion por Edad para los programas de HUD. La
Agencia y el Contratista se aseguraran de que todas las actividades de CDBG-DR realizadas por €l
mismo o sus contratistas sean consistentes con las disposiciones legales, reglamentaciones y politicas
federales y locales aplicables que prohiben la discriminacién por motivos de raza, credo, color, origen
nacional, religién, sexo , discapacidad, familiar, estado civil, orientacién sexual real o percibida o
identidad de género, estado civil o edad, segin lo establecido en la Politica de igualdad de
oportunidades y vivienda justa (FHEQ, por sus siglas en inglés) de CDBG-DR para los programas de
CDBG-DR.

LEY DE BARRERAS ARQUITECTONICAS Y LEY DE ESTADOUNIDENSES CON
DISCAPACIDADES

La Agencia y el Contratista se aseguraran de que sus actividades sean consistentes con los requisitos
de la Ley de Barreras Arquitecténicas y la Ley de Estadounidenses con Discapacidades. La Ley de
Barreras Arquitecténicas de 1968 (42 U.S.C. §§ 4151-4157) requiere que ciertos edificios federales y
financiados con fondos federales y otras instalaciones se disefien, construyan o modifiquen de acuerdo
con estandares que garanticen la accesibilidad y el uso por parte de personas con discapacidades fisicas.
Un edificio o instalacién disefiado, construido o modificado con fondos asignados o reasignados
conforme a esta parte después del 11 de diciembre de 1995, y que cumple con la definicién de
"estructura residencial” segiin se define en 24 C.F.R. § 40.2 o la definicién de "edificio" como se define
en41 C.F.R. § 101-19.602(0) esta sujeta a los requisitos de la Ley de Barreras Arquitectonicas de 1968
(42 U.S.C. § § 4151-4157) y debera cumplir con las Normas Federales Uniformes de Accesibilidad
(apéndice A de 24 C.F.R. parte 40 para estructuras residenciales, y apéndice A del 41 C.F.R. parte 1 O
1-19, subparte 101-19.6, para edificios de tipo general). La Ley de Estadounidenses con Discapacidades
(42 US.C. § 12131; 47 U.S.C. § 155,201,218 y 225) (ADA) brinda derechos civiles integrales a las
personas con discapacidades en las 4reas de empleo, alojamiento publico, servicios gubernamentales
estatales y locales y telecomunicaciones. Ademés, establece que la discriminacion incluye la falta de
disefio y construccién de instalaciones para la primera ocupacion a més tardar el 26 de enero de 1993,
que sean facilmente accesibles y utilizables por personas con discapacidades. Ademas, la ADA exige
la eliminaci6n de las barreras arquitectonicas y las barreras de comunicacion que sean de naturaleza
estructural en las instalaciones existentes, donde dicha eliminacién sea facilmente realizable, es decir,
facilmente realizable y capaz de llevarse a cabo sin mucha dificultad o gasto. La Agencia y el
Contratista acepta cumplir con las leyes, reglamentos y 6rdenes ejecutivas de no discriminacion en el
empleo y las oportunidades de contratacion a las que se hace referencia en 24 C.F.R. § 570.607,
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revisado por la Orden Ejecutiva 13279. Las disposiciones de no discriminacién aplicables en la Seccion
109 de la HCDA siguen siendo aplicables.

63. NORMAS LABORALES

La Agencia y el Contratista cumplirén con las normas laborales de la Seccién 110 de la Ley de Vivienda
y Desarrollo Comunitario de 1974, segin enmendada, y garantizard que todos los trabajadores y
mecanicos empleados por contratistas o subcontratistas en la realizacién de trabajos de construccion
financiados en su totalidad o en parte con la asistencia recibida en virtud del acuerdo entre PRDOH y
la Agencia se le pagaran salarios no inferiores a los que prevalecen en construcciones similares en la
localidad segtin lo determine el Secretario de Trabajo de conformidad con la Ley Davis Bacon, segun
enmendada (40 U.S.C. § 3141, et seq. ), y 29 C.F.R. las partes 1, 3, 5, 6 y 7, disponiéndose que este
requisito se aplicara a la rehabilitacion de propiedad residencial sélo si dicha propiedad contiene no
menos de ocho (8) unidades. La Agencia y el Contratista acuerdas cumplir con (18 U.S.C. § 874) y sus
regulaciones de implementacion del Departamento de Trabajo de los EE. UU. en 29 C.F.R. Parte 3 y
Parte 5. La Agencia y el Contratista tendran la documentacién que demuestre el cumplimiento de los
requisitos aplicables de horas y salarios. Dicha documentaci6n se pondré a disposicion de PRDOH para
su revision previa solicitud. La Agencia y el Contratista tienen prohibido utilizar los fondos aqui
provistos o el personal empleado en la administracién del programa para: actividades politicas;
actividades inherentemente religiosas; cabildeo; patrocinio politico; o actividades de nepotismo.

64. CONDUCTA
a. Contratos

i. Monitoreo, segiin corresponda, la Agencia y el Contratitas monitorearan
peridédicamente todos los servicios contratados para asegurar el cumplimiento del
contrato. Los resultados de los esfuerzos de monitoreo se resumirédn en informes
escritos y se respaldaran con evidencia documentada de las acciones de seguimiento
para corregir las areas de incumplimiento.

ii. Contenido: La Agencia y el Contratista hardn que todas las disposiciones del contrato
entre PRDOH y la Agencia, en su totalidad, se incluyan y formen parte de cualquier
contrato celebrado en ejecucion del acuerdo entre PRDOH y la Agencia, segun
corresponda.

iii. Proceso de Seleccion: La Agencia y el Contratista se aseguraran de que todos los
contratos adjudicados con posterioridad a la celebracién del acuerdo entre PRDOH y
la Agencia y en ejecucion de este, sigan las politicas y procedimientos de adquisiciones
descritos en el parrafo 56 (Adquisiciones y Supervision de Contratistas) de su Anexo.

iv. Notificacion: La Agencia debera notificar y proporcionar una copia de todos y cada
uno de los contratos relacionados con el acuerdo entre PRDOH y la Agencia y los
fondos de CDBG-DR al Area de Administracién de Contratos de la Division Legal de
Vivienda CDBG-DR dentro de los tres (3) dias de su ejecucién. Ademas, la Agencia
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debera proporcionar una copia de todos y cada uno de los subcontratos celebrados por
sus Contratistas al Area de Administracién de Contratos de la Divisién Legal de
Vivienda CDBG-DR dentro de los tres (3) dias de su celebracion.

65. CONFLICTO DE INTERESES

La Agencia y el Contratista aceptan cumplir con las disposiciones de 2 C.F.R. parte 200, segin
corresponda, y 24 C.F.R. § 570.611, que incluyen (pero no se limitan a) lo siguiente:

Se presume que la Agencia y el Contratista estdn sujeto a las leyes y reglamentos de ética
estatales y locales relacionados con la conducta de sus funcionarios, empleados o agentes
involucrados en la adjudicacién y administracién del acuerdo entre PRDOH y la Agencia.

La Agencia y el Contratista deberan mantener estandares de conducta por escrito que rijan
el desempefio de sus empleados involucrados en la adjudicacién y administracion del
acuerdo entre PRDOH y la Agencia. Ninglin empleado, funcionario o agente participara
en la seleccién, adjudicaciéon o administracion de un contrato respaldado por fondos
federales si hubiera un conflicto de interés real o aparente. Tal conflicto surgiria cuando el
empleado, funcionario o agente, cualquier miembro de su familia inmediata, su socio, 0
una organizacién que emplea o estd a punto de emplear cualquiera de las porciones aqui
indicadas, tiene una relacion financiera o otro interés en la empresa seleccionada para una
adjudicacién. Los funcionarios, empleados y agentes del destinatario no solicitardn ni
aceptaran gratificaciones, favores o cualquier cosa de valor monetario de los contratistas o
de los Subcontratos. Sin embargo, los destinatarios pueden establecer normas para
situaciones en las que la informacion financiera. el interés no es sustancial, o el obsequio
es un articulo no solicitado de valor nominal. Los estandares de conducta preveran la
aplicacién de acciones disciplinarias por violaciones de dichos estandares por parte de
funcionarios, empleados o agentes del beneficiario.

Ninguna persona cubierta que ejerza o haya ejercido alguna funcion o responsabilidad con
respecto a las actividades asistidas por CDBG-DR, o que esté en condiciones de participar
en un proceso de toma de decisiones u obtener informacién privilegiada con respecto a
tales actividades, puede obtener una financiacion. interés en cualquier contrato, o tener una
financiera! interés en cualquier contrato, subcontrato o acuerdo con respecto a la actividad
asistida por CDBG-DR, o con respecto a los ingresos de la actividad asistida por CDBG-
DR, ya sea para ellos mismos o para aquellos con quienes tienen vinculos comerciales o
familiares inmediatos, durante su tenencia o por un periodo de un (1) afio a partir de
entonces. Para los propdsitos de este parrafo, una "persona cubierta” incluye cualquier
persona que sea un empleado, agente, consultor, funcionario o funcionario electo o
designado de PRDOH, la Agencia y el Contratista o cualquier agencia piblica designada.

Cl4usula de Etica Gubernamental, Certificacién de Ausencia de Conflicto de Intereses — La Agencia y el

Contratista certifican que: (1) Ningun servidor publico de PRDOH tiene interés pecuniario en este contrato.
(2) Ningun servidor ptiblico de PRDOH ha solicitado o aceptado, directa o indirectamente, para €l (¢lla),
para cualquier miembro de su unidad familiar o para cualquier otra persona, regalos, asignaciones, favores,
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servicios, donaciones, préstamos o cualquier otro cosa de valor monetario. (3) Ningun servidor publico de
PRDOH relacionado con esta transaccion, solicit6 o acepté cualquier bien de valor econdémico, de cualquier
persona u organizacién como pago por los deberes y responsabilidades de su empleo. (4) Ningin servidor
publico de PRDOH ha solicitado, directa o indirectamente, para él (ella), ningin miembro de su unidad
familiar, ni para ninguna otra persona, negocio u organizacion, ningun bien de valor econémico, incluyendo
regalos, préstamos, promesas, favores o servicios a cambio de sus obligaciones y desempefio de dicho
empleo publico, para influir o favorecer a cualquier organizacion. (5) Ningln servidor publico de PRDOH
tiene relacién de parentesco, dentro del cuarto grado de consanguinidad y segundo por afinidad, con nadie
en empleo priblico que tenga facultad para influir y participar en las decisiones institucionales del acuerdo
entre PRDOH y la Agencia.

66. QUEJAS DE LOS CIUDADANOS

Si la Agencia o el Contratista recibe alguna queja o reclamo, debera referir dicha queja o reclamo
inmediatamente al Programa CDBG-DR de PRDOH para que PRDOH pueda responder
adecuadamente.

67. ASISTENCIA TECNICA Y CAPACITACIONES

La Agencia y el Contratista asistirdn a toda la asistencia técnica o capacitacién que PRDOH requiera
de vez en cuando a su discrecién. La falta de asistencia puede ser considerada como causa de
terminacion.

68. CUENTA DE SOCORRO EN CASO DE DESASTRES

De conformidad con el Registro Federal Vol. 85, No. 17, 85 FR 4681 (27 de enero de 2020), PRDOH
debe cumplir con un requisito adicional impuesto por una Orden del 26 de octubre de 2017, otorgada
por el Tribunal de Distrito de los Estados Unidos para el Distrito de Puerto Rico, segiin sea modificado
de vez en cuando. Segun lo requiere la Orden, los fondos de subvenciones o fondos de socorro en casos
de desastre recibidos por el Estado Libre Asociado de Puerto Rico u otras Entidades No Federales
(segtin se define en 2 C.F.R. § 200.69) se depositaran tinicamente en una Cuenta de Socorro en Casos
de Desastre. Como resultado de ello, segtin los términos de la orden judicial antes mencionada y segun
las condiciones del acuerdo entre PRDOH y la Agencia, todos y cada uno de los fondos CDBG-DR/MIT
subarrendados por PRDOH a sus subreceptores se depositaran en una nueva, separada, no mezclada,
cuenta libre de cargas a nombre del subreceptor. Los fondos se utilizaran tinicamente para actividades
elegibles. Ademas, la Agencia y el Contratista deberan proporcionar y poner a disposicion de PRDOH
toda la documentacion relacionada con dicha cuenta
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November 22nd, 2023




EAST REGION
BID PACKAGE E1-1 PW: 7411

SCOPE OF WORK (SOW) BID PACKAGE E1-1
PRIDCO-FEMA-4339-DR-PR EAST REGION

. Project Worksheet: # 7411

a. Damage #219497
GENERAL INFORMATION:

Project Worksheet (P/W): 7411
Damage Information (DI): 219497
PRIDCO Bldg. I.D.: T-0150-0-52-00 & Extension

GENERAL FACILITY INFORMATION:

Facility Type: Building

Building Type: Warehouse

Facility Description: Industrial building used (leased) for manufacturing and
commercial activities. The structure was constructed in 1952 and has two buildings
side by side: (1) One-story building, with main structure components (beams,
columns ground slabs and foundation) comprised of reinforced concrete and
concrete masonry Units (CMU). Roof structure composed of steel joists with metal
deck with built-up roofing material. (1) One-story building, with main structure
components (beams, columns ground slabs and foundation) comprised of
reinforced concrete and concrete masonry Units (CMU). Roof structure is
composed of precast concrete beams with precast concrete roof deck planks
(PORETE) with built-up roofing material. Have an approximate roof dimension of
120FT x 190FT for an approximate total roof area of 22,800SF. Auxiliary buildings
are not PRIDCO responsibility. No access to interior at the time of Site Visit.

Year Built: 1952

Location Description: Yabucoa, PR

GPS Latitude/Longitude: 18.04994, -65.88314

Number of Stories: 1

Actual Tenants: Vacant

GENERAL DAMAGE INFORMATION:

Date Damaged: 9/20/2017
Cause of Damage: Hurricane force winds, driving rain, and windblown debris.

SCOPE OF WORK:

Below is a general description of the scope of work (SOW) related to the
repair of the PRIDCO building facilities. Scope of work and their respective
descriptions subdivided into Public Assistance (PA), Hazard Mitigation
(HM) and additional work:
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1)

2)

5)

1)

b.

Public Assistance (PA) — work to be performed:

Building Exterior, Replace 4 each of Exhaust Fans (cover), Aluminum roof fan
extractor cap w/ gravity self-acting back draft damper face-flush install,

36in Fan Size, 1-HP Motor, 115/230V, damaged by hurricane force winds, driving
rain, and flying debris, 0% work completed.

Building Exterior, Prepare the surface to receive 11,650 SF of Exterior Paint, power
clean and repair cracks in walls, apply cement plaster and sealer before applying
primer and 2 coats latex paint, damaged by high winds and windblown debris., 0%

work completed.”

Building Interior, Prepare the surface to receive 11,044 SF of Interior Paint, power
clean and repair cracks in walls, apply cement plaster and sealer before applying
primer and 2 coats latex paint, damaged by wind driven rain., 0% work completed.

Building Interior, Prepare the surface to receive 22,800 SF of Ceiling Paint, power
clean before applying primer and 2 coats latex paint, damaged by wind driven rain.,
0% work completed.

Exterior Site, Replace all broken sections of Chain Link Fence, 110 LF long x 6 FT
high, Ga. No. 9, Post - 2-%5™ inch diam galv., 3-strands Barbed Wire (4-point),

damaged by high wind. Remove vegetation as necessary for perimeter fence
installation. 0% work completed.”

Hazard Mitigation (HM) — work to be performed:

406 HMP, add 4 ea. of roof Equipment Anchoring Assembly to protect exhaust
fans hood cover from high winds pressures.

Additional Work Description — work to be performed:

N/A

Damage #219498

GENERAL INFORMATION:

Project Worksheet (P/W): 7411
Damage Information (DI): 219498
PRIDCO Bldg. I.D.: T-0369-0-56-00

GENERAL FACILITY INFORMATION:

Facility Type: Building
Building Type: Warehouse
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Facility Description: Industrial building used (leased) for manufacturing and
commercial activities. One story building, with main structure components (beams,
columns ground slabs and foundation) comprised of reinforced concrete and
concrete masonry Units (CMU). Roof structure composed of cast-in-place concrete
roof deck with built-up roofing material. The building was constructed in 1956 and
has approximate roof dimensions of 139.4FT x 30.9FT, 122.4FT x 66FT, 33.5FT x
17.1FT, 38.5FT x 18FT & 8FT x 8FT, for an approximate total roof area of
13,420.71SF.

Year Built: 1956

Location Description: Yabucoa, PR

GPS Latitude/Longitude: 18.05115, -65.88331

Number of Stories: 1

Actual Tenants: De Jesus Funeral Home and Crematory

GENERAL DAMAGE INFORMATION:

1)

2)

3)

4)

Date Damaged: 9/20/2017
Cause of Damage: Wind Driven Rain, High Winds & Wind-Blown Debris.

SCOPE OF WORK:

Below is a general description of the scope of work (SOW) related to the
repair of the PRIDCO building facilities. Scope of work and their respective
descriptions subdivided into Public Assistance (PA), Hazard Mitigation
(HM) and additional work:

Public Assistance (PA) — work to be performed:

Building Exterior, replace 1 each of Exhaust Fan (Hood Cap), 5 FT long x 5 Ft
wide, Aluminum roof fan extractor cap w/ gravity self-acting back draft damper
face-flush install, 36in Fan Size, 1-HP Motor, 115/230V damaged by hurricane
force winds, 0% work completed.

Building Exterior, replace Aluminum Flashing, 489 LF long x 1.5 FT wide, GA. .032,
damaged by hurricane winds, 0% work completed.

Building Exterior, replace 2 each of Aluminum Jalousie Windows, 3 FT wide x 6 FT
high, Miami Type, ga 0.062, heavy duty hardware, damaged by
hurricane winds and flying debris, 0% work completed.

Building Interior, install 1 each of Wood Door (Janitorial), 3 FT wide x 7 FT high,
Solid Core, mahogany, 1-3/4" thick, damaged by wind driven rain.,0% work
completed.

Exterior Site, replace all broken sections of Chain Link Fence, 80 LF long x 6 FT
high, Galv. Ga. No. 9, Post - 2-%4"" inch diam galv., 3-strands Barbed Wire (4point),
damaged by hurricane winds and flying debris, 0% work completed. Remove
vegetation as necessary for perimeter fence installation.
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Hazard Mitigation (HM) — work to be performed:

1) 406 HMP, add 1 ea. of roof Equipment Anchoring Assembly to protect exhaust
fans hood cover from high winds pressures.

2) 406 HMP, include extra anchoring for damaged windows and adjacent ones to
improve performance against high winds in a similar future event. B-1. Add 2 boxes
of Sheet metal screw, steel, standard, with washers, plain, #14 x2" (1box= 100ea).

Additional Work Description — work to be performed:

1) The vehicle entrance gate at the front of the property is missing. The tenant
informed that it was robbed from the property. The entrance gate and fence at the
front of the property appear to be galvanized steel bars. L=20 ft x H=6 ft. Replace
vehicular swing gate with chain link fence and swing gate per PRIDCO standards.

2) Exterior Site, replace all broken sections of Chain Link Fence, 588 LF long x 6 FT
high, Galv. Ga. No. 9, Post - 2-1%4" inch diam galv., 3-strands Barbed Wire (4-point).
Perimeter fence needs maintenance and cleaning of green areas prior to the
installation of said fence.

3) Three (3) holes in the exterior wall to pass equipment pipes are not sealed
allowing moisture and vermin to enter inside. Hole 1: 2ft x 1ft. Hole 2: 1ft x 6in.
Hole 3: 2ft x 1ft. Fill openings with fire retardant foam seal and finish wall with
cement plaster and paint.

c. Damage #219501

GENERAL INFORMATION:

e Project Worksheet (P/W): 7411

¢ Damage Information (DI): 219501
e PRIDCO Bldg. I.D.: T-0935-0-68-00

GENERAL FACILITY INFORMATION:

e Facility Type: Building

Building Type: Warehouse
¢ Facility Description: Industrial building used (leased) for manufacturing and
commercial activities. One story building, with main structure components (beams,
columns ground slabs and foundation) comprised of reinforced concrete and
concrete masonry Units (CMU). Roof structure composed of steel joists with metal
deck with built-up roofing material. The building was constructed in 1968 and has
approximate roof dimensions of 120FT x 93FT; 31FT x 12FT (restroom unit roofs)
for an approximate total roof area of11,5632SF.
Year Built: 1968
Location Description: Yabucoa, PR
GPS Latitude/Longitude: 18.04309, -65.87431
Number of Stories: 1
Actual Tenants: Precision Worx LLC
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GENERAL DAMAGE INFORMATION:
o Date Damaged: 9/20/2017
¢ Cause of Damage: Wind Driven Rain, High Winds & Wind-Blown Debris.

SCOPE OF WORK:
Below is a general description of the scope of work (SOW) related to the
repair of the PRIDCO building facilities. Scope of work and their respective

descriptions subdivided into Public Assistance (PA), Hazard Mitigation
(HM) and additional work:

Public Assistance (PA) — work to be performed:

1) Building Exterior, replace 2 each of Roof mounted exhaust fan, Aluminum roof fan
extractor cap w/ gravity self-acting back draft damper face-flush install, 36in Fan
Size, 1-HP Motor, 115/230V, damaged by hurricane winds and flying debris., 0%

work completed.

2) Exterior Site, replace all broken sections of Perimeter chain link fence, 50 LF long,
Ga. No. 9, Post - 2-%4"" inch diam x 6 feet height galv., 3-strands Barbed Wire (4-

point), damaged by hurricane winds and flying debris., 0% work completed.

Hazard Mitigation (HM) — work to be performed:

N/A

Additional Work Description — work to be performed:

1) The tenant indicated that when it rains, water comes in through the windows.
3FT x 6FT. Apply silicone acrylic joint sealant around the perimeter of the
window on both sides (264 LF). 8 openings 9' x 6' and 1 opening 6' x 6'.

2) Exterior Site, Perimeter chain link fence, 50 LF long, Ga. No. 9, Post - 2-15" inch

diam x 6 feet height galv., 3-strands Barbed Wire (4-point).

3) 210 ft of detached barbed wire was located around the entire building. Install new
3-strand 4point barbed wires on sections that are missing per PRIDCO standards.

4) The roots and trunk of the tree are impacting the perimeter fence at the entrance.
Remove the tree including the roots above the ground and to the necessary depth
to allow the perimeter fence to be installed. Include the removal, disposal, leveling

of the area and DRNA regulatory permits for cutting the tree.
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d. Damage #219505

GENERAL INFORMATION:

¢ Project Worksheet (P/W): 7411

¢ Damage Information (DI): 219505
¢ PRIDCO Bldg. I.D.: T-1427-0-88-00

GENERAL FACILITY INFORMATION:

¢ Facility Type: Building

e Building Type: Warehouse

¢ Facility Description: Industrial building used (leased) for manufacturing and
commercial activities. One story building, with main structure components (beams,
columns ground slabs and foundation) comprised of reinforced concrete and
concrete masonry Units (CMU). Roof structure composed of steel joists with metal
deck with built-up roofing material. The building was constructed in 1988 and has
approximate roof dimensions of 93 ft W x 247 ft L, 18 ft W x 62 ft L (restroom unit
roofs) for an approximate total roof area of

24,087SF.

Year Built: 1988

Location Description: Yabucoa, PR

GPS Latitude/Longitude: 18.04274, -65.87525

Number of Stories: 1

e Actual Tenants: IGPR Inc.

GENERAL DAMAGE INFORMATION:
¢ Date Damaged: 9/20/2017
¢ Cause of Damage: Wind Driven Rain, High Winds & Wind-Blown Debris.

SCOPE OF WORK:
Below is a general description of the scope of work (SOW) related to the
repair of the PRIDCO building facilities. Scope of work and their respective

descriptions subdivided into Public Assistance (PA), Hazard Mitigation
(HM) and additional work:

Public Assistance (PA) — work to be performed:

1) Building Exterior, replace 1 each of Metal Double Door, 6 FT wide x 7 FT high,
Solid metal door, 16ga, filled with polyethylene, damaged by Hurricane force
winds, driving rain, and flying debris, 0% work completed.

Hazard Mitigation (HM) — work to be performed:
N/A
Additional Work Description — work to be performed:

1) Emergency exit metal door is corroded at the bottom. A metal grating gate is
installed inside the opening blocking the exit, this is a code violation. Metal door
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(71t x 3ft) - replace the emergency metal door, frame and hardware including panic

bar. Remove the metal gate from inside the opening.

2) A 10 LF section of the perimeter fence on the west side has the bottom rail and
chain link split. replace all broken sections of chain link and bottom rail in
accordance with PRIDCO standards.

3) A 40 LF portion of barbed wire on the west side fence is damaged and corroded.
Replace damaged section of barbed wire and extension arms per PRIDCO
standards.

4) Two sections consisting of 20 LF of the perimeter fence at the front of the property
are damaged with the bottom rails bent and the 3-barbed wire in poor condition.
Replace broken section of chain link, bottom rails, and 3-barbed wires per PRIDCO
standards.
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Environmental Historical Preservation “EHP” Conditions

Any change to the approved scope of work will require re-evaluation for compliance with NEPA
and other Laws and Executive Orders.

This review does not address all federal, state, and local requirements. Acceptance of
federal funding requires recipients to comply with all federal, state, and local laws. Failure
to obtain all appropriate federal, state, and local environmental permits and clearances may
jeopardize funding.

If ground disturbing activities occur during construction, applicant will monitor ground
disturbance and if any potential archaeological resources are discovered, will immediately
cease construction in that area and notify the State and FEMA.

Executive Order 11988 - Floodplains: (1) Applicant must comply with the appropriate local
floodplain management ordinance or if more restrictive per EQ 11988 Sec. 2(a)(1) best
available data as defined by the Puerto Rico Advisory Base Flood Elevation (ABFE, 2018)
Map. Applicant must coordinate with the local floodplain administrator, obtain any required
permits prior to initiating work, and comply with any conditions of the permit, as well as the
National Flood Insurance Program (NFIP) requirements to ensure harm to and from the
floodplain is minimized. All coordination pertaining to these activities should be retained as
part of the project file in accordance with the respective grant program instructions.

Endangered Species Act (ESA) Conditions for Epicrates Inornatus (Puerto Rican Boa): 1.
Inform all personnel about the potential presence of the PR boa and the VI boa in areas
where the proposed work will be conducted. Photographs of the PR and VI Boa are to be
prominently displayed at the site. The recipient must ensure that project personnel is able
to correctly identify a PR or VI boa. For information on PR boa, please visit:
https://ecos.fws.gov/ecp/species/6628. 2. Prior to any construction activity, including
removal of vegetation and earth movement, the boundaries of the project area must be
delineated, buffer zones, and areas to be excluded and protected, should be clearly marked
in the project plan and in the field to avoid further habitat degradation into forested areas.
Once areas are clearly marked, and prior to any construction activity, including site
preparation, project personnel able to correctly identify a PR or VI boa must survey the
areas to be cleared to ensure that no boas are present within the work area. Vehicle and
equipment operation must remain on designated access roads/paths and within rights-of
way. 3. If a PR boa is found within any of the working or construction areas, activities should
stop in the area where the boa was found. Do not capture the boa. If boas need to be
moved out of harm’s way, project personnel designated by the recipient shall immediately
contact the Puerto Rico Department of Natural and Environmental Resources (PRDNER)
Rangers for safe capture and relocation of the animal (PRDNER phone #s: 787- 724-5700,
787-230-5550, 787-771-1124). if immediate relocation is not an option, project-related
activities in this area must stop until the boa moves out of harm’s way on its own. Activities
at other work sites, where no boas have been found after surveying the area, may continue.
4. Measures should be taken to avoid and minimize PR boa casualties by heavy machinery
or motor vehicles being used on site. Any heavy machinery left on site (staging) or near
potential PR boa habitat (within 50 meters of potential boa habitat), needs to be thoroughly
inspected each morning before work starts to ensure that no boas have sheltered within
engine compartments or other areas of the equipment. If PR boas are found within vehicles
or equipment, do not capture the animal, and let it move on its own or call PRDNER
Rangers for safe capture and relocation of the boa (PRDNER phone #s: 787-724-5700,
787-230-5550, 787-771-1124). If not possible, the animal should be left alone until it leaves
the vehicle on its own. 5. PR boas may seek shelter in debris piles. Measures should be
taken to avoid and minimize boa casualties associated with sheltering in debris piles as a
result of project activities. Debris piles should be placed far away from forested areas. Prior
to moving, disposing, or shredding, debris piles should be carefully inspected for the




EAST REGION
BID PACKAGE E1-1 PW: 7411

presence of boas. If PR boas are found within debris piles, do not capture the animal, and
let it move on its own or call PRDNER Rangers for safe capture and relocation of the animal.
If debris piles will be left on site, we recommend they be placed in areas that will not be
disturbed in the future. 6. For all boa sightings (dead or alive), personnel designated by the
recipient must record the time and date of the sighting and the specific location where the
boa was found. Data should also include a photo of the animal dead or alive, and site GPS
coordinates, and comments on how the animal was detected and its behavior. If the PR
boa was accidentally killed as part of the project actions, please include information on
what conservation measures had been implemented and what actions will be taken to avoid
further killings. All boa sighting reports should be sent to the USFWS Caribbean Ecological
Services Field Office, Marelisa Rivera - Deputy Field Supervisor, 787-851-7297 extension
206, 787-510-5207, marelisa_rivera@fws.gov. For Virgin Islands Boas in St. Thomas and
Steven’s Cay US Virgin Islands (VI boas have not been reported on St. Croix or St. John):
7. Follow the same guidance above but contact the VI Division of Fish and Wildlife (VIDFW),
for technical assistance (340-775-6762) and capture of any VI boas. For information on
USVI boa, please visit: https://ecos.fws.gov/ecp/species/3247 b. The VIDFW has
developed site-specific VI boa protocol; Applicants will be responsible for executing
conservation measures recommended by VIDFW. Final project report to be submitted to
USFWS. The Applicant must provide documentation at close-out that proves the
completion of required Conservation Measures.

Resource Conservation and Recovery Act, aka Solid Waste Disposal Act (RCRA): 1. The
Applicant shall handle, manage, and dispose of all solid and hazardous waste in
accordance with requirements of local, state, and federal laws, regulations, and ordinances.
In addition, the Applicant shall ensure that all debris is separated and disposed of in a
manner consistent with the PR DNER guidelines at a permitted site or landfill. 2. For
asbestos containing material and lead base paint the Applicant shall handle, manage, and
dispose of all solid and hazardous waste in accordance with requirements of local, state,
and federal laws, regulations, and ordinances. In addition, the Applicant shall ensure that
all debris is separated and disposed of in a manner consistent with the DNER/EQB
guidelines at a permitted site or landfill or provide evidence of the close out permit from
DNER/EQB for activities of remediation, abetment, or removal of those materials. 3.
Unusable equipment, debris, white goods, scrap metal, any other material shall be
disposed of in an approved manner and location. In the event significant items are
discovered during the implementation or development of the project the Applicant shall
handle, manage and dispose petroleum products, hazardous materials and toxic waste in
accordance to the requirements of the local and federal agencies. Non-compliance with
these requirements may jeopardize receipt of federal funds.
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INFORMACION DEL EDIFICIO

NI IR LRI E R -l Package: E1-1

Numero de Edificio: T-0150-0-52-00

Namero Lote: 42154020

Municipio: Yabucoa, PR

Coordenadas: 18.04994, -65.88314

Direccion Fisica: Carr. PR-182 Bo. Guayabota, Yabucoa, PR

FEMA Region: East

FEMA PW: 7411

FEMA Project. No: 102644

FEMA DI Number: 219497
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BID PACKAGE E1-1 PW: 7411

Nombre de Subasta:

Numero de Edificio:

Nuamero Lote:
Municipio:
Coordenadas:
Direccion Fisica:
FEMA Region:

FEMA PW:

FEMA Project. No:

FEMA DI Number:

J‘-E..’.".'- 150+

PW #7411 DI #219498

INFORMACION DEL EDIFICIO

Package: E1-1

T-0369-0-56-00

42054010

Yabucoa, PR

18.05115, -65.88331

Carr. PR-182 Bo. Guayabota, Yabucoa, PR

East

7411

102644

219498
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i e

INFORMACION DEL EDIFICIO

Nombre de Subasta: ackage: E1-1

Namero de Edificio: T-0935-0-68-00

Numero Lote: 242162100

Municipio: Yabucoa, PR

Coordenadas: 18.04309, -65.87431

Direcfanifigica: PR-03 KM 100.02 Parque Industrial Juan Martin Calle A

FEMA Region: East

FEMA PW: 7411

FEMA Project. No: 102644

FEMA DI Number: 219501
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Nombre de Subasta:

‘Package: E1-1

INFORMACION DEL EDIFICIO

Numero de Edificio:

| T-1427-0-88-00

Numero Lote:

242162080

Municipio:

Yabucoa, PR

Coordenadas:

18.04274, -65.87525

Direccion Fisica:

PR-03 KM 100.02 Parque Industrial Juan Martin Calle A

FEMA Region:

East

FEMA PW:

7411

FEMA Project. No:

102644

FEMA DI Number:

219505
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04/08/2021 FEDERAL EMERGENCY MANAGEMENT AGENCY REC-01

16:00:22

RECORD OF ENVIRONMENTAL CONSIDERATION (REC)

Project PA-02-PR-4339-PW-07411

Title: 102644 - L-242-1 - Juan Martin Ward - Yabucoa

NEPA DETERMINATION
Non Compliant Flag: No EA Draft Date: EA Final Date:
EA Public Notice Date: EA Fonsi Level: CATEX
EIS Notice of Intent EIS ROD Date:
Comment Puerto Rico Industrial Development Company (PRIDCO), PR-182, Calle Fabricas, Yabucoa, PR, (1)

18.04994, -65.88314; (2) 18.05115, -65.88331; (3) 18.043089, -65.87431; and (4) 18.04274, -65.87525.
Category E, 0 % of work completed. The applicant will utilize force account labor, equipment, materials,
and contracts for repairs to the Industrial T015005200 and Extension (DI-219497), T036905600 (DI-
219498), TO93506800 (DI-219501), and T142708800 (DI-219505). The following components will be
removed and replaced in (DI-219497): waterproof membrane, aluminum flashing, exhaust fan cover,
and chain link fence. Additionally, interior and exterior repaint. MITIGATION: The sub-recipient has
decided to pursue mitigation (DI-219497). The following content will be installed to the project as part of
the mitigation measures: strengthen the framework and attachment system of chain-link fences, roofing
system and roof equipment. The following components will be removed and replaced in (DI-219498):
exhaust fan hood cap, flashing, windows, doors, chain link fence, and repaint exterior components.
MITIGATION: The sub-recipient has decided to pursue mitigation in (DI-219498) by strengthen the
framework and attachment system of chain-link fences. The following components will be removed and
replaced in (DI-219501): roof mounted exhaust fan, chain link fence, and repaint exterior walls.
MITIGATION: The sub-recipient has decided to pursue mitigation in (DI-219501) by strengthen the
framework and attachment system of chain-link fences. The following components will be removed and
replaced in (DI-219505): waterproof membrane, aluminum flashing, fascia cement board, reinforced
concrete wall, doors, windows, metal roof deck, exhaust fan cover, chain link swing gate, and chain link
fence. Additionally, interior and exterior repaint. MITIGATION: The sub-recipient has decided to
pursue mitigation (DI-219505). The following content will be installed to the project as part of the
mitigation measures: strengthen the framework and attachment system of chain-link fences, roofing
system and roof equipment. - miunariv - 11/04/2020 11:34:54 GMT

*+Amendment (1) of Version (0) does not affect previous determination, previous review applies.
Amendment (1) is to add mitigation measures in (DI-219498) and (DI-219501), by strengthening the
framework and attachment of roof equipment (content) and by installing impact resistant windows. -
mlunariv - 12/11/2020 17:14:46 GMT
***DISREGARD PREVIOUS COMMENT*** The level of detail required for EHP review of the
construction phase was not present in this version of the project. Therefore, review for compliance with
federal environmental and historic preservation (EHP) laws, policies, and executive orders will not be
complete at the time of obligation. Upon completion of the A&E phase, the project must be versioned
and re-submitted for EHP review. - mlunariv - 01/19/2021 18:53:17 GMT

»*+DISREGARD PREVIOUS COMMENT*** Puerto Rico Industrial Development Company
(PRIDCO), PR-182, Calle Fabricas, Yabucoa, PR, (1) 18.04994, -65.88314; (2) 18.05115, -65.88331;
(3) 18.04309, -65.87431; and (4) 18.04274, -65.87525. Category E, 0 % of work completed. The
applicant will utilize force account labor, equipment, materials, and contracts for repairs to the Industrial
T0156005200 and Extension (D1-219497), TO36905600 (Di-219498), T093506800 (DI-219501), and
T142708800 (D1-219505). (1) The following components will be removed and replaced in (DI-219497):
waterproof membrane, aluminum flashing, exhaust fan cover, and chain link fence. Additionally, interior
and exterior repaint. MITIGATION: The sub-recipient has decided to pursue mitigation (DI-218497) by
strengthening the framework and attachment system of chain-link fences; by installing roof equipment
anchoring assembly; and by strengthening the roofing system, adding SBS modified bituminous
membrane and by installing termination bar over the membrane. (2) The following components will be
removed and replaced in (DI-219498): exhaust fan hood cap, flashing, windows, doors, chain link fence,
and repaint exterior components. (3) The following components will be removed and replaced in (DI-
219501): roof mounted exhaust fan, chain link fence, and repaint exterior walls. (4) The following
components will be removed and replaced in (DI-219505): waterproof membrane, aluminum flashing,
fascia cement board, reinforced concrete wall, doors, windows, metal roof deck, exhaust fan cover,
chain link swing gate, and chain link fence. Additionally, interior and exterior repaint. MITIGATION:
The sub-recipient has decided to pursue mitigation in (DI-219498), (DI-219501), and (DI-219505), by
installing roof equipment anchoring assembly and by strengthening the framework and the attachment
system of chain-fink fences. - miunariv - 03/01/2021 19:10:37 GMT

**Eourth review of Version (0), is for change in mitigation, previous review applies.*™ The sub-
recipient added additional mitigation measures in (DI-219498) by installing extra anchoring for the
windows and in (DI-219505) by adding additional SBS modified bituminous membrane for the roof and
by installing extra anchoring for the windows. - mlunariv - 04/07/2021 16:11:40 GMT

*hx
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04/08/2021 FEDERAL EMERGENCY MANAGEMENT AGENCY RECO

16:00:22

RECORD OF ENVIRONMENTAL CONSIDERATION (REC)

Project PA-02-PR-4339-PW-07411

Title: 102644 - L-242-1 - Juan Martin Ward - Yabucoa

CATEX CATEGORIES

Catex Category Code
*n7

EXTRAORDINARY

Extraordinary Circumstance Code

Description Selected

(*n7) Federal Assistance for Structure and Facility Upgrades. Federal assistance ~ Yes
for the reconstruction, elevation, retrofitting, upgrading to current codes and

standards, and improvements of pre-existing facilities in existing developed

areas with substantially completed infrastructure, when the immediate project

area has already been disturbed, and when those actions do not alter basic

functions, do not exceed capacity of other system components, or modify

intended land use. This category does not include actions within or affecting

streams or stream banks or actions seaward of the limit of moderate wave

action (or V zone when the limit of moderate wave action has not been

identified).

Description Selected ?
No Extraordinary Circumstances were selected

ENVIRONMENTAL LAW / EXECUTIVE ORDER

Environmental Law/

Executive Order Status Description Comment

Clean Air Act (CAA) Completed  Project will not result in permanent air

emissions - Review concluded

Coastal Barrier Resources Act Completed  Project is not on or connected to CBRA Unit

(CBRA) or otherwise protected area - Review
concluded
Clean Water Act (CWA) Completed  Project would not affect any water of the U.S.

- Review concluded

Coastal Zone Management Act  Completed  Project is not located in a coastal zone area

(CZMA) and does not affect a coastal zone area -

Review concluded
Executive Order 11988 - Completed Located in floodplain or effects on Floodplain: Based on the ABFE available at
Floodplains floodplain/flood levels https://gis.fema.gov/PuertoRicoABFEs/

NOTE: All times are GMT using a 24-hour clock.

accessed on October 30, 2020, the project of (DI
-219501), and (DI-219505) are outside the
floodplain and has no effect on the floodplain
values, The project site of (DI-219497) and (DI-
219498) are located in the regulated floodplain
as mapped on the ABFE available at
https://gis.fema.gov/PuertoRicoABFEs/
accessed on October 30, 2020. FEMA has
applied the 8-step decision-making process per
44 CFR 9.6, and has determined that the project
will not result in short or long-term

Page 2 of 8
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16:00:22

FEDERAL EMERGENCY MANAGEMENT AGENCY

REC-01

RECORD OF ENVIRONMENTAL CONSIDERATION (REC)

Project PA-02-PR-4339-PW-07411

Title: 102644 - L-242-1 - Juan Martin Ward - Yabucoa

Environmental Law/

Executive Order Status
Completed
Completed

Executive Order 11990 - Completed

Wetlands

Executive Order 12898 - Completed

Environmental Justice for Low
Income and Minority Populations

NOTE: All times are GMT using a 24-hour clock.

Description

Possible adverse effects associated with
investment in floodplain, occupancy or
maodification of floodplain environment

8 Step Process Complete - documentation
attached - Review concluded

No effects on wetlands and project outside
wetlands - Review concluded

Low income or minority population in or near
project area

Comment

adverse impacts to the floodplain. The Initial
Disaster Public Notice was published in El
Vocero for DR-4339 on December 17, 2017. -
mlunariv - 11/04/2020 11:23:37
GMT**Amendment (1) of Version (0) does not
affect previous determination, previous review
applies.*** - mlunariv - 12/11/2020 17:05:16
GMT***DISREGARD PREVIOUS COMMENT***
- mlunariv - 01/19/2021 18:56:32 GMTBased on
the ABFE available at
https://gis.fema.gov/PuertoRicoABFEs/
accessed on March 1, 2021, the project of (DI-
219501), and (DI-219505) are outside the
floodplain and has no effect on the floodplain
values. The project site of (DI-219497) and (DI-
219498) are located in the regulated floodplain
as mapped on the ABFE available at
https://gis.fema.gov/PuertoRicoABFEs/
accessed on October 30, 2020. FEMA has
applied the 8-step decision-making process per
44 CFR 9.8, and has determined that the project
will not resuit in short or long-term adverse
impacts to the floodplain. The Initial Disaster
Public Notice was published in El Vocero for DR-
4339 on December 17, 2017. - mlunariv -
03/01/2021 18:58:52 GMT***Fourth review of
Version (0), previous review applies.*** -
miunariv - 04/07/2021 16:04:36 GMT

Per the USFWS Wetlands Inventory Mapper,
accessed on October 30, 2020, the proposed
scope of work is not located in a wetland. -
miunariv - 11/04/2020 11:23:56
GMT***Amendment (1) of Version (0) does not
affect previous determination, previous review
applies.*** - mlunariv - 12/11/2020 17:05:25
GMT**DISREGARD PREVIOUS COMMENT***
- mlunariv - 01/19/2021 18:56:39 GMTPer the
USFWS Wetlands Inventory Mapper, accessed
on March 1, 2021, the proposed scope of work is
not located in a wetland. - mlunariv - 03/01/2021
18:59:27 GMT***Fourth review of Version (0),
previous review applies.*** - miunariv -
04/07/2021 16:04:48 GMT

Page 3 of 8



04/08/2021 FEDERAL EMERGENCY MANAGEMENT AGENCY REC-01

16:00:22
RECORD OF ENVIRONMENTAL CONSIDERATION (REC)

Project PA-02-PR-4339-PW-07411
Title: 102644 - | -242-1 - Juan Martin Ward - Yabucoa

Environmental Law/
Executive Order Status Description Comment

Completed  No disproportionately high and adverse
impact on low income or minority population -
Review concluded

Endangered Species Act (ESA) Completed Listed species and/or designated critical Per review of the U.S, Fish and Wildlife
habitat present in areas affected directly or  Servicegs Information, Planning, and
indirectly by the federal action Consultation System (IPaC), dated October 30,

2020, FEMA has determined that
threatened/endangered species and/or critical
habitat are present at the project site: (1)
18.04994, -65.88314; (2) 18.05115, -65.88331;
(3) 18.04309, -65.87431; and (4) 18.04274, -
65.87525. Based on the project location and
scope of work, FEMA has made the following
determinations using the PR ESA Matrix in
accordance with the agreement between FEMA
and the USFWS PR Field Office, dated July 19,
2019: NLAA- Epicrates inormnatus - mlunariv -
11/04/2020 11:15:24 GMT***Amendment (1) of
Version (0} does not affect previous
determination, previous review applies.”** -
miunariv - 12/11/2020 17:09:20
GMT***DISREGARD PREVIOUS COMMENT***
- miunariv - 01/19/2021 18:54:00 GMTPer review
of the U.S. Fish and Wildlife Service;s
Information, Planning, and Consultation System
(IPaC), dated March 1, 2021, FEMA has
determined that threatened/endangered species
and/or critical habitat are present at the project
site: (1) 18.04994, -65.88314; (2) 18.05115, -
65.88331; (3) 18.04309, -65.87431; and (4)
18.04274, -65.87525, Based on the project
location and scope of work, FEMA has made the
following determinations using the PR ESA
Matrix in accordance with the agreement
between FEMA and the USFWS PR Field Office,
dated July 19, 2019: NLAA- Epicrates inornatus
{(Puerto Rican boa). - miunariv - 03/01/2021
18:54:58 GMT***DISREGARD PREVIOUS
COMMENT*** Per review of the U.S. Fish and
Wildlife Service;s Information, Planning, and
Consultation System (IPaC), dated April 7, 2021,
FEMA has determined that
threatened/endangered species and/or critical
habitat are present at the project site: (1)
18.04994, -65.88314; (2) 18.05115, -65.88331;
(3) 18.04309, -65.87431; and (4) 18.04274, -
65.87525. Based on the project location and
scope of work, FEMA has made the following
determinations using the PR ESA Matrix in
accordance with the agreement between FEMA
and the USFWS PR Field Office, dated
November 17, 2020: NLAA- Epicrates inomatus
(Puerto Rican boa). - mlunariv - 04/07/2021
15:59:38 GMT

NOTE: All times are GMT using a 24-hour clock. Page 4 of 8
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16:00:22

FEDERAL EMERGENCY MANAGEMENT AGENCY

REC-01

RECORD OF ENVIRONMENTAL CONSIDERATION (REC)

Project PA-02-PR-4339-PW-07411

Title: 102644 - L-242-1 - Juan Martin Ward - Yabucoa

Environmental Law/

Executive Order Status
Completed
Farmland Protection Policy Act Completed
(FPPA)
Migratory Bird Treaty Act (MBTA)} Completed
Completed
Magnuson-Stevens Fishery Completed
Conservation and Management
Act (MSA)
Completed

National Historic Preservation Act Completed
(NHPA)

NOTE: All times are GMT using a 24-hour clock.

Description

May affect, but not likely to adversely affect

species or designated critical habitat (FEMA

determination/USFWS/NMFS concurrence
attached) - Review concluded

Project does not affect designated prime or
unique farmland - Review concluded

Project located within a flyway zone

Project does not have potential to take
migratory birds - Review concluded

Project located in or near Essential Fish
Habitat

Project does not adversely affect Essential
Fish Habitat - Review concluded

Applicable executed Programmatic
Agreement. Activity meets Programmatic
Allowance (enter date and # in comments) -
Review concluded

Comment

The proposed activity for DI 219497, T-0150-0-
52-00 complies with programmatic allowance(s)
Tier 1A.2.b, B.1.c, B.1.f, B.3.a, B.5.a, B.6.b and
B.6.c; for D1 219498, T-0369-0-56-00 complies
with Tier Il A.2.b, B.1.c, B.1.f, B.3.a, B4.c,B.5.a,
B.6.b and B.6.c; for DI 219501, T-0935-0-68-00
complies with Tier Il A.2.b, B.1.f, B.3.aand B.5.a
and for DI 219505, T-1427-0-88-00 complies
with Tier 1 B.1 and Tier Il A.2.b., as identified in
Appendix B of the Puerto Rico Programmatic
Agreement among FEMA, PRSHPQ, and the
COR3, as amended November 13, 2018. This
determination was made by Elegna Rodriguez
Sanabria (Historic architect) and Daniel Rendon
Cruz (Archaeologist) who meet the applicable
SOl qualifications, pursuant to Stipulation 1.B.1.a
of the Agreement. The date of construction for T-
1427-0-88 is 1988, verified with USGS Topo
view maps and PRIDCO. PRIDCO includes date
of construction in tagging number. - erodri80 -
11/03/2020 12:57:17 GMT***DISREGARD
PREVIOUS COMMENT*** - erodri90 -
01/19/2021 17:17:26 GMT—-The proposed
activity for D1 # 219497 (T015005200) complies
with programmatic allowances Tier I A.2.b,
B.1.c, B.1.f, B.3.a, B.5.a, B.6.b, B.6.c and B.8.a;
DI# 219498 (T036905600) complies with Tier ||
A.2.b,B.1f B.3.a,B.4.c, B.5.a B.6.band B.8.3;
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04/08/2021 FEDERAL EMERGENCY MANAGEMENT AGENCY REC-01

16:00:22

RECORD OF ENVIRONMENTAL CONSIDERATION (REC)

Project PA-02-PR-4339-PW-07411

Title: 102644 - L-242-1 - Juan Martin Ward - Yabucoa

Environmental Law/
Executive Order

Resource Conservation and
Recovery Act, aka Solid Waste
Disposal Act (RCRA)

Wild and Scenic Rivers Act
(WSR)

CONDITIONS

Status

Completed

Completed

Description

Review concluded

Project is not along and does not affect Wild
and Scenic River - Review concluded

Special Conditions required on implementation of Projects:

Comment

DI # 219501 (T093506800) complies with Tier Il
A.2.b, B.1f, B.3.a, B.5.2 and B.8.a; DI# 219505
(T142708800) complies with Tier | B.1 and Tier ||
A.2.b, as identified in Appendix B of the Puerto
Rico Programmatic Agreement among FEMA,
PRSHPOQ, and the COR3, as amended
November 13, 2019. This determination was
made by Elegna Rodriguez Sanabria (Historic
Architect) and Daniel Rendon Cruz
(Archaeologist) who meet the applicable SOI
qualifications, pursuant to Stipulation 1.B.1.a of
the Agreement. Date of construction for DI#
219505 (T142708800) is 1988, verified with
USGS Topo view maps and PRIDCO. PRIDCO
includes date of construction in tagging number
of the property. - erodri9@ - 03/01/2021 18:50:00
GMT***Previous comment, review applies.*™" -
erodri90 - 04/07/2021 15:32:50 GMT

The applicant is responsible to ensure potentially
hazardous materials, if any, shall be removed
and disposed of in accordance with all applicable
federal and state laws and local compliance
requirements. - mlunariv - 04/07/2021 16:00:49
GMT

(1) Applicant must comply with the appropriate local floodplain management ordinance or if more restrictive per EQ 11988 Sec. 2(a)(1)
best available data as defined by the Puerto Rico Advisory Base Flood Elevation (ABFE, 2018) Map. Applicant must coordinate with the
local floodplain administrator, obtain any required permits prior to initiating work, and comply with any conditions of the permit, as well as
the National Flood Insurance Program (NFIP) requirements to ensure harm to and from the floadplain is minimized. All coordination
pertaining to these activities should be retained as part of the project file in accordance with the respective grant program instructions.

Source of condition: Executive Order 11988 - Floodplains Monitoring Required: ~ No

The Applicant must provide documentation at close-out that proves completion of required Conservation Measures.
The following conservation measures are for the Epicrates inornatus (Puerto Rican boa):

1. Inform all personnel about the potential presence of the PR boa and the VI boa in areas where the proposed work will be conducted.
Photographs of the PR and VI Boa are to be prominently displayed at the site. The recipient must ensure that project personnel is able to
correctly identify a PR or VI boa. For information on PR boa, please visit: hitps://ecos.fws.gov/ecp/species/6628.

2. Prior to any construction activity, including removal of vegetation and earth movement, the boundaries of the project area must be
delineated, buffer zones, and areas to be excluded and protected, should be clearly marked in the project

NOTE: All times are GMT using a 24-hour clock. Page 6 of 8



04/08/2021 FEDERAL EMERGENCY MANAGEMENT AGENCY REC01

16:00:23
RECORD OF ENVIRONMENTAL CONSIDERATION (REC)

Project PA-02-PR-4339-PW-07411
Title: 102644 - L-242-1 - Juan Martin Ward - Yabucoa

plan and in the field to avoid further habitat degradation into forested areas. Once areas are clearly marked, and prior to any construction
activity, including site preparation, project personnel able to correctly identify a PR or VI boa must survey the areas to be cleared to
ensure that no boas are present within the work area. Vehicle and equipment operation must remain on designated access roads/paths
and within rights-of way.

3. If a PR boa is found within any of the working or construction areas, activities should stop in the area where the boa was found. Do not
capture the boa. If boas need to be moved out of harm¢s way, project personnel designated by the recipient shall immediately contact the
Puerto Rico Department of Natural and Environmental Resources (PRDNER) Rangers for safe capture and relocation of the animal
(PRDNER phone #s: 787-724-5700, 787-230-5550, 787-771-1124). If inmediate relocation is not an option, project-related activities at
this area must stop until the boa moves out of harmg s way on its own. Activities at other work sites, where no boas have been found after
surveying the area, may continue.

4. Measures should be taken to avoid and minimize PR boa casualties by heavy machinery or motor vehicles being used on site. Any
heavy machinery left on site (staging) or near potential PR boa habitat (within 50 meters of potential boa habitat), needs to be thoroughly
inspected each morning before work starts to ensure that no boas have sheltered within engine compartments or other areas of the
equipment. If PR boas are found within vehicles or equipment, do not capture the animal and let it move on its own or call PRDNER
Rangers for safe capture and relocation of the boa (PRDNER phone #s: 787-724-5700, 787-230-5550, 787-771-1124). I not possible, the
animal should be left alone until it leaves the vehicle on its own.

Source of condition: Endangered Species Act (ESA) Monitoring Required:  No

5. PR boas may seek shelter in debris piles. Measures should be taken to avoid and minimize boa casualties associated with sheltering in
debris piles as a result of project activities. Debris piles should be placed far away from forested areas. Prior to moving, disposing or
shredding, debris piles should be carefully inspected for the presence of boas. If PR boas are found within debris piles, do not capture the
animal and let it move on its own or call PRDNER Rangers for safe capture and relocation of the animal. If debris piles will be left on site,
we recommend they be placed in areas that will not be disturbed in the future.

6. For all boa sightings (dead or alive), personnel designated by the recipient must record the time and date of the sighting and the
specific location where the boa was found. Data should also include a photo of the animal dead or alive, and site GPS coordinates, and
comments on how the animal was detected and its behavior. If the PR boa was accidentally killed as part of the project actions, please
include information on what conservation measures had been implemented and what actions will be taken to avoid further killings. All boa
sighting reports should be sent to the USFWS Caribbean Ecological Services Field Office, Marelisa Rivera - Deputy Field Supervisor, 787-
851-7297 extension 206, 787-510-5207, marelisa_rivera@fws.gov.

For Virgin Islands Boas in St. Thomas and Steven;s Cay US Virgin Islands (VI boas have not been reported
on St. Croix or St. John):

7. Follow the same guidance above but contact the VI Division of Fish and Wildlife (VIDFW), for technical assistance (340-775-6762) and
capture of any VI boas. For information on USVI boa, please visit: https://ecos.fws.govfecp/species/3247

The VIDFW has developed site-specific VI boa protocol; Applicants will be responsible for executing conservation measures
recommended by VIDFW. Final project report to be submitted to USFWS.

Source of condition: Endangered Species Act (ESA) Monitoring Required: ~ No

1. The Applicant shall handle, manage, and dispose of all solid and hazardous waste in accordance with requirements of local, state, and
federal laws, regulations, and ordinances. In addition, the Applicant shall ensure that all debris is separated and disposed of in @ manner
consistent with the PR DNER guidelines at a permitted site or landfill.

2.For asbestos containing material and lead base paint the Applicant shall handle, manage, and dispose of all solid and hazardous waste
in accordance with requirements of local, state, and federal laws, regulations, and ordinances. [n addition, the Applicant shall ensure that
all debris is separated and disposed of in a manner consistent with the DNER/EQB guidelines at a permitted site or landfill or provide
evidence of the close out permit from DNER/EQB for activities of remediation, abetment or removal of those materials.

3. Unusable equipment, debris, white goods, scrap metal any other material shall be disposed in approved manner and location. In the
event significant items are discovered during the implementation or development of the project the Applicant shall handle, manage and
dispose petroleum products, hazardous materials and toxic waste in accordance to the requirements of the local and federal agencies.
Noncompliance with these requirements may jeopardize receipt of federal funds.

Source of condition: Resource Conservation and Recovery Act, aka Solid Waste Monitoring Required:  No
Disposal Act (RCRA)

NOTE: All times are GMT using a 24-hour clock. Page 7 of 8
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16:00:23
RECORD OF ENVIRONMENTAL CONSIDERATION (REC)

Project PA-02-PR-4339-PW-07411
Title: 102644 - L-242-1 - Juan Martin Ward - Yabucoa

Standard Conditions:

Any change to the approved scope of work will require re-evaluation for compliance with NEPA and other Laws and Executive Orders.

This review does not address all federal, state and local requirements. Acceptance of federal funding requires recipient to comply with all
federal, state and local laws. Failure to obtain all appropriate federal, state and local environmental permits and clearances may
jeopardize federal funding.

If ground disturbing activities occur during construction, applicant will monitor ground disturbance and if any potential archeological
resources are discovered, will immediately cease construction in that area and notify the State and FEMA.

NOTE: Ali times are GMT using a 24-hour clock. Page 8 of 8
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QENERAL MOTER BLUMPING GENERAL NOTES: SENERAL KTRVCTUAAL NOTER prs—
1 PERFORM WORK IN ACCORDANCE WITH OSHA RULES AND REGULATIONS, | 1, PLUMBING SHALL BE IN STRICT THE ILDING CODE. STRUCTURAL BINLDWMG AND DEEIGH CODES: [ — “- por ki
2 COMPLY WITH THE REQUIREMENTS SET FORTH BY THE PR BLALDING . Ey—— Y warar
CODE 2010, PR ARE CODE 2018, PR MECHANICAL CDDE 2013, PR 2. FURMSH AND SET It PLACE BEFORE CONCRETE POURING ALL NECESSARY SLEEVESFOR  WASTEORSOIL | 1,  PUERTO RICO BULDING COOE HCLUDING BUT = = FE . 0000 om>mmocv
PLUMBING CDDE 2018. PR EXISTING BURDING CODE 2018, ICC SUITE VENT, HQT, AND COLD WATER LINCS, THESE SLEEVES GHALL BE AS SPECIFIED OR REQUIRED BY THE NOT LIMITED TO: e o KT tor o i, 000000 ........
CODES 2013, AND WITH OTHER CODES. STANDARDS, ANG AEGAAATIONS ARCHTECT. - p=4 prioson%
CALLED FOR IN SAID CODES, a THE INTERNATIONAL BUILDING CODE 2018 - s " e |
3. COMPLY WITH APPLICABLE RULES AND REGULATIONS FOR OBTAINING |3, THE PLUMEY ¥ OUGRAMAT OF THEWORX: £0. RN b, AMERICAN NBTITUTE FOR STEEL CONSTRUCTION (AISC), STEEL CONSTRUGTION MANUAL, Sl 3 -
NECESSARY AND REQUIRED INSPECTIONS, APPROVALS AND PERMITE ALL PIPING CONCEALEQ WHEREVER POBBIGLE UNLESS OTHERWIRE NOTED, 15TH EDIMON - jossatp s Y
NECESSARY TO PERFORM WORK AND GERVICES FOR THE PROJECT. . [ AMERICAN e 3 FoR e aton "t s omu
4, EXECUTE WORKIN ACGORDANCE WITH THE BEST ACGEPTED TRADE 4 BIZESSHOWNIN AXTURE SCHEDU AND SHALL O BOMPLY CONCRETE, X e w —
PRACTICES, AS PER MANUFACTURER'S WRITTEN RECOMMENDATIONS, | WTH CODE REQUAREMENTS OR A5 SHOWN ON DRAWINGS. 9. AMERICAN BOCETY OF CIVIL ENGINEERS, MINMUM DESIGH LOADS AND ABSOCIATED - o st
AND IN A CAREFLL ANO ORDERLY MANNER WITH THE LEAST SOBMBLE CRITERA FOR BURDINGS AND OTHER STRUCTURES, ASCEISES 7-18 o -l e
NOBE, OUST, OR DY TURBANCE TO QCCUPANTS, _ 5. BEFORE CONSTRUCTION VERIFY EXISTING ELEVATIONS AGAINST PROPOSED SLOPES, ANY DISCREPANGIES. o e wa— o o | 748 DOCUMENT REPRESENTS THE IDEAS ANO
5. MPLEMENT BAFETY' SHALL TD THE ATTENTION OF THE ARCHITECT. ETRUCTURAL NOTES ON CONCRETE REPASL; | e A - o ¢ ﬁ”‘iﬂﬁﬂﬂﬁﬁﬂu
WORK, B i L] = — \OOUCH Hinds
D| |8  DALYRewovE ROM DEMDLITIO 8. CLEANOUT SHALL BE OF SAME BIZE AS THE PYPES TO WHICH THEY ARE CONNECTED UP TO 4%, FOR LARGE 1AL s FOLLOWING THE GUIDELINES OF THE - - =X D Tl e sCD o X
AND TRANSPORT (T OUT OF PROJECT LIMITS. PERFORM DISPOSAL FIPES; CLEANOUT SHALL BE 4~ INTERNATIONAL CONCRETE REPAIR INSTITUTE (ICRI). HRING A PROFESSIONAL EXPERIENCED IN |, T ety m e e} s £88 ARCHITECTS AND ENGREERS.
OPERATION IN ACCORDANCE WITH QOVERNMENT APPROVALS AND TH5 TYPE OF REPAR t8 RECOMMENDED TO ENSURE A PROPER REPAIR. b weonen w P
REGULATIONH. SITE ANG BTRUCTURE SHALL BE LEFT BROOM CLEAN FOR | 7, UNLESS OTHERWISE INDICATED, ALL DRAAGE PIPING 3" AND SMALLER SHALL BE SLOPED 144~ PER FT.. LAROER |2 FOR THE REPAIR OF AREAS CORRDSION, ICAI NO, LINE FOR 3URFACE PN ML BLrvn G i DA Hml s Yoy = = —
EUBSTANTIAL COMPLETION. FIPES SHALL BE SLOPED 13PER FOOT. i PREPARATION FOR THE REPAIR OF DETER! RESULTING FROM Ly .
7. DO NOT SCALE DRAWINGS. VERIFY DIMENSIONS IN THE FIELD BEFORE. BTEEL CORROBION BHOULD BE FOLLOWED, (o cosntirosnd) - — #
PROCEDING WITH ANY PORTION OF THE WORK. ADVISE IN WRITING TO L8 CLEANOUT SHALL BE NOT MORE THAN 50 FEET AP-ART IN HORIZONTAL DRAINAGE LINES OF 4° NOMINAL _u. BEFORE COMMENCING ANY CONCRETE REPAIR WORK, THE CONTRACTOR SHALL REVEW THE SR SIS s ) —_ Koo b
CONETR AND ARCHITECT BETWEEN DIAMETER OR LESS AND NOT MORE THAN 100 FEET APART FOR LARGER FIPES. REPAR DETALS PRESENTED N THE DRAWINGS. IN CASE DF DOUBT WITH THE REPAIR DETALS ) et o o e e e A A TIRAL DERL O et ,ﬁ
EXISTING CONDITIONS AND DRAWINGS. PRESENTED, THE CONTRACTOR SHOULD CONTACT THE ARCHITECT OR ENGINEER OF RECORD TO e B neeuan - PRIDCO
3. REPORT TION MANAGER 9. FORAXTURES woT E, SEE CONTRACT CLARIFY THEM, H i
N THE CONTRACT DRAWIKGE. SPECIFICATIONS OR OETALS PRICR TQ | a 1T 16 MPORTANT TO FOLLOW THE MANUFACTURER'S RECOMMENDATIONS FOR EAGH PRODUCT o i o
'COMMENCING THE WORK, 10 DETERMNE EXACT LOCATION OF THE PIPING TO AVOID PPING UTRIZED FOR THS JOB, IN ORDER TO GUARANTEE THAT THE REPAIR WORKS ARE CARRIED OUT A9 meC SO e "oi..! “‘lo\.)lltu.!
9. COORDINATE CIVIL, MECHANICAL, ELECTRICAL, AN ANOTHER ADEQUATELY, e e S Y e e
STRUCTURAL REQUIREMENTS FOR PROPER LOCATION AND PROVISIONS k2 minoe
OF SLEEVES, INSERTS, OPEMINGS AND ROUGHN REQURED 1. SANTARY TEES (BINGLE AND DOUBLE) AND QUARTER BENDE BHALL BE. ¥ HOTE! 3 | USSR o e o =
10, CONDUCT BEMOUTION/GONSTRUCTION OPERATION TO INSURE MINMUM DIRECTION FROM HORIZONTAL TO VERTICAL B was b s B ISSUED FOR w-u
| INTERFERENCE WITH ROADS, STREETS, SIDEWALKS AND OTHER 1. PORTLAND CEMENT SHALL BE TYPE 3, - o s
- ADJACENT FACILITIES, 12 USE LONG SWEEPING RITTINGS AND/OR LONG SWEEP BENDS AT BASE OF ALL 8TACKS, 2, Eﬂggﬂmeﬂ—ﬁgsg:ﬁz%nﬁgﬂmgav _ - woe. 1
", THE LSE OF A BRAND NAME ANDYOR MODEL NUMBER TO DENOTE 3 THE FOLLOWRNG CONCRETE MIX PARAMETERS SHALL BE USED FOR THE CYCLONE FENCE —-—
PROOUCTS, EQLIPWENTE, MATERIALS, OR PROCESS, 70 9. PRo ANDINSTALL ALL PLUMDING WHICH ARE FOOTINGS:
EBTABLISH A STANDARD OF QUALITY AND SHALL NOT BE CONSTRUED AS. OTHERS, NOVEMBER 22, 2023
LIMTING COMPETIION. CONCRETE BTRENGTH AT 28 DAYS - 3.000PS1 =
|12 DONOT COMMENGE. srE " FORAL AND USE: PUL POLYVINYL CHLORIDE) SEWER PIPE AND o W A e PR
UNTIL THE HAZARDOUS MATERIAL ABATEMENT 18 DONE ANO EPA W:.—.fp7!4!DE.§u.wgGOP(mZdﬂm{m!ﬂgE-Q!m!hugmgPub—.ﬁzﬂnmxgb MAX, WATER/CEMENT RATIO - 0.68 CAF— e it ek =
CERTIFICATION 16 OBTAINED. STATING THAT THE SITE ELEMENTE AND ASTM D 2364 B, GASKETS: ASTM F 477, ELASTOMERIC SEAL, | 3 . .- i
STRUCTURES ARE FREE OF HAZARDOUS MATERWLS. PRIOR TO RECOMMENDED SLUMP = 3 INCHES (o] o — . —
COMMENCEMENT OF THE KAZARDOUS MATERIAL ABATEMENT THE 16 PROVIDE ALL FIPE OPEMINGS THROUGH SLABS WITH SLEEVES HAVING AN INTERNAL XAMETER AT LEAST 1~ . L
BUILDING AND SITE SHALL BE VACANT, LARGER THAN DUAMETER OF UN-INSULAT OF THE INSLLATION FOR INSULATION MAX, AGGREGATE SIZE (ASTM 33}~ 1 INCH hd N 1 1 — |
m SPECIFIED TREE PRUNING DR CUTTING OR INCIDENTAL TO OTHER REPAR SERVICES, \RE TO PROJECT Z* ABOA FLOORS. W -y Ef——t 1
WORK MAY REQUIRE A DRNA PERMIT, THE CONTRACTOR I8 RESPONSBLE . PROVIDE CONCRETE MIXES DESIGNED BY A QUALIFED TESTING LABORATORY FOR REVIEW ==t T T 1
FOR OBTAINING PERMIT BEFORE PERFORMING THE WORK, | 16 ‘SLEEVES SHALL 8E SCHEDULES 40 GALVANIZED STEEL PPE. AND APPROVAL BY THE 3TRUCTURAL ENGINEER. A\ e s . + — |
| ARCHTECTYRAL NOTER 7. BOTIOM OF THE WATER SERVICES LINE SHALL BE 12 INCHES ABOVE THE HGHEST FOINT OF THE SEWERUNE | NOTE DN RENFORCING STEEL BARD: e wmensa 1 =
AN PRESBURE WASH, MINIAUM 1.000 P5). EXJSTING BUILDING EXTERIOR WHENEVER THE HORIZONTAL DISTANCE BETWEEN THEM IB LESS THAN BFT, 1 [
C _ WALLS. WINDOW S, AND DOORS BEFORE BEGINNING SPECIFIED WORK, 1. ALL REWFORCING STEEL SHALL BE NEW STOCK DEFORMED BARS CONFORMING TO ASTM AS1S, e -y W C §g| —_—-——
2 REPAIR INTERIOR AND L SURFACES' |a PROMOE ES (SMILAR TD JAY R 8MITH FIG 1770) AT THE OVERFLOW RAIN WATER OUTLETS, GRADE 60 {FY 1 60 KS4). woon P T
PLASTER PRIOR TO APPLYING PAINT FINISH, REPAIR WORK  INCLUDES, AT RRIT LEVEL, 12, MAINTAIN THE FOLLOWYE UNLESS NOTED wasm WO DAt oy
| BUT IS NOT LIMITED TO CUT AND PATCHING, REMOVAL OF NALS AND OTHERWISE' L] OO & iy
SCREWS FROM WALLS, REPAIR OF MAJOR IMPERFECTIONS ON 19, CONTRACTOR SHALL SUPPLY AND INSTALL L4 TURN SHUT OFF VALVES AT EVERY PLUMEING FIXTURE. e
WALLS AND FINBHES IN GENERAL. a CONCRETE CAST AGANST EARTH: 3 INCHES b | s
3 FULL TEAROFF OF ROOF WATERPRODFING SYSTEM MCLUDING 2. ALLPLUMBING RXTURES, COLORS AND FINISHES. SELECTION BY ARCHITECT, b CONCAETE N CONTAGT WITH THE GROUND. 2 INCHES el
MEMORANE, INSULATION AND FLASHINGS WHERE SYSTEM REPLACEMENT | e
I8 SPEGIFIED. A ROOF MOISTURE SURVEY MAY BE REQUIRED PRIOR TO
INSTALLATION OF HEW MEMBRANE, — = - — — [ T
4. CLEAN, REFAIR AND VERIFY STRUCTURAL INTEGRITY OF ROOF DECK, HYAC GENERAL NOTEY;
PRIOR THE INSTALLATION OF THE WATERPROOFING SYSTEM, COMPLY
AT THE MANUFACTURER RECOMMENDATIONS FOR THE INSTALLATION R ]
OF ROOF MEMBRANE TO VALIDATE THE WARRANTY, 1 SUPPLY AND INSTALL ALL ELECTRICAL CONTROLS, SAFETY SWITCHES AND ACCESSORIES NOT INOICATED N
THE ELECTRICAL DRAWING AND NECESSARY FOR THE PROPER OPERATION OF THE EQUIPMENT IN YO, ANNETTE ALFONSO
AGCORDANCE WiTH THE EQUPMENT REC AND THE NATIONAL
T | LG, Tt
|| EXECTRICAL GENERAL NOVES |2 PERFORM ALL WIRING AND (POWER A ) 1
DRAWINGS AND NECESSARY FOR THE PROPER OPERATION OF THE CERTIFICA QUE BOY EL PROFESIONAL OLE
1 NO WIRE SHALL BE SMALLER THAN @ 12 AWG THHN. 800 VOLTS, MECHANICAL EQUIPMENT IN STRICT ACCORDANCE WITH THE NATIONAL ELECTRIC CODE. CONPECGIONG, DISE RO O PREPARD] ESTOR PLANOS.
2 NO CONDUIT SHALL BE SMALLER THAN V4", | YLAS #EPECFICAGIONES COMPLEMENTARIAS,
3 ALL CONDUIT EHALL BE RIGID GALVARZED EXCEPT OTHERWISE 3. TAKE EVERY PRECAUTION IN ORDER TO MIMMZE OR ELIMINATE THE TRANSMEBSION OF NOISE OR VIBRATION AN, CERTY IO GUE EHTIENDO QUE Dictog
Egiﬁmﬁﬂ. FROM THE EQUIPMENT, AIPING BYSTEM OR DUCT SYSTEM TO THE CONDITIONING SPACE, DISPORICIONES APLICAM ES DEL REQLAMENTO
4 SHALL BE COPPER, INSILATED AS NOTED. CONUNTO ¥ LAS DISPOEICIONE§ APUCABLES DE
5. LEAVE A #12 AWG GALVANIZED FIEH WIRE W ALL EMPTY CONDUTTS, 4. EQUIPMENT, MATERIALS AND ACCESBORIES SHALL BE SIMLAR TO THE INDICATED BPECIICATION ANDYOR. D8 AEGLAMENTOS ¥ COMOOS DE CONSTRUCCION
e ALL UNDERGROUND CONDIUATS SHALL BE PACTEGTED WITH 4° CONCRETE. MANUFACTURER MODEL OR CATALOG NUMBER. :..“vml-.mn OF LA »hﬁatn—’w, s el aLCAS
bty GLAMENTADORAS O CORPORACINES
7. EXPANSION RTTINGS SHALL BE USED FOR EVERY CONDUIT CROSSNG s UMESS NOTED ANDIOR ALL EQUIPMENT AND | §§§%ﬂ<ﬁ§§< | QUEER
BULDING EXPANGION JOINTE. BE FURNISHED AND INSTALLED 8Y THE CONTRAGTOR. ESPECIFICACIONED SE HA CUMPLIOUD CABALMENTE
8 CONTRACTOR SHALL BALANCE ALL LOADS, CON L0 DRPUESTO KN LA LEY NUM, 14 DE 8 DE
9. PROVIDE A #12 GREEN YHW BONOING JUMPER BETWEEN EACH OUTLET | R A e LA T CONOCE
BOX AND RECESTACLE GROUNDING TERMINAL, USE 3" LONG 10.32 R e U R o e AR A,
GROUNDING SCREW, oo, MOTEY 39008 15 DE MAYO DE 1336, BEGUN ENVENDADA.
10, ALLINSTALLATIONS GHALL B B LEY HUAS, 98 OF § DE JAIC € 1979, SEOUW
Bl L HEANS OF ONE BOLT 1. AL DISTANCES AND ELEVATIONS ARE EXPRESSED I METERS UMLESS  OTHERWISE SPECIFID, ENUENDACA, SE0UA APLIOUEL RECOROZED OUE
CLAMP SPACED NOT FURTHER THAN T-0° APART, 2. ELEVATIONS ARE REFERRED TO MEAM SEA LEVEL. CUNLGUE N DECLARACION FALSA O FALSFICADIGH
| 12 ANEXPOSED WORK CONDLLET SHALL BE USED FOR ALL 90 BENDS, 3, COORDINATES ARE BASED ON THE LAMBERT PROJECTION FOR PUERTO  RICO AND THE US VIRGIN ISLAND R A 2E rA PO o
13 ALL NON-GALVANIZED METAL PARTS SHALL BE GIVEN ONE COAT OF RED AND REFERENCED TO THE NORTH  AMERICAN DATUM OF 1963 (NADA3 NAZ011) EPOCH 2010.00 ADJUSTED IN P e e T A e e
‘XIDE AND TWO COATS OF METALLIC GRAY PAIOR TO INGTALLATION., METERS PERSQNAB GO M GONOCAMENTO L HACEN
| 1. ALL GALVANIZED RIGID CONDUTS FOR TOGGLE SWITCHES AND 4 THE CONTRACTOR SHALL COORDINATE WITH TING DR RESPONSADLE DE CUALOUIER ACCION ARICIAL Y.
RECEPTACLES LOCATED AT DOORWAYS AND LEAN - TO BHALL BE TRAIMNG EX8TING TREES AFFEGTED 8Y THE CONSTRUCTION, DSCIPURIARIABOR LA OORE.
CONCEALED WITHIN ROOF SLAB, WALLS AND OVERHANGS., s THE CONTRACTOR SHALL PREPARE AND SUBMIT FOR EACH PROJECT AREA, THE CONTROL OF EROBION
15. CONTRACTOR SHALL PROVIDE ELECTRICAL SERVICE TO TEST ALL AND SEDWENTATION (CES) FLAN FOR APPROVAL  BY THE PERTINENT AGENCY AND THE CONBTRUCTION -
ELECTRICAL SYSTEM I PRESENCE OF THE REPRESENTATIVE FROM THE MARAGER, B " .
MEGHANICAL AND ELECTRICAL DEPARTMENT, 8 THE CONTRACTOR SHALL PROVIOE AND MAINTAN A DEWATERING SYITEM TO KEEP SUBGRADES DRY AND
18 ALL UGHTING CIRCUATS SHALL HAVE ONE (1) FORCELAIN LIGHT §OCKET CONVEY GROUND WATER AWAY FROM EXCAVATIONS. THE DEWATERING PLAN SHALL BE SUBMITTED TO PRIDCO DAMAGE IMPROVEMENTS
WITHIN 80 WATTS BULB (1 ), THE CONSTRUCTION MANAGER FOR APPROVAL AND COORDINATION, EAST REGHON STAGK 1
| 12, SWATCHES AND RECEPTACLES SHALL BE INSTALLED #'<” AF.F, T CEWATERING PLANS SHALL INCLUDE CONTROL OF ERGSION AND  SEDMENTATION FOR EACH PROJECT 214
8 THE NEUTRAL WIRES SHALL BE IDENTIFED THROUGHT THE INSTALLATION PHASE ANO/OR WORK AREA, THE __ WATER FROM THE DEWATERING SYSTEM SHALL BE FREE QF SEDMENT 81D PACKAGE I1.
BY THE USE OF WHITE COLOR COVERED LIVE WIRES WITHIN THE SAME. AND/OR DEBRIS BEFORE ANY DISPOBAL.
CONDUIT SHALL BE COLOR CODED AS PERN.EC. [N THE CONTRACTOR SHALL MANTAN THE ONGER
ISR Y RECEPTACLES AND LGHTING CIRCIATS SHALL BE #12 THHN WIRE AND REQUIRED, |
SHALL BE CONNECTED TO 20 AMP BREAKERS AT THE PANELBOARD. 9, ELECTRICAL, COMMUNCATION, SANITARY AND POTABLE WATER SERVICE  BHALL NOT BE INTERRUPTED
20, ALL OVERHANGE AND LEAN - TO'S SHALL BE PROVIDED WITH UGHT DURING CONSTRUCTION. IF NECESSARY, A PROVISIONAL TEMPORARY BERVICE ANDVOR BY-PASS SHALL BE
_ BOCKETB. INETALLED TO MAIRTAIN SERVICE. PROVISIONAL TEMPORARY SERVICE ANOVOR BY-PASS SHALL BE o
2. CONTRACTOR SHALL VERIFY LENGTH OF FEEDERS IN THE FIELG BEFORE SUBMITTED TO THE CONSTRUCTION MANAGER FOR APPROVAL AND COORDINATION PRIOR TO: —
SUBITTING DS, CONSTRUCTION. I
| ALL SMITCHES AND RECEPTACLES THAT ARE CONCEALED W WALLS AND 10, THE CONTRACTOR SHALL PREPARE AND BUBMIT SERVICE PLAN 1
OVERHANGS SHALL BE PAOVIDED WITH STAINLESS STEEL COVERS, BANITARY AND POTASLE WATER FOR. APPROVAL OF THE CONBTRUCTION MANAGER. — T
IRE:S CONTRACTOR SHALL CONTACT THE OSSTRICT ENGINEER OF LUMAPRIOR | 11, THE CONTRACTOR SHALL NOTIFY THE CONBTRUCTION MANAGER IF ANY  ELEMENT SUSPECTED OF —-— T ke Al
TO THE BEGINNING OF THE WORK AND COORDINATE WITH THEM FOR THE CONTAIMNG HAZARDOUS MATERWL 16 ENCOUNTERED. PRIOR TO ANY RELATED WORK ACTIVITY. R T
| EXECUTION GF THE WORN CONCERNING THE SERVICE ENTRANCE AND 2z THE CONTRACTOR SHALL VISIT THE PROJECT AREA TO VERFY THE SPACE LIMITATIONS FOR CONSTRUGTION T i
SUBSTATION AS AND IF REQUIRED. IN ADDITION, THE CONTRACTOR SHALL PROCESS AND EQUIPMENT. THE  GONTRACT PRIGE $HALL CONSIDER THE REQUIRED CONSTRUCTION
'OBTAIN A CERTIFICATE OF INSPECTION AT THE COMPLETION OF THE PROCEES ANGYOR EQUIPMENTS.
WORK AND SHALL FORWARD IT TG THE PUERTO RICO NDUBTRIAL 13 PRIOR TO COMMENCEMENT OF THE WORK, CONTRACTOR SHALL VERIFY ALL DIMENSIONS AND EXISTING GENERAL NOTES,
DEVELOPMENT COMPANY, CONODITIONS AT PROJECT MTE AND SHALL  NOTFY ANY NCIES NS AND _IWDMZU
26 ALLINETALLATIONS SHALL BE IN ACCORDANCE WITH THE LATEST RULES BETWEEN EXISTItVG CONDITIONS AND CONTRACT DQCUMENTS THAT COULD AFFECT  CONSTRUCTION ABBREVIATIONS
ANO REGULATIONS OF THE N.E.C, ARD LUMA. 'WORK SCHEDULE AND /OR PERFORMANCE. |A
-y U | 14 ALLDETALS, SECTIONS AND NOTEB SHOWN ON DRAWINGS ARE INTENOED TO BE TYPICAL AND SHALL —
INSTALLATION BHALL BE F§° TYPE. APPLY TO SIMILAR STUATIONS ELBEWHERE UNLESS OTHERWISE NOTED. b
| 28 CCONTRACTOR SHALL SUBMIT A LIST OF MATERIALS AND EQUIPMENT 15 THE CONTRACTOR SHALL REPAN DR REPLACE EXISTING FACLITES CAMAGED DURIMG CONSTRUCTION |
‘GIVING MANUFACTURER CATALOG NUMBERS AND COMPLETE PRIOR TO SUBSTANTIAL COMPLETION,
SPECIFICATIONS AND DRAWINGS FOR APPROVAL OF PR.LD.C.0, PRIOR TQ 16 THE CONTRACTOR SHALL MAINTAIN N OPERATION EXSSTING FACLITIES  UNTIL NEW FACIITIES ARE IN.
THE PURCHASING OF SAID MATERIALS AND/OR EQUIPMENT, OPERATION, A -
FEEDERS SHALL BE AUN EXPOSED AND SUPPORTED BY MEANS OF DRLVEAY DATL PRONCT MAER
CHANNELS AND CLAMPS SIMILAR TO UNIS TRUCT HANGER SYSTEM naren
BOLTED WITH TROUGH WALL BOLTS. PRNTOATE ATt WERE e
— | varomms ssazsen
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_ CONSTRUCTION KEY NOTES SCHEDULE (DI-218497) |
' TYPE OF " T | TECHNICAL !
0| paAmAGE DESCRIPTIONS _u_:mzm_oz_ocz:__ ) _ DETAL | SpECIFICATIONS (pHOTOS) ,o"%»oa0m>OmOCU
| .| Building Exterior, Roof: Instali ) _ I = ’ ertreet
1 M\Mw._mﬂw_w._u_w | Exhaust Fans cover, aluminum roof umm__m.nmmz 4EA m“ “WHMMW 233416
fan extractor cap. . | .
*Y Building Exterior, Walls: Power claan
PA - Publi and repair cracks in walls, apply T DOCMELT REPRESSNTL VS 0EAS MO
2 | pesistance | Sement plaster and sealer befors | - 11,650 SF 99113 e s o S A S o
ol applying primer and {2) two coals o e M!ﬁowzﬁuyﬂ
= latex paint, I | -
Building Interiar, Walls: Pressure | _ |
| PA - Public clean and prepare walls. Repair eaTOWCS,
'3 As: = v.m.. " cracks and holes, apply cement - 11,044 SF 99123 L s gt il
SISNCE | niaster, sand and (2) two coats fatex
B paint - | = c—eee S
| Building Interior, Ceiling: Power clean | |
4 |PA-Public|  surface and apply Dry Fall paint } 22 800 SF 99123 ISSUED FOR BID
Assistance  system to entire ceiling surfaca and B -
structural elements i e —
“t - —= = — — NOVEMBER 22, 2023
Exterior Site, Perimeter Fence: i
PA- Publi | Replace all broken sections of Chain e e medats
5 | LA US|y ink Fence, and 3-strands Barbed - 110 LF | 1/1DT501 323113 =|
Assistance 1
Wire to complete the perimeter of the _
site. 1
T HM Building Exterior, Roof: Add roof | 7107502 |
6 Hazard Equipment Anchoring Assembly to - 4EA 27107502 233416 _ |
| Mitigation | exhaust fan units. = o
1/DT501
DETAL NUMBER l\\ —— SHEET WHERE b3
DETAL REBDES
- PRIDCO DAMAGE IMPROVEMENTS
-

EABT REGION STAGE 1
BID PACKAOE B1-14
¥ 7411 / YABUCOA

SITE PLAN BINLDING
T015005200 DI 219497
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RAL OR BRACE END
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MOTEE;

. GHANLINK FENCE - INDUSTRIAL TYPE RO 423

2. LINE POATS 2 12" O.D, OALV, - STDMWEIGHT PIPE-IES LBS, PER LIN.FT.

3 TOPRAL | B2 0.0, GALY.- STOWEIGHT PIPE-227 LBS,  PER LN FT. (GATE FRAMEIDEM |

4. CORNER POBT 30 0.0, GALY, - 81D, WEIGHT PPE - 5,79 LBS, PER LIN, FT,

5, TENSION WIRE GA. NO.7 GALVANIZED

8. OATEPOST 4" 0.0.GALV. - STD. WEKSHT PIPE - 9.10 LBY, PERLIN, FT.

7. GATE POST 558" 0.0, GALV, - STD, WEXBHT PIPE - 18.37 LBS, PER LIN. FT.

[ LINK GA, 9.2772"+1,2 DUNGE! AFTER WOQVEN,
9. STD. WEIGHT PIPE, 5CHEDULE 40A-120,
0. AL FITTINGS - EXTRA HEAVY DUTY,

1. MILL CERTIFICATE SHALL BE SUBMITTED.

Wy e, Yoc. | 1T-TC 10 C,

CHAIN LINK FENCE WITH BARBED

f“_\d JR__Wm|

_—

........

INCASTRIAL DEVELOWENT COMPANY

| 1ssuED FOR BID

NOVEMBER 22, 2023

e

YO, ANNETTE ALFONSD

L, 1204

GERTIICO OUE SOY 1 PROFESIONAL QUE.
[CONFECCIONS, DRERD O PREPARO] E3T08 FLANOS.
VLAS ESPECFICACIONES COMPLEMENTARIAS.

$NOUATR}A PUFRTORRIQUERA* ¥ CON LA REY NUM,
(BDE 15 DE MAYD OF 1814, 3E0UN ENVEMDADA.

PRIDCO DAMAGE IMPROVEMENTS
EAST REGION STAGE 1
B{D PACKHADE E1-1
PV T411{ YARUCOA

DETAILS AND SPECIFICATIONS |
CIVIL & ENVIRONMENTAL
T15005200 D) 219497

o

1DT501



e..nsr:onnmwmﬁl/
BOLT, EYE SHALL BE
STRONG ENQUGH TO

DEVELOP FULL BTRENGTH
OF BOLT IN TENSION,
BOLT TO BE ASTM AT \
ANGHORIN TO CONCRETE
WITH HLT) HDLP TZ DROP-N CONCRETE ROOF
ANCHOR OR SIMILAR S
GUANTITY OF ANCHORE BHAL

BE DESIN DASED ON
CALCULATED TIE TENSION

METAL DECK AND STRUCTURAL STEEL

EXHAUST FAN ROOF TIE-DOWN

@D_,._!D_Mogm._ﬁ__. S

o~ FAN SHALL BE PROVIDED WITH
HURRIGANE TIE DOWNS.

LICENSED ENGINEER, AND
SHALL BE SUBMITTED FOR
APPROVAL. 3EE SPECIFICATION
233418 (CENTRIFUGAL HVAC
FANS)

+ | ! RO0F ' T

(‘1" }-EXHAUST FAN ROOF TIE-DOWN_
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PERSONAS CON W4 CONOCRENTD. WE HACEN
RESPONGABLE DE CLLALOUIER ACCION JUOICIAL ¥
DHICIAFARIA POR LA OGFE,

e =
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EE .u ALNNG GENERAL NOTED: I

QENERAL STRUCTURAL ROTED
PERFORM WORKIN ACCORDANCE WITH OBHA RULES AND REGULATIONS, | 1, L] BEMN STRICT

GENTRAL SRAMING SYMBOLM ABEREVIATION®
WITH THE 2018 BULDING COOE. STRUCTURALBULOWG AND DEBGN CODER: - w e rmns -

] COMPLY WITH THE REGUIREMENTS SET FORTH BY THE PR BLLDING ora i . — .960. CSAGRQUP
CODE 2018, PR FIRE CODE 2018, PR MECHANICAL CODE 2013, PR 2, FURNiSH ANO SET [N PLACE BEFORE CONCRETE POURING ALL NECESSARY SLEEVES FOR  WASTEORSON, | 1, BURDING COOE 2018 NCLUONG BUT 4 T o ctane ‘VOVQ\.’C ........
PLUMBING CODE 2012. PR EXI3TING BUILDING CODE 2018, K50 SUE VENT, HOT, AND GOLD WATER LINES, THESE BEAS Y THE NOTLMTED T0: e MR &« o
CODES 2018, AND WATH OTHER CODES. BTANDARDE, AND REGULATIONS ARCHITECT, - e
CALLED FOR IN SAID COOES, a THE INTERNATIONAL BULDING CODE 2018 | [ s " worinor
COMPLY WITH APPLICABLE RULES AND REGULATIONS FOROBTANING | 3. THE PLUMBING DRAWING (S OENERALLY DIAORAMATTIC THE WORK ED, RUN b AMERICAN NBTITUTE FOR STEEL CONSTRUCTION (AISC), STEEL CONBTRUCTION MANUAL. Sxal 3 an
NEGESSARY AND REQUIRED INSPECTHONE, APPROVALS AND PERIITS. ALL PIPING CONCEALED WHEREVER POSSIBLE UNLESS OTHERWISE NOTED, 15TH EDITION — B [oreat-r:eo RN

| NECESSARY TO PERFORM WORI AND SERVICES FOR THE PROJECT, o AMERKCAN WNSTITUTE [AQH, BULOX FOR vy i e Junstipiivn
4 EXEGUTE WORK N ACCORDANCE WITH THE BEST ACCEFTED TRADE 4. SRESSHOWNIN ARE LINIMUM AND SHALL BE AS NECESSARY TO COMPLY CONCRETE, AC) 318-14, ety I P
| PRACTICES, AS PER MANUFACTURER'S WRITTEN RECOMMENDATIONS, WITH CODE REQUIREMENTS OR AS SHOWN ON ORAWINGS, ¢ AMERICAN SOCIETY OF CMIL ENGINEERS, MIMMUM DESIGN LOADS AND ASSOCKTED - ]
AND IN A CAREFLL AND DRDERLY MANNER WITH THE L EAST POSSIBLE CRITERIA FOR BULDINGS AND OTHER BTRUCTURES, ASCE/SE| 7-18 I - e TI4Y DOCUENT REPAE SENTS THE IDEAS AND
| NOSSE, DUST, OR DISTURBANGE TO OCCUPANTS. 5. BEFORE CONSTRUCTION VERIFY ANY -+ e wanen x o L T
14 WPLEMENT SasETY SHALL TO THE ATTENTION OF THE ARCHITECT. FTRUCTURAL NOTER DN CONCRETE REPAIR: B Mg e - smacam i s R D ICHEED o
WORK. . et menconta mion - s D W BOUT WRITTEN CORSENT OF
Al SALY emove peares ResuLTING enow DEmoLTONCORSTRUCTION | 8. CLEANOUT SHALL BE OF SAME SWZE AS THE PIPES TO WHICH THEY ARE CONNECTED UP TO 47, FOR LARGE. . ALLCONCRETE AEPAIR WORKS SHALL BE PERFORMED FOLLOWING THE CANOELINES OF THE =3 — | £3% ARCHITECTS AND ENGREERS.
AND TRANSPORT [T OUT OF PROJECT LIMITE. PERFORM DISPOSAL PIPES; CLEANOUT BHALL BE 47 INTERNATIONAL CONCRETE REPAR NSTITUTE (CRI). HIRING A PROFESSIONAL EXPERIENCED I it o e
ACC APPRGVALB AND THIS TYPE OF REPAR IS RECOMMENDED TO ENSURE A PROPER REPAIR. P 5 palatet Ty
REGULATIONS, SITE AND STRUCTURE BHALL BE LEFT BROOMCLEANFOR |7,  UNLE! INDICATED, ALL ¥ ANO SMALLER SHALL BE BLOPEQ 14" PERFT, LARGER | 2, FOR THE REPAR OF AREAS AFFECTED BY CORROSION, ICRI NO. 03730 GUIDELINE FOR SURFACE it e s rm b FLN pri
SUBSTANTIAL GOMPLETION, | PPES SHALL 6E $LOPED 18PER FOOT. PREPARATION FOR THE REPAR OF OETERIORATED CONCRETE RESULTING FROM REINFORCING o P #

i DONOTSCALE DRAWINGS. VERIFY DIMENSIONS IN THE FIELD BEFORE STEEL CORROSION SHOWLD BE FOLLOWED, e -~ o ueRTo oo

| FROCEOWG WITH ANY PORTION OF THE WORK ADVISE NWRITNGTO | 8. CLEANOUT SHALL BE NOT MORE THAN 60 FEET AP-ART IN HORZONTAL DRAINAGE LINES OF 4° NOVINAL 3 BEFORE COMMENCING ANV CONCAETE REPAIR WORK, THE CONTRACTOR BHALL REVEW THE e B s = e R oL, ) i
CONSTRUCTION MANAGER AND ARCHITECT OF DISCREPANCY BETWEEN DIAMETER OR LESS AND NOT MORE THAN 108 FEET APART FOR LARGER PIPES, REPAR DETANLS PRESENTED N THE DRAWINGS, IN CASE OF DOUBT WITH THE REPAR DETALS e oo v = ety pribcO

| EXISTING CONDITIONS AND DRAWINGS. PREBENTED. THE CONTRAGTOR BHOULD CONTACT THE ARCHITECT OR ENGINEER OF RECORD TO L o ey

o REPORT TO CONSTRUGTION MANAGER AND 9. NOT LISTED IN SCHEDULE, SEE CONTRACT SPECIFICATIONS. CLARFY THEW, o) - F o
N THE CONTRACT DRAWINGS, SPECIACATIONS DR DEYALS PRIOR TO - [T 1S WPORTANT TO FOLLOW THE MANUFACTURER'S RECOMMENDATIORS FOR EACH PRODUCT lna o o
COMMENCING THE WORK, | 10 DETERMNE EXAGT LOGATION OF SHE PIPING TO AVOD wITH UTLIZED FOR THS J08, N ORDER TO GUARANTEE THAT THE REPAIR WORKS ARE CARRIED OUT - STt s e e LS
COORDINATE GWL, MECHANCAL ELECTRICAL, ARCHITECTURAL ANO BEING INSTALLED &Y ANOTHER SUB.CONTRAGTOR. ADEGUATELY. I g 2T
STRUCTURAL REGUIREMENTE FOR PROPER LOCATION AND PROVISIONS ™ mme
OF SLEEVES, INSERTS, OPENINGS AND ROUGH.N REGURED 1% SANITARY TEE3 (SINGLE ANC DOUBLE} AND QUARTER BENDS SHALL BE ACCERTABLE ONLY FOR CHANGES OF MOTES SRALwholema =l ol -mmcmu FOR BID

. CONDUCT DEMOLIION/CONSTRUCTION OPERATION TO INSUIRE L NIM DRECTION FROM MORIZONTAL TO VERTICAL - - . Vo e o,

- INTERFERENGE WITH ROADS, STREETS, SIDEWALKS AND OTHER 3. PORTLAND CEMENT SHALL BE TVPE 0. e vl B

| ADIACENT FACLMES, 12, USE LONG SWEEPING FITTINGS ANDVOR LONG SWEEP BENDS AT BASE OF ALL STACKS, Z  ALLCONCRETE SHALL BE OF REGULAR WEIGHT (145 POUNDS PER CUBIG FOOT). w ——r

S THE USE OF A BRAKD NAME ANDIOR MOOEL RUMBER T DENOTE 3 THEFOLLOWING CONCRETE MIX PARAMETERS SHALL BE USED FOR THE CYCLONE FENCE oo
PRODUCTS. EQUIPMENTS, MATERLALS, OR PROCESS, I3 INTENDED TO 1, AND INSTALL ALL PLUMBING FIXTURES waacH FOOTINGS. NOVEMBER 22, 2023
ESTASLISH A STANDARD OF QUALITY AN SHALL NOT BE CONSTRUED AS GTHERS,

F LIMITING COMPETITION, CONCRETE STRENGTH AT 25 DATS - 3,000 5

1 OO NOT COMMENCE. STE ELE 4. FORALL UBE: PVC POLYVINTL CHL A AND - _—

UNTR THE HAZARDOUS MATERIAL ABATEMENT 1S DONE AND EPA FITTING: ASTM D 3034. $DR-35, FOR SOLVENT CEMENT OR ELASTOMERIC GASKET JOITS, A SOLVENT CEMENT MAX, WATERICEMENT RATIO - 0,60 {Bllss =
CERTFICATIONS OBTANED, 3TATING THAT B GABKETS: ASTM F 477, ELASTOMERIC 3EAL. |
STRUCTURES ARE FREE OF HAZARDOUS MATERIALS. PRIOR TO RECOMMENDED SLUMP -3 BIGHES | @ e
COMMENCEMENT OF THE HAZARDOLIS UATERIAL ABATEMENT THE 15, PROVIOEALL PIPE OPENNGS THROUGH SLABS WITH SLEEVES HAVING AN NTERNAL DIAMETER AT LEAST 1 &
BULDING AND SITE SHALL BE VACANT. LARGER THAN THE OUTSIDE (AMETER OF UNANSULATED PIPES OR OF THE INEULATION FOR INSULATION MAX. AGGREGATE SIZE (A3TM C33) = 1 INCH & mem——"
SPECIFIED TREE PRUMNG OR CUTTING OR INCIDENTAL TO OTHER REPAIR SERVICES. FLOOR SLEEVES ARE TO PROJECT 2* ABOVE FIMSHED FLOORS. 0 e
WORK MAY REOUIRE A DRNA FERMIT, THE CONTRACTOR I8 RESPONSIBLE 4. PROVIDE CONCRETE MDES DESIGNED BY A | -
FOR QHTAIING PERMIT BEFORE PERFORMING THE WORK. 6. SLEEVES SHALL BE SCHEDULES 40 GALVANTED STEEL PPE, AND APPROVAL BY THE STRUCTURAL ENGINEER. LUl
ARCHITECTURAL NOTER 7. BOTTOM OF THE WATER SERVICES LING SHALL BE 12 INCHES ABOVE THE HIGHEST POINT OF THE SEWER LINE | NOTE OM RENFORCING STEEL BARS: @ wmmen

[3|  PRESSURE WASH, MNIMUM 3,000 PL, EXISTING BULDING EXTERIOR 'WHENEVER THE HORIZONTAL DESTANCE BETWEEN THEM IS LESS THAN 5 FT. -
WALLS, WINDOWE, AND DOORS BEFORE BEGINNING ERECIFIED WORK, 1. ALLREMFORCING STEEL SHALL BE NEW STOCK DEFORMED BARS CONFDRMING TO ABTM ABS, w e
REPAR INTERIOR AND EXTERIOR WALL BURFACES WITH CEMENT |18, PROVIOE DOWNSEOUT NOZZLED (SMILAR TO JAY R, SWTH FIG IT70) AT THE OVERFLOW ™ - B0 KE, e
PLASTER PRIOR TO APPLYING PAINT FtdBH, REPAIR WORK. INCLUDES, AT FIRST LEVEL 2 MANTANTHE AUNLESS NOTED B ooy caren
BUT 1§ NOT LWATED TO CUT AND PATCHING, REMOVAL GF NAKS AND DTHERWEE; e
SCREWS FROM WALLS, AEPAR OF MAJOR IMPERFECTIONS ON 15, CONTRAGTOR SHALL SUPPLY AND INSTALL 144 TURK SHUT OFF VALVES AT EVERY PLUMBING AXTURE, b=
WALLS AND FINEHES IN GEMERAL & CONCRETE CAST AGANBT EARTH- 3 INCHES
FULL TEARDFF OF ROOF WATERPROGFNG SYSTEM INCLUDING 0. ALLPLUMBING FIXTURES, COLORS AND FINISHES, SELECTION BY ARCHITECT, b, CONCRETEINCONTACT WITH THE GROUND 2 INCHES. e
MEMBRANE, INSULATION AND FLASHINGE WHERE SYSTEM REPLACEMENT
1S SPECIRED. A ROOF MOISTURE SURVEY MAY BE REQUIRED PRIOR T0
INSTALLATION OF NEVY MEMBRANE,

CLEAN, REPAIR AND VERIFY STRUC TURAL INTEGRITY OF ROOF DECK
PRIOR THE INSTALLATION OF THE WATERPROOFING SYSTEM, COMPLY
WITH THE MANUFACTURER RECOMMENTATIONS FOR THE INSTALLATION
OF ROOF MEMGRANE TO VALIDATE THE WARRANTY,

— = — |
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Lucteeoes otaivne
BUPPLY AND INSTALL ALL ELECTRICAL CONTROLE, SAFETY BWITCHES AND ACCESSORIES NOT INDICATED IN
THE ELECTRICAL DRAWING AND NECESSARY FOR THE PROPER OPERATION OF THE EQUIPMENT IN |
ACCDRDANCE WITH THE MECHANICAL EQUIPMENT RECOMMENDATIONS AND THE NATIONAL ELECTRIC CODE.

YO. AMIETTE MFoNsS

o matle o
2 PERFORM ALL WIRING JNOT THE ELECTRICAL | CERTIACO QUE 307 EL PROFESIONAL CUE.
DRAWINGS AND NECESSARY FOR THE PROPER OPERATION OF THE TCONFECCIONS, DISERG O PAEPAROI ESTOR PLANOS
1 NO WIRE SHALL BE SMALLER THAN ¥ 12 AWG THHN, 800 VOLTS. MECHANICAL EOUIPMENT IN STRICT ACCORDANCE WITH THE NATIONAL ELECTRIC CODE. LY LAS ESPRCEIAGIONES COMPLEVENTANIAS
HO CONDUT SHALL BE SMALLER THAN 3 R T e URmcEn G o
ALL CONDUIT SHALL BE RIGIO GALVANIZED EXCEPT OTHERWISE 3 TAKE EVERY PRECAUTICN I DRDER ELIMIMATE THE MBRATION. _ DISPOSICIONES APLICABLES DEL REGLAMENTO
INDICATED FROM THE EQUIPMENT, DUCT EYSTEM TO BPACE. OHIUNTO Y LAS DISPOGICIONE S APLICASLES Of
ALL WIRE SHALL BE COPPER, INSULATED AS NOTED, 08 REGLALENTCS ¥ COOKI08 OF CONSTRUCCION
LEAVE A §12 AWG GALVANIZED FI3H WIRE IN ALL EMPTY CONDUITS, 4 EQUIPMENT, MATERIALS AND ACCESSORIES SHALL BE SIMILAR TO THE INDICATED SPECIFICATION AND/OR. 'VKIENTE S DE LAS AGENCIAS. JUNTAB o AL
ALL UNDERGROUNO CONDUITS SHALL BE PROTEGTED WITH 4° CONCRETE MANUFACTURER MODEL OR CATALOS NUMBER, e s
ENVELOPE. LAPREPARACION DE ESTOS PLANGS ¥
EXPANSION FITTINGE SHALL BE UBED FOR EVERY CONDUIT CROBEING 8, UNLESS OTHERWISE NOTED IN DRAWINGS ANDVOR. ALL EQUIPMENT AND ACCEESORIES SHALL EEPECIMCACIONEY S KA CUMPLIDG CABALMENTE
BULDING EXPANSION JOINTS, 8E FURNISHED AND INSTALLED BY THE CONTRACTOR, 0N LO ORMUIESTO EN LA LEY NUM, 14 DE I DE
CONTRACTOR SHALL BALANCE ALL LOAD, el sl it e
PROVIDE A #12 GREEN THW BONDING JUMPER BETWEEN EACH OUTLET T B A Y s (AR (A,
BOX AND RECEPTACLE GROUNDING TERMINAL, USE 3/8° LONG 10-32 e — 3 319 DE 15 DE MAYO DE 1934, SEQUN ENUENOADA.
L e, e et iens o re, | S ETESENERAL NOTES B LyMaLmoEscea0Dr w b
1. EXPOBED CONDUITE SHALL BE SUPPGRTED BY MEANS OF ONE BOLT LA ELEW) UNLESS PECIFIED, ‘CuALCLAEH [ CUANMGION F2LE4 O FAUSACHCRN
CLAMP SPACED NOT FURTHER THAN 76" APART, 2. ELEVATIONS ARE REFERRED TO MEAN SEA LEVEL B e nouctiopa
». AN NDULET SHALL ALL 50 BENOS. 2 COORDIMATES ARE BASED ON THE LAMBERT PRCJECTION FOR PUERTO  RICO ANO THE LS VIRGIN ISLAND POR i, LA AQENTES O EMPLEADOE, O POR OTRAS
WAL ETAL PARTS SHALL O RED ANO REFERENCED TO THE NORTN  AMERICAN DATUM OF 1983 (NADES NAZ011) EPOCH 2010,00 ADIISTEDIN PERSONAS CON M CONOCRAENTO, LE FACEN
QXIDE AND TWO COATS OF METALLIC GRAY PRIOR TO INSTALLATION, METERS RESPONBABLE DF CLALOUKR ACCION JUDICIAL ¥
L3 ALL GALVANIZED RIGH) CONDUITS FOR TOGGLE SWITCHES ANG 4 THE CONTRACTOR SHALL COCRDINATE WATH THE. MANAGER BEFORE DHSCIPLINARIA POR LA DOPE.
RECEPTACLES LOCATED AT DOORWATS AND LEAN - TO SHALL BE TRIMMING EXGSTING TREES AFFECTED BY THE CONSTRUCTION,
CONCEALED WITHIN ROOF SLAB, WALLS AND OVERHANGS. 5. THECONTRACTOR SHALL PREPARE AND SUBMIT FOR EAGH PROJECTAREA,  THE CONTROL OF EROSION —
1§ ﬁoqﬂ)hﬁu“(wg =M,XNDUM~MWNMO §m EuM‘ﬁm»‘xﬂ%mdﬂ EB “«-‘POS AND SECYMENTATION (CES} PLAN FORAPPROVAL  BY THE PERTRIENT AGENCY AND THE CONSTRUCTION | ey ————
TRICAL TEM N OF THI NTATIVE THE MANAGER,
MECHANICAL AND ELECTRICAL DEPARTMENT. & THE CONTRAGTOR SHALL PROVIDE AND MAINTAIN A DEWATERING SYSTEM TO KEEP SUBORADES DRY AND PRIDCO DAMAGE IMPROVEMENTS
). ALL LIGHTING CIRCUITS SHALL HAVE ONE (1) PORCELAIN LIGHT SOCKET CONVEY OQROUND WATER AWAY FROM THE L TED TO EAST REGION STAGE 1
WITHIN 80 WATTS BULA (F). THE ROINATION. 9.4
F. SWITCHES AND RECEPTAGLES SHALL BE INSTALLED 4'0° AF.F, 7. DEWATERING PLANS SHALL INCLUDE CONTROX GF EROSION AND SZDRMENTATION FOR EAGH PROVECT 810 PACKADE B1.
L2 “THE NEUTRAL WIRES SHALL BE IDENTIRED THROUGHT THE INSTALLATION PHASE ANDIOR WORK AREA, THE WATER FROM THE DEWATERIMG 3YSTEM BHALL BE FREE OF SEDIMENT PV TAT1 I YARUCOA
BY THE USE OF WHITE COLOA COVERED LIVE WIRES WITHIN THE SAME ANY DISPOBAL, -
CONDUIT SHALL BE COLOR CODED AS PER NE.C. LS THE THE NOLONGER
1. RECEPTACLES AND LIGHTING CIRCLITS, BHALL BE #12 THHN WIRE AND REGUIRED,
‘SHALL B CONNECTED TO 20 AMP BREAKERS AT THE PANELBOARD, 9. ELECTRICAL COMMUNICATION. SAMTARY AND POTABLE WATER SERVICE SHALL NOT TED
L 3 ALL OVERHANGS AND LEAN - TO'S BHALL BE PROVIDED WITH LIGHT DURING CONSTRUCTION, IF NECESSARY. A PROVIBIONAL TEMPORARY SERVICE ANDVOR BY-PASS SHALL BE
JOCKETS. WSTALLED 7O MAINTAIN SERVICE. PROVISIONAL TEMPORARY SERVICE ANGIOR BY-PASS  SHALL BE
. CON VERIFY LE! N THE FIELD BEFORE SUBMITTED TO THE CONSTRUCTION MANAGER FOR APPROVAL. AND COORDINATION PRIOR TO
SUBMITTING BIOS, CONSTRUCTION,
5 ALL SWITCHES AND RECEPTACLES THAT ARE CONCEALED INWALLS AND | 10. THE CONTRACTOR SHALL PREPARE AND BUBMIT THE MAINTENANCE OF  BERVICE PLAN FOR ELECTRICAL,
OVERHANGS BHALL BE PROVIDED WITH STAINLESS STEEL COVERS. SANITARY AND POTABLE WATER FOR APPROVAL OF THE CONSTRUCTION MANAGER.
| B CONTRACTOR SHALL CONTACT THE DISTRICT ENGINEER OF LUMA PRIOR " THE CONTRACTOR SHALL NOTIFY THE CONSTRUCTION MANAGER F ANY  ELEMENT SUSPECTED OF
TO THE BEGRINING OF THE WDRK AND COORDIATE WITH THEM FOR THE CONTAINING HAZARDOUS MATERIAL I8 ENCOUNTERED, PRIOR TO ANY RELATED WORK ACTIVITY.
ERECUTION OF THE WORY CONCERMNG THE SERVICE ENTRANCEAND | 12, THE GONTRACTOR SHALL VIBIT THE PROJECT AREA YO VERIFY THE SPACE LIATATIONS FOR CONS TRUCTION
SUBSTATION A8 AND IF REGUIRED. IN ADDITION, THE CONTRACTOR SHALL. PROCESS AND EQUIPMENT, THE CONTRACT PRICE BHALL COMSIDER THE REQUIRED CONETRUCTION
QBTAMN A CERTIFICATE OF INSPECTION AT THE COMPLETION OF THE PROCESS ANVOR ECURPMENTS, GENERAL NOTES,
| WORK AMD SHALL FORWARD IT TO THE PUERTO RICO NDUSTRIAL 19, PRIOR TO COMMENCEMENT DF THE WORK, CONTRACTOR SHALL VERFY ALL DIWENSIONS AND EXISTING <szu
| DEVELOPHENT COMPANY. CONOTIONS AT PROJECT SITE AND SHALL  NOTIEY THE CONSTRUGTION MANAGER OF ANY DISCREPANCIES | ABBREVIATIONS AND LE
. ALL INSTALLATIONS SHALL BE IN ACCORDANCE WITH THE LATEST RILES BETWEEN EXISTING CONDITIONS AND CONTRACT DOCUMENTS THAT COULD AFFECT CONBTRUCTION A
| ANDREGULATIONS OF THENEC. ANO LUMA. WORK SCHEDULE AND 1OR PERFORMANCE. _—
" ALL BOKES FOR RECEPTACLES & LIGHTING SWITCHES FOR EXPOSED 1", ALL DETAILS, SECTIONS AND NOTED SHOWN ON DRAWINGS ARE INTENDED TQ BE TYPICAL AND SHALL b
1 NSTALLATION SHALL BE 'F3" TYPE. APPLY TO SIMILAR SITUATIONS ELEEWMERE UNLEBE OTHERWISE NOTED.
> CONTRACTOR BHALL SUBMIT A LIST OF MATERIALS AND EQUIPMENT 15 THE CONTAACTOR SHALL REPAIR OR REPLACE EXISTING FACAITES DAMAGED DURING CONSTRUCTION
'GOVING MANUFACTURER CATALOG NUMBERS AND COMPLETE PRIOR TO SUBSTANTIAL COMPLETION,
SPECKFICATIONS AND DRAWINGS FOR APPROVAL OF P.R.LD.C O, PRIOR TO 18, ‘THE CONTRACTOR SHALL MAINTAIN IN OPERATION EXISTING FACILITIES  UNTIL NEW FACILIMES ARE IN e —— .
THE OR EQUIPMENT, OPERATION. RIvE Oalt: gy
FEEOERE SHALL BE RUN EXPOSED AND BUPPDRTED BY MEANS OF Namsen
‘CHANNELS AND CLAMPS SBALAR TO UNIS TRUCT HANGER SYSTEM et GATE B TR CETr—a
BOLTED WITH TROUGH WALL BOLTS, 1272002029 4.53 28 PM.
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CONSTRUCTION KEY NOTES SCHEDULE (DI-219498)
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TYPE OF DIMENSH ANTITY | DETAIL | TECHNICAL <o CSAGROUP
[ DARAGES DESCRIPTION ONS _oc | OETAL | specmcaTion i, WIRLTRIUE
T Temweeone | T
L e oy ritiilond BIEPRTEE RS 1EA YOI 2ute
1 exracior cap.
Bunking Exwencr, w201
2 _ PA-Puskc Asisnce | Flaaheg: Ragtaon 15 wide wr | ST orszre _
Amawm Rasting. |
ehousie Vindores oocuLe: T 0ES 9D
Kasas v 3FT wide x 86T _ _ & 207501 %:&MRSW%?E&
D 3 | Pa-Pubic Axtitence ii.!u,aiS:.H: zﬂx 2EA & 70750 85113 PRECE L e
heavy-uy cowrmors, _ ‘CIA ARCHTEGTS AND ENGREERS.
Butding intericr, Jarvis
Doora: etah new salld.
| PA-Pumcassans | wood doo oy o TEA e s7100
| sccesones PusT0 MCO
1 "Ciiot 54¢ Port INDUS TPIAL DEVELOMENT CQmP Y
Extarior Sae, Pyrimetar
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=pe= et o Fe ISSUED FOR BID
- Anchoney Asenty o - 2707804
s fan unis —
oo Vindows e
inchudd s ancticring | e NOVEMBER 22, 2023
7| PR B Mageton | et wndows o - 2BA V0TS0
orove perdormence f
| oainetboh wrde. | | ! |
Vetkcular sntrmnce gute. 1 —_—
0 | AD-Agcmcru Dameges | RAPiec O S | 20 a1 1eA | weptsa I -—— {
gata Wi chm Kk fanca:
N swing Date I fil ——
Extarior Sae, Panmelsr ! — 1
Teros. Inetel rew saction H——1— 1
of Cran Lok Fenca and | — ]
9| AD-AdduonsiDameges | -atrande Barbed Wire &FThgh smaF | waoTse rSite) = H
o {4-point). Teme perri mary 1 T —
b requered ¢ mn axetng [Lsaibust vl e o
rea n impactes, e
Extdor Wl - —
‘panwirations. Fl opanings|  Hole 1:.2 x 10, aniaaetnd
10 | AD-Adottonal Dumages | wib fira etarienikoem | Kol 2 1 ey 3EA —
now sl frvh el v | Hole 3: 20 x 1L r——
oment pester and paint - —
—- T —
L= h 1/0T501
e A DETAL NUMBER — “— SHEET WHERE
CETAL RESDEX YO, AWETTE AFONSD
- e, v
o T - CEATFICO QUE 30V &) PROFESIONAL QUE
e — [COMPECTION, DISEAO O PREFAROIESTOS PLANOS
e - LAS ESPEGFKCACIONES COMPLEVENTARS,
—_ - TAMTIN, CERTIFICO DUE ENTINDC QUE DICHOS
_ - PLANGS ¥ ESPECIICACIONES CUMILEN GOl LAG
- CORANTO AR DR PORGIONEL JEUCARLE CE
| - - con
| CHAIN LINK FEHGE - =S LOS REGLAENTOS ¥ GODIOB DE CORSTRUCCION
| | BEGING 8TA 1%00.00 — - VIGENTES DE LAF AGEHCIAB, JUMTAY
i — - — FUGLAMENTAGORAS O CORFORACIONE PUBLICAS
i —_ — CON JUMSOICION, CERTIEO, ADEMAS U E4
e - CAPREPARACION DE ESTO8 PLAROS Y
fo— - o T s
& —_ \ CON LD DISPUESTD EN LA LEY NUM, 14 DE BOE
- €NERID DE 7004 JECUN EENCADA, CONOCIOA
r \ — SOMO LA LEY PARA LA BIVERSION POR LA
- IHOUSTRIA PUERTGRRIVERA" Y CON LAREY Nt
- 219 06 13 D€ MAYO D 113, SEGUN ERMENDADA,
B ! \ — B LGirw o aichuiooe o seoin
: - ‘ DDA AMQUEL RECONAZCD
LOT BACK FENCE i \ —_— 'CLIALGUIE R DECLARACION FALSA O FALIFICACION
COORDNATES 1 OE 108 NEGHOS OUE SE HAYA PRODLCID0 POR
POT (e _COOTORATES | - GEBCONOCARENTO 0 POR MEGLIGENGIA YA 3EA
| woRwG | eastou i 1 - - 90 ) LS BOENTES o EVPLEADOS 0 POR OTAAS
o 224108 L0 258167 0320 f \ — P - RESRONSABLE OF CUAL OURER ACCION AIORCUL
® | zamnn 2sa1e8 8750 - DHOCKLPARMABOR La OCPES
) 24171 4600 stoamn | .
n Zamm0 w7730 N
1 221 3900 | s IU—IM“.— mwhnwm PRIDCO DAMAGE HAPROVEMENTS
HOTE A N @ EAST REGION STAGE 1
a0
1 COGRDINATE POINTS ARE BASED ON PIOC ~— BID PACKADE E1-1
SURVEY FLAN DATED SEFTEMGER 4, 2623 PWh 7411/ YADUCOA
NoTES:
REE REMOVAL:
1. Remove uil trges indicated by tha drawings and specifications. as requiring remaval. in a manner that will not damage adjacent trees or structures or compacis the o,
2, Remova trees that are adjacent to trees or structures 1o remain, in sactions, to fimi the opportuntty of damage to adjacent crowns, trunks, ground plane elaments and stiuctures.
3. Do not —nau treas with & single cut unless the tree will fall in an area ol included In the Tree and Plant Protection Arsa. No fres ta ba ramovad within 50 feet of the Tree and Piant Protection Arsa shall be pushad over or up-ronted using 8
piece of grading aquipment.
4. Protect adjacent paving, eoi, treos, shrubs, ground caver plantings and undarstory plants lo ramain from damaga during afl tree remeval operations, and from canstruction oparations, Protection shall lnciude the root syslom, trunk, imbs,
and crown from breakege or scaring, and tha soil from compaction.
5.
B.

Remove slumpe and Immedinta root piate from existing trees to be ramoved. Grind trunk bases and larga buttress roots to & depth of the largest butireaa root or at teast 18 inches below the top most roots which ever is leas and over the
area of three limes the diameter of the frunk (DBH).

For treas whers the stump wil fall uindar new peved arsas, grind roats to  tatal depth of 18 inches belaw the xisting grade. If the sides of the stump hola 3H| have greater than spproximalely 20% wood visible, continua grinding oparation
| dooper and or wider untl tha rasuiting hola has lass than 20% wood. Remova sl wood chips produced by the gringing operstion and back Bl In 8 Inch iayars with controlied il of a quakty acceptabis Lo the sits enginear for il material undar
A N structures, compaclad to 95% of the maximum dry density standard proctor. The Owner's Representative shall approve sach hola at the end of tha grinding operation,

SITE PLAN BUILDING
T036905600 DI 210498

A
In arsas whara the tres location s (o be a planting bad or lawn, remave all woodchips and beckfi stump holes with pianting soil 88 defined in Specification Section Planting Sol. in maximum of 12 inch laysrs and compsci ta 80 - 85% of the ek
maximum dry density standard practor, IOWN
PRUNING: Assm
8, Within six monthe of the astimatad dats of ion, prune all dead or branches Iarger than 2 inch in diamelar from all traas ta remain,
9. Impioment ail pruning recommendations found in the arbarist rapart. o il i
10.  Prunie any low, hanging branchas and vines from exisling trees and shrubs that overhang welks, sireets nd drives, or parking arsas ag follows: = = T
1. Walks - within 8 feol vertically of tha proposed wedk elevation. e e A
w Parking areas DRaeR O DTN —
1. All pruning shail be done in accordance with ANSI A300 (pert 1), ISA BMP Trse Pruning (1atest edition, and the "Structural Pruning: A Guida lor the Green Industry”, Edward Giman, Brian Kempf, Nelda Matheny and Jim Clark, 2013 Urban e
Treo Foundation. Visalia CA, "\_AERIAL DI 219498 2AE102
12 Parform olnar pruning task as indicaled on the drawings or requestad by tive Owner's Reprosentative. (1 TD B = -
L 13. Where Irea spacific diseasa vectors require. sleriize all pruning tools betwaen the work In indhvidual trees. N

T 2 = - 3

O s -
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NOTE: GENERAL CONTRACTOR TO COORDINATE WATH —— -
MEMERANE MANUFACTURER PRIOR TO INSTALLING FLASHING
TO AVOID IMVALIDATING THE MEMBRANE WARRANTY. 1] v-zr | -2 | 0

@M —ELASHING DETAIL. (2 WINDOW SILL & HEAD DETAIL. e

PRIDCO DAMAGE IMPROVEMENTS

EAST REGION STAGE 1
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. CHAIN UNK FENCE - (NDUSTRIAL TYPE NOA2)

G acoRN o

A_L
g

LINE FOSTS 2 U 0.0. GALV. - STO.WEIGHT PIPE-1.85 LBS, PER LIN, FT,

PuanTo mco
TOP RAIL 1 48 0.0. BALV. - STO.WEIGHT PIRE-227 RS, PER LIN, FT. (GATE FRAME IDEM]

o . CORNER POST F'3 O.D. GALV. - $TD, WEIGHT PIPE - 5.70.LBS. PER LIN. FT.

e /
B L ¥ & E 2

e
e o ALUM TOP
0000 < A OB
LY POSTSTIES
- —
_ RAL OR BRACE END STD. WEHGHT PPE, SCHEDIAE 404120,

77 _Mﬁ 10, AL ATTINGS - EXTRA HEAVY DUTY.

.....H 1 1. MILL CERTIFICATE SHALL RE SUBMTTED.
w &= "
2

e
’ e
il « AR
FINISHED GRADE LIKE
— -~ EXPANSION SLEEVE
e —— COUPLINGS
4 BRACE BAND KOS 3 BARBED WIRE NO. 11 FOR TOP RAL. {O-AMMETIEALPORID: —
) \ {4 PONTS) - EXTENSION ARMS —___ AL, 17300
YA = — — i

- 158" GALY, TUBULAR STEEL

0o —
/ PIPE (TOP RAL) P
BALVANIZED CHAIN LINK NO.® l\

/. 1" GALY. TUBULAR r

GATE POST 4" 0.0. GALV, - STD, WEIGHT PPE - 9,50 LBS. PER L, FT,

. GATE POIT§ 55" O.0. GALV. . STD, WEIGHT PPE . 18,97 LBS, PER LN, T,

ISSUED FOR BID

GA 3-27K2"1.2 OUNCES

1

2z

a

4,

6. TENSION WIRE GA, NO.7 GALVANIZED
s

7.

» NOVEMBER 22, 2023
L8

(X4

21Z 0D, GALV, APE

DESCOROCRAENTO O POR HEGLIGENGIA YA BEA
e BAND AND LIMICHD, 12 POR AL 145 AGENTES O EMMLEADOR. © POR OTRAR
PERSORAS COM I CONOCMENTO. ME HAGE
RESPONSABCE D CLALGUMR ACCION DKL
TASCPUNARIA FOR LA GOPE.
30 QUTSIDE WM.
GALY. PIPE

PRIDCO DAMAGE IWPROVEMENTS
EAST REGION STAGE 1
BiD PACKAOE 1.1
PV 7411 ) YABUGOA

wreTec | W0-3'C. 70,
t

wagt s

DETAILS AND SPECIFICATIONS /
CIVIL & ENVIRONMENTAL

A T038305600 Di 219498
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CALVERTOATE

CHAIN LINK FENCE WITH BARBED m,hmmmhﬂ 1
C\ WIRE S =
Lo __2DT502




€07 TYPICAL UNLESS OTHERWISE NOTED

5o
~— THREE BARBED
_ WIRE NO. 12 GAUGE PEDESTRIAN GATE 14 000 OW»@NOC_U
.......
| DIMENSION CHART SWING GATES | = e |
T ——————————t it - - " I T
GATE GATE GATE = T
NOTES: MARK DESCRIPTION | FORMULA| DML ! DML oM, .|_| *
1. CHAINUINK FENGE - INDUSTRIAL TYPE NOAZY =k LLEAROPERING, e e ] =2 .  E— i 4
. - i ] GATE OFENING [aas | oo [ we [ ws | : i s 5 168 B GALV. TUBULAR i -
2 UNEPOSTE2 12 0.0 GALV.- STDWEIGHT PIPE3 88 L8S, LET. = g I3 DOCUMENT REPRE SENTS THE IDEAS AHD
i oi0] AL PPE-345183, PEA LI e _ EFFORTA OF CLA ANCHTECT Ak EXOPCER.
) — T SHALL BE LIED OY BY AUTHORIZED PERSONY
2 TOPRAL 158" 0.0, GALV. - STOWEIGHT FIPE2.27 LES. PER LW, FT, (GATE FRAME I0EM,] r e D Ao AL NOT B REPRODUCED OR EXRNTED
SWING GATE POST HOUT WRITTER GONSENT
4. CORNER POST 38 .. GALV. - 87D, WEIGHT PIPE - 5,79 LBS, PER LI, FT. o ' BTRETCHER BAR BANG _ T WO ENCRERS
5 TENSIONWIRE GA, NO.7 GALVANZED GATELEAP WO PoST o o :
‘ . LATCHANDLOCK ——
8. GATE POST4" 0.0, GALY, - STD. WEIGHT PIPE - 0.10 LBS, PER LIV, FT, U To 60 287 : o &h
! 4 4 rueno!
OVEREW T tZ4r G S INGUATIIAL DRVELOMENT COUPANT
7. GATE POST @ 98" DD GALY, « 8TD, WEIGHT PIPE - A0 LES. FER LB, FT, + 4 — RIOG: g
L OVER 12" TO 10T £ ‘.u 6625 oD, FRIOCO
7. oA UNK GA. $2%2"1. AFTER WOOVEN, QVER 180" TO 240" 202y NOa4 TUBULAR STEEL PIPE
0. STD.WEIGHT FIPE, SCHEDULE 404 - 120
9. ALLFITTINGS . EXTRA HEAVY DUTY. Hare
EDGE TENSION 8AR - ISSUED FOR BID
10, KALL CERMICATE SHALL BE SUBMITTED, SWING QATE POST DIMETER SHALL BE EQUAL TO THE ADJACENT UNE POST DIAMETER 13 GALY, TUBUAR 4
‘R THE VALUE FROM THE TABLE ASOVE, WHICHEVER IS GREATER, REFER TO STEEL PPE |
STRUGTURAL DRAWINGS FOR LINE POSTT DIAMETERS, 1BOTTOM RAL)
S NOVEMBER 22, 2023
L% = -
i
SEESWING GATEPOST ||
SUZE TABLE ON THE BHEET 1
F 10r ——ey
e h - [ +
g ig
_sﬂu@ - - WELDED

\ré

S J4'Q GALVANZED
STEELTUBE

DETAIL

DISPOSICIONES APLICABL IS DEL REGLAMENTO
CLEAR OPENING - POST 8PACNG (1)

: CONJIUNTO ¥ LAB DISFOSICIONES AFUICABLES D
ToP - = ————— i

E:.mavmz_zo.:
THREE BARBED + e
~+ “|| WIRE NO, 12 GAUGE WIRE NO, 12 GAUGE LAPREPARACISN DE E3TO08 FLANCS ¥

£ ESPECKICACIONES S Hh CULPLIGO CAZALMENTE
RaEN — - CONLO DRSUESTO EX LA LEY oM, 14 C& 8 €
| // — = ENERO DE 7004, SEOUN ENEADADA, CONOCIDA
A = = { | COUGILALEY FARA LA INVERBION POR LA
) ' N ® | - INDUOTRUA PUCRTORAIGUERA"Y CON LA ¥ MiAL
b v e

[ ,
T £ @

TOP RAIL

| THREE BARBED CON JURSOICCION, CEATFICO, ADEMAS, OUE X

B oNSCA 00 X AP A A S0
Py

R CNTS AL TOP RAL wzshmuza PERIONAS CON 18 CONOCRAENTG. 1E NAGE!
0000 ORPOSTS TES S P SO o0 o

1+ 54 00, GALV. PIPE —

PRIDCO DAMAGE IMPROVEMENTS
EAST REGION STAGE 1
RID PACKAGE 4.1
PW: 7411 ! YABUCOA

|
ht 7] Aacorersceeno A W
//./_“__u L.M.‘I. SO
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_ L
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— |
TR i il

1
£ TYPICAL UNLESS OTHERWISE NOTED
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DETAILS AND SPECIFICATIONS {
CIVIL & ENVIRONMENTAL
T038905600 D1 219493
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BOLT, EYE SHALL BE
STRONG ENOUGH T GINEEETNERIC, T TR
DEVELOP FULL STRENGTH A
OF BOLY IN TEWNSION,
BOLT TO BE ASTM A7 N \ YO, ANNETTE ALFCHSO
ANCHOR IN TO CONCRETE S e, iz

CALCULATED TIE TENSION

EXHAUST FAN ROOF TIE-DOWN Srimantasiaih,
(2"} ANCHOR DETAIL T o W seda DL

FRIDCO DAMAGE IMPROVEMENTS
EAST REGION BTADE 1

——— FAN ZHALL BE PROVIDED WITH D PACKAQHR B1-4
HURRICANE TIE DOWNS, PN 7411 | YABUCOA

‘BHALL BE SUBMITTED FOR
APPROVAL, BEE SPECIFICATION
233418 (CENTRIFUGAL HVAC
FANS). -
TR I ————
\ P
N
DETAILS AND SPECIFICATIONS {
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a A 219498
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EHERAL NOTER PLUMRNG GENERAL NOTES: GENERAL JTRUCTURAL NOTER BENERAL SRAYING STHOOLY ARBRIVIATIONS
_ 1 PERFORM WORKIN ACCORDANCE WITH DEHA RULES AND REGULATIONE. | 1. PLUMBING BHALL BE N STRICT. WATH THE E STRUCTURAL BUILOMNG AND DEWGN GODES: ey S e naramena oo
| 12 COMPLY WITH THE REQUIREMENTS SET FORTH BY THE PR BULDING N by e _
CODE 2013, PR FIRE GODE 2015, PR MECHANICAL CODE 2018, PR |2 FURNISH ANO BET i PLACE BEFORE CONCRETE POURNG ALL NECESSARY SLEEVESFOR _ WASTE OR §0IL, PUERTO RICO BUILDING CODE 2018 AND IT8 BINDING REFERENCED STANDARDS, NCLUDING BUT o i ke . ...Q\ °m>o mo UpP
PLUMBING TOOE 201, PR EXISTING BUILDING CODE 2018, ICT SUITE VENT, HOT, AN COLD WATER LINES, THESE SLEEVES SHALL 85 AS SPECIHED OR REQUIRED 8Y THE NOT LRAITED T [ o bt s O e,
T, p=N ey
GO0E3 2018 AN WITH OTHER CODES. STANDARGS, AND REGULATIONS ARCHITE AR AR a1 S N p: e
|3 COMPLY WITH APPLICABLE RULES AND REGULATIONS FOR OBTAINING | 3. THE FLUMBING DRAWING 18 OENERALLY DIAGRAMATTIC AND INDICATIVE OF THE WORK TC) BE INSTALLED. RUN 6, AMERICA STEEL sTEEL - o = -
NECESSARY AND REQUIRED INSFECTIONS, APPROYALS AND PERMITS ALL PIPING CONCEALED WHEREVER POBSIBLE UNLESS OTHERWIGE NOTED, 15TH EOITION on o ety oo SN
HECESSARY TO PERFORM WORK AND SERVICER FOR THE PROJECT, [ e wees ! incat e, |
4 EXECUTE WORKI ACCORDANGE WATH TME BEST ACCEPTED TRADE 4 SUES SHOWN N FIXTURG SCHEDULE ARE MIVIMUM ANG SHALL BE NCREASED AS NECESSARY TO COMPLY CONCRETE. ACI18-1. Pt Tl “w oty
PRACTICES, AS PER MANUFACTURER'S WRITTEN RECOMMENOATIONS. 'WITH CODE REQUIREMENTS DR A5 SHOWM ON DRAWINGS. 4 AWERCAN SOCKETY OF GVIL ENCINEERS. MINIMUM DESIGN LOADS AND ASSOCIATED . o o —
AND {N A CAREFLUL AND ORDERLY MANNER WITH THE LEAST POSSISLE CRITERA FOR BULONGS AND OTHER STRUCTURES, ASCE/RE T.16 i) - i AT e RESEA TRITIE MEASAD
| NOIBE, DUUST, CR DIETURBANCE TG OCCUPANTS. |5 BEFORE CONSTRUCTION VERIFY EXISTING ELEVATIONS AGARST PROPOSED SLOPES. ANY OISCREPANCIES Bk on e e A B o)
5 WPLEUENT SATETY CONTROLS DURING DEMOUITIONCONS TRUCTION SHALL BE BROUGH] TO THE ATTENTION OF THE ARCHITECT, STRUCTURAL HOTED O CONGRETE REPAR: [P, - frreay T
WORK R = e - PROCUCED DR EXFBHTE
6. DALY REMOVE DEBRS RESULTING FROM DEMOUTIONTONSTRUCTION |8, CLEANOUT SHALL BE OF SAME SZE AS THE PIPES TO WHICH THEY ARE GONNEGTED UP TO &', FOR LARGE 1 ALCONG WORKS SHALL BE THE GUIDELINES OF THE siaei- vl Py s D T e et G
AND TRANSPORT IT OUT OF PROJECT LIMITS, PERFORM DFSPOSAL FIPES; CLEANOUT SHALL BE 4", WTERNATIONAL CONCRETE REPAIR (NSTITUTE (ICR1). HIRING A PROFESSIONAL EXPERENCED M | o e A e A ARGHITEGTS AHD ENGREERD.
| ‘OPERATION IN ACCORDANCE WITH GOVERNMENT APPROVALS AND THIS TYPE OF REPAIR I8 RECOMMENDED TO ENSURE A PROPER REPAR. D nrane Py ot Gl ol
REGULATIONS. SIT2 AND STRUCTURE SHALL OE LEFT BROOM CLEANFOR |7, M INOICATED, A FerGT BE SLOPED 1" PERFY. LARGER | 2. FOR THE REPAIR OF AREAS AFFECTED Y CORROSIGN, ICR NG, 03730 OUIDEL PIE FOR SURFACE i —— a, e o ==
SUBSTANTIAL COMPLETION. PEE St BE S ORE R PER PREPARATION FOR THE REPAIR OF DETERK o e
7. OO NOT BCALE DAAWINGS, VERIFY DIMENBIONS IH THE FIELD BEFORE STEEL CORROSION SHOULD BE FOLLOWED, | T = =
PROCEDING WITH ANY PORTION OF THE WORK. ADVISENWRITNG TO | 8. CLEANOUT SHALL BE NOT MORIE THAN 60 FEET AP-ART N HORIZONTAL DRAINAGE LINES OF 4* NOMINAL |3, BEFORE COMMENCING ANY CONCRETE REPAR WORK, TME CONTRAGTOR SHALL REVIEW THE e —— =~ i Puexio moo
CONBTRUGTION MANAGER AND ARCHITECT OF DISGREPANCY BETWEEN CIAMETER OR LESS AND NOT MORE THAN 100 FEET APART FOR LARGER FIFES, REPAR DETALS PRESENTED IN THE DRAWINGS, IN CASE OF GOUAT WITH THE REPAR DETALS e = L - | ———...). 0
EXISTING CONDITIONS AND DRAWINGS. FRESENTED, THE CONTRACTOR SHOULD CONVACT THE ARCHITEGT OR ENGINEER OF RECORD TO - S 1 - princo
L3 REPORT TO CONSTRUCTION MANAGER AND o FOR NOYL . CLARFY THEM. N o » _——
W THE CONTRACT DRAWINGS, SPECIFICATIONS OR DETALS PRIOR TO' 4 ¥ 16 BAPORTANT TO FOLLOW THE! e wmn e
COMMENCING THE WORK. 0. CETERMME EXACT LOCATION OF THE PIPING TO AVORD ANY INTERFERENCE WITH PIPING ANDVOR EQUPMENT UTLEED FOR TS 108 N OROER 1O SUNNTER THAT THE REP AR WORKS ARE CARRICD 1 s pea i
0. COORDINATE CIViL, MECHARICAL, ELECTRICAL, ARCHITECTURAL AND. 'BEING INSTALLED BY AHOTHER SUB-GONTRACTOR, ADEQUATELY. S v n pidry
STRUCTURAL REGUREMENTS FOR PROPER LOCATION AND PROVIGIONS G = il
OF SLEEVES, IRSERTS, OPENINGS AMD ROUGH-IH REQUIRED |11, sarTARY TEEE (SINGLE BENDS SHALL BE 4 oF | L b L= huncd
10, CONDUCT DEMOUTINCONSTRUCTION OPERATION TO INSURE MINMUM DIRECTION FROM HORIZONTAL TG VERTICAL P ] = e i ISSUED FOR BID
INTERFERENCE WITH ROADS, STREETS, BIDEWALKS AND OTHER 11, PORTLAND CEMENT BHALL 8E TYPEL - prelonen
+ ADJACENT FAGIITIES. 12, USELONG SWEEPING FITTINGS ANGOR LONG SWEEP BENOS AT BASE OF ALL STACKS. 2. ALL CONCRETE SHALL BE OF REGULAR WEIGHT (145 POUNDS PER CURKC FOOT), & —
| |11, THEUSE OF A BRAND NAME ANIOR MODEL MUMBER TO DENOTE 3. THE FOLLOWNG CONGRETE MiX PARAMETERS SHALL C USED FOR THE CYCLONE FENCE SY— -
FRODUGTS, EQUIPMENTS, MATERIALS, OR PROCESS, 1§ INTENDED TO 13 PROVDE R e ANOIOR EQUIPMENT WHICH ARE SUPPLIED BY
ESTABLISH A STANDARD OF QUALITY AND SHALL NOT BE CONSTRUED AS OTHERS. NOVEMBER Nn. 2023
| ALWATING COMPETITION, CONCRETE ETRENGTH AT 28 DAYS - 3000P5) -
12 DONOT COMMENGE ANY SITE ELEMENTS 16 FORAL TARY AND STORM DRANAGE USE: PVC POLYVINYL CHLORIOE) SEWER FIPE AND | . - - =
UNTIL THE HAZARDOUS MATERIAL ABATEMENT 15 DOWE AND EPA FITTING: ASTM D 300, S0R-36. FOR SOLVENT CEMENT OR ELASTOMERIC GABKET JOINTS. A SOLVENT CEMENT : MAX WATERICEMENT RATIO - 0,86 A e i — -
..... . STATIHG THAT THE SITE ELEMENTS AND ASTM D 2564 B, GASKETS; ASTM F 477, ELASTOMERIC SEAL t
ARE FREE OF £ PAIOR TO RECOMMENDED SLUMP — NCHES. © e 1
COMMENCEMENT OF THE HAZARDOUS MATERUAL ABATEMENT THE 15, PROVIDE ALL PIPE OPENINGS THROUGH SLARS WITH SLEEVES HAVING AN INTERNAL DIAMETER AT LEAST {* )y !
BUNLDING ARD SITE SHALL BE VACANT. LARGER THAN THE OUTSIDE DXAMETER OF UN-NSULATED PIPES OR OF THE INSULATION FOR INSULATION MAX. AGOREGATE SIZE (ASTM €33) - 1INCH 2 e
| $3 SPECIRED TREE PRUNING OR CUTTING OR INCIDENTAL T0 OTHER REPAIR BERVICES. FLOOR SLEEVES ARE TO PROJECT 7° ABOVE FINIGHED FLOORE, T e 1
WORK MAY REQUIRE A DRNA PERMIT, THE CONTRACTOR 13 RESPONSILE 4. PROVIDE CONGRETE MIXES DESIGED BY A QUALIIED TESTING LABORATORY  FOR REVEW [ —F—
FOR ORTAINNG PERIT BEFORE PERFORMING THE WORK. |16 SLEEVES SHALL BE SCHEDULEB 40 GALVANIZED BTEEL PPE, AND APPROVAL BY THE STRUCTURAL ENGINEER. D o e —
ARCHTECTURAL HOTEY . BOTTOM OF THE WATER SERVICES LINE SHALL BE 12 INCHES ABQVE THE HGHEST POINT OF THE SEWER LIVE | NOTE ON REINFORCMHG STIEL BARS: ° o oo
1. PRESSURE WASH, WINMUM 3.000 PSI, EXISTING BULDING EXTERIOR WHENEVER THE HORIZONTAL DISTANGE BETWEEN THEM 15 LESS THAN 6 FT, H
WAL, WIDOWS, AND DOORS BEFORE BEGINNING SPECIFIED WORK. ALL REMFORONG STEEL SHALL BE NEW STOCK DEFORMED BARS CONFORMING TO ASTM ASTS, T e oS E R Rl P —]
2 REPARINTERIOR AND EXTERIOR WALL BURFACES WITH CEMENT | 18 PROVIDE DOWNSPOUT NOZZLES (EWMRLAR TO JAY R. SWITH G 1770) AT THE OVERFLOW RAIN WATER OUTLETS, GRADE 00 (FY = 80 KSD, o
PLASTER PRIOR TO APPLYING PAINT FINISH, REPAR WORK_ INCLUDES, ATPRST LEVEL 2 MANTAN COvERAGE STEEL UNLESS NOTED Bl saeumann
BUT IS ROT LIMITED TO CUT AND PATCHING, REMOVAL OF NALS AND DTHERWISE o o, o s
| SCREWS FROM WALLS, REPAIR OF MAJOR IMPERFECTIONS ON 19, CONTRACTOR SHALL SUPPLY AND INSTALL 144 TURN SHUT OFF VALVES AT EVERY PLUMBING FXTURE, N
WALLS AND FINSHES IN GENERAL & CONCRETE CAET AGANET EARTH. 3 INCHES A | v —
|3 FULL TEAROFF. OF ROOF WATERPROOFING SYSTEM NCLUDNG o AL 3 ARCHITEET, b, CONCRETE N CONTACT WATH THE GROUND: Z INCHES o e
MEMBRANE, INSULATION AND FLASHINGS WHERE SYSTEM REPLACEMENT =
18 BPECIFIED. 4 ROOF MOISTURE BURVEY MAY BE REGUIRED PRIOR TO | |
INSTALLATION OF NEW MEMBRANE. — — I — PaSE— o
|4 GLEAN,REPAIR ANG VERIFY STRUCTURAL INTEGRITY OF ROOF DECK HYAC GENERAL MOTER;
PRIOR THE INSTALLATION OF THE WATERPROGFING SYSTEM, COMPLY T Ty —
WITH THE MANUFACTURER RECOMMENDATIONS FOR THE INSTALLATION M- ——
OF ROOF MEMBRANE TO VALIDATE THE WARRANTY, 1. SUPPLYAMDINSTALL ALL ELECTRICAL CONTROLS, SAFETY SWITCHES AND ACCESSORIES NOT INDICATED IN
THE ELECTRICAL DRAWING AND MECEBEARY FOR THE PROPER OPERATION OF THE EQUIPMENT IN YO, AMETTE alFons0 B
ACCORDANCE WITH THE MECHAMCAL EQUIPMENT RECOMMERDATIONS AND THE NATIONAL ELECTRIC CODE.
b — L omaL 1
EMICTRICAL GENERAL NOTER 2 PERFORMALLWIRING AN CONTROL) NOT THE ELECTRICAL ]
ORAWNIGS AND NECESEARY FOR THE PROPER OPERATION OF THE GERTIFICO vt $07 EL PROMISIONAL QUE
1 NO WIRE SHALL BE BMALLER THAN # 12 AWG THHN, 100 VOLTS. MECHANICAL EQUIPMENT IN 8TRICT ACCORDANCE WITH THE NATIONAL ELECTRIC CODE. O racrnot cutos puwos
2 NOCONOUIT SHAIL BE SMALLER THAN Wi, fenty
3 ALLCONDUIT SHALL BE RICUD GALVANIZED EXCEPT OTHERWISE & Ineevemy pRECAITION N ORDER TO MIMZE OR ELWBATE TKE TIANSHESION OF NOIGE OR WBRATION ko Y EAD AN o Lo
INDICATED, FROM aYsTEM 10 DBPOBIIGNER APLICABLES OEL REGLALENTO
4. ALLWIRE EHALL BE COPPER, INSULATED AS NOTED. CONANTO Y LAS OBPOSICIONES AMICAMEA D
3 LEAVE A #12 AWG GALVANDED FISH WIRE I ALL EMPTY GONDUITS, “ EQUIPENT, MATERIALS AND ACCESSORIES SHALL BE SBMLAR TO THE INDICATED SPECIFICATION ANDYOR T8 Y COOKI0R [ COMTAUDGION
& mrrczogosoczuno:e:ﬁu:zhwmvmb..mnﬂoé» CONCRETE MANUFACTURER MODEL OR CATALOG NUMBER. N T vear
NVELOPE. AMSOKCION, CERTE 0, ADENAS, OUE EX
|7 EXPANSION FITTINGS SHALL BE USED FOREVERY CONDUIT CROSSNG | 5. UNLEBS OTHERWISE NOTED IN DRAWINGS ANGIOR L EQUIPHENT ANO SHALL i Dh EoTs Feane
BULDING EXPANSION JOINTS. BE FURNIEHED AND IRSTALLED BY THE CONTRACTOR, ESPECPCACIOMIS 2 WA et Co CapusmnTe
B CONTRACTOR SHALL BALANCE ALL LOADS. Lo 3
P PROVIDE A #12 GREEN THW BONDING JUMPER BETWEEN EACH QUTLET L B Do CooCIOA
| BOX AN RECEPTACL & GROUNCANG TERWANAL, USE 38" LOKG 1092 —— 1 INOVS TR PUER TORAROUERAC ¥ CON LA LEY UM
QUNOING SCREW, o HOTER # DF 13 DE MAYG DE 1896, BEGUN EMENDADA,
10, ALLINSTALLATIONS SHALL BE EXPOSED UNLE! POGATED, B LEYNUM, 9 DF § DE JULIC DE 1978, JEGUN
n SHALL BE SUMCORTED BY 1. ALLDISTANCES AND ELEVATIONS ARE EXPRESSED INMETERS UNLESS  OTHERWISE SPECIFED, N B
CLAMP SPACEO NOT FURTHER THAN 74" APART. 2 ELEVATIONS ARE REFERRED TO MEAN BEA LEVEL, ey stetyerd kol bt ey
12, LET SHALL ALL 90 BENOS, 3 COORDINATES ARE BASED ON THE LAMBERT PROJECTION FOR PUERTO  RICO AND THE LIS VIRGIN ISLAND O€3CONGCHAENTO O POR NEGUIGENCIA YA 3EA
. PARTS SHALL OF RED AND REFERENCED TO THE NORTH  AMERICAN DATUM OF 1963 NADG3 NAZD11) EPOCH 2010,00 ADALISTED (N POR M{ Lyt ADENTES O BUPLEADOS. O POR TRAS.
OXOE ANG TWQ LOATS OF HETALIC GRAt: Fraah 0 NSTALLATION, METERS PERSONAS CON 18 CONOGRMENTQ W HACEM
M. ALL GALVANIZED RIGI) CONDUTS FOR TOGGLE SWITCHES AND 4 aMALL WITH MANAGER  BEFORE CUTTING OR | RIPOMSABLE DE CUALOUYER ACCION AOWCIAL Y
RECEPTACLES LOCATED AT DOORWAYE AND LEAN - TO SHALL BE TRIMANG EXSTING TREES 8Y THe ITRACIARARIA POR LA 008E.
CONGEALED WITHN ROOF SLAB, WALLS AND GVERHANGS. |&  THECONTRACTOR BHALL PREPARE A FOR AREA, OF EROSION
15, CONTRACTOR SHALL PROVIDE ELECTRICAL SERVICE TO TEST ALL R BECIMENTATION (CE%) SAN FOR APPAOUR. 87 AOENCY AND -
ELECTRCAL SYSTEM W PRESENGE OF THE REPRESENTATIVE FROM THE MANAGER. oY AR B
| CHAMICAL AND ELECTRICAL DEPARTUENT, & THECONTR AMA VEMENTS
16 ALL LIGHTING CIRCUITS SHALL HAVE ONE {1) PORGELAIN LIGHT SOCKET CORVEY GROUNG RTER AT PR EXGAYATIOND, e DTN ot S 3 Bt 10 PRIDGO DAMAGE IMPRO!
WATHIN 60 WATTS BUL8 BF). THE CONSTRUCTION MAHAGER FOR APPROVAL AKD COQRDINATION, EAST REGION STAGE 1
17, SWITCHES AMD RECEPTACLES SHALL BE INSTALLED 4-0* AFF. 7. DEWATERING PLANG SHALL BNCLUDE CONTROL OF EROSION AND _ SEDWMENTATION FOR EACH PROJECT BID PACKASE E4.1
8. THE NEUTRAL WIRES SHALL BE IDENTFIED THROUGHT THE INSTALLATION PHASE ANDKOR WORK AREA, THE __ WATER FROM THE DEWATERANG SYSTEM BHALL BE FREE OF SEDIMENT
BY THE USE OF WHITE COLOR COVERED LIVE WIRES WITHIN THE SAME ANIVOR DEBRIS BEFORE ANY DISPOBAL.
CONDIAT SHALL BE COLOR CODED AS PER NEC. o e MANTAN THE HOLONGER
| 19 RECEPTACLES AND LIGHTING GIRGIATS SHALL BE 912 THHN WIRE AND REQUIRED,
SHALL BE CONNECTED TO 20 AMP BREAKERS AT THE PANELBOARD, |8 ELECTRICAL GOMMUNCATION, SAMTARY. SERVICE SHALL NOT TED
2. ALL OVERHANGS AND LEAK - TO'S SHALL BE PROVIDED WITH LIGHT DURING CONSTRUCTION, IF NECESSARY, A _PROVIBIONAL TEMPORARY SERVICE ANDIOR BY.PASS SHALL BE
SOCKETS, INSTALLED YO MANTAIN SERVICE, PROVISIONAL TEMPORARY SERVICE ANIOR BY-PASS  BHALL BE
2. CONTRACTOR SHALL VERIFY LENGTH OF FEEDERS (N THE FIELD BEFORE SUBMITTED TG THE CONSTRUGTION MANAGER FOR APPROVAL  AND GOORDINATION PRIOR 7O
SUBMITTING D, CONSTRUCTION,
_ 22 ALL SWITCHES AND RECEPTACLES THAT ARE CONGEALED N WALLS AND

THE CONTRACTOR SHALL PREPARE AND SUSMIT THE MAINTENANCE OF  SERVICE PLAN FOR ELECTRICAL.
OVERHANGS SHALL BE PROVIOED WITH STAINLESS STEEL COVERS. | SAMITARY AND POTABLE WATER FOR APPROVAL OF THE CONSTRUCTION MANAGER,
23, CONTRACTOR SHALL CONTACT THE DS TRICT ENGINEER OF LUMA FRIOR GER IF ANY  ELEMENT SUSPECTED OF

3 PROGESS ANO EQUIPMENT.THE  CONTRACT PRICE SHALL GONSIDER THE REGUIRED CONSTRUCTION
QBTAIN A CERTIFICATE OF INSPECTION AT THE COMPLETION OF THE PROCESS ANO/OR EQUIPMENTS.
WORK AND SHALL FORWARD IT TO THE PUERTO RICO INDUSTRIAL 13 PRIOR IO COMMENCEMENT OF THE WORK, CONTRACTOR SHALL VERKY ALL DIMENSIONS AND EXSTHO GENERAL NOTES,
OEVELOPMENT COMPANY, CONOITIONS AT PROJECT SITE AN SHALL _NOTIFY THE CONSTRUCTION MANAGER OF ANY Y DISCREPANGES ABBREVIATIONS AND LEGEND
24, AL INSTALLATIONS SHALL BE IN ACCORDANCE WITH THE LATEST RULES _ BETWEEN EXISTING CONDITIONS AND CONTRACT DOCUMENTS THAT COULD AFFECT
| A4 MECULATIONS OF THE NEC, AND LA 'WORK SCHEDULE AND 1OR PERFORMANCE,
2. ALLBOXES 14 ALLDETALLS, SECTIONS AND NGTES SHOWN ON ORAWINGS ARE INTENOED TO BE TYPICAL AND SHALL
INSTALLATION SHALL BE 8- TYPE.

APPLY TO SIMRAR SITUATIONS ELSEWHERE UNLESS OTHERWISE NOTED, |

" REPAIR OR REPLACE ACLTES DAMAGED DURING CONSTRUCTION.
PRIOA TO SUBSTANTLAL COMPLETION.,

10 THE CONTRACTOR BHALL MANTAN N OPERATION EXISTING FACLITIES  UNTIL NEW FAGILITIES ARE I
OPERATION,

26, CONTRAGTOR SHALL SUBMIT A LIST OF MATERIALS AND EQUIPMENT
GIVING MANUFACTURER GATALOG NUMBERS AND COMPLETE
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TREE REMOVAL:

CHFABRICAS

(2
S

|

Remava all trees indicated by the drawinge and apecifications, as requiring removal, In a mannar that wilf not damage adjecent trees or structures or compacts the soll,

Ramave trees thal are adjacent fo trees or atructures to remain, in wections, to limit the opportunity of damage to adjacant crowns, lrunks, ground plane slernents and structures.
Do not drop trees with & single cul uniess the tree wih fall in an area nol included in tha Tree and Plant Protection Arsa. No tree o be removed within 50 faet of the Tree and Plant Protection Area shell be pushed ovat or up-rooled using a

ploce of grading equipment,

Protect adjacent paving, soll, trees, shrubs, ground caver plantings end understory plants ko remain from damage during all tree removal operations, and from conatruction aparations. Pratection shall include the rool systam, trunk, fimbs,

and crown from breakage or scarring, and the soil from compaction.

Remova slumps and immediate root plale from existing trees to be removed. Grind trunk bases snd larga butiraas roots to a depth of the largest buttress root or at least 18 inches balow tha top most rodts which ever s [sas and aver the
arsa of three times the diameter of the trunk (DBH).

For traet whora tha stump wii 1l under naw paved areas, grind roats to a lotal depth of 18 inchea balow the existing grade. If the sides of the stump hole skl have graster than appraximately 20% wood wisibie, continus grinding oparation
Aanv!-io«i.aa:.a.zsf_i-:z_:nEovl_wr-gnoﬁé.m!:g%iuon%vanisg%sg.gnagaim_.xu:_-x-it_g_oo:cu:ona_o—.gg%ﬁ?nsun;@i—o«a_ matesial undor

stuctures. compactad ko B5% of the maximum dry density standard proctor. The Owner's Representative shall approve each hole at the end of the grinding opsratian,

In arsas whera tha tree location it lo be a planting bed or (ewn, remove sl waadchips and backil stump holes with planting #0d e defined in Spaciication Section Ptanting Sol, in maximum of 12 inch layers and compact 1o 80 - B5% of the
maximum dry density standard prociar,

PRUNING:

Within six manths of the estimaled dale of substantial complation, prune all dead or hazardous branches largar than 2 inch in diameter from sl trees to remain.
tmplement all pruning recommeriations found In the atborist report,
Prune eny low, hanging branches and vines from existing trees and shrubs that overhang walks, streets and drives. of parking arees s follows:
1. Walks - within B fest varicatty of the propossd walk slevation.

2 Paiking areas - within 12 fee! vertically of the propased parking surface stevation,
3. Straats and drives - within 14 feel vertically of tha proposed drving surface elevation,

. All pruning shad be dona in accordance with ANSI A300 (part 1), ISA BMP Tree Pruning {latest edition, and tha "Structural Pruning: A Guide for the Green Industry”, Edward Giiman, Brian Kempf, Nelda Matheny and Jim Clark, 2013 Urban
Tree Foundation. Visalls CA.

Parform olher pruning task 2z ndicated on the drawings of requested by the Owner's Represeniative,

Whare tree speciflc diteasa vectors require, steriliza all pruning tools batwsen the work In individual treas.
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TYPE OF
DAMAGES

DESCRIPTION

PA - Public
Assistance

Building Exterior, Roof: Install
new aluminum exhaust fans
with gravity self-acting back
draft damper, Repair curb as

| necessary before exhaust fans

and waterproofing membrane
is installed. Verify that
electricat connections are in
good condition and ensrgized.

Exterior Site, Perimeter fence:
Replace all broken sections of
Chain Link fence , Remove
vegalation as necessary for

AD - Additional

Damages

AD - Additional
Damages

IS

p fence Ir N
Tree permit may be required if

an existing tree is impacted,

Jaloulse Windows: Apply
silicone acrlic joint sealant
around the perimeter of the

window on bath sides.

& FT height

3FT x 6FT (8
openings 9'x &'
and 1 ¢pening 6'

X6

CONSTRUCTION KEY NOTES SCHEDULE (Di-219501)
| DIMENSIONS o:»zq_i_ DETAIL

TECHNICAL
SPECIFICATION

PHOTO

1/30T503
| 2/3DT503
3/3DT503

2EA

SOLF | 1/3DTS02

b

233416

.

323113

1/3DT501

B4LF | 5 /3078501

| Exterior Site, Perimeter fenca:

Replace all brokan section of
Chain Link Fence. Remove
vegetation as necessary for
perimeter fence installation.

Tree psrmit may be required if
an existing tree is impacted.

6 FT height

S0LF 7 17307502

AD - Additional
Damages

;

AD - Additinal

Damages

Exterior Site, Perimeter Fence,
Barbed wire: Replace all
damaged length of wire as per
details.

Remove the qma.:g_&:n the |

roots above tha ground and to
the necessary depth to allow
the perimeter fence to be
installed. Include the removal,
disposal, leveling of the area
and DRNA regulatory permits

far cutting the tree.

2108F  1/3DT502

85113

323113

323113

6 FT height

i Bk | S

1/3DT502

i

oevaw nuvieer —

1407501
LLELAR

323113
311000

e SHEET WHERE
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THS DOCUMENT REPRESCATS THE IDEAS AND
EFFORTS OF €14 ARCIITECTS AND EWORCER.
JTSHALL BE USED ONLY BY AUTHORZED PERSONS
ANO SFALL HOT 6 REPRODUGED OR EXMERTED:
“WITHOUT WRITTEN CONSENT OF
B4 MCHTECTS AND ENGINEERT,

ISSUED FOR BID

NOVEMBER 22, 2023

PRIDCO DAMAOGE IMPROVEMENTS
EAST REGION STAGE 1

BID PACKAOE B1-1
PV 7491/ YABUGOA

142212023 [YSSUED FOR BID

1

2

BITE PLAN BUILDING
T091506204 DI 219501
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B PACKAGE E1.5
PWI 7411 YARUCOA

DETAIL8 AND SPECIFICATIONS
ARCHITECTURE T093506300 Di
218501

~"3DT501




7 o R TR

BOTER:
188 TR DRVELCMRNT COmPAY
1. CHAIN LINK FENGE - INDUSTRIAL TYPENOAZI
/ G ACORN TOP

2 UHE POBTS 2 177 O.D. GALV. - STD.WEIGHT PIPE-.85 186, PER LN, FT.

3. TOPRARL 1S/ O.D. GALV. . STOWEIGHT PPE2.2TLBS, PER LIN, FT. (GATE FRAMEIDEM,) |

— ToPRAL 4. CORNER POGT ¥'0 0., GALV. - §TD, WEIGHT PPE - 5.79.LBS, PER LINL FT. | ISSUED FOR BID

5 TENSION WIRE GA NO.7 GALVANZED

L
%
/1\
W G S
o

—— 6. GATEPOST 4" 0.0, GALY, - 8TD, WEIGHT PIPE - 9,10 L88, PER LIV, FT, NOVEMBER 22, 2023
Ty

LY

7. GATEPOET 858" 0.D. GALV. - 8TD, WEIGHT PIPE - 16,97 LBS. PER LIN. FT.

3. GALVANIZED CHAIN LIt GA. §-272"-1.2 DUNGES GALVANZED AFTER WOOVEN,

RAL OR BRACE END D, STO. WEIGHT PIPE, SCHEDULE 40A-120.

L —
mmﬂu 10, ALL FITINGS - EXTRA HEAVY DUTY. |

i E— m—
—= 11, VALL CERTIRCATE SHALL B SUBMITTED. o_| —
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TEEL PP ~— BAND AND LINK NO, 12
PRIDCO DAMAGE IMPROVEMENTS
EAST REGION BTAGE 1
WiD PACKADE E1-4
P 7411/ YABUCOA
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Ve GALV FOROED EYE
BOLT, EYE EMALL BE
STRONG ENGUGH TG
DEVELOP FULL STRENGTH

OF BOLTIN TENSION
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PRIDCO-FEMA 4339 DR PROGRAM EAST REGION
STAGE 1 BID PACKAGE E1-1
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Juan Martin Industrial Area, Lot 8,Yabucoa, PR

ISSUED FOR BID NOVEMBER 22, 2023
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PN TR NI — | R TERTRALNOTE [T Re—r—y AsorsviaTionn
1. PERFORM WORKIN ACCORDANCE WITH DSHA RULES AND REGULATIONE. | 1. PLW» \LL BE IN STRICT WITH THE ILDING CODE. | STRUCTURAL BUDIO AND DESIN GODES: e et bd e
2. COMPLY WITH THE REQUIREMENTS SET FORTH BY THE PR BLILOING 1 S —— Iy i
CODE 2018, PR FIRE CODE 2018, PR MECHANICAL COOE 2018, PR 2 FURMISH ANO SET IN PLACE BEFORE CONCRETE POURING ALL NECESSARY ELEEVES FOR WASTEOR SOIL. | 1, PUERTO RICO BUILDING CODE 2018 AND ITE BINDING REFERENCED STANDARDS, INCLUDING BUT = |+ i— L
PLUMBING CODE 2018, PR EXISTING BULDING COGE 2074, ICE SUITE VENT, HOT, AND COLD WATER UNES, THESE SLEEVES SHALL BE AS SPECIFIED OR REQUIRED BY THE HOT LMITED TO" oo s e e oo CSAGROUP
CODL ‘CODES, STANDARDE, REGULAT} AR iCT. Qmn [ QW .
GALED FoR M S CopoR i P o THE WTERNATIGNAL BULDNG CODE 2018 H W e 2 sy ves winon
|3 COMPLY WITH APPLICABLE RULES AND REGULATIONS FOR OBTAINING 3 THE PLUMBING DRAWING 15 GENERALLY DAGRAMATTIC AND INDICATIVE OF THE WORK TQ BE INSTALLED, RUN LN AMERICAN INST STEEL ). STEEL CONSTRL - — e “4- U“l.l . .
NECEBEARY AND REQUIRED INSPECTIONS, AFPROVALS AND PERMITS ALL PIPING CONCEALED WHEREVER POBSBLE UNLESS OTHERWIBE NOTED, 16TH EDMON e OG0T O T
NECESSARY TO PERFORL WORK ANO SERVICES FOR THE PROJECT. . AMERIGAH CONCAETE e w Juosatives _
_ 4 EXECUTE WORK IN ACCORDANCE WITH THE BEST ACCEPTED TRADE 4 SUZES SHOWN IN FIXTURE SCHEDULE ARE MINPAUM AND SHALL BE INCREASED AB NECESEARY TO COMPLY ‘CONCRETE, AC1 318-14 nes M wEARS - Rl
PRACTICES, AS PER MANUFACTURER'S WRITTEN RECOMMENOATIONS, WITH CODE AEQUIREMENTS OR AS SHOWN ON DRAWINGS, e AMERICAN SOCEETY OF CIVIL ENGINEERS, . ras !..'.Il!a
ANDIN A CAREFUL AND ORDERLY MANNER WITH THE LEAST POESBLE CRITERY FOR BUILONGS AND OTHER STRUGTURES, ASCE/SE 716 @) - wen
NOIGE. DUBT, OR IS TURBANCE TG OCCUPANTE, s, BEFGRE CONSTRUCTION VERIFY EXUSTING ELEVATIONE AGANST PROPOSED SLOPES. ANY DINOCREPANCIES e - B e v % o ot
5. WPLEMENT SarETY S ouRkG SHALL BE BRGUGHT T THE ATTENTION OF THE ARCHTEGT, STRUCTURAL NOTES GN CONCRETE REPAR: /1@ [taschipety s ey T DocLae REPAESELTE THE DELL MG
WORK. I S - 1 BE USED ONLY 8Y AUTHORIZED PERSONS.
L8 DALY REMOVE DEBRIS RESULTING FROM DEMOLITIONWCONETRUCTION L CLEANORT SHALL BE OF SAME S12E AS THE PIPES TO WHICH THEY ARE CONNECTED UP TA 4*, FOR LARGE 1 ALL CONCRETE REPAIRR WORKS SHALL BE PERFORMED FOLLOWING THE GUIDELINES OF THE - .ﬂ.!tr‘lia Ll
f AND TRAHERORT i7 QUT OF PROJECT LIMITE. PERFGRM DISPOZAL FIPES: CLEANOUT SHALL BE - INTERNATIONAL CONCRETE REPAIR INSTITUTE (CRY). HIRNG A PROFESSIONAL EXPERENCED N | - ey eanen - i o oy e e o D
| APPROVALS AND THIS TYPE OF REPAIR I3 RECOMMENDED TO ENSURE A PROPER REPAIR. ARy e e oo CBA ARCHTECTS AND ENGRERS,
REGULATIONS, SITE AND 1 BE LEFT T UNLESS DTHERWISE INDICATED, ALL DRAINAGE PPING T* AND SMALLER SHALL BE SLOPED 14" PER FT., LAAGER | 2. FOR THE REPAIR OF AREAS AFFECTED BY CORROSION, ICRI HO. 03730 GUIDELINE EDR SURFACE ez o % ora
SUBSTANTIAL COMPLETION. PIPES SHALL BE SLOPED 1/8PER FOOT, PREPARATION FOR THE REPAIR OF DETERIORATED CONCRETE REBULTING FROM RENFORCING Em reniil - — =
|7 D0 ROT SCALE DRAWINGS. VERIFY OMENSIONS N THE FIELD BEFORE STEEL CORROSION SHOULD BE FOLLOWED. AT Stmey A A o
PROCEDING WITH ANY PORTION OF THE WORK. ADVISE IN WRITING TO L3 CLEANOUT SHALL BE NOT MORE THAN 60 FEET AP-ART IN HORIZONTAL DRAINAGE LINES OF 4° NOMINAL (2 BEFORE COMMENCING ANY CONCRE TE REPAIR WORI, THE CONTRACTOR SHALL REVIEW THE. S S— - _—
‘CONSTRUCTION MANAGER AND ARCHITECT OF DISCREPANCY BETWEEN DIAMETER OR LESS AND NOT MORE THAN 100 FEET APART FOR LARGER FIFES, REPAR DETALS PRESENTED IN THE CAAWANGS, IN CASE OF DOUBT WITH THE REPAR DETALE e reat mon Dvan e O STV RO oo
EX13TING CONDITIONS AND DRAWINGS. PRESENTED, THE CONTRACTOR SHOULD CONTAGT THE ARCHITECT OR ENGINEER OF RECORD TO . " iourmmea. MO TTAL DEVELOMRNT COMPAY e |
% REPORT TO CONSTRLK AND ARCHITECT £ NOT CLARFY THEM, . S - PRIDCO
¥ THE CONTRACT DAAWINGS, BPECIFICATIONS OR DETALS PRIOR TO a IT 18 BAPORTANY TO FOLLOW THE MANUFACTURER'S RECOMMENDATIONS FOR EACH BROCUCT il on vonsm
‘COMMENCING THE WORK, 10. DETERMINE EXACT LOCATION GF THE PIPING TO AVOID ANY INTERFERENCE WITH PIPING AHDVOR ECUIPMENT UTLIZED FOR THIE JOB, I ORDER THAT THE ARE - i s TN 8 Do ﬂvl..ha -Jﬂ..nn.:hﬂd!
8 ‘COORDINATE CPVIL, MECHANICAL, ELEGTRICAL , ARCHITECTURAL AND BEMG INSTALLED BY ANOTHER SUB-CONTRACTOR. ADEQUATELY, [P —— 108 10000 v
STRUCTURAL REQUIREMENTS FOR PROPER LOCATION AND PROVISIONS T j v
Onw»mmﬁ-..zumﬂa.ovmzy,omvzuzg?!nmoiﬁo . SAMTARY TEES (SINGLE ['3 oy oF ” 1] L . i
10, CONDUCT DEMOUTIONCONS TRUCTION OPERATION TO INSURE MINIMUM DIRECTION FROM HORIZONTAL TO VERTICAL I P —— - S I n— TS
INTERFERENCE WITH ROADS, STREETS, SIDEWALKS AND OTHER 1. PORTLAND CEMENT SHALL BE TYPER. o [rimeny ISSUED FOR BID
ADVACENT FAGIITIES, 17 usELone TTINGS ATBASE OF ALL STACKS. Z AL CONCRETE SHALL BE OF REGULAR WEIGHT (W5 POUNDS PER CUBIC FOOT), - ——
" THE USE OF A BRAND KAME AND¥OR MODEL NUMBER TO DENOTE 3. THE FOLLOWING CONCRETE MIX PARAMETERS SHALL BE USED FOR THE CYCLONE FENCE ——— 7
PRODLUCTS, EQUIPMENTS, MATERIALS, OR PROCESS, IS INTENDED TO 13, PROVIDE ROUGHING-IN AND INSTALL ALL PLUMBING FIXTURES ANDVOR ECRAPMENT WHICH ARE SUPPLIED BY FOOTINGS:
ESTABLISH A STANDARD OF QUALITY AND SHALL NOT BE CONSTRUED AS OTHERS.
LIMITING COMPETITION. CONCRETE STRENGTH AT 28 DAYS - 3.000 PSI NOVEMBER 22, 2023
12 DONOT COMMENCE ANY DEMOLITION DF SITE ELEMENTS OR |1 roraw SANITARY AND STORM POLYWNYL CHLORIDE) SEWER PIPE AND. i - E— -
UNTIL THE HAZARDOUS MATERIAL IS DONE AND EPA FITTING: ABTM D 2034, SOR. 38, FOR $OLVENT CEMENT OR ELASTOMERK: GABKET JOINTE, A, BOLVENT CEMENT : MAX, WATERICEMENT RATIO ~ 0,86 o= s el
CERTIFICATION 1§ OBTAINED, STATING TMAT THE SITE ELEMENTS AND | ASTM D 2604 B. GASKETS: ANTM F 477, EL ASTOMERIC SEAL [ —— ———
STRUCTURES ARE FREE OF HAZARDOUS MATERIALS, PRIOR TQ RECOMMENDED SLUMP — 3INCHES @  eniaa = —
COMMENCEMENT OF THE HAZARDOUS MATERIAL ABATEMENT THE 15 PROVIDE ALL FPE OPEMNGS THROUGH SLABS WITH SLEEVES HAVING AN INTERNAL DXAME TER AT LEASY 7 —com e | T
BUILDING AND SITE SHALL BE VAGANT. LARGER THAN THE OUTSIOR DIAMETER OF UN-SULATED PPES OR OF THE INSLLATION FGR INSULATION MAX, AGGREGATE SIZE (ASTM C33)~ 1 INCH ® | it = —
1. SPECIFIED TREE PRUMING OR CUTTING OR INCIDENTAL TO OTHER REPAI SERVICES. FLOOR SLEEVER ARE TO PROJEGT 2* ABOVE PINISHED FLOORS, [ — I
WORK MAY REQUIRE A DRNA PERMIT, THE CONTRACTOR IS RESPONSEBLE | . PROVIDE CONCRETE MEGES DESIGNED BY A QUALIFIED TESTING LABORATORY FOR REVIEW = T 1
FOR OBTAINING PERMIT BEFORE PERFORMING THE WORK. 16 SLEEVES SMALL BE SCHEDULEE 40 GALVANIZED STEEL PWPE. AN{ APPROVAL BY THE STRUCTURAL ERGIREER \.V bl 1 T
ARCHITECTURAL HOTES _ 1. BOTTOM OF THE WATER SERVICES LINE SHALL BE 12 INCHES ABOVE POINT OF THE NOTE BARS: L Ve . H- —
1. PRESSURE WASH, MINIUM 1,000 P, EXESTING BUILDING EXTERIOR WHENEVER THE HORIZONTAL DISTANCE BETWEEN THEM IS LESS THAN SFT, |-t —=1 —
'WALLE, WINDOWS. AND DCOR BEFORE BEGINNING SPECIIED WORK, £ ALL REINFORCING STEEL SHALL BE NEW STOCK DEFDRMED BARS CONFORMING TO ASTM A15, e _— 1
3| |2 REPARINTERIOR AND EXTERIOR WALL SURFACES WITH CEMENT 16 PROVIDE DOWNSPOUT NOZZLER (SMILAR TO JAY R SMTH FI3 1770) AT THE OVERFLOW RAIN WATER OUTLETE, ‘GRADE 60 (FY = 50 KBY). C T A ——
PLASTER PRIOR TO APPLYING PAINT FIMISH. REPAIR WORK INCLUDES, AT RASTLEVEL. |2 MANIAMTHE UNLESS NOTED - S —— e T
BUT 18 NOT LIMITED TO CUT AND FATCHING, REMOVAL OF NALS AND OTHERWSE: TR i
SCREWS FROM WALLS, REPAIR OF MAJOR MPERFECTIONS OR W, CONTRACTOR SHALL SUPPLY AND INSTALL 1/a TURN SHUT OFF VALVES AT EVERY PLUMBING FIXTURE, | = o .
WALLS AND AINISHES (N GENERAL s COMCRETE CAST AGAWST EARTH: 3 INCHES A
|3 FULLTEAR-OFF OF RODF WATERPROOFING SYSTEM NCLUDNG . ALLPLUMBING FIXTURES, COLORS AND FINISHES, SELECTION BY ARGHITECT, b, COMCRETE N CONTACT WITH THE GROUND: 2 INCHES LS Vo
MEMBRANE. INSULATION AND FLASHINGS WHERE SYATEM REPLACEMENT
18 SPECHIED, A ROOF MOWSTURE SURVEY MAY BE REQURED PRIOR TO e i
”.anaEJOZ OF NEW MEMBRANE. — ~— —— +— — & ——aED T
[ AN, ATAUCTURAL MTEGRITY worEs: e —
| PRIOR THE INSTALLATION OF THE WATE| I, COMPLY
WITH THE MANUFACTURER RECOMMENDATIONS FOR THE INSTALLATION
OF RODF MEUBRANE TO VALIDATE THE WARRANTY. |1 SUPPLY ANDINSTALL ALL ELECTRICAL GONTROLS, SAFETY SWITCHES AND ACCESSORIES NOT INDICATED IN LTI O TN
THE ELECTRICAL DRAWING AND NECESSARY FOR THE PROPER OPERATION GF THE EQUIPMENT IN
ACCORDANCE WITH THE MECHAMCAL EQUIPMENT RECOMMENDATIONS AND THE NATIONAL ELECTRIC CODE. YO. ANHETTE ALFONAD
FAECTRICAL GENERAL ROTES 2 PERFORM ALL WIRING q ) T AU
r DRAWINGS AND NECESSARY FOR THE PROPER OPERATION OF ThHE
1. NO WIRE SHALL BE SMALLER THAN ¥ 12 AWQ THHN, 600 VOLTS, IPMENT IN §TRICT. WITH THE NATIONAL ELECTRIC CODE. CERTIFICO OUE SO EL PROFESIONAL GUE
2. NOCONDUIT SHALL BE SMALLER THAN 34", [CONFECCIONG, DIBERO G PREPARO] E3TO0 PLANOS
3 ALL CONDLIT BHALL BE RIGID GALYANIZED EXCEFT OTHERWISE A TAXE EVERY PRECAUTION IN ORDER TO MINIMIZE OR  ELMINATE THE TRANGMISBION OF NOISE OR VIBRATION Yas n.\ml«“«l‘.)!ﬁ M“‘Gj’ﬂﬁ)ﬂh}
INDICATED. FROM THE EQUIPMENT, PIPING DUCT SYSTEM TO THE SR R Src OUe ENTIENOD U OXCH fred
4. ALL WIRE BHALL BE COPPER, INSULATED AS NOTED. _ CHRAOMCIONES APLICABLES DEL RECLAMENT
S, LEAVE A #12 AWG GALVAMZED FISH WIE N AL EMPTY CONDUITS, 4 EQUPMENT.MATERIALS AMD LBE SMLARTO apoR | CORARCT ¥ 14D DBPOBICIONES APUICADLE2 DE
e AL BHALLBE " CONCRETE MANUFACTURER MODEL OR CATALOG NUMBER. ﬁyﬁqﬂwmjﬁvﬁé
ENVELOPE, ~
7. EXPANSION ATTINGS SHALL 8E USED FOR EVERY CONDUIT CROSSING & UMESs ANDIOR ALL EQUIPMENT PP g oty rad |
BLALDING EXPANEION JOINTS, BE FURNISHED AND INSTALLED BY THE CONTRAGTOR. | CaemEmaRacIOMDE BITOR MANOS Y _
8 CONTRACTOR SMALL BALANCE ALL LOADS, | £SPECICACIONES S Kk CLVPLID CABALIENTE
_u. PPROVIDE A #12 GREEN THW BONOING JUMPER BETWEEN EACH OUTLET EEALODEMIESTO KN CALEV NEs it (00 8 D
80X AND REGEPTACLE GROUNDING TERMINAL, USE MI” LONG 1032 — — { it NodDa- Cohoor, i
GROUNOING SCREW, | SIVML (TR GENERAL MOTEE o] S
10 ALLINSTALLATIONS SHALL BE EXPOSED UMLESS OTHERWISE INDICATED, TR OF 13 DAY DR 1138 RO ENBANACA
" EXPOSED CONOUITS SHALL BE SUPPORTED BY MEANS OF ONE BOLT 1. ALL DISTANCES AND ELEVATIONS ARE EXPREBSED IN METERS UNLESS OTHERWISE SPECIRIED, B LEY NUM M OE § DE ALI0 DE 1870, SEGUN
B CLAMP SPACED NOT FURTHER THAN 7.4 APART. z ELEVATIONS ARE REFERRED TO MEAN SEA LEVEL, ENMENDADA. SEQUN APLIOUEL RECONCITO DUB
12, AN EXPOSED WORK CONDULET BRALL BE USED FOR ALL 90 BENDS, 3 COORIMNATES ARE BASED ON THE LAMBERT PROJECTION FOR PUERTG  RICO AND THE US VIRGIN ISLANG ggxﬁ&iw}tOwﬁu%
13 ALL NON-GALVANIZED METAL PARTE BHALL BE GIVEN ONE COAT OF RED AND REFEAENCED TO THE NORTH 1903 (NADSY S eorn
IDE AHD TWO COATS OF METALLIC GRAY PRIOR TO NSTALLATION. METERS. ORI 23 AGENTED & PP EABGE O PER BrRAS
|1 14, ALL GALVANIZED RIGK) CONDINTS FOR TOGGLE SWITCHES AND | THE CONTRACTOR SHALL COORDINATE WITH THE CONSTRUCTION MANAGER BEFORE CUTTING OR PERSONAS COM M CONOCRMIENTO ME HACEN.
RECEFTACLES LOCATED AT DOORWAYS AND LEAN - TO SHALL BE TRIMMING EXISTING TREES AFFECTED BY THE CONSTRUCTION. RESPONSABLE OF CUAL OUIER ACCION JUOIIAL Y
‘CONCEALED WITHIN ACOF SLAB, WALLS AND OVEAHANGS. [3 THE CONTRACTOR SHALL PREPARE ANO SUBMIT FOR EACH PROJECT AREA, THE CONTROL OF EROSION [DECELIARIAROR LA OGRE!
|18 ‘CONTRACTOR SHALL PROVIDE ELECTRICAL SERVICE TO TEST ALL, ANC SEDIMENTATION (CES) PLAN FOR APPROVAL  BY THE PEATINENT AGENCY AND THE COMSTRUCTION
1 ELECTRICAL SYSTEM IN PRESENCE OF THE REPRESENTATIVE FROM THE MANAGER. r
_ MECHANICAL AND ELECTRICAL DEPARTMENT, L3 SHALL PROVIOE DEWATERING SYSTEM TO KEEP éhuiﬁ-ﬂ““ o - -
. ALUG HAVE ) LAIN LIGHT SOCKET CONVEY GROUND WATER AWAY FROM _ EXCAVATIONS. THE DEWATERING PLAN SHALL BE SUBM]
WITHN 00 WATTS BAB Y F. THE CONSTRUCTION MANAGER FOR APPROVAL AND CODRDINATION, PRIBCO DAMAOE IMFROVEMENTS
. SWITCHES ANO RECEPTACLES SHALL BE INSTALLED 4’0" AF F. kA LANS BHALL INCL OF EROSION AND FoR EAST REGION STAQE 1
| 18, THE NEUTRAL WIRES SHALL BE JDERTIFIED THROUGHT THE INSTALLATION PHASE ANDIOR WORK AREA. TRE WATER FROM THE DEWATERING SYSTEM SHALL BE FREE OF SEDIMENT BID PACKAGE E1-1
BY THE USE OF WHTE COLOR COVERED LIVE WIRES WITHIN THE BAME. ANDIOR DEBRIS BEFORE ANY DISPOBAL,
CONDUIT SHALL BE COLOR CODED AS PERNEC. & THE CONTRACTOR SHALL MAINTAIN
1. RECEPTACLES AND LIGHTING CIRCUITS SHALL BE #12 THHN WIRE AND REQUIRED,
r SHALL SE CONNECTED TO 20 AMP BREAKERS AT THE PANELBOARD, 9. ELECTRICAL. COMMUNICATION, BAMTARY AND POTABLE WATER SERVICE _ SHALL NOT BE INTERRUPTED
0. AL AN EAN - TO'S SHALL ITH LIGHT DURING CONSTRUCTION. I NECESSARY, A PROVISIONAL TEMPORARY SERVICE AND/OR BY-PASS EHALL BE |
| SOCKETS, INSTALLED _ TO MAINTAIN BERVICE, PROVISIONAL TEMPORARY SBERVICE ANDVOR BY-PASS SHALL BE
|20 CONTRACTCR BHALL VERIFY LENGTH OF FEEDERS IN THE FELD BEFORE | BUBMITTED TD THE CONBTRUCTION MANAGER FOR APPROVAL ANO COORDINATION PRIOR TO
SUBMITTING DS, CONSTRUCTION.
|22 ALL SMTCHES ANO RECEPTACLES THAT ARE CONCEALED IN WALLS AND 10,

THE CONTRACTOR SHALL PREPARE AND SUBHIT THE MAINTENANCE DF  SERVICE PLAN FOR ELECTRICAL.
{ QVERHANGS SHALL BE PROVIDED WITH STAINLESS STEEL COVERS, SANITARY AND POTABLE WATER FOR APPROVAL OF THE CONGTRUCTION MANAGER,
|23, CONTRACTOR SHALL CONTACT THE DISTRICT ENGINEER DF LUMA PRIOR

11 THE CONTRACTOR SHALL NOTIFY THE CONSTRUCTION MANAGER IF ANY  ELEMENT SUSPEGTED OF
TO THE BEGINNING OF THE 1ORK AND COORDINATE WITH THEM FOR THE.

|
|
MATERIL 1§ . PRIOA TO ANY RELATED WORK ACTIVITY, T =
SXECUTION OF THE WORK CONCERNAG THE SERVICE ENTRANCEAND 12 THE GONTRACTOR SHALL VISIT THE PROJECT AREA TO VERIFY THE SPAGE UMTATIONS FOR CONSTRUCTION ’
_ SUBSTATION AS AND I REGUSRED. JN ADDITION, THE CONTRAGTOR SHALL PROCESS ANDEOUIPMENT. THE  CONTRACT PRICE SHALL CONSIDER THE REQUIRED CONSTRUCTION -
CBTAIN A CERTIFICATE OF INSPECTION AT THE GOMPLETION OF THE PROCESS ANDVOR EQUIPMENTS.
WORK AND BHALL FORWARD I¥ TO THE PUERYTO RICO INDUSTRIAL 1. PRIOR TO COMMENCEMENT OF THE WORK, CONTRACTOR SHALL VERIFY ALL  DIMENSIONS AND EXISTING |
DEVELOPHENY COMPANY. CONDITIONS AT PROJECT BITE AND BHALL _ NOTWFY THE CONSTRUCTION MANAGER OF ANY ISCREPANCIES GENERAL NOTES,
20 ALLINSTALLATIONS SHALL BE IN ACCORDANCE WITH THE LATEST RULES BETWEEN EXISTING CONDITIONS ANG CONTRACT DOCUMENTS THAT COULO AFFEGT ~ GONSTRUGTION ABBREVIATIONS AND LEGEND
AMO AEGULATIONS OF THE N.E.C. ANG LUMA. WORK SCHEDULE AND JOR PERFORMARCE.
. ALL BOXES FOR RECEPTACLES & LGHTING SWITCHES FOR EXPOSED . ALLOETALS, SECTIONS AND NOTES SHOWN ON DRAWINGS ARE INTENDED TO BE TYFICAL AHD SHALL A
A INSTALLATION SHALL BE F8° TYPE. APPLY TO SIMILAR JTUATIONS ELSEWHERE UHLESS OTHERWISE NOTED.
26 CONTRAGTOR SHALL SUBMIT A LIST OF MATERIALS AND EQUIPMENT 16 THE CONTRACTOR SHALL REPAR OR REPLACE EXIBTING FACLITEES DAMAGED DURING CONSTRUCTION —
GIVING MANUFACTURER CATALDG NUMBERS AND COMPLETE PRIOR TO SUBSTANTIAL COMPLETION,
SPECIFICATIONS AND DRAWINGS FOR APPROVAL OF PRID.C.O.PRIGR TO | 10, THE CONTRACTOR SHALL MAINTAN BN OPERATION EXBTING FACRITIES  UNTIL NEW FACIUTIES AREIN |
THE PURCHASING OF SAI0 MATERIALS ANDIOR EQUIPMENT. OPERATION,
FEEDERS SHALL BE RUN EXPOSED AN SUPPORTED BY MEANS OF _ &
CRANNELS AND GLANPS SIMILAR TQ UNISTRUCT HANGER SYSTEM ORaEAY oaTE e
BOLTED WITH TROUGH WALL BOLTS. -
e
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CONSTRUCTION KEY NOTES SCHEDULE {DI-219505)
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\ — = = o N PRIDCO DAMAGE IMPROVEMENTS
r - ®||MhHm TEZ U Naw m @ EAST REGION STADE 1
MNOTES;
TREE REMQVAL:

81D PACKAGE B1-1
PV 7411 { YABUGOA

Removs all tress indicatd by the drawings and specifications, as requiring removal, in 8 manner that will not damage adjacent trees of structurss or compacts the soll,

Remava Uress treat are adjacent o treas or aimichues to remain, in sections, to limi tha opportunity of damage ta sdiacort crowns. tinks, ground piane elsments and structures,

Da not drop tress with a singls cut unless the troe will fall in an area not included in tha Trea and Plant Protaction Arad. No tras lo be removed within 50 fesi of tha Trea and Plant Protection Area shail be pushed over or up-rootad using &
peca of grading equipment.

Protect adjacent paving, s, rees, shrubs. ground cover plentings and undsratory plants to remain from damage during Bl Iree removal operations, and from construction operstions. Protection shell indlude the rool systam, trunk, limba,
and crown from breakage or acarring, and the sell fram compaction.

N!gol._.::v-l.ﬁs::gb_.-ce_v.lu:g..g-m_.a_ao-»ng3:5%&‘Awnwx:.::isl-ohl:ﬂ_!dnY.-:au-aa_u_o-a-ﬂ?o:w.l_iganggu__Gn!Aa_s?vo—ﬂig-hv:x—lggnirn_o:.asg?
area of threa times tha diameter of the runk (DBH).

I

For treas whers tha stump will fall under new paved areas, grind roots to a total depth of 18 inches betow the exisiing grade, If the sidas of the stump hols still have grealer than approximately 20% wood visibie, continus grinding operation

SITE PLAN BUILDING
dacper and or wider until tha resulting holo hae lass than 20% wood. Remove all wood chipe produced by the grinding operation and back fil In 8 Inch layars with controfled il of # quality accaplabie to the site snginser for fl) material undar T142703808 DI 219505
A structures, compaced to 5% of the maximum dry denslty standand procior. The Owner's Reproseriative shall spprove sach hole at the end of the grinding operation. A
7. Inareaa whers the tree location i to be 1 planting bed of lawn, remove all woodchips and backfl stump holee with planting soll as defined in Specification Section Planting Soil, in maximum of 12 inch layers and compact to 80 - 85% of the g
maximum dry density standard proctor,
PRUNING:
8, Within 3ix montha of the estimated date of 3 prunae all dead or branchas largar than 2 inch in diamatar from af trees to remain,
9. Implement all pruning recommondations found in tha arborist report.
10.

Prine any low. hangmg branches and vinea from axisting trees and shrubs hat overhang walks, stiests and drives, or parking areas s follaws:
1. Weiks - within 8 fset verticalty of the proposed walk slavation.
2

Parking areas - within 12 feet vertically of the propcaed parking surace elevation.
3. Streets and drives - within 14 feet vertically of ihe proposad driving surface alevation.
Alt pruning shell be done in accordance with ANS| A300 (part 1), ISA BMP Tres Pruning (ialeat edttion, and the “Structural Pruning: A Guide for tha Grean Industry”, Edward Gliman, Brian Kempf, Nekia Matheny and Jim Clark, 2013 Urban
Treo Foundation, Vizalia CA,
Parform other pruning taek a8 Indicated on the drawings of raquested by the Owner's Reprosentative.
—I 3. Whera tree spacific diesass vectors require, siariiize il pruning fools between the work in individus! trees.
1
1

7 -
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. UINE POSTE 2 1/ 0.0, GALY, - STDWEIGHT PPE-3.05 LBS. PER LIN. FT.
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PRIDCO-FEMA 4339 DR November 2023
East Region Bid Package E1-1

1.3

1.4

E.

Construction Manager:

1. Construction Manager Representative: Pedro Archeval, PE, |

2. Construction Manager has been engaged for this Project to serve as an advisor to Owner
and to provide assistance in administering the Contract for construction between Owner
and Contractor, according to a separate contract between Owner and Construction

Manager.

Web-Based Project Software: Project software will be used for purposes of managing
communication and documents during the construction stage.

1. Coordinate with Construction Manager for information on Project software.

WORK COVERED BY CONTRACT DOCUMENTS
The Work of Project is defined by the Contract Documents and consists of the following:

1. Construction repairs to existing buildings and sites including, but not limited to, building
walls and finishes, windows, doors, overhangs, structural elements, access stairs/ramps
and railings, roof waterproofing system and accessories, roof mounted equipment such as
exhaust fans, electrical system as main panel and transformers, equipment such as rolling
gates, restrooms facilities, perimeter fences and gates, pavement, sidewalk, site drainage
structures and other Work indicated in the Contract Documents.

Type of Contract:

1. Project will be constructed under a single prime contract.

CONTRACTOR'S USE OF SITE AND PREMISES

Restricted Use of Site: Contractor shall have limited use of Project site for construction
operations.

Limits on Use of Site: Limit use of Project site to Work in areas indicated. Do not disturb
portions of Project site beyond areas in which the Work is indicated.

I. Limits on Use of Site: Confine construction operations to areas designated by
Construction Manager. Use of other areas of site for construction operations is prohibited.

Owner Occupancy: Allow for Owner and Tenant occupancy of site and use by the public.
Driveways, Walkways, and Entrances: Keep driveways loading areas, and entrances
serving premises clear and available to Owner, Owner's employees, and emergency
vehicles at all times. Do not use these areas for parking or for storage of materials.

w N

Condition of Existing Building: Maintain portions of existing building affected by construction
operations in a weathertight condition throughout construction period. Repair damage caused by

construction operations.

SUMMARY 011000 - 2



PRIDCO-FEMA 4339 DR November 2023
East Region Bid Package E1-1

1.3

1.4

E.

Construction Manager:

1. Construction Manager Representative: Pedro Archeval, PE, |

2. Construction Manager has been engaged for this Project to serve as an advisor to Owner
and to provide assistance in administering the Contract for construction between Owner
and Contractor, according to a separate contract between Owner and Construction

Manager.

Web-Based Project Software: Project software will be used for purposes of managing
communication and documents during the construction stage.

1. Coordinate with Construction Manager for information on Project software.

WORK COVERED BY CONTRACT DOCUMENTS
The Work of Project is defined by the Contract Documents and consists of the following:

1. Construction repairs to existing buildings and sites including, but not limited to, building
walls and finishes, windows, doors, overhangs, structural elements, access stairs/ramps
and railings, roof waterproofing system and accessories, roof mounted equipment such as
exhaust fans, electrical system as main panel and transformers, equipment such as rolling
gates, restrooms facilities, perimeter fences and gates, pavement, sidewalk, site drainage
structures and other Work indicated in the Contract Documents.

Type of Contract:

L. Project will be constructed under a single prime contract.

CONTRACTOR'S USE OF SITE AND PREMISES

Restricted Use of Site: Contractor shall have limited use of Project site for construction
operations.

Limits on Use of Site: Limit use of Project site to Work in areas indicated. Do not disturb
portions of Project site beyond areas in which the Work is indicated.

1. Limits on Use of Site: Confine construction operations to areas designated by
Construction Manager. Use of other areas of site for construction operations is prohibited.

2. Owner Occupancy: Allow for Owner and Tenant occupancy of site and use by the public.

3. Driveways, Walkways, and Entrances: Keep driveways loading areas, and entrances
serving premises clear and available to Owner, Owner's employees, and emergency
vehicles at all times. Do not use these areas for parking or for storage of materials.

Condition of Existing Building: Maintain portions of existing building affected by construction
operations in a weathertight condition throughout construction period. Repair damage caused by

construction operations.

SUMMARY 011000 -2



PRIDCO-FEMA 4339 DR November 2023
East Region Bid Package E1-1

D.

1.5

1.6

Condition of Existing Grounds: Maintain portions of existing grounds, landscaping, and
hardscaping affected by construction operations throughout construction period. Repair damage
caused by construction operations.

COORDINATION WITH OCCUPANTS

Full Owner Occupancy: Owner will occupy site and existing building(s) during entire
construction period. Cooperate with Owner during construction operations to minimize conflicts
and facilitate Owner usage. Perform the Work so as not to interfere with Owner's day-to-day
operations. Maintain existing exits unless otherwise indicated.

WORK RESTRICTIONS
Comply with restrictions on construction operations.

1. Comply with limitations on use of public streets, work on public streets, rights of way,
and other requirements of authorities having jurisdiction.

On-Site Work Hours: Limit work in the existing building to normal business working hours of
7:30 a.m. to 4:30 p.m., Monday through Friday, unless otherwise indicated.

Existing Utility Interruptions: Do not interrupt utilities serving facilities occupied by Owner or
others unless permitted under the following conditions and then only after providing temporary
utility services according to requirements indicated:

L. Notify Construction Manager not less than two days in advance of proposed utility
interruptions.
2. Obtain Owner's written permission before proceeding with utility interruptions.

Noise, Vibration, Dust, and Odors: Coordinate operations that may result in high levels of noise
and vibration, dust, odors, or other disruption to Owner occupancy with Owner.

1. Notify Construction Manager not less than two days in advance of proposed disruptive
operations.

2. Obtain Construction Manager's written permission before proceeding with disruptive
operations.

Smoking and Controlled Substance Restrictions: Use of tobacco products, alcoholic beverages,
and other controlled substances on Owner's property is not permitted.

Employee Identification: Provide identification tags for Contractor personnel working on
Project site. Require personnel to use identification tags at all times.

Employee Screening: Comply with Owner's requirements for drug and background screening of
Contractor personnel working on Project site.

I. Maintain list of approved screened personnel with Owner's representative.

SUMMARY 011000 -3
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SECTION 011000 - SUMMARY

PART 1 - GENERAL

1.1

A

1.2

SUMMARY

Section Includes:

1. Project information.

2. Work covered by Contract Documents.

3. Contractor's use of site and premises.

4. Coordination with occupants.

5. Work restrictions.

6. Specification and Drawing conventions.

Related Requirements:

1. Section 015000 "Temporary Facilities and Controls”" for limitations and procedures
governing temporary use of Owner's facilities.

PROJECT INFORMATION

Project Identification: PRIDCO-FEMA 4339 DR Program - Repair and Improvements of
Industrial Buildings of PRIDCO — East Region- Stage 1 Bid Package E1-1.

1. Project Location: Yabucoa, PR:
a. Bldg # T015005200 (PW 7411 DI 219497)
b Bldg # T036905600 (PW 7411 DI 219498)
c. Bldg # T093506800 (PW 7411 DI 219501)
d Bldg # T142708800 (PW 7411 DI 219505)

Owner: PRIDCO, 355 Ave FD Roosevelt, Edificio Fomento Industrial, Suite 404, San Juan, PR
00918

1. Oumer's Representative: Eng. Santiago R. Garcia Melendez, PE

Architect: CSA Architects & Engineers, LLP, 1511 Ponce de Leon Ave, Suite 23, San Juan, PR
00909.

1. Architect's Representative: Arch. Annette Alfonso Diaz.

Contractor: <Insert name of Contractor firm> has been engaged as Contractor for this
Project.

1. Contractor Representative: <Insert name and contact information for Contractor
representative>,

SUMMARY 011000 -1
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1.7 SPECIFICATION AND DRAWING CONVENTIONS

A.  Specification Content: The Specifications use certain conventions for the style of language and
the intended meaning of certain terms, words, and phrases when used in particular situations.
These conventions are as follows:

1.

Imperative mood and streamlined language are generally used in the Specifications. The
words "shall,” "shall be," or "shall comply with," depending on the context, are implied
where a colon (;) is used within a sentence or phrase.

Text Color: Text used in the Specifications, including units of measure, manufacturer and
product names, and other text may appear in multiple colors or underlined as part of a
hyperlink; no emphasis is implied by text with these characteristics.

Hypertext: Text used in the Specifications may contain hyperlinks. Hyperlinks may allow
for access to linked information that is not residing in the Specifications. Unless
otherwise indicated, linked information is not part of the Contract Documents.
Specification requirements are to be performed by Contractor unless specifically stated
otherwise.

B.  Division 00 Contracting Requirements: General provisions of the Contract, including General
and Supplementary Conditions, apply to all Sections of the Specifications.

C.  Division 01 General Requirements: Requirements of Sections in Division 01 apply to the Work
of all Sections in the Specifications.

PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION (Not Used)

END OF SECTION 011000

SUMMARY
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SECTION 013300 - SUBMITTAL PROCEDURES

PART 1 - GENERAL

1.1

A.

1.2

1.3

14

SUMMARY

Section Includes:

1. Submittal schedule requirements.
2. Administrative and procedural requirements for submittals.
DEFINITIONS

Action Submittals: Written and graphic information and physical samples that require
Architect's responsive action. Action submittals are those submittals indicated in individual
Specification Sections as "action submittals.”

Informational Submittals: Written and graphic information and physical samples that do not
require Architect's responsive action. Submittals may be rejected for not complying with
requirements. Informational submittals are those submittals indicated in individual Specification
Sections as "informational submittals."

SUBMITTAL SCHEDULE

Submittal Schedule: Submit, as an action submittal, a list of submittals, arranged in
chronological order by dates required by construction schedule. Include time required for
review, ordering, manufacturing, fabrication, and delivery when establishing dates. Include
additional time required for making corrections or revisions to submittals noted by
Architect and Construction Manager and additional time for handling and reviewing submittals
required by those corrections.

SUBMITTAL FORMATS
Submittal Information: Include the following information in each submittal:

Project name.

Date.

Name of Architect.

Name of Construction Manager.

Name of Contractor.

Name of firm or entity that prepared submittal.

Names of subcontractor, manufacturer, and supplier.

Unique submittal number, including revision identifier. Include Specification Section
number with sequential alphanumeric identifier, and alphanumeric suffix for
resubmittals.

9. Category and type of submittal.

PN RN
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1.5

10.  Submittal purpose and description.
11. Number and title of Specification Section, with paragraph number and generic name for

each of multiple items.
12. Drawing number and detail references, as appropriate.
13.  Indication of full or partial submittal.
14.  Location(s) where product is to be installed, as appropriate.
15.  Other necessary identification.
16. Remarks.
17.  Signature of transmitter.

Options: Identify options requiring selection by Architect.

Deviations and Additional Information: On each submittal, clearly indicate deviations from
requirements in the Contract Documents, including minor variations and limitations; include
relevant additional information and revisions, other than those requested by Architect and
Construction Manager on previous submittals. Indicate by highlighting on each submittal or
noting on attached separate sheet.

Electronic Submittals: Prepare submittals as PDF package, incorporating complete information
into each PDF file. Name PDF file with submittal number.

Submittals for Utilizing Web-Based Project Management Software: Prepare submittals as PDF
files, or other format indicated by Project management software.

SUBMITTAL PROCEDURES

Prepare and submit submittals required by individual Specification Sections. Types of
submittals are indicated in individual Specification Sections.

L. Email: Prepare submittals as PDF package and transmit to Architect by sending via
email. Include PDF transmittal form. Include information in email subject line as
requested by Architect.

2. Web-Based Project Management Software: Prepare submittals in PDF form, and upload
to web-based Project management software website. Enter required data in web-based
software site to fully identify submittal.

Coordination: Coordinate preparation and processing of submittals with performance of
construction activities.

1. Coordinate each submittal with fabrication, purchasing, testing, delivery, other
submittals, and related activities that require sequential activity.

2. Submit all submittal items required for each Specification Section concurrently unless
partial submittals for portions of the Work are indicated on approved submittal schedule.

3. Submit action submittals and informational submittals required by the same Specification

Section as separate packages under separate transmittals.

Processing Time: Allow time for submittal review, including time for resubmittals, as follows.
Time for review shall commence on Architect's receipt of submittal. No extension of the
Contract Time will be authorized because of failure to transmit submittals enough in advance of
the Work to permit processing, including resubmittals.

SUBMITTAL PROCEDURES 013300 -2
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1.6

1. Initial Review: Allow 15 days for initial review of each submittal. Allow additional time
if coordination with subsequent submittals is required. Architect will advise Contractor
when a submittal being processed must be delayed for coordination.

2. Resubmittal Review: Allow 15 days for review of each resubmittal.

Resubmittals: Make resubmittals in same form and number of copies as initial submittal.

Distribution: Furnish copies of final submittals to manufacturers, subcontractors, suppliers,
fabricators, installers, authorities having jurisdiction, and others as necessary for performance of
construction activities. Show distribution on transmittal forms.

Use for Construction: Retain complete copies of submittals on Project site. Use only final action
submittals that are marked with approval notation from Architect's action stamp.
SUBMITTAL REQUIREMENTS

Product Data: Collect information into a single submittal for each element of construction and
type of product or equipment.

1. If information must be specially prepared for submittal because standard published data
are unsuitable for use, submit as Shop Drawings, not as Product Data.
2. Mark each copy of each submittal to show which products and options are applicable.
3. Include the following information, as applicable:
a. Manufacturer's catalog cuts.
b. Manufacturer's product specifications.
c. Standard color charts.
d. Statement of compliance with specified referenced standards.
e. Testing by recognized testing agency.
f. Application of testing agency labels and seals.
g. Notation of coordination requirements.
h. Auvailability and delivery time information.
4, For equipment, include the following in addition to the above, as applicable:
a. Wiring diagrams that show factory-installed wiring.
b. Printed performance curves.
c. Operational range diagrams.
d. Clearances required to other construction, if not indicated on accompanying Shop
Drawings.
5. Submit Product Data before Shop Drawings, and before or concurrent with Samples.

Shop Drawings: Prepare Project-specific information, drawn accurately to scale. Do not base
Shop Drawings on reproductions of the Contract Documents or standard printed data.

1. Preparation: Fully illustrate requirements in the Contract Documents. Include the
following information, as applicable:

a. Identification of products.

SUBMITTAL PROCEDURES 013300 -3
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b. Schedules.

Compliance with specified standards.

Notation of coordination requirements.

Notation of dimensions established by field measurement.

Relationship and attachment to adjoining construction clearly indicated.
Seal and signature of professional engineer if specified.

©w o Qo

C.  Samples: Submit Samples for review of kind, color, pattern, and texture for a check of these
characteristics with other materials.

1.

2.

Transmit Samples that contain multiple, related components such as accessories together
in one submittal package.

Identification: Permanently attach label on unexposed side of Samples that includes the
following:

Project name and submittal number.

Generic description of Sample.

Product name and name of manufacturer.

Sample source.

Number and title of applicable Specification Section.
Specification paragraph number and generic name of each item.

e ae o

Email Transmittal: Provide PDF transmittal. Include digital image file illustrating Sample
characteristics, and identification information for record.

Web-Based Project Management Software: Prepare submittals in PDF form, and upload
to web-based Project software website. Enter required data in web-based software site to
fully identify submittal.

Paper Transmittal: Include paper transmittal including complete submittal information
indicated.

Disposition: Maintain sets of approved Samples at Project site, available for quality-
control comparisons throughout the course of construction activity. Sample sets may be
used to determine final acceptance of construction associated with each set.

a. Samples that may be incorporated into the Work are indicated in individual
Specification Sections. Such Samples must be in an undamaged condition at time
of use.

b. Samples not incorporated into the Work, or otherwise designated as Owner's

property, are the property of Contractor.

Samples for Verification: Submit full-size units or Samples of size indicated, prepared
from same material to be used for the Work, cured and finished in manner specified, and
physically identical with material or product proposed for use, and that show full range of
color and texture variations expected. Samples include, but are not limited to, the
following: partial sections of manufactured or fabricated components; small cuts or
containers of materials; complete units of repetitively used materials; swatches showing
color, texture, and pattern; color range sets; and components used for independent testing
and inspection.

a. Number of Samples: Submit three sets of Samples. Architect and Construction
Manager will retain two Sample sets; remainder will be returned. Mark up and
retain one returned Sample set as a project record Sample.
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1) Submit a single Sample where assembly details, workmanship, fabrication
techniques, connections, operation, and other similar characteristics are to
be demonstrated.

2) If variation in color, pattern, texture, or other characteristic is inherent in
material or product represented by a Sample, submit at least three sets of
paired units that show approximate limits of variations.

D.  Product Schedule: As required in individual Specification Sections, prepare a written summary
indicating types of products required for the Work and their intended location. Include the
following information in tabular form:

E.  Qualification Data: Prepare written information that demonstrates capabilities and experience of
firm or person. Include lists of completed projects with project names and addresses, contact
information of architects and owners, and other information specified.

F.  Design Data: Prepare and submit written and graphic information indicating compliance with
indicated performance and design criteria in individual Specification Sections. Include list of
assumptions and summary of loads. Include load diagrams if applicable. Provide name and
version of software, if any, used for calculations. Number each page of submittal.

G. Certificates:

1. Certificates and Certifications Submittals: Submit a statement that includes signature of
entity responsible for preparing certification. Certificates and certifications shall be
signed by an officer or other individual authorized to sign documents on behalf of that
entity. Provide a notarized signature where indicated.

2. Installer Certificates: Submit written statements on manufacturer's letterhead certifying
that Installer complies with requirements in the Contract Documents and, where required,
is authorized by manufacturer for this specific Project.

3. Manufacturer Certificates: Submit written statements on manufacturer's letterhead
certifying that manufacturer complies with requirements in the Contract Documents.
Include evidence of manufacturing experience where required.

4. Material Certificates: Submit written statements on manufacturer's letterhead certifying
that material complies with requirements in the Contract Documents.

5. Product Certificates: Submit written statements on manufacturer's letterhead certifying
that product complies with requirements in the Contract Documents.

6. Welding Certificates: Prepare written certification that welding procedures and personnel

comply with requirements in the Contract Documents. Submit record of Welding
Procedure Specification and Procedure Qualification Record on AWS forms. Include
names of firms and personnel certified.

H.  Test and Research Reports:

L. Compatibility Test Reports: Submit reports written by a qualified testing agency, on
testing agency's standard form, indicating and interpreting results of compatibility tests
performed before installation of product. Include written recommendations for substrate
preparation and primers required.

2. Field Test Reports: Submit written reports indicating and interpreting results of field tests
performed ecither during installation of product or after product is installed in its final
location, for compliance with requirements in the Contract Documents.
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1.8

3. Material Test Reports: Submit reports written by a qualified testing agency, on testing
agency's standard form, indicating and interpreting test results of material for compliance
with requirements in the Contract Documents.

4, Preconstruction Test Reports: Submit reports written by a qualified testing agency, on
testing agency's standard form, indicating and interpreting results of tests performed
before installation of product, for compliance with performance requirements in the
Contract Documents.

5. Product Test Reports: Submit written reports indicating that current product produced by
manufacturer complies with requirements in the Contract Documents. Base reports on
evaluation of tests performed by manufacturer and witnessed by a qualified testing
agency, or on comprehensive tests performed by a qualified testing agency.

6. Research Reports: Submit written evidence, from a model code organization acceptable
to authorities having jurisdiction, that product complies with building code in effect for
Project. Include the following information:

Name of evaluation organization.
Date of evaluation.

Time period when report is in effect.
Product and manufacturers' names.
Description of product.

Test procedures and results.
Limitations of use.

Erhe Ao o

DELEGATED DESIGN SERVICES

Performance and Design Criteria: Where professional design services or certifications by a
design professional are specifically required of Contractor by the Contract Documents, provide
products and systems complying with specific performance and design criteria indicated.

1. If criteria indicated are insufficient to perform services or certification required, submit a
written request for additional information to Architect.

Delegated Design Services Certification: In addition to shop drawings, product data, and other
required submissions, submit a certified PDF file digitally signed by the licensed design
professional responsible in PR, for each product and system specifically assigned to the
contractor to be designed or certified by a design professional.

1. Indicate that products and systems comply with performance and design criteria in the
Contract Documents. Include list of codes, loads, and other factors used in performing
these services.

CONTRACTOR'S REVIEW

Action Submittals and Informational Submittals: Review each submittal and check for
coordination with other Work of the Contract and for compliance with the Contract Documents.
Note corrections and field dimensions. Mark with approval stamp before submitting to
Architect and Construction Manager.
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B.

Contractor's Approval: Indicate Contractor's approval for each submittal with indication in web-
based Project management software. Include name of reviewer, date of Contractor's approval,
and statement certifying that submittal has been reviewed, checked, and approved for
compliance with the Contract Documents.

1. Architect will not review submittals received from Contractor that do not have
Contractor's review and approval.

ARCHITECT'S REVIEW

Action Submittals: Architect will review each submittal, indicate corrections or revisions
required, and return it.

L. PDF Submittals: Architect will indicate, via markup on each submittal, the appropriate
action.

2. Submittals by Web-Based Project Management Software: Architect will indicate, on
Project management software website, the appropriate action.

Informational Submittals: Architect will review each submittal and will not return it, or will
return it if it does not comply with requirements. Architect will forward each submittal to

appropriate party.

Partial submittals prepared for a portion of the Work will be reviewed when use of partial
submittals has received prior approval from Architect.

Incomplete submittals are unacceptable, will be considered nonresponsive, and will be returned
for resubmittal without review.

Architect will return without review submittals received from sources other than Contractor.

Submittals not required by the Contract Documents will be returned by Architect without
action.

PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION (Not Used)

END OF SECTION 013300
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SECTION 014000 - QUALITY REQUIREMENTS

PART 1 - GENERAL

1.1

1.2

A.

SUMMARY

Section includes administrative and procedural requirements for quality assurance and quality
control.

Testing and inspection services are required to verify compliance with requirements specified or
indicated. These services do not relieve Contractor of responsibility for compliance with the
Contract Document requirements.

1. Specified tests, inspections, and related actions do not limit Contractor's other quality-
assurance and quality-control procedures that facilitate compliance with the Contract
Document requirements.

2. Requirements for Contractor to provide quality-assurance and quality-control services
required by Architect, Owner, Commissioning Authority, Construction Manager, or
authorities having jurisdiction are not limited by provisions of this Section.

DEFINITIONS

Experienced: When used with an entity or individual, "experienced” unless otherwise further
described means having successfully completed a minimum of <Insert number> previous
projects similar in nature, size, and extent to this Project; being familiar with special
requirements indicated; and having complied with requirements of authorities having
jurisdiction.

Field Quality-Control Tests and Inspections: Tests and inspections that are performed on-site
for installation of the Work and for completed Work.

Installer/Applicator/Erector: Contractor or another entity engaged by Contractor as an
employee, Subcontractor, or Sub-subcontractor, to perform a particular construction operation,
including installation, erection, application, assembly, and similar operations.

1. Use of trade-specific terminology in referring to a Work result does not require that
certain construction activities specified apply exclusively to specific trade(s).

Mockups: Physical assemblies of portions of the Work constructed to establish the standard by
which the Work will be judged. Mockups are not Samples.

1. Mockups are used for one or more of the following:

Verify selections made under Sample submittals.

Demonstrate aesthetic effects.

Demonstrate the qualities of products and workmanship.

Demonstrate successful installation of interfaces between components and

systems.

e o
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e. Perform preconstruction testing to determine system performance.

2. Product Mockups: Mockups that may include multiple products, materials, or systems
specified in a single Section.

3. In-Place Mockups: Mockups constructed on-site in their actual final location as part of

permanent construction.

Preconstruction Testing: Tests and inspections performed specifically for Project before
products and materials are incorporated into the Work, to verify performance or compliance
with specified criteria. Unless otherwise indicated, copies of reports of tests or inspections
performed for other than the Project do not meet this definition.

Product Tests: Tests and inspections that are performed by a nationally recognized testing
laboratory (NRTL) in accordance with 29 CFR 1910.7, by a testing agency accredited in
accordance with NIST's National Voluntary Laboratory Accreditation Program (NVLAP), or by
a testing agency qualified to conduct product testing and acceptable to authorities having
jurisdiction, to establish product performance and compliance with specified requirements.

Source Quality-Control Tests and Inspections: Tests and inspections that are performed at the
source; for example, plant, mill, factory, or shop.

Testing Agency: An entity engaged to perform specific tests, inspections, or both. The term
"testing laboratory" has the same meaning as the term "testing agency."

Quality-Assurance Services: Activities, actions, and procedures performed before and during
execution of the Work to guard against defects and deficiencies and substantiate that proposed
construction will comply with requirements.

Quality-Control Services: Tests, inspections, procedures, and related actions during and after
execution of the Work to evaluate that actual products incorporated into the Work and
completed construction comply with requirements. Contractor's quality-control services do not
include contract administration activities performed by Architect.

DELEGATED DESIGN SERVICES

Performance and Design Criteria; Where professional design services or certifications by a
design professional are specifically required of Contractor by the Contract Documents, provide
products and systems complying with specific performance and design criteria indicated.

L. If criteria indicated are not sufficient to perform services or certification required, submit
a written request for additional information to Architect.

Delegated Design Services Statement: Submit a statement, signed and sealed by the responsible
design professional licensed in PR, for each product and system specifically assigned to
Contractor to be designed or certified by a design professional, indicating that the products and
systems are in compliance with performance and design criteria indicated. Include list of codes,
loads, and other factors used in performing these services.
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1.4

1.5

1.6

A.

CONFLICTING REQUIREMENTS

Conflicting Standards and Other Requirements: If compliance with two or more standards or
requirements is specified and the standards or requirements establish different or conflicting
requirements for minimum quantities or quality levels, inform the Architect regarding the
conflict and obtain clarification prior to proceeding with the Work. Refer conflicting
requirements that are different, but apparently equal, to Architect for clarification before
proceeding.

Minimum Quantity or Quality Levels: The quantity or quality level shown or specified is the
minimum provided or performed. The actual installation may comply exactly with the minimum
quantity or quality specified, or it may exceed the minimum within reasonable limits. To
comply with these requirements, indicated numeric values are minimum or maximum, as
appropriate, for the context of requirements. Refer uncertainties to Architect for a decision
before proceeding.

ACTION SUBMITTALS

Mockup Shop Drawings:

1. Include plans, sections, elevations, and details, indicating materials and size of mockup
construction.

2. Indicate manufacturer and model number of individual components.

3. Provide axonometric drawings for conditions difficult to illustrate in two dimensions.

INFORMATIONAL SUBMITTALS

Contractor's Statement of Responsibility: When required by authorities having jurisdiction,
submit copy of written statement of responsibility submitted to authorities having jurisdiction
before starting work on the following systems:

1. Seismic-force-resisting system, designated seismic system, or component listed in the
Statement of Special Inspections.
2. Main wind-force-resisting system or a wind-resisting component listed in the Statement

of Special Inspections.

Testing Agency Qualifications: For testing agencies specified in "Quality Assurance” Article to
demonstrate their capabilities and experience. Include proof of qualifications in the form of a
recent report on the inspection of the testing agency by a recognized authority.

Permits, Licenses, and Certificates: For Owner's record, submit copies of permits, licenses,
certifications, inspection reports, releases, jurisdictional settlements, notices, receipts for fee
payments, judgments, correspondence, records, and similar documents established for
compliance with standards and regulations bearing on performance of the Work.
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1.7

1.8

A.

REPORTS AND DOCUMENTS

Test and Inspection Reports: Prepare and submit certified written reports specified in other
Sections. Include the following:

Date of issue.

Project title and number.

Name, address, telephone number, and email address of testing agency.

Dates and locations of samples and tests or inspections.

Names of individuals making tests and inspections.

Description of the Work and test and inspection method.

Identification of product and Specification Section.

Complete test or inspection data.

Test and inspection results and an interpretation of test results.

0. Record of temperature and weather conditions at time of sample taking and testing and
inspection.

11. Comments or professional opinion on whether tested or inspected Work complies with

the Contract Document requirements.
12.  Name and signature of laboratory inspector.
13. Recommendations on retesting and reinspecting.

= = 0 5] O\ TR LS

Manufacturer's Technical Representative's Field Reports: Prepare written information
documenting manufacturer's technical representative's tests and inspections specified in other
Sections. Include the following:

1. Statement on condition of substrates and their acceptability for installation of product.
. Statement that products at Project site comply with requirements.
3. Summary of installation procedures being followed, whether they comply with
requirements and, if not, what corrective action was taken.
4, Results of operational and other tests and a statement of whether observed performance
complies with requirements.
5. Other required items indicated in individual Specification Sections.

Factory-Authorized Service Representative's Reports: Prepare written information documenting
manufacturer's factory-authorized service representative's tests and inspections specified in
other Sections. Include the following:

1. Statement that equipment complies with requirements.

2. Results of operational and other tests and a statement of whether observed performance
complies with requirements.

3. Other required items indicated in individual Specification Sections.

QUALITY ASSURANCE

Qualifications paragraphs in this article establish the minimum qualification levels required;
individual Specification Sections specify additional requirements.

Manufacturer Qualifications: A firm experienced in manufacturing products or systems similar
to those indicated for this Project and with a record of successful in-service performance, as
well as sufficient production capacity to produce required units. As applicable, procure products
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from manufacturers able to meet qualification requirements, warranty requirements, and
technical or factory-authorized service representative requirements.

C.  Fabricator Qualifications: A firm experienced in producing products similar to those indicated
for this Project and with a record of successful in-service performance, as well as sufficient
production capacity to produce required units.

D. Installer Qualifications: A firm or individual experienced in installing, erecting, applying, or
assembling work similar in material, design, and extent to that indicated for this Project, whose
work has resulted in construction with a record of successful in-service performance.

E.  Professional Engineer Qualifications: A professional engineer who is legally qualified to
practice in jurisdiction where Project is located and who is experienced in providing
engineering services of the kind indicated. Engineering services are defined as those performed
for installations of the system, assembly, or product that are similar in material, design, and
extent to those indicated for this Project.

F. Specialists: Certain Specification Sections require that specific construction activitics be
performed by entities who are recognized experts in those operations. Specialists will satisfy
qualification requirements indicated and engage in the activities indicated.

1. Requirements of authorities having jurisdiction supersede requirements for specialists.

G. Testing and Inspecting Agency Qualifications: An NRTL, an NVLAP, or an independent
agency with the experience and capability to conduct testing and inspection indicated, as
documented in accordance with ASTM E329; and with additional qualifications specified in
individual Sections; and, where required by authorities having jurisdiction, that is acceptable to
authorities.

H. Manufacturer's Technical Representative Qualifications: An authorized representative of
manufacturer who is trained and approved by manufacturer to observe and inspect installation
of manufacturer's products that are similar in material, design, and extent to those indicated for
this Project.

I Factory-Authorized Service Representative Qualifications: An authorized representative of
manufacturer who is trained and approved by manufacturer to inspect, demonstrate, repair, and
perform service on installations of manufacturer's products that are similar in material, design,
and extent to those indicated for this Project.

J. Preconstruction Testing: Where testing agency is indicated to perform preconstruction testing
for compliance with specified requirements for performance and test methods, comply with the
following:

I. Contractor Responsibilities:
a. Provide test specimens representative of proposed products and construction.
b. Submit specimens in a timely manner with sufficient time for testing and analyzing
results to prevent delaying the Work.
c. When testing is complete, remove test specimens and test assemblies; do not reuse

products on Project.
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2.

Testing Agency Responsibilities: Submit a certified written report of each test,
inspection, and similar quality-assurance service to Architect, through Construction
Manager, with copy to Contractor. Interpret tests and inspections and state in each report
whether tested and inspected work complies with or deviates from the Contract
Documents.

K.  Mockups: Before installing portions of the Work requiring mockups, build mockups for each
form of construction and finish required to comply with the following requirements, using
materials indicated for the completed Work:

1.
2.

3.

v

9.

10.

Build mockups of size indicated.

Build mockups in location indicated or, if not indicated, as directed by Architect or
Construction Manager.

Notify Architect and Construction Manager seven days in advance of dates and times
when mockups will be constructed.

Employ supervisory personnel who will oversee mockup construction. Employ workers
that will be employed to perform same tasks during the construction at Project.
Demonstrate the proposed range of aesthetic effects and workmanship.

Obtain Architect's approval of mockups before starting corresponding work, fabrication,
or construction.

a. Allow seven days for initial review and each re-review of each mockup.

Promptly correct unsatisfactory conditions noted by Architect's preliminary review, to the
satisfaction of the Architect, before completion of final mockup.

Approval of mockups by the Architect does not constitute approval of deviations from
the Contract Documents contained in mockups unless Architect specifically approves
such deviations in writing.

Maintain mockups during construction in an undisturbed condition as a standard for
judging the completed Work.

Demolish and remove mockups when directed unless otherwise indicated.

1.9 QUALITY CONTROL

A.  Owner Responsibilities: Where quality-control services are indicated as Owner's responsibility,
Owner will engage a qualified testing agency to perform these services.

1.

Owner will furnish Contractor with names, addresses, and telephone numbers of testing
agencies engaged and a description of types of testing and inspection they are engaged to
perform.

Costs for retesting and reinspecting construction that replaces or is necessitated by Work
that failed to comply with the Contract Documents will be charged to Contractor.

B.  Contractor Responsibilities: Tests and inspections not explicitly assigned to Owner are
Contractor's responsibility. Perform additional quality-control activities, whether specified or
not, to verify and document that the Work complies with requirements.

I.

Engage a qualified testing agency to perform quality-control services.
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a. Contractor will not employ same entity engaged by Owner, unless agreed to in
writing by Owner.

2, Notify testing agencies at least 24 hours in advance of time when Work that requires
testing or inspection will be performed.

3. Where quality-control services are indicated as Contractor's responsibility, submit a
certified written report, in duplicate, of each quality-control service.

4, Testing and inspection requested by Contractor and not required by the Contract
Documents are Contractor's responsibility.

St Submit additional copies of each written report directly to authorities having jurisdiction,

when they so direct.

C.  Retesting/Reinspecting: Regardless of whether original tests or inspections were Contractor's
responsibility, provide quality-control services, including retesting and reinspecting, for
construction that replaced Work that failed to comply with the Contract Documents.

D. Testing Agency Responsibilities: Cooperate with Architect, Construction Manager, and
Contractor in performance of duties. Provide qualified personnel to perform required tests and
inspections.

1. Notify Architect, Construction Manager, and Contractor promptly of irrcgularities or
deficiencies observed in the Work during performance of its services.

2, Determine the locations from which test samples will be taken and in which in-situ tests
are conducted.

3. Conduct and interpret tests and inspections and state in each report whether tested and
inspected Work complies with or deviates from requirements.

4, Submit a certified written report, in duplicate, of each test, inspection, and similar
quality-control service through Contractor.

5. Do not release, revoke, alter, or increase the Contract Document requirements or approve
or accept any portion of the Work.

6. Do not perform duties of Contractor.

E. Manufacturer's Field Services: Where indicated, engage a factory-authorized service

representative to inspect field-assembled components and equipment installation, including
service connections. Report results in writing as specified in Section 013300 "Submittal
Procedures."

F. Manufacturer's Technical Services: Where indicated, engage a manufacturer's technical
representative to observe and inspect the Work. Manufacturer's technical representative's
services include participation in preinstallation conferences, examination of substrates and
conditions, verification of materials, observation of Installer activities, inspection of completed
portions of the Work, and submittal of written reports.

G. Contractor's Associated Requirements and Services: Cooperate with agencies and
representatives performing required tests, inspections, and similar quality-control services, and
provide reasonable auxiliary services as requested. Notify agency sufficiently in advance of
operations to permit assignment of personnel. Provide the following:

1. Access to the Work.
2. Incidental labor and facilities necessary to facilitate tests and inspections.
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3.

4,
5.

6.

Adequate quantities of representative samples of materials that require testing and
inspection. Assist agency in obtaining samples.

Facilities for storage and field curing of test samples.

Preliminary design mix proposed for use for material mixes that require control by testing
agency.

Security and protection for samples and for testing and inspection equipment at Project
site.

H. Coordination: Coordinate sequence of activities to accommodate required quality-assurance and
quality-control services with a minimum of delay and to avoid necessity of removing and
replacing construction to accommodate testing and inspection.

1.

Schedule times for tests, inspections, obtaining samples, and similar activities.

1.10 SPECIAL TESTS AND INSPECTIONS

A.  Special Tests and Inspections: Owner will engage a qualified special inspector to conduct
special tests and inspections required by authorities having jurisdiction as the responsibility of
Owner, and as follows:

L.

2.

Verifying that manufacturer maintains detailed fabrication and quality-control procedures
and reviewing the completeness and adequacy of those procedures to perform the Work.
Notifying Architect, Construction Manager, and Contractor promptly of irregularities and
deficiencies observed in the Work during performance of its services.

Submitting a certified written report of each test, inspection, and similar quality-control
service to Architect, through Construction Manager, with copy to Contractor and to
authorities having jurisdiction.

Submitting a final report of special tests and inspections at Substantial Completion,
which includes a list of unresolved deficiencies.

Interpreting tests and inspections and stating in each report whether tested and inspected
work complies with or deviates from the Contract Documents.

Retesting and reinspecting corrected Work.

PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION

3.1 TEST AND INSPECTION LOG

A.  Test and Inspection Log: Prepare a record of tests and inspections. Include the following:

b sk

Date test or inspection was conducted.

Description of the Work tested or inspected.

Date test or inspection results were transmitted to Architect.

Identification of testing agency or special inspector conducting test or inspection.
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B.  Maintain log at Project site. Post changes and revisions as they occur. Provide access to test and
inspection log for Architect's and Construction Manager's reference during normal working

hours.

1. Submit log at Project closeout as part of Project Record Documents.

3.2 REPAIR AND PROTECTION

A.  General: On completion of testing, inspection, sample taking, and similar services, repair
damaged construction and restore substrates and finishes.

1. Provide materials and comply with installation requirements specified in other
Specification Sections or matching existing substrates and finishes. Restore patched areas
and extend restoration into adjoining areas with durable seams that are as invisible as
possible. Comply with the Contract Document requirements for cutting and patching in
Section 017300 "Execution."

B.  Protect construction exposed by or for quality-control service activities.
C. Repair and protection are Contractor's responsibility, regardless of the assignment of

responsibility for quality-control services.

END OF SECTION 014000
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SECTION 015000 - TEMPORARY FACILITIES AND CONTROLS

PART 1 - GENERAL

1.1

1.2

1.3

A.

SUMMARY

Section includes requirements for temporary utilities, support facilities, and security and
protection facilities.

Related Requirements:

1. Section 011000 "Summary" for work restrictions and limitations on utility interruptions.

USE CHARGES

Installation, removal, and use charges for temporary facilities to be included in the Contract
Sum unless otherwise indicated. Allow other entities engaged in the Project to use temporary
services and facilities without cost, including, but not limited to, Owner's construction forces,
Architect, testing agencies, and authorities having jurisdiction.

Water and Sewer Service from Existing System: Water from Owner's existing water system is
available for use with metering. Provide connections and extensions of services and metering as
required for construction operations.

Electric Power Service from Existing System: Electric power from Owner's existing system is
available for use with metering. Provide connections and extensions of services and metering as
required for construction operations.

INFORMATIONAL SUBMITTALS

Site Utilization Plan: Show temporary facilities, temporary utility lines and connections, staging
areas, construction site entrances, vehicle circulation, and parking areas for construction

personnel.

Project Identification and Temporary Signs: Show fabrication and installation details, including
plans, elevations, details, layouts, typestyles, graphic elements, and message content.

Fire-Safety Program: Show compliance with requirements of NFPA 241 and authorities having
jurisdiction. Indicate Contractor personnel responsible for management of fire-prevention

program.

Moisture- and Mold-Protection Plan: Describe procedures and controls for protecting materials
and construction from water absorption and damage and mold. Describe delivery, handling,
storage, installation, and protection provisions for materials subject to water absorption or water

damage.

TEMPORARY FACILITIES AND CONTROLS 015000 - 1



PRIDCO-FEMA 4339 DR ‘ November 2023
East Region Bid Package E1-1

1.4

A

B.

C.

1.5

A.

1. Indicate procedures for discarding water-damaged materials, protocols for mitigating
water intrusion into completed Work, and requirements for replacing water-damaged
Work.

2. Indicate sequencing of work that requires water, such as sprayed fire-resistive materials,

plastering, and terrazzo grinding, and describe plans for dealing with water from these
operations. Show procedures for verifying that wet construction has dried sufficiently to
permit installation of finish materials.

3. Indicate methods to be used to avoid trapping water in finished work.

QUALITY ASSURANCE

Electric Service: Comply with NECA, NEMA, and UL standards and regulations for temporary
electric service. Install service to comply with NFPA 70.

Tests and Inspections: Arrange for authorities having jurisdiction to test and inspect each
temporary utility before use. Obtain required certifications and permits.

Accessible Temporary Egress: Comply with applicable provisions in the DOJ's 2010 ADA
Standards for Accessible Design and ICC A117.1.

PROJECT CONDITIONS

Temporary Use of Permanent Facilities: Engage Installer of each permanent service to assume
responsibility for operation, maintenance, and protection of each permanent service during its
use as a construction facility before Owner's acceptance, regardless of previously assigned
responsibilitics.

PART 2 - PRODUCTS

21

A.

B.

22

A.

B.

TEMPORARY FACILITIES

Field Offices: Prefabricated or mobile units with serviceable finishes, temperature controls, and
foundations adequate for normal loading.

Common-Use Field Office: Of sufficient size to accommodate needs of Owner,
Architect, Construction Manager, and construction personnel office activities and to
accommodate Project meetings. Keep office clean and orderly. Furnish and equip offices

EQUIPMENT

Fire Extinguishers: Portable, UL rated; with class and extinguishing agent as required by
locations and classes of fire exposures.

HVAC Equipment: Unless Owner authorizes use of permanent HVAC system, provide vented,
self-contained, liquid-propane-gas or fuel-oil heaters with individual space thermostatic control.
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PART 3 -

3.1

A.

32

3.3

1. Heating, Cooling, and Dehumidifying Units: Listed and labeled for type of fuel being
consumed, by a qualified testing agency acceptable to authorities having jurisdiction, and
marked for intended location and application.

2. Permanent HVAC System: If Owner authorizes use of permanent HVAC system for
temporary use during construction, provide filter with MERV of 8 at each return-air grille
in system and remove at end of construction. and clean HVAC system.

Air-Filtration Units: Primary and secondary HEPA-filter-equipped portable units with four-
stage filtration. Provide single switch for emergency shutoff. Configure to run continuously.

EXECUTION

TEMPORARY FACILITIES, GENERAL

Conservation: Coordinate construction and use of temporary facilities with consideration given
to conservation of energy, water, and materials. Coordinate use of temporary utilities to
minimize waste.

1. Salvage materials and equipment involved in performance of, but not actually
incorporated into, the Work. See other Sections for disposition of salvaged materials that
are designated as Owner's property.

INSTALLATION, GENERAL

Locate facilities where they will serve Project adequately and result in minimum interference
with performance of the Work. Relocate and modify facilities as required by progress of the
Work.

Provide each facility ready for use when needed to avoid delay. Do not remove until facilities
are no longer needed or are replaced by authorized use of completed permanent facilities.

Isolation of Work Areas in Occupied Facilities: Prevent dust, fumes, and odors from entering
occupied areas.

TEMPORARY UTILITY INSTALLATION

General: Install temporary service or connect to existing service.

1. Arrange with utility company, Owner, and existing users for time when service can be
interrupted, if necessary, to make connections for temporary services.

Sewers and Drainage: Provide temporary utilities to remove effluent lawfully.

1. Connect temporary sewers to municipal system private system indicated as directed by
authorities having jurisdiction.

Water Service: Install water service and distribution piping in sizes and pressures adequate for
construction.
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D.

34

Sanitary Facilities: Provide temporary toilets, wash facilities, safety shower and eyewash
facilities, and drinking water for use of construction personnel. Comply with requirements of
authorities having jurisdiction for type, number, location, operation, and maintenance of fixtures
and facilities.

Temporary Heating and Cooling: Provide temporary heating and cooling required by
construction activities for curing or drying of completed installations or for protecting installed
construction from adverse effects of low temperatures or high humidity. Select equipment that
will not have a harmful effect on completed installations or elements being installed.

1. Provide temporary dehumidification systems when required to reduce ambient and
substrate moisture levels to level required to allow installation or application of finishes
and their proper curing or drying.

Electric Power Service: Provide electric power service and distribution system of sufficient size,
capacity, and power characteristics required for construction operations.

1. Install electric power service overhead unless otherwise indicated.

Lighting: Provide temporary lighting with local switching that provides adequate illumination
for construction operations, observations, inspections, and traffic conditions.

1. Install and operate temporary lighting that fulfills security and protection requirements
without operating entire system.

Telephone Service: Provide temporary telephone service in common-use facilities for use by all
construction personnel. Install WiFi cell phone access equipment and one land-based telephone
line(s) for each field office.

Electronic Communication Service: Provide secure WiFi wireless connection to internet with
provisions for access by Architect and Owner.

1. Printer: "All-in-one" unit equipped with printer server, combining color printing,
photocopying, scanning, and faxing, or separate units for each of these three functions.

2. Internet Service: Broadband modem, router, and ISP, equipped with hardware firewall,
providing minimum 10.0 -Mbps upload and 15 -Mbps download speeds at each
computer.

3. Internet Security: Integrated software, providing software firewall, virus, spyware,
phishing, and spam protection in a combined application.

4. Backup: External hard drive, minimum 2 terrabytes, with automated backup software

providing daily backups.

SUPPORT FACILITIES INSTALLATION

Comply with the following:

1. Provide construction for temporary field offices, shops, and sheds located within
construction area or within (9 m) of building lines that is noncombustible in
accordance with ASTM E136. Comply with NFPA 241.
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B.

Traffic Controls: Comply with requirements of authorities having jurisdiction.

1. Protect existing site improvements to remain including curbs, pavement, and utilities.
2. Maintain access for fire-fighting equipment and access to fire hydrants.

Parking: Provide temporary offsite parking areas for construction personnel.
Storage and Staging: Provide temporary offsite area for storage and staging needs.

Dewatering Facilities and Drains: Comply with requirements of authorities having jurisdiction.
Maintain Project site, excavations, and construction free of water.

1. Dispose of rainwater in a lawful manner that will not result in flooding Project or
adjoining properties or endanger permanent Work or temporary facilities.

Project Signs: Provide Project signs as indicated. Unauthorized signs are not permitted.

1. Identification Signs: Provide Project identification signs as indicated on Drawings.
Temporary Signs: Provide other signs as indicated and as required to inform public and
individuals seeking entrance to Project.

a. Provide temporary, directional signs for construction personnel and visitors.
3. Maintain and touch up signs so they are legible at all times.

Waste Disposal Facilities: Provide waste-collection containers in sizes adequate to handle waste
from construction operations. Comply with requirements of authorities having jurisdiction.

Lifts and Hoists: Provide facilities necessary for hoisting materials and personnel.

1. Truck cranes and similar devices used for heisting materials are considered "tools and
equipment" and not temporary facilities.

Temporary Stairs: Until permanent stairs are available, provide temporary stairs where ladders
are not adequate.

Existing Stair Usage: Use of Owner's existing stairs will be permitted, provided stairs are
cleaned and maintained in a condition acceptable to Owner. At Substantial Completion, restore
stairs to condition existing before initial use.

1. Provide protective coverings, barriers, devices, signs, or other procedures to protect stairs
and to maintain means of egress. If stairs become damaged, restore damaged areas so no
evidence remains of correction work.

Temporary Use of Permanent Stairs: Use of new stairs for construction traffic will be permitted,
provided stairs are protected and finishes restored to new condition at time of Substantial
Completion.
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3.5

A.

SECURITY AND PROTECTION FACILITIES INSTALLATION

Protection of Existing Facilities: Protect existing vegetation, equipment, structures, utilities, and
other improvements at Project site and on adjacent properties, except those indicated to be
removed or altered. Repair damage to existing facilities.

1. Where access to adjacent properties is required in order to affect protection of existing
facilities, obtain written permission from adjacent property owner to access property for
that purpose.

Environmental Protection: Provide protection, operate temporary facilities, and conduct
construction as required to comply with environmental regulations and that minimize possible
air, waterway, and subsoil contamination or pollution or other undesirable effects.

Temporary Erosion and Sedimentation Control: Comply with requirements of EPA
Construction General Permit or authorities having jurisdiction, whichever is more stringent and
requirements specified in Section 311000 "Site Clearing."

Temporary Erosion and Sedimentation Control: Provide measures to prevent soil erosion and
discharge of soil-bearing water runoff and airborne dust to undisturbed areas and to adjacent
properties and walkways, in accordance with requirements of EPA Construction General Permit
or authorities having jurisdiction, whichever is more stringent.

Stormwater Control: Comply with requirements of authorities having jurisdiction. Provide
barriers in and around excavations and subgrade construction to prevent flooding by runoff of
stormwater from heavy rains.

Tree and Plant Protection: Install temporary fencing located as indicated or outside the drip line
of trees to protect vegetation from damage from construction operations. Protect tree root
systems from damage, flooding, and erosion.

Pest Control: Engage pest-control service to recommend practices to minimize attraction and
harboring of rodents, roaches, and other pests and to perform extermination and control
procedures at regular intervals so Project will be free of pests and their residues at Substantial
Completion. Perform control operations lawfully, using materials approved by authorities
having jurisdiction.

Site Enclosure Fence: Before construction operations begin, coordinate with Construction
Manager the need to furnish and install site enclosure fence in a manner that will prevent people
from easily entering site except by entrance gates.

Barricades, Warning Signs, and Lights: Comply with requirements of authorities having
jurisdiction for erecting structurally adequate barricades, including warning signs and lighting.

Temporary Egress: Provide temporary egress from existing occupied facilities as indicated and
as required by authorities having jurisdiction. Provide signage directing occupants to temporary
egress.

Temporary Enclosures: Provide temporary enclosures for protection of construction, in progress
and completed, from exposure, foul weather, other construction operations, and similar
activities. Provide temporary weathertight enclosure for building exterior.
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1. Where heating or cooling is needed and permanent enclosure is incomplete, insulate
temporary enclosures.

L. Temporary Fire Protection: Install and maintain temporary fire-protection facilities of types
needed to protect against reasonably predictable and controllable fire losses. Comply with
NFPA 241; manage fire-prevention program.

1. Prohibit smoking in construction areas. Comply with additional limits on smoking
specified in other Sections.

2. Supervise welding operations, combustion-type temporary heating units, and similar
sources of fire ignition in accordance with requirements of authorities having jurisdiction.

3. Develop and supervise an overall fire-prevention and -protection program for personnel

at Project site. Review needs with local fire department and establish procedures to be
followed. Instruct personnel in methods and procedures. Post warnings and information.

4, Provide temporary standpipes and hoses for fire protection. Hang hoses with a warning
sign stating that hoses are for fire-protection purposes only and are not to be removed.
Match hose size with outlet size and equip with suitable nozzles.

3.6 MOISTURE AND MOLD CONTROL

A. Moisture and Mold Protection: Protect stored materials and installed Work in accordance with
Moisture and Mold Protection Plan.

B.  Exposed Construction Period: Before installation of weather barriers, when materials are subject
to wetting and exposure and to airbome mold spores, protect as follows:

Protect porous materials from water damage.

Protect stored and installed material from flowing or standing water.

Keep porous and organic materials from coming into prolonged contact with concrete.
Remove standing water from decks.

Keep deck openings covered or dammed.

W=

C.  Partially Enclosed Construction Period: After installation of weather barriers but before full
enclosure and conditioning of building, when installed materials are still subject to infiltration
of moisture and ambient mold spores, protect as follows:

L. Do not load or install drywall or other porous materials or components, or items with
high organic content, into partially enclosed building.

Keep interior spaces reasonably clean and protected from water damage.

Periodically collect and remove waste containing cellulose or other organic matter.
Discard or replace water-damaged material.

Do not install material that is wet.

Discard and replace stored or installed material that begins to grow mold.

Perform work in a sequence that allows wet materials adequate time to dry before
enclosing the material in gypsum board or other interior finishes.

Nk wN

D. Controlled Construction Period: After completing and sealing of the building enclosure but
prior to the full operation of permanent HVAC systems, maintain as follows:

1. Control moisture and humidity inside building by maintaining effective dry-in conditions.
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3.7

2. Use temporary or permanent HVAC system to control humidity within ranges specified
for installed and stored materials.
3. Comply with manufacturer's written instructions for temperature, relative humidity, and

exposure to water limits.

OPERATION, TERMINATION, AND REMOVAL

Supervision: Enforce strict discipline in use of temporary facilities. To minimize waste and
abuse, limit availability of temporary facilities to essential and intended uses.

Maintenance: Maintain facilities in good operating condition until removal.

1. Maintain operation of temporary enclosures, heating, cooling, humidity control,
ventilation, and similar facilities on a 24-hour basis where required to achieve indicated
results and to avoid possibility of damage.

Temporary Facility Changeover: Do not change over from using temporary security and
protection facilities to permanent facilities until Substantial Completion.

Termination and Removal: Remove each temporary facility when need for its service has ended,
when it has been replaced by authorized use of a permanent facility, or no later than Substantial
Completion. Complete or, if necessary, restore permanent construction that may have been
delayed because of interference with temporary facility. Repair damaged Work, clean exposed
surfaces, and replace construction that cannot be satisfactorily repaired.

1. Materials and facilities that constitute temporary facilities are property of Contractor.
Owner reserves right to take possession of Project identification signs.
2. At Substantial Completion, repair, renovate, and clean permanent facilities used during
construction period.
END OF SECTION 015000
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SECTION 024119 - SELECTIVE DEMOLITION

PART 1 - GENERAL

1.1

A.

1.2

1.3

1.4

1.5

SUMMARY

Section Includes:

L. Demolition and removal of selected portions of building or structure.
2, Demolition and removal of selected site elements.

3. Salvage of existing items to be reused or recycled.

MATERIALS OWNERSHIP

Unless otherwise indicated, demolition waste becomes property of Contractor.
Historic items, relics, antiques, and similar objects including, but not limited to, cornerstones
and their contents, commemorative plaques and tablets, and other items of interest or value to

Owner that may be uncovered during demolition remain the property of Owner.

L. Carefully salvage in a manner to prevent damage and promptly return to Owner.

PREINSTALLATION MEETINGS

Predemolition Conference: Conduct conference at Project site.

INFORMATIONAL SUBMITTALS

Engineering Survey: Submit engineering survey of condition of building.

Proposed Protection Measures: Submit report, including Drawings, that indicates the measures
proposed for protecting individuals and property, for environmental protection, for dust control
and, for noise control. Indicate proposed locations and construction of barriers.

Schedule of selective demolition activities with starting and ending dates for each activity.

Predemolition photographs or video.

Statement of Refrigerant Recovery: Signed by refrigerant recovery technician.

CLOSEOUT SUBMITTALS

Inventory of items that have been removed and salvaged.
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1.6

A.

1.7

1.8

QUALITY ASSURANCE

Refrigerant Recovery Technician Qualifications: Certified by an EPA-approved certification
program.,

FIELD CONDITIONS

Owner will occupy portions of building immediately adjacent to selective demolition area.
Conduct selective demolition so Owner's operations will not be disrupted.

Conditions existing at time of inspection for bidding purpose will be maintained by Owner as
far as practical.

Notify Architect of discrepancies between existing conditions and Drawings before proceeding
with selective demolition.

Hazardous Materials: It is not expected that hazardous materials will be encountered in the
Work.

1. Hazardous materials will be removed by Owner before start of the Work.

2. If suspected hazardous materials are encountered, do not disturb; immediately notify
Architect and Owner. Hazardous materials will be removed by Owner under a separate
contract.

Storage or sale of removed items or materials on-site is not permitted.

Utility Service: Maintain existing utilities indicated to remain in service and protect them
against damage during selective demolition operations.

L. Maintain fire-protection facilities in service during selective demolition operations.

Arrange selective demolition schedule so as not to interfere with Owner's operations.

WARRANTY

Existing Warranties: Remove, replace, patch, and repair materials and surfaces cut or damaged
during selective demolition, by methods and with materials and using approved contractors so
as not to void existing warranties.

PART 2 - PRODUCTS

2.1

A.

PERFORMANCE REQUIREMENTS

Regulatory Requirements: Comply with governing EPA notification regulations before
beginning selective demolition. Comply with hauling and disposal regulations of authorities
having jurisdiction.

Standards: Comply with ANSI/ASSP A10.6 and NFPA 241.
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PART 3 - EXECUTION

3.1

32

3.3

EXAMINATION

Verify that utilities have been disconnected and capped before starting selective demolition
operations,

Perform an engineering survey of condition of building to determine whether removing any
element might result in structural deficiency or unplanned collapse of any portion of structure or
adjacent structures during selective building demolition operations.

Inventory and record the condition of items to be removed and salvaged.

PREPARATION

Refrigerant: Before starting demolition, remove refrigerant from mechanical equipment
according to 40 CFR 82 and regulations of authorities having jurisdiction.

UTILITY SERVICES AND MECHANICAL/ELECTRICAL SYSTEMS

Existing Services/Systems to Remain: Maintain services/systems indicated to remain and
protect them against damage.

Existing Services/Systems to Be Removed, Relocated, or Abandoned: Locate, identify,
disconnect, and seal or cap off utility services and mechanical/electrical systems serving areas
to be selectively demolished.

1. Owner will arrange to shut off indicated services/systems when requested by Contractor.
. Arrange to shut off utilities with utility companies.
3. If services/systems are required to be removed, relocated, or abandoned, provide

temporary services/systems that bypass area of selective demolition and that maintain
continuity of services/systems to other parts of building.

4, Disconnect, demolish, and remove fire-suppression systems, plumbing, and HVAC
systems, equipment, and components indicated on Drawings to be removed.

a. Piping to Be Removed: Remove portion of piping indicated to be removed and cap
or plug remaining piping with same or compatible piping material.

b. Piping to Be Abandoned in Place: Drain piping and cap or plug piping with same
or compatible piping material and leave in place.

c. Equipment to Be Removed: Disconnect and cap services and remove equipment.

d. Equipment to Be Removed and Reinstalled: Disconnect and cap services and
remove, clean, and store equipment; when appropriate, reinstall, reconnect, and
make equipment operational.

€. Equipment to Be Removed and Salvaged: Disconnect and cap services and remove
equipment and deliver to Owner.
f. Ducts to Be Removed: Remove portion of ducts indicated to be removed and plug

remaining ducts with same or compatible ductwork material.
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3.5

g Ducts to Be Abandoned in Place: Cap or plug ducts with same or compatible
ductwork material and leave in place.

PROTECTION

Temporary Protection: Provide temporary barricades and other protection required to prevent
injury to people and damage to adjacent buildings and facilities to remain.

Temporary Shoring: Design, provide, and maintain shoring, bracing, and structural supports as
required to preserve stability and prevent movement, settlement, or collapse of construction and
finishes to remain, and to prevent unexpected or uncontrolled movement or collapse of
construction being demolished.

Remove temporary barricades and protections where hazards no longer exist.

SELECTIVE DEMOLITION

General: Demolish and remove existing construction only to the extent required by new
construction and as indicated. Use methods required to complete the Work within limitations of
governing regulations and as follows:

1. Neatly cut openings and holes plumb, square, and true to dimensions required. Use
cutting methods least likely to damage construction to remain or adjoining construction.
Use hand tools or small power tools designed for sawing or grinding, not hammering and
chopping. Temporarily cover openings to remain.

2. Cut or drill from the exposed or finished side into concealed surfaces to avoid marring
existing finished surfaces.
3. Do not use cutting torches until work area is cleared of flammable materials. At

concealed spaces, such as duct and pipe interiors, verify condition and contents of hidden
space before starting flame-cutting operations. Maintain portable fire-suppression devices
during flame-cutting operations.

4. Maintain fire watch during and for at least 4 hours after flame-cutting operations.

5. Locate selective demolition equipment and remove debris and materials so as not to
impose excessive loads on supporting walls, floors, or framing.

6. Dispose of demolished items and materials promptly. Comply with requirements in

Section 017419 "Construction Waste Management and Disposal.”

Site Access and Temporary Controls: Conduct selective demolition and debris-removal
operations to ensure minimum interference with roads, streets, walks, walkways, and other
adjacent occupied and used facilities.

Removed and Salvaged Items:

Clean salvaged items.

Pack or crate items after cleaning. Identify contents of containers.
Store items in a secure area until delivery to Owner.

Transport items to Owner's storage arca off-site.

Protect items from damage during transport and storage.

nhwh -
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D. Removed and Reinstalled Items:

Clean and repair items to functional condition adequate for intended reuse.

Pack or crate items after cleaning and repairing. Identify contents of containers.

Protect items from damage during transport and storage.

Reinstall items in locations indicated. Comply with installation requirements for new
materials and equipment. Provide connections, supports, and miscellaneous materials
necessary to make item functional for use indicated.

bl s e

E.  Existing Items to Remain: Protect construction indicated to remain against damage and soiling
during selective demolition. When permitted by Architect, items may be removed to a suitable,
protected storage location during selective demolition and cleaned and reinstalled in their
original locations after selective demolition operations are complete.

3.6 CLEANING
A.  Remove demolition waste materials from Project site and dispose of them in an EPA-approved

construction and demolition waste landfill acceptable to authorities having jurisdiction. and
recycle or dispose of them according to Section 017419 "Construction Waste Management and

Disposal.”]

L. Do not allow demolished materials to accumulate on-site.

2. Remove and transport debris in a manner that will prevent spillage on adjacent surfaces
and areas.

3. Remove debris from elevated portions of building by chute, hoist, or other device that
will convey debris to grade level in a controlled descent.

4. Comply with requirements specified in Section 017419 "Construction Waste

Management and Disposal."
B.  Burming: Do not burn demolished materials.

C. Clean adjacent structures and improvements of dust, dirt, and debris caused by selective
demolition operations. Return adjacent areas to condition existing before selective demolition

operations began.

END OF SECTION 024119
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SECTION 030130 - MAINTENANCE OF CAST-IN-PLACE CONCRETE

PART 1 - GENERAL

1.1

A

1.2

1.3

1.4

1.6

SUMMARY
Section Includes:

1. Removal of deteriorated concrete and subsequent patching.

UNIT PRICES

Work of this Section is affected by unit prices specified in Section 012200 "Unit Prices."
General: Unit prices include the cost of preparing existing construction to receive the work
indicated.

PREINSTALLATION MEETINGS

Preinstallation Conference: Conduct conference at.

ACTION SUBMITTALS
Product Data: For each type of product.

Samples: Cured Samples for each exposed product and for each color and texture specified.

INFORMATIONAL SUBMITTALS
Material certificates.
Product test reports.

Field quality-control reports.

QUALITY ASSURANCE

Concrete-Maintenance Specialist Qualifications: Engage an experienced concrete-maintenance
firm that employs installers and supervisors who are trained and approved by manufacturer to
apply to perform work of this Section. Firm shall have completed work similar in material,
design, and extent to that indicated for this Project with a record of successful in-service
performance. Experience in only installing or patching new concrete is insufficient experience
for concrete-maintenance work.
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PART 2 - PRODUCTS

2.1

22

23

24

PART 3 -

3.1

A.

A.

MANUFACTURERS

Source Limitations: For repair products, obtain each color, grade, finish, type, and variety of
product from single source and from single manufacturer with resources to provide products of
consistent quality in appearance and physical properties.

BONDING AGENTS

Epoxy-Modified, Cementitious Bonding and Anticorrosion Agent: Manufactured product that

consists of water-insensitive epoxy adhesive, portland cement, and water-based solution of
corrosion-inhibiting chemicals that forms a protective film on steel reinforcement.

PATCHING MORTAR

Patching Mortar Requirements:

1. Only use non-sag concrete repair mortar with integral corrosion inhibitor for vertical that
are recommended by manufacturer for each applicable vertical, or overhead use
orientation.

2. Compressive Strength: Not less than at when tested according to ASTM C109/C109M.

Polymer-Modified, Silica-Fume-Enhanced, Cementitious Patching Mortar: Packaged, dry mix

for repair of concrete and that contains silica fume complying with ASTM C1240 and a latex

additive as either a dry powder or a separate liquid that is added during mixing.

MISCELLANEOUS MATERIALS

Portland Cement: ASTM C150/C150M, Type I, 11, or Il unless otherwise indicated.

Water: Potable.

MIXES

General: Mix products, in clean containers, according to manufacturer's written instructions.
Dry-Pack Mortar: Mix required type(s) of patching-mortar dry ingredients with just enough
liquid to form damp cohesive mixture that can be squeezed by hand into a ball but is not plastic.

EXECUTION

CONCRETE MAINTENANCE

Have concrete-maintenance work performed only by qualified concrete-maintenance specialist.
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B.

32

33

Comply with manufacturers' written instructions for surface preparation and product
application.

EXAMINATION

Notify Architect seven days in advance of dates when areas of deteriorated or delaminated
concrete and deteriorated reinforcing bars will be located.

Locate areas of deteriorated or delaminated concrete using hammer or chain-drag sounding and
mark boundaries. Mark areas for removal by simplifying and squaring off boundaries. At
columns and walls make boundaries level and plumb unless otherwise indicated.

Perform surveys as the Work progresses to detect hazards resulting from concrete-maintenance
work.

PREPARATION

Ensure that supervisory personnel are on-site and on duty when concrete maintenance work
begins and during its progress.

Protect persons, motor vehicles, surrounding surfaces of building being repaired, building site,
plants, and surrounding buildings from harm resulting from concrete maintenance work.

1. Comply with each product manufacturer's written instructions for protections and
precautions.

2. Contain dust and debris generated by concrete maintenance work and prevent it from
reaching the public or adjacent surfaces.

3. Protect floors and other surfaces along haul routes from damage, wear, and staining.

Preparation for Concrete Removal: Make explorations, probes, and inquiries as necessary to
determine condition of construction to be removed in the course of repair.

L. Verify that affected utilities have been disconnected and capped.

2. Provide and maintain shoring, bracing, and temporary structural supports as required to
preserve stability and prevent unexpected or uncontrolled movement, settlement, or
collapse of construction being demolished and construction and finishes to remain.
Strengthen or add new supports when required during progress of removal work.

Reinforcing-Bar Preparation: Remove loose and flaking rust from exposed reinforcing bars until
only tightly adhered light rust remains.

1. Where section loss of reinforcing bar is more than 10 percent, cut bars and remove and
replace as indicated on Drawings.

2. Remove additional concrete as necessary to provide at least (19-mm) clearance
at existing and replacement bars.

3. Splice replacement bars to existing bars according to (ACI 318M) by welding,

or using mechanical couplings if the size of the concrete element allows it.
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G.

3.5

3.6

REMOVAL OF CONCRETE
Do not overload structural elements with debris.

Saw-cut perimeter of areas indicated for removal to a depth of at lcast. Make cuts perpendicular
to concrete surfaces and no deeper than cover on reinforcement.

Remove deteriorated and delaminated concrete by breaking up and dislodging from
reinforcement.

Remove additional concrete if necessary to provide a depth of removal of at least over entire
removal area.

Remove concrete from entire perimeter of bar and to provide at least (19-mm)
clearance around bar, or as required to allow any required work around the rebar.

Test areas where concrete has been removed by tapping with hammer, and remove additional
concrete until unsound and disbonded concrete is completely removed.

Provide surfaces with a fractured profile of at least (3 mm) that are approximately
perpendicular or parallel to original concrete surfaces. At columns and walls, make top and
bottom surfaces level unless otherwise directed.

Thoroughly clean removal areas of loose concrete, dust, and debris.

APPLICATION OF BONDING AGENT

Epoxy-Modified, Cementitious Bonding and Anticorrosion Agent: Apply to reinforcing bars
following manufacturer’s recommendations.

INSTALLATION OF PATCHING MORTAR

Place patching mortar as specified in this article unless otherwise recommended in writing by
manufacturer.

1. Provide forms where necessary to confine patch to required shape.
2. Wet substrate and forms thoroughly and then remove standing water.

Pretreatment: Apply specified.

General Placement: Place patching mortar by troweling toward edges of patch to force intimate
contact with edge surfaces. For large patches, fill edges first and then work toward center,
always troweling toward edges of patch. At fully exposed reinforcing bars, force patching
mortar to fill space behind bars by compacting with trowel from sides of bars.

Vertical Patching: Place material in lifts of not more than thickness recommended by
manufacturer. Do not feather edge.

Overhead Patching: Place material in lifts of not more than thickness recommended by
manufacturer. Do not feather edge.

MAINTENANCE OF CAST-IN-PLACE CONCRETE 030130-4



PRIDCO-FEMA 4339 DR November 2023
East Region Bid Package E1-1

F. Consolidation: After each lift is placed, consolidate material and screed surface.
G.  Multiple Lifts: Where multiple lifts are used, score surface of lifts to provide a rough surface for
placing subsequent lifts. Allow each lift to reach final set before placing subsequent lifts.
H.  Finishing: Allow surfaces of lifts that are to remain exposed to become firm and then finish to a.
L Curing: Wet-cure cementitious patching materials, including polymer-modified cementitious
patching materials, for not less than seven days by water-fog spray or water-saturated absorptive
COVer.
37 FIELD QUALITY CONTROL
A.  Testing Agency: a qualified testing agency to perform tests and inspections.
B.  Product will be considered defective if it does not pass tests and inspections.
C.  Prepare test and inspection reports.
END OF SECTION 030130
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SECTION 042200 - CONCRETE UNIT MASONRY

PART 1 - GENERAL

1.1

A.

1.2

1.3

1.4

SUMMARY

Section Includes:

1. Concrete masonry units.

2. Decorative concrete masonry units.
3. Pre-faced concrete masonry units.
4. Steel reinforcing bars.
DEFINITIONS

CMU(s): Concrete masonry unit(s).

Reinforced Masonry: Masonry containing reinforcing steel in grouted cells.

ACTION SUBMITTALS

Product Data: For each type of product.

Sustainable Design Submittals:

1. <Double click here to insert sustainable design text for Type III Environmental Product

Declaration.>

Shop Drawings: For reinforcing steel. Detail bending, lap lengths, and placement of unit
masonry reinforcing bars. Comply with ACI 315.

Samples: For each type and color of the following:

1. CMUs,
2. Pre-faced CMUSs.
3, mortar.

INFORMATIONAL SUBMITTALS
Material Certificates: For each type and size of product. For masonry units, include .

Mix Designs: For each type of mortar. Include description of type and proportions of
ingredients.

1. Include test reports for mortar mixes required to comply with property specification. Test
in accordance with ASTM C109/C109M for compressive strength, ASTM C1506 for
water retention, and ASTM C91/C91M for air content.
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1.5

A.

1.6

A

B.

2. Include test reports, in accordance with ASTM C1019, for grout mixes required to
comply with compressive strength requirement.

QUALITY ASSURANCE

Sample Panels: Build sample panels to verify selections made under Sample submittals and to
demonstrate aesthetic effects. Comply with requirements in Section 014000 "Quality
Requirements" for mockups.

1. Build sample panels for  in sizes approximately <Insert dimension> long by <Insert
dimension> high.

FIELD CONDITIONS

Cold-Weather Requirements: Do not use frozen materials or materials mixed or coated with ice
or frost. Do not build on frozen substrates. Remove and replace unit masonry damaged by frost
or by freezing conditions. Comply with cold-weather construction requirements contained in
TMS 602/ACI 530.1/ASCE 6.

Hot-Weather Requirements: Comply with hot-weather construction requirements contained in
TMS 602/ACT 530.1/ASCE 6.

PART 2 - PRODUCTS

2.1

A.

B.

C.

22

A.

UNIT MASONRY, GENERAL

Masonry Standard: Comply with TMS 602/ACI 530.1/ASCE 6, except as modified by
requirements in the Contract Documents.

Defective Units: Referenced masonry unit standards may allow a certain percentage of units to
contain chips, cracks, or other defects exceeding limits stated. Do not use units where such
defects are exposed in the completed Work.

Fire-Resistance Ratings: Comply with requirements for fire-resistance-rated assembly designs
indicated.

1. Where fire-resistance-rated construction is indicated, units are listed and labeled by a
qualified testing agency acceptable to authorities having jurisdiction.

CONCRETE MASONRY UNITS

Shapes: Provide shapes indicated and as follows, with exposed surfaces matching exposed faces
of adjacent units unless otherwise indicated.

1. Provide special shapes for lintels, corners, jambs, sashes, movement joints, headers,
bonding, and other special conditions.
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B.

C.

23

24

Integral Water Repellent: Provide units made with integral water repellent .

Insulated CMUs: Where indicated, units contain rigid, specially shaped, molded-polystyrene
insulation units complying with ASTM C578, Type I, designed for installing in cores of
masonry units.

CMUs: ASTM C90.

1. Unit Compressive Strength: Provide units with minimum average net-area compressive
strength of <Insert value>.
2. Density Classification: .

Concrete Building Brick: ASTM C55.

L. Unit Compressive Strength: Provide units with minimum average net-area compressive
strength of  <Imsert value>.
2. Density Classification: .

Decorative CMUs: ASTM C90.

1. Unit Compressive Strength: Provide units with minimum average net-area compressive
strength of <Insert value>.

2. Density Classification: .

3. Pattern and Texture:

Standard pattern, ground-face finish.
Standard pattern, split-face finish.
Standard pattern, split-ribbed finish.
Scored vertically, standard finish.

ae o

Pre-faced CMUs: Lightweight concrete units complying with ASTM C90, with manufacturer’s
standard smooth resinous facing complying with ASTM C744.

1. Unit Compressive Strength: Provide units with minimum average net-area compressive
strength of <Insert value>.

2. Size: Manufactured with pre-faced surfaces having (1.5-mm-) wide returns of
facing to create {(6.5-mm-) wide mortar joints.

3. Colors and Patterns: .

CONCRETE LINTELS

Concrete Lintels: ASTM C1623, matching CMUs in color, texture, and density classification;
and with reinforcing bars indicated.

MORTAR AND GROUT MATERIALS

Portland Cement: ASTM C150/C150M, Type I or II, except Type III may be used for cold-
weather construction. Provide natural color or white cement as required to produce mortar color
indicated.
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B.

C.

2.5

Hydrated Lime: ASTM C207, Type S.

Portland Cement-Lime Mix: Packaged blend of portland cement and hydrated lime containing
no other ingredients.

Masonry Cement: ASTM C91/C91M.

Mortar Pigments: Natural and synthetic iron oxides and chromium oxides, compounded for use
in mortar mixes and complying with ASTM C979/C979M. Use only pigments with a record of
satisfactory performance in masonry mortar.

Colored Cement Products: Packaged blend made from  and mortar pigments, all complying
with specified requirements, and containing no other ingredients.

1. Colored Portland Cement-Lime Mix:
2. Colored Masonry Cement:
Aggregate for Mortar: ASTM C144.

1. White-Mortar Aggregates: Natural white sand or crushed white stone.
2. Colored-Mortar Aggregates: Natural sand or crushed stone of color necessary to produce
required mortar color.

Aggregate for Grout: ASTM C404.

Cold-Weather Admixture: Nonchloride, noncorrosive, accelerating admixture complying with
ASTM C494/C494M, Type C, and recommended by manufacturer for use in masonry mortar of
composition indicated.

Water-Repellent Admixture: Liquid water-repellent mortar admixture intended for use with
CMU s containing integral water repellent from same manufacturer.

Water: Potable.

REINFORCEMENT

Uncoated-Steel Reinforcing Bars: ASTM A615/A615M or ASTM A996/A996M,
(Grade 420).

Reinforcing Bar Positioners: Wire units designed to fit into mortar bed joints spanning masonry
unit cells and to hold reinforcing bars in center of cells. Units are formed from (3.77-
mm) steel wire, hot-dip galvanized after fabrication. Provide units designed for number of bars

indicated.
Masonry-Joint Reinforcement, General: ASTM A951/A951M.

Interior Walls: galvanized, carbon steel.
Exterior Walls: steel.

Wire Size for Side Rods: diameter.
Wire Size for Cross Rods: diameter.

bl e
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2.6

5. Spacing of Cross Rods: Not more than (407 mm) o.c.
6. Provide in lengths of not less than (3 m),
TIES AND ANCHORS

Materials: Provide ties and anchors specified in this article that are made from materials that
comply with the following unless otherwise indicated:

1. Hot-Dip Galvanized, Carbon-Steel Wire: ASTM A82/A82M, with ASTM A153/A153M,

Class B-2 coating.
2. Steel Sheet, Galvanized after Fabrication: ASTM A1008/A1008M, Commercial Steel,

with ASTM A153/A153M, Class B coating.
3. Steel Plates, Shapes, and Bars: ASTM A36/A36M.

Adjustable Anchors for Connecting to Structural Steel Framing: Provide anchors that allow
vertical or horizontal adjustment but resist tension and compression forces perpendicular to
plane of wall.

1. Anchor Section for Welding to Steel Frame: Crimped {6.35-mm-) diameter,
hot-dip galvanized-steel wire.

2. Tie Section: Triangular-shaped wire tie made from diameter, hot-dip galvanized-steel
wire.

Adjustable Anchors for Connecting to Concrete: Provide anchors that allow vertical or
horizontal adjustment but resist tension and compression forces perpendicular to plane of wall.

1. Connector Section: Dovetail tabs for inserting into dovetail slots in concrete and attached
to tie section; formed from .

2. Tie Section: Triangular-shaped wire tie made from diameter, hot-dip galvanized-steel
wire.

3. Corrugated-Metal Ties: Metal strips not less than (22 mm) wide with
corrugations having a wavelength of (7.6 to 12.7 mm) and an amplitude of

(1.5 to 2.5 mm) made from  with dovetail tabs for inserting into
dovetail slots in concrete.

Partition Top Anchors: (2.66-mm-) thick metal plate with a (9.5-mm-)
diameter metal rod (152 mm) long welded to plate and with closed-end plastic tube
fitted over rod that allows rod to move in and out of tube. Fabricate from steel, hot-dip
galvanized after fabrication.

Rigid Anchors: Fabricate from steel bars (38 mm) wide by (6.35 mm)
thick by (610 mm) long, with ends turned up {51 mm) or with cross pins

unless otherwise indicated.

1. Corrosion Protection: .
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2.7

A

EMBEDDED FLASHING MATERIALS

Metal Flashing: Provide metal flashing complying with SMACNA's "Architectural Sheet Metal
Manual" and as follows:

L. Stainless Steel: ASTM A240/A240M or ASTM A666, Type 304, (0.40 mm)
thick.

2. Copper: ASTM B370, Temper H0O, cold-rolled copper sheet, (4.9-kg/sq. m)
weight or (0.55 mm) thick or ASTM B370, Temper HO1, high-yield copper
sheet, (3.7-kg/sq. m) weight or {0.41 mm) thick.

3. Fabricate continuous flashings in sections (2400 mm) long minimum, but not
exceeding (3.7 m). Provide splice plates at joints of formed, smooth metal
flashing.

4. Fabricate metal drip edges from stainless steel. Extend at least (76 mm) into wall
and (13 mm) out from wall, with outer edge bent down 30 degrees.

5. Fabricate metal sealant stops from stainless steel. Extend at least (76 mun) into
wall and out to exterior face of wall. At exterior face of wall, bend metal back on itself
for (19 mm) and down into joint (6 mm) to form a stop for retaining
sealant backer rod.

6. Fabricate metal expansion-joint strips from to shapes indicated.

Flexible Flashing: Use the following unless otherwise indicated:

1. Copper-Laminated Flashing: copper sheet bonded between two layers of glass-fiber
cloth. Use only where flashing is fully concealed in masonry.

2. Rubberized-Asphalt Flashing: Composite flashing product consisting of a pliable,
adhesive rubberized-asphalt compound, bonded to a high-density, cross-laminated
polyethylene film to produce an overall thickness of not less than .

3. Butyl Rubber Flashing: Composite, self-adhesive, flashing product consisting of a
pliable, butyl rubber compound, bonded to a high-density polyethylene film, aluminum
foil, or spunbonded polyolefin to produce an overall thickness of not less than .

4. Elastomeric Thermoplastic Flashing: Composite flashing product consisting of a
polyester-reinforced ethylene interpolymer alloy.

5. EPDM Flashing: Sheet flashing product made from ethylene-propylene-diene terpolymer,
complying with ASTM D4637/D4637M, (1.0 mm) thick.

Single-Wythe CMU Flashing System: System of CMU cell flashing pans and interlocking CMU
web covers made from UV-resistant, high-density polyethylene. Cell flashing pans have integral
weep spouts designed to be built into mortar bed joints and that extend into the cell to prevent

clogging with mortar.

Solder and Sealants for Sheet Metal Flashings: As specified in Section 076200 "Sheet Metal
Flashing and Trim."

Adhesives, Primers, and Seam Tapes for Flashings: Flashing manufacturer's standard products
or products recommended by flashing manufacturer for bonding flashing sheets to each other
and to substrates.
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2.8

A

2.9

2.10

MISCELLANEOUS MASONRY ACCESSORIES

Compressible Filler: Premolded filler strips complying with ASTM D1056, Grade 2A1;
compressible up to 35 percent; of width and thickness indicated; formulated from

Preformed Control-Joint Gaskets: Made from and designed to fit standard sash block and to
maintain lateral stability in masonry wall; size and configuration as indicated.

Bond-Breaker Strips: Asphalt-saturated felt complying with ASTM D226/D226M, Typel
(No. 15 asphalt felt).

MASONRY-CELL FILL

Loose-Fill Insulation: Perlite complying with ASTM C549, Type Il (surface treated for water
repellency and limited moisture absorption) or Type IV (surface treated for water repellency
and to limit dust generation).

Lightweight-Aggregate Fill: ASTM C331/C331M.

MORTAR AND GROUT MIXES

General: Do not use admixtures, including pigments, air-entraining agents, accelerators,
retarders, water-repellent agents, antifreeze compounds, or other admixtures unless otherwise
indicated.

Do not use calcium chloride in mortar or grout.

Use mortar unless otherwise indicated.

For exterior masonry, use mortar.

For reinforced masonry, use mortar.

Add cold-weather admixture (if used) at same rate for all mortar that will be exposed to
view, regardless of weather conditions, to ensure that mortar color is consistent.

e e

Preblended, Dry Mortar Mix: Furnish dry mortar ingredients in form of a preblended mix.
Measure quantities by weight to ensure accurate proportions, and thoroughly blend ingredients
before delivering to Project site.

Mortar for Unit Masonry: Comply with ASTM C270, Specification. Provide the following types
of mortar for applications stated unless another type is indicated.

For masonry below grade or in contact with earth, use .

For reinforced masonry, use .

For mortar parge coats, use .

For exterior, above-grade, load-bearing and nonload-bearing walls and parapet walls; for
interior load-bearing walls; for interior nonload-bearing partitions; and for other
applications where another type is not indicated, use Type N.

5. For interior nonload-bearing partitions, Type O may be used instead of Type N.

el

Pigmented Mortar: Use colored cement product.

1. Pigments do not exceed 10 percent of portland cement by weight.

CONCRETE UNIT MASONRY 042200 - 7



PRIDCO-FEMA 4339 DR November 2023
East Region Bid Package E1-1

E.

F.

2. Pigments do not exceed 5 percent of masonry cement by weight.
3. Application: Use pigmented mortar for exposed mortar joints with the following units:

a. Decorative CMUs.
b. Pre-faced CMU s.

Colored-Aggregate Mortar: Produce required mortar color by using colored aggregates and
natural color or white cement as necessary to produce required mortar color.

1. Application: Use colored-aggregate mortar for exposed mortar joints with the following
units:

a. Decorative CMUs.
b. Pre-faced CMUs.

Grout for Unit Masonry: Comply with ASTM C476.

1. Use grout of type indicated or, if not otherwise indicated, of type (fine or coarse) that will
comply with TMS 602/ACI 530.1/ASCE 6 for dimensions of grout spaces and pour
height.

2. Proportion grout in accordance with ASTM C476,.

3. Provide grout with a slump of as measured in accordance with ASTM C143/C143M.

PART 3 - EXECUTION

3.1

3.2

A.

A

B.

INSTALLATION, GENERAL
Use full-size units without cutting if possible. If cutting is required to provide a continuous
pattern or to fit adjoining construction, cut units with motor-driven saws; provide clean, sharp,

unchipped edges. Allow units to dry before laying unless wetting of units is specified. Install cut
units with cut surfaces and, where possible, cut edges concealed.

TOLERANCES

Dimensions and Locations of Elements:

1. For dimensions in cross section or elevation, do not vary by more than plus (12
mit) or minus (6 mm).

2. For location of elements in plan, do not vary from that indicated by more than plus or
minus (12 mm).

3. For location of elements in elevation, do not vary from that indicated by more than plus
or minus (6 mm) in a story height or (12 mm) total.

Lines and Levels:

1. For bed joints and top surfaces of bearing walls, do not vary from level by more than
(6 mm in 3 m), or (1Z-mm) maximum.
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3.4

2. For conspicuous horizontal lines, such as lintels, sills, parapets, and reveals, do not vary
from level by more than (3 mm in 3 m), (6 mminb
m), or {12-mm) maximum.

3. For vertical lines and surfaces, do not vary from plumb by more than
(6 mm in 3 m), (9 mm in 6 m), or {12-mm) maximum.

4, For conspicuous vertical lines, such as external corners, door jambs, reveals, and
expansion and control joints, do not vary from plumb by more than 3
mm in 3 m), (6 mm in 6 m), or {12-mm) maximum.

5. For lines and surfaces, do not vary from straight by more than (6 mm
in 3 m), {9 mm in 6 m), or (12-mm) maximum.

Joints:

1. For bed joints, do not vary from thickness indicated by more than plus or minus
(3 mm), with 2 maximum thickness limited to (12 mm).

2. For head and collar joints, do not vary from thickness indicated by more than plus

(9 mm) or minus (6 mam).
3. For exposed head joints, do not vary from thickness indicated by more than plus or minus
(3 mm).
LAYING MASONRY WALLS

Lay out walls in advance for accurate spacing of surface bond patterns with uniform joint
thicknesses and for accurate location of openings, movement-type joints, returns, and offsets.
Avoid using less-than-half-size units, particularly at corners, jambs, and, where possible, at
other locations.

Bond Pattern for Exposed Masonry: Unless otherwise indicated, lay exposed masonry in
running bond; do not use units with less-than-nominal (100-mm) horizontal face
dimensions at corners or jambs.

Built-in Work: As construction progresses, build in items specified in this and other Sections.
Fill in solidly with masonry around built-in items.

Fill space between steel frames and masonry solidly with mortar unless otherwise indicated.

Where built-in items are to be embedded in cores of hollow masonry units, place a layer of
metal lath, wire mesh, or plastic mesh in the joint below, and rod mortar or grout into core.

Fill cores in hollow CMUs with grout (600 mm) under bearing plates, beams, lintels,
posts, and similar items unless otherwise indicated.
MORTAR BEDDING AND JOINTING

Lay hollow CMUs as follows:

1. Bed face shells in mortar and make head joints of depth equal to bed joints.
2. Bed webs in mortar in all courses of piers, columns, and pilasters.
3. Bed webs in mortar in grouted masonry, including starting course on footings.
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3.5

3.6

3.7

4. Fully bed entire units, including areas under cells, at starting course on footings where
cells are not grouted.

Lay solid CMUs with completely filled bed and head joints; butter ends with sufficient mortar
to fill head joints and shove into place. Do not deeply furrow bed joints or slush head joints.

Tool exposed joints slightly concave when thumbprint hard, using a jointer larger than joint
thickness unless otherwise indicated.

Cut joints flush for masonry walls to receive plaster or other direct-applied finishes (other than
paint) unless otherwise indicated.
MASONRY-CELL FILL

Pour into cavities to fill void spaces. Maintain inspection ports to show presence of fill at
extremities of each pour area. Close the ports after filling has been confirmed. Limit the fall of
fill to one story high, but not more than (6 m).

Install molded-polystyrene insulation units into masonry unit cells before laying units.

MASONRY-JOINT REINFORCEMENT

General: Install entire length of longitudinal side rods in mortar with a minimum cover of

(16 mm) on exterior side of walls, (13 mm) elsewhere. Lap reinforcement a
minimum of (150 mm).
1. Space reinforcement not more than (406 mm) o.c.
Space reinforcement not more than (203 mm) o.c. in foundation walls and
parapet walls.
3. Provide reinforcement not more than {203 mm) above and below wall openings
and extending (305 mm) beyond openings.

Interrupt joint reinforcement at control and expansion joints unless otherwise indicated.
Provide continuity at wall intersections by using prefabricated T-shaped units.

Provide continuity at corners by using prefabricated L-shaped units.

ANCHORING MASONRY TO STRUCTURAL STEEL AND CONCRETE

Anchor masonry to structural steel and concrete, where masonry abuts or faces structural steel
or concrete, to comply with the following:

1. Provide an open space not less than  wide between masonry and structural steel or
concrete unless otherwise indicated. Keep open space free of mortar and other rigid
materials.

2. Anchor masonry with anchors embedded in masonry joints and attached to structure.

3. Space anchors as indicated, but not more than (610 mm) o.c. vertically and

(915 mm) o.c. horizontally.
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39

A.

FLASHING

General: Install embedded flashing at ledges and other obstructions to downward flow of water
in wall where indicated.

Install flashing as follows unless otherwise indicated:

1. Prepare masonry surfaces so they are smooth and free from projections that could
puncture flashing. Where flashing is within mortar joint, place through-wall flashing on
sloping bed of mortar and cover with mortar. Before covering with mortar, seal
penetrations in flashing with adhesive, sealant, or tape.

2. At lintels, extend flashing a minimum of (150 mm) into masonry at each end. At
heads and sills, extend flashing (150 mm) at ends and turn up not less than

{530 mm) to form end dams.

3. Install metal drip edges beneath flexible flashing at exterior face of wall. Stop flexible
flashing (13 mm) back from outside face of wall, and adhere flexible flashing to
top of metal drip edge.

4. Install metal flashing termination beneath flexible flashing at exterior face of wall. Stop
flexible flashing {13 mm) back from outside face of wall, and adhere flexible
flashing to top of metal flashing termination.

Install single-wythe CMU flashing system in bed joints of CMU walls where indicated to
comply with manufacturer's written instructions. Install CMU cell pans with upturned edges
located below face shells and webs of CMUs above and with weep spouts aligned with face of
wall. Install CMU web covers so that they cover upturned edges of CMU cell pans at CMU
webs and extend from face shell to face shell.

REINFORCED UNIT MASONRY

Temporary Formwork and Shores: Construct formwork and shores as needed to support
reinforced masonry elements during construction.

1. Construct formwork to provide shape, line, and dimensions of completed masonry as
indicated. Make forms sufficiently tight to prevent leakage of mortar and grout. Brace,
tie, and support forms to maintain position and shape during construction and curing of
reinforced masonry.

2. Do not remove forms and shores until reinforced masonry members have hardened
sufficiently to carry their own weight and that of other loads that may be placed on them
during construction.

Placing Reinforcement: Comply with requirements in TMS 602/ACI 530.1/ASCE 6.

Grouting: Do not place grout until entire height of masonry to be grouted has attained enough
strength to resist grout pressure.

1. Comply with requirements in TMS 602/ACI 530.1/ASCE 6 for cleanouts and for grout
placement, including minimum grout space and maximum pour height.
2. Limit height of vertical grout pours to not more than <Insert height>.
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3.10

A.

3.11

312

FIELD QUALITY CONTROL

Testing and Inspecting: Owner will engage special inspectors to perform tests and inspections
and prepare reports. Allow inspectors access to scaffolding and work areas as needed to perform
tests and inspections. Retesting of materials that fail to comply with specified requirements is
done at Contractor's expense.

Inspections: Special inspections in accordance with Level in TMS 402/ACI 530/ASCE 5.

I. Begin masonry construction only after inspectors have verified proportions of site-
prepared mortar.

2. Place grout only after inspectors have verified compliance of grout spaces and of grades,
sizes, and locations of reinforcement.

3. Place grout only after inspectors have verified proportions of site-prepared grout.

Testing Prior to Construction: One set of tests.

Testing Frequency: One set of tests for each (464 sq. m) of wall area or portion
thereof.

Concrete Masonry Unit Test: For each type of unit provided, in accordance with ASTM C140
for compressive strength.

Mortar Aggregate Ratio Test (Proportion Specification): For each mix provided, in accordance
with ASTM C780.

Mortar Test (Property Specification): For each mix provided, in accordance with ASTM C780.
Test mortar for .

Grout Test (Compressive Strength): For each mix provided, in accordance with ASTM C1019.

Prism Test: For each type of construction provided, in accordance with ASTM C1314 at 28
days.

PARGING

Parge exterior faces of below-grade masonry walls, where indicated, in two uniform coats to a
total thickness of (1S ). Dampen wall before applying first coat, and scarify first
coat to ensure full bond to subsequent coat,

Use a steel-trowel finish to produce a smooth, flat, dense surface with a maximum surface
variation of (3 mm per 300 mm). Form a wash at top of parging and a cove at

bottom.

Damp-cure parging for at least 24 hours and protect parging until cured.

REPAIRING, POINTING, AND CLEANING

In-Progress Cleaning: Clean unit masonry as work progresses by dry brushing to remove mortar
fins and smears before tooling joints.
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B.  Final Cleaning: After mortar is thoroughly set and cured, clean exposed masonry as follows:
1. Test cleaning methods on sample wall panel; leave one-half of panel uncleaned for
comparison purposes.
2. Clean concrete masonry by applicable cleaning methods indicated in NCMA TEK 8-4A.
3.13 MASONRY WASTE DISPOSAL

A.  Waste Disposal as Fill Material: Dispose of clean masonry waste, including excess or soil-
contaminated sand, waste mortar, and broken masonry units, by crushing and mixing with fill
material as fill is placed.

1. Do not dispose of masonry waste as fill within (450 mm) of finished grade.

B.  Masonry Waste Recycling: Return broken CMUs not used as fill to manufacturer for recycling.

C.  Excess Masonry Waste: Remove excess clean masonry waste that cannot be used as fill, as
described above or recycled, and other masonry waste, and legally dispose of off Owner's
property.

END OF SECTION 042200
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SECTION 075216 - STYRENE-BUTADIENE-STYRENE (SBS) MODIFIED BITUMINOUS
MEMBRANE ROOFING

PART 1 - GENERAL

1.1

1.2

1.3

A

SUMMARY
Section Includes:

1. Styrene-butadiene-styrene (SBS) modified bituminous membrane roofing.

Related Sections:

1. Division 06 Section "Rough Carpentry" for wood nailers, cants, curbs, and blocking.
2. Division 07 Section "Joint Sealants" for joint sealants, joint fillers, and joint preparation.
3. Division 22 Section "Storm Drainage Piping Specialties" for roof drains.

DEFINITIONS

Roofing Terminology: See ASTM D 1079 and glossary of NRCA's "The NRCA Roofing and
Waterproofing Manual" for definition of terms related to roofing work in this Section.

PERFORMANCE REQUIREMENTS

General Performance: Installed membrane roofing and base flashings shall withstand specified
uplift pressures, thermally induced movement, and exposure to weather without failure due to
defective manufacture, fabrication, installation, or other defects in construction. Membrane
roofing and base flashings shall remain watertight.

Material Compatibility: Provide roofing materials that are compatible with one another under
conditions of service and application required, as demonstrated by membrane roofing
manufacturer based on testing and field experience.

Roofing System Design: Provide membrane roofing system that is identical to systems that
have been successfully tested by a qualified testing and inspecting agency to resist uplift
pressure calculated according to ASCE/SEI 7.

FM Approvals Listing: Provide membrane roofing, base flashings, and component materials
that comply with requirements in FM Approvals 4450 and FM Approvals 4470 as part of a
membrane roofing system, and that are listed in FM Approvals' "RoofNav" for Class 1 or
noncombustible construction, as applicable. Identify materials with FM Approvals markings.

1. Fire/Windstorm Classification: Class 1A-120.

Energy Performance: Provide roofing system with initial Solar Reflectance Index not less than
78 when calculated according to ASTM E 1980 based on testing identical products by a
qualified testing agency.
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1.4 SUBMITTALS

A.  Product Data: For each type of product indicated.

B. Shop Drawings: For roofing system. Include plans, elevations, sections, details, and
attachments to other work.

C.  Samples for Verification: For the following products:

1. Sheet roofing materials, including base sheet, roofing membrane sheet and flashing sheet,
of color specitied.

D.  Qualification Data: For qualified Installer, manufacturer and testing agency.

E.  Manufacturer Certificates: Signed by roofing manufacturer certifying that roofing system
complies with requirements specified in "Performance Requirements" Article.

1. Submit evidence of complying with performance requirements.

F. Product Test Reports: Based on evaluation of comprehensive tests performed by manufacturer
and witnessed by a qualified testing agency, for components of membrane roofing system.

G. Maintenance Data: For roofing system to include in maintenance manuals.

H. Warranties: Sample of special warranties.

1.5 QUALITY ASSURANCE

A.  Manufacturer Qualifications: A qualified manufacturer that is UL listed and FM Approvals
approved for membrane roofing system identical to that used for this Project.

B.  Installer Qualifications: A qualified firm that is approved, authorized, or licensed by membrane
roofing system manufacturer to install manufacturer's product and that is eligible to receive
manufacturer's special warranty.

C.  Exterior Fire-Test Exposure: ASTM E 108, Class A; for application and roof slopes indicated,
as determined by testing identical membrane roofing materials by a qualified testing agency.
Materials shall be identified with appropriate markings of applicable testing agency.

D. Fire-Resistance Ratings: Where indicated, provide fire-resistance-rated roof assemblies
identical to those of assemblies tested for fire resistance per ASTM E 119 by a qualified testing
agency. Identify products with appropriate markings of applicable testing agency.

E. Preinstallation Roofing Conference: Conduct conference at Project site.

1. Meet with Owner, Architect, Owner's insurer if applicable, testing and inspecting agency
representative, roofing Installer, roofing system manufacturer's representative, deck
Installer, and installers whose work interfaces with or affects roofing, including installers
of roof accessories and roof-mounted equipment.
2. Review methods and procedures related to roofing installation, including manufacturer's
written instructions.
STYRENE-BUTADIENE-STYRENE (SBS) 075216 -2
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1.6

1.7

1.8

3. Review and finalize construction schedule and verify availability of materials, Installer's
personnel, equipment, and facilities needed to make progress and avoid delays.

4. Examine deck substrate conditions and finishes for compliance with requirements,
including flatness and fastening.

5. Review base flashings, special roofing details, roof drainage, roof penetrations,
equipment curbs, and condition of other construction that will affect roofing system.

6. Review governing regulations and requirements for insurance and certificates if
applicable.

7. Review temporary protection requirements for roofing system during and after
installation.

8. Review roof observation and repair procedures after roofing installation.

DELIVERY, STORAGE, AND HANDLING

Deliver roofing materials to Project site in original containers with seals unbroken and labeled
with manufacturer's name, product brand name and type, date of manufacture, approval or
listing agency markings, and directions for storing and mixing with other components.

Store liquid materials in their original undamaged containers in a clean, dry, protected location
and within the temperature range required by roofing system manufacturer. Protect stored
liquid material from direct sunlight.

L. Discard and legally dispose of liquid material that cannot be applied within its stated
shelf life.

Handle and store roofing materials and place equipment in a manner to avoid permanent
deflection of deck.

PROJECT CONDITIONS

Weather Limitations: Proceed with installation only when existing and forecasted weather
conditions permit roofing system to be installed according to manufacturer's written instructions
and warranty requirements.

WARRANTY

Special Warranty: Manufacturer's standard or customized form, without monetary limitation, in
which manufacturer agrees to repair or replace components of membrane roofing system that
fail in materials or workmanship within specified warranty period.

1. Special warranty includes membrane roofing, base flashings, and other components of
membrane roofing system.
2. Warranty Period: 12 years from date of Substantial Completion.
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PART 2 - PRODUCTS

2.1

2.2

A,

SBS-MODIFIED ASPHALT-SHEET MATERIALS
SBS-Modified Bituminous Membrane Roofing:

1. Manufacturers:  Subject to compliance with requirements, available manufacturers
offering products that may be incorporated into the Work include, but are not limited to,
the following:

CertainTeed Corp.

Danosa Caribbean Inc.

GAF Materials Corporation.

Johns Manville.

MBTechnology.

Siplast, Inc.

Tremco Incorporated.

U.S. Intec; a division of BMCA.
Submit local manufacturer for approval.

ER o e o

Roofing Membrane Base Sheet: ASTM D 6163, Grade S, Type I, SBS-modified asphalt sheet
(reinforced with glass fibers); smooth surfaced; suitable for application method specified.

Granule-Surface Roofing Membrane Top Sheet: ASTM D 6164, Grade G, Type, SBS-
modified asphalt sheet (reinforced with glass fibers); granular surfaced; suitable for application
method specified, and as follows:

1. Granule Color: Ceramic.

Metal-Foil-Surfaced Roofing Membrane Flashing Sheet: ASTM D 6298, metal-foil surfaced
SBS-modified asphalt sheet (reinforced with glass fibers); suitable for application method
specified, and as follows:

1. Foil Surfacing: Aluminum.

AUXILIARY ROOFING MEMBRANE MATERIALS

General: Auxiliary materials recommended by roofing system manufacturer for intended use
and compatible with roofing membrane.

Asphalt Primer: ASTM D 41.
Roofing Asphalt: ASTM D 6152, SEBS modified.

Cold-Applied Adhesive: Roofing system manufacturer's standard asphalt-based, one- or two-
part, asbestos-free, cold-applied adhesive specially formulated for compatibility and use with
roofing membrane and base flashings.

Asphalt Roofing Cement: ASTM D 4586, asbestos free, of consistency required by roofing
system manufacturer for application.
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F.

G.

Fasteners: Factory-coated steel fasteners and metal or plastic plates complying with corrosion-
resistance provisions in FM Approvals 4470, designed for fastening roofing membrane
components to substrate; tested by manufacturer for required pullout strength, and acceptable to
roofing system manufacturer.

Miscellaneous Accessories: Provide those recommended by roofing system manufacturer.

PART 3 - EXECUTION

31

A

3.2

3.3

EXAMINATION

Examine substrates, areas, and conditions, with Installer present, for compliance with the
following requirements and other conditions affecting performance of roofing system:

1. Verify that roof openings and penetrations are in place and curbs are set and braced and
that roof drain bodies are securely clamped in place.

2. Verify that wood cants, blocking, curbs, and nailers are securely anchored to roof deck at
penetrations and terminations and that nailers match thicknesses of insulation.

3. Verify that minimum concrete drying period recommended by roofing system
manufacturer has passed.

4. Verify that concrete substrate is visibly dry and free of moisture.

5. Verify that concrete-curing compounds that will impair adhesion of roofing components
to roof deck have been removed.

Proceed with installation only after unsatisfactory conditions have been corrected.

PREPARATION

Clean substrate of dust, debris, moisture, and other substances detrimental to roofing installation
according to roofing system manufacturer's written instructions. Remove sharp projections.

Prevent materials from entering and clogging roof drains and conductors and from spilling or
migrating onto surfaces of other construction. Remove roof-drain plugs when no work is taking
place or when rain is forecast.

Prime surface with asphalt primer at a rate of 1 gal/100-150 sq. ft. and allow primer to dry.

ROOFING MEMBRANE INSTALLATION, GENERAL

Install roofing membranc system according to roofing system manufacturer's written
instructions and applicable recommendations in ARMA/NRCA's "Quality Control Guidelines
for the Application of Polymer Modified Bitumen Roofing" and as follows:

1. Adhering Method: Cold Adhesive.

2. Number of Glass-Fiber Base-Ply Sheets: One.

3. Number of SBS-Modified Asphalt Sheets: One or Two.

4. Surfacing Type: M (mineral-granule-surfaced cap sheet).
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3.5

3.6

B.  Start installation of roofing membrane in presence of roofing system manufacturer's technical
personnel.

C.  Cooperate with testing agencies engaged or required to perform services for installing roofing
system.

D.  Substrate-Joint Penetrations: Prevent roofing asphalt and adhesives from penetrating substrate
joints, entering building, or damaging roofing system components or adjacent building
construction.

BASE-PLY SHEET INSTALLATION

A. Install glass-fiber base-ply sheets according to roofing system manufacturer's written
instructions starting at low point of roofing system. Align glass-fiber base-ply sheets without
stretching. Extend sheets over and terminate beyond cants.

1. Shingle side laps of glass-fiber base-ply sheets uniformly to ensure that required number
of glass-fiber base-ply sheets covers substrate at any point. Shingle in direction to shed
water.

2. Embed each glass-fiber base-ply sheet in a continuous void-free mopping of cold
adhesive to form a uniform membrane without glass-fiber base-ply sheets touching.

SBS-MODIFIED BITUMINOUS MEMBRANE INSTALLATION

A. Install modified bituminous roofing membrane sheet and cap sheet according to roofing
manufacturer's written instructions, starting at low point of roofing system. Extend roofing
membrane sheets over and terminate beyond cants, installing as follows:

1. Unroll roofing membrane sheets and allow them to relax for minimum time period
required by manufacturer.

2. Torch apply to substrate.

B.  Laps: Accurately align roofing membrane sheets, without stretching, and maintain uniform side
and end laps. Stagger end laps. Completely bond and seal laps, leaving no voids.

C.  Install roofing membrane sheets so side and end laps shed water.

FLASHING AND STRIPPING INSTALLATION

A.  Install base flashing over cant strips and other sloped and vertical surfaces, at roof edges, and at
penetrations through roof; secure to substrates according to roofing system manufacturer's
written instructions, and as follows:

1. Prime substrates with asphalt primer if required by roofing system manufacturer.

2. Flashing Sheet Application: Torch apply flashing sheet to substrate.

B.  Extend base flashing up walls or parapets a minimum of 8 inches (200 mm) above roofing
membrane and 4 inches (100 mm) onto field of roofing membrane.

STYRENE-BUTADIENE-STYRENE (SBS) 075216 - 6

MODIFIED BITUMINOUS MEMBRANE
ROOFING



PRIDCO-FEMA 4339 DR November 2023
East Region Bid Package E1-1

C.  Mechanically fasten top of base flashing securely at terminations and perimeter of roofing.

1. Seal top termination of base flashing with a strip of glass-fiber fabric set in asphalt
roofing cement.

D. Install roofing membrane cap-sheet stripping where metal flanges and edgings are set on
membrane roofing according to roofing system manufacturer's written instructions.

E.  Roof Drains (where applics): Set 30-by-30-inch (760-by-760 mm) square metal flashing in bed
of asphalt roofing cement on completed roofing membrane. Cover metal flashing with roofing
membrane cap-sheet stripping and extend a minimum of 6 inches (150 mm) beyond edge of
metal flashing onto field of roofing membrane. Clamp roofing membrane, metal flashing, and
stripping into roof-drain clamping ring.

1. Install stripping according to roofing system manufacturer's written instructions.

3.7 FIELD QUALITY CONTROL

A.  Testing Agency: Contractor will engage a qualified testing agency to perform tests and
inspections and to prepare test reports.

B.  Test Cuts: Test specimens will be removed to evaluate problems observed during quality-
assurance inspections of roofing membrane as follows:

L. Approximate quantities of components within roofing membrane will be determined
according to ASTM D 3617.

2. Test specimens will be examined for interply voids according to ASTM D 3617 and to
comply with criteria established in Appendix 3 in ARMA/NRCA's "Quality Control
Guidelines for the Application of Polymer Modified Bitumen Roofing."

3. Repair areas where test cuts were made according to roofing system manufacturer's
written instructions.

C.  Final Roof Inspection: Arrange for roofing system manufacturer's technical personnel to
inspect roofing installation on completion.

D.  Roofing system will be considered defective if it does not pass tests and inspections.

1. Additional testing and inspecting, at Contractor's expense, will be performed to determine
if replaced or additional work complies with specified requirements.

3.8 PROTECTING AND CLEANING

A.  Protect roofing system from damage and wear during remainder of construction period. When
remaining construction will not affect or endanger roofing, inspect roofing for deterioration and
damage, describing its nature and extent in a written report, with copies to Architect and Owner.

B.  Correct deficiencies in or remove roofing system that does not comply with requirements, repair
substrates, and repair or reinstall roofing system to a condition free of damage and deterioration
at time of Substantial Completion and according to warranty requirements.

STYRENE-BUTADIENE-STYRENE (SBS) 075216 -7
MODIFIED BITUMINOUS MEMBRANE
ROOFING



PRIDCO-FEMA 4339 DR November 2023
East Region Bid Package E1-1

C. . Clean overspray and spillage from adjacent construction using cleaning agents and procedures
recommended by manufacturer of affected construction.

END OF SECTION 075216
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SECTION 081113 - HOLLOW METAL DOORS AND FRAMES

PART 1 -

1.1

A

1.2

1.3

14

PART 2 -

2.1

A.

GENERAL

SUMMARY

Section Includes:

1. Interior custom hollow-metal doors and frames.
2. Exterior custom hollow-metal doors and frames.
ACTION SUBMITTALS

Product Data: For each type of product.

Shop Drawings: Include the following:

1. Elevations of each door type.
2. Details of doors, including vertical- and horizontal-edge details and metal thicknesses.
3. Frame details for each frame type, including dimensioned profiles and metal thicknesses.

Product Schedule: For hollow-metal doors and frames, prepared by or under the supervision of
supplier, using same reference numbers for details and openings as those on Drawings.
Coordinate with final door hardware schedule.

INFORMATIONAL SUBMITTALS

Product test reports.

Field quality-control reports.

CLOSEOUT SUBMITTALS

Record Documents: For fire-rated doors, list of door numbers and applicable room name and
number to which door accesses.

PRODUCTS

PERFORMANCE REQUIREMENTS

Fire-Rated Door Assemblies: Assemblies complying with NFPA 80 that are listed and labeled
by a qualified testing agency acceptable to authorities having jurisdiction for fire-protection
ratings indicated on Drawings, based on testing at positive pressure in accordance with
NFPA 252 or UL 10C.

HOLLOW METAL DOORS AND FRAMES 081113 -1
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2.2

23

A.

EXTERIOR CUSTOM HOLLOW-METAL DOORS AND FRAMES

Commercial Laminated Doors and Frames: NAAMM-HMMA 867; ANSI/SDI A250.4,
Physical Performance Level A. At locations indicated in the Door and Frame Schedule on
Drawings.

L. Doors:

a. Type: As indicated in the Door and Frame Schedule on Drawings.

b. Thickness: (44.5 mm).

c. Face: Metallic-coated steel sheet, minimum thickness of 0.064 inch (1.6 mm), with
minimum (ZF180) coating.

d. Edge Construction: Interlocking with no visible seam.

e. Top Edge Closures: Close top edges of doors with flush closures of same material
as face sheets. Seal joints against water penetration.

f. Bottom Edges: Close bottom edges of doors where required for attachment of

weather stripping with end closures or channels of same material as face sheets.
Provide weep-hole openings in bottoms of exterior doors to permit moisture to
escape.

g. Core: Polystyrene.

2. Frames:
a. Materials: Pressed-metal, minimum thickness of 0.064 inch (1.6 mm).
FRAME ANCHORS

Jamb Anchors:

L. Type: Anchors of minimum size and type required by applicable door and frame
standard, and suitable for performance level indicated.

2. Quantity: Minimum of three anchors per jamb, with one additional anchor for frames
with no floor anchor. Provide one additional anchor for each (610 mm) of
frame height above (2.4 m).

Floor Anchors: Provide floor anchors for each jamb and mullion that extends to floor.

Floor Anchors for Concrete Slabs with Underlayment: Adjustable-type anchors with extension
clips, allowing not less than (51-mm) height adjustment. Terminate bottom of frames at

top of underlayment.

Material: ASTM A879/A879M, Commercial Steel (CS), (12G) coating designation; mill
phosphatized.

1. For anchors built into exterior walls, steel sheet complying with ASTM A1008/A1008M
or ASTM A1011/A1011M; hot-dip galvanized in accordance with ASTM A153/A153M,
Class B.
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2.5

2.6

A,

MATERIALS

Cold-Rolled Steel Sheet: ASTM A1008/A1008M, Commercial Steel (CS), Type B; suitable for
exposed applications.

Hot-Rolled Steel Sheet: ASTM A1011/A1011M, Commercial Steel (CS), Type B; free of scale,
pitting, or surface defects; pickled and oiled.

Metallic-Coated Steel Sheet: ASTM A653/A653M, Commercial Steel (CS), Type B.
Inserts, Bolts, and Fasteners: Hot-dip galvanized in accordance with ASTM A153/A153M.

Power-Actuated Fasteners in Concrete: Fastener system of type suitable for application
indicated, fabricated from corrosion-resistant materials, with clips or other accessory devices for
attaching hollow-metal frames of type indicated.

Mineral-Fiber Insulation: ASTM C665, Type I (blankets without membrane facing); consisting
of fibers manufactured from slag or rock wool; with maximum flame-spread and smoke-
developed indexes of 25 and 50, respectively; passing ASTM E136 for combustion
characteristics.

Glazing: Comply with requirements in Section 088000 "Glazing."

FABRICATION

Door Astragals: Provide overlapping astragal on one leaf of pairs of doors where required by
NFPA 80 for fire-performance rating or where indicated. Extend minimum (19 mm)
beyond edge of door on which astragal is mounted or as required to comply with published
listing of qualified testing agency.

Hollow-Metal Frames: Fabricate in one piece except where handling and shipping limitations

require multiple sections. Where frames are fabricated in sections, provide alignment plates or

angles at each joint, fabricated of metal of same or greater thickness as frames.

1. Provide countersunk, flat- or oval-head exposed screws and bolts for exposed fasteners
unless otherwise indicated.

Hardware Preparation: Factory prepare hollow-metal doors and frames to receive templated
mortised hardware, and electrical wiring; include cutouts, reinforcement, mortising, drilling,
and tapping in accordance with ANSI/SDI A250.6, the Door Hardware Schedule on Drawings,
and templates.

1. Reinforce doors and frames to receive nontemplated, mortised, and surface-mounted door
hardware.

2. Comply with BHMA A156.115 for preparing hollow-metal doors and frames for
hardware.

STEEL FINISHES

Prime Finish: Clean, pretreat, and apply manufacturer's standard primer.
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1. Shop Primer: Manufacturer's standard, fast-curing, lead- and chromate-free primer
complying with ANSI/SDI A250.10; recommended by primer manufacturer for substrate;
compatible with substrate and field-applied coatings despite prolonged exposure.

PART 3 - EXECUTION

3.1

32

33

A.

PREPARATION

Drill and tap doors and frames to receive nontemplated, mortised, and surface-mounted door
hardware.

INSTALLATION

Hollow-Metal Frames:

1. Set frames accurately in position; plumbed, aligned, and braced securely until permanent
anchors are set. After wall construction is complete, remove temporary braces without
damage to completed Work.

a. Install frames with removable stops located on secure side of opening.

2. Fire-Rated Openings: Install frames in accordance with NFPA 80.

Floor Anchors: Secure with postinstalled expansion anchors.

4, Masonry Walls: Coordinate installation of frames to allow for solidly filling space
between frames and masonry with grout or mortar.

5. In-Place Concrete or Masonry Construction: Secure frames in place with postinstalled
expansion anchors. Countersink anchors, and fill and make smooth, flush, and invisible
on exposed faces.

22

6. Installation Tolerances: Adjust hollow-metal frames to the following tolerances:

a. Squareness: Plus or minus (1.6 mm), measured at door rabbet on a line
90 degrees from jamb perpendicular to frame head

b. Alignment: Plus or minus (1.6 nun), measured at jambs on a horizontal
line parallel to plane of wall.

c. Twist: Plus or minus (1.6 mm), measured at opposite face corners of
jambs on parallel lines, and perpendicular to plane of wall.

d. Plumbness: Plus or minus (1.6 mm}, measured at jambs at floor.

Hollow-Metal Doors: Fit and adjust hollow-metal doors accurately in frames, within clearances

specified below.
1. Fire-Rated Doors: Install doors with clearances in accordance with NFPA 80.

Glazing: Comply with installation requirements in Section 088000 "Glazing" and with hollow-
metal manufacturer's written instructions.
FIELD QUALITY CONTROL

Inspection Agency: Owner will engage a qualified inspector to perform inspections and to
furnish reports to Architect.
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B. Inspections:
1. Fire-Rated Door Inspections: Inspect each fire-rated door in accordance with NFPA 80,
Section 5.2.

C.  Repair or remove and replace installations where inspections indicate that they do not comply
with specified requirements.

D.  Reinspect repaired or replaced installations to determine if replaced or repaired door assembly
installations comply with specified requirements.

34 REPAIR
A.  Metallic-Coated Surface Touchup: Clean abraded areas and repair with galvanizing repair paint

in accordance with manufacturer's written instructions.

END OF SECTION 081113
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SECTION 081416 - FLUSH WOOD DOORS

PART 1 - GENERAL

1.1

A,

1.2

1.3

SUMMARY

Section Includes:

1. Solid-core doors with medium-density overlay faces.

Related Sections:

1. Division 09 Sections "Exterior Painting" and "Interior Painting" for field finishing doors.
SUBMITTALS

Product Data: For each type of door indicated. Include details of core and edge construction
and trim for openings. Include factory-finishing specifications.

Shop Drawings: Indicate location, size, and hand of each door; elevation of each kind of door;
construction details not covered in Product Data; location and extent of hardware blocking; and

other pertinent data.

1. Indicate fire-protection ratings for fire-rated doors.

Warranty: Sample of special warranty.

QUALITY ASSURANCE

Manufacturer Qualifications: A qualified manufacturer that is certified for chain of custody by
an FSC-accredited certification body.

Source Limitations: Obtain flush wood doors from single manufacturer.

Quality Standard: In addition to requirements specified, comply with AWI's "Architectural
Woodwork Quality Standards Hlustrated".

1. Provide AWI Quality Certification Labels or an AWI letter of licensing for Project
indicating that doors comply with requirements of grades specified.

Fire-Rated Wood Doors: Doors complying with NFPA 80 that are listed and labeled by a
qualified testing agency, for fire-protection ratings indicated, based on testing at positive
pressure according to NFPA 252, UBC Standard 7-2 or UL 10C.

Preinstallation Conference: Conduct conference at Project site.

FLUSH WOOD DOORS 081416 - 1/4
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1.4

1.5

1.6

A.

B.

C.

A.

A.

DELIVERY, STORAGE, AND HANDLING
Comply with requirements of referenced standard and manufacturer's written instructions.
Package doors individually in plastic bags or cardboard cartons.

Mark each door on bottom rail with opening number used on Shop Drawings.

PROJECT CONDITIONS

Environmental Limitations: Do not deliver or install doors until spaces are enclosed and
weathertight, wet work in spaces is complete and dry, and HVAC system is operating and
maintaining ambient temperature and humidity conditions at occupancy levels during the
remainder of the construction period.

WARRANTY

Special Warranty: Manufacturer's standard form in which manufacturer agrees to repair or
replace doors that fail in materials or workmanship within specified warranty period.

1. Warranty shall also include installation and finishing that may be required due to repair
or replacement of defective doors.

PART 2 - PRODUCTS

2.1

22

23

A.

A.

A.

MANUFACTURERS

Manufacturers: Subject to compliance with requirements, available manufacturers offering
products that may be incorporated into the Work include, but are not limited to, the following:

1. Home Depot.

2. National Lumber & Hardware, Inc.

3. Submit local manufacturer for approval.

DOOR CONSTRUCTION, GENERAL

Fire-Protection-Rated Doors: Provide core specified or mineral core as needed to provide fire-
protection rating indicated.

1. Edge Construction: Comply with specified requirements for exposed edges.

2. Species: Solid Mahogany 1 %"

DOORS FOR OPAQUE FINISH

Interior Solid-Core Doors:
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25

1. Grade: Custom.

2. Faces: Medium-density overlay.
a. Apply medium-density overlay to standard-thickness, closed-grain, hardwood face
veneers.
FABRICATION

Factory fit doors to suit frame-opening sizes indicated. Comply with clearance requirements of
referenced quality standard for fitting unless otherwise indicated.

1. Comply with requirements in NFPA 80 for fire-rated doors.

FACTORY FINISHING

General: Comply with referenced quality standard for factory finishing. Complete fabrication,
including fitting doors for openings and machining for hardware that is not surface applied,
before finishing.

1. Finish faces, all four edges, edges of cutouts, and mortises.
Field finish doors indicated to receive transparent or opaque finish.

Transparent Finish:

1. Grade: Custom.

2. Finish: AWI conversion varnish system.

3. Staining: As selected by Architect from manufacturer's full range.
4. Effect: Open-grain finish.

5. Sheen: Semigloss.

Opaque Finish:

L. Grade: Custom.

2. Finish: AWI conversion varnish system.

3. Color: As selected by Architect from manufacturer's full range.

4. Sheen: Gloss.

PART 3 - EXECUTION

3.1

A.

EXAMINATION
Examine doors and installed door frames before hanging doors.

1. Verify that frames comply with indicated requirements for type, size, location, and swing
characteristics and have been installed with level heads and plumb jambs.
2. Reject doors with defects.
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3.2

3.3

Proceed with installation only after unsatisfactory conditions have been corrected.

INSTALLATION
Hardware: For installation, see Division 08 Section "Door Hardware."

Installation Instructions: Install doors to comply with manufacturer's written instructions and
the referenced quality standard, and as indicated.

1. Install fire-rated doors in corresponding fire-rated frames according to NFPA 80.

Job-Fitted Doors: Align and fit doors in frames with uniform clearances and bevels as indicated
below; do not trim stiles and rails in excess of limits set by manufacturer or permitted for fire-
rated doors. Machine doors for hardware. Seal edges of doors, edges of cutouts, and mortises
after fitting and machining.

1. Clearances: Provide 1/8 inch (3.2 mm) at heads, jambs, and between pairs of doors.
Provide 1/8 inch (3.2 mm) from bottom of door to top of decorative floor finish or
covering unless otherwise indicated. Where threshold is shown or scheduled, provide 1/4
inch (6.4 mm) from bottom of door to top of threshold unless otherwise indicated.

a. Comply with NFPA 80 for fire-rated doors.

2. Bevel non-fire-rated doors 1/8 inch in 2 inches (3-1/2 degrees) at lock and hinge edges.
Bevel fire-rated doors 1/8 inch in 2 inches (3-1/2 degrees) at lock edge; trim stiles and
rails only to extent permitted by labeling agency.

(VS

Factory-Fitted Doors: Align in frames for uniform clearance at each edge.

ADJUSTING
Operation: Rehang or replace doors that do not swing or operate freely.

Finished Doors: Replace doors that are damaged or that do not comply with requirements.
Doors may be repaired or refinished if work complies with requirements and shows no evidence
of repair or refinishing.

END OF SECTION 081416
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SECTION 085113 - ALUMINUM WINDOWS

PART 1 - GENERAL

1.1

A.

1.2

A.

1.3

A

B.

C

14

A.

B.

1.5

A.

SUMMARY

Section includes aluminum windows for exterior locations.

PREINSTALLATION MEETINGS

Preinstallation Conference: Conduct conference at Project site.

ACTION SUBMITTALS
Product Data: For each type of product.

Shop Drawings: Include plans, elevations, sections, hardware, accessories, insect screens,
operational clearances, and details of installation, including anchor, flashing, and sealant

installation.

Samples: For each exposed product and for each color specified.

INFORMATIONAL SUBMITTALS
Product test reports.

Sample warranties.

WARRANTY

Manufacturer's Warranty: Manufacturer agrees to repair or replace aluminum windows that fail
in materials or workmanship within specified warranty period.

PART 2 - PRODUCTS

21

A.

B.

WINDOW PERFORMANCE REQUIREMENTS

Product Standard: Comply with AAMA/WDMA/CSA 101/1.S.2/A440 for definitions and
minimum standards of performance, materials, components, accessories, and fabrication unless
more stringent requirements are indicated.

Performance Class and Grade: AAMA/WDMA/CSA 101/1.S.2/A440 as follows:
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2.2

2.3

1. Minimum Performance Class: <Insert class>.
2. Minimum Performance Grade: <Insert grade>.

Windborne-Debris Impact Resistance: Passes ASTM E1886 missile-impact and cyclic-pressure
tests in accordance with ASTM E1996 for Wind Zone  for protection.

1. Large-Missile Test: For glazing located within <Insert dimension> of grade.
2. Small-Missile Test: For glazing located between (9.1 m) and <Insert
dimension> above grade.

ALUMINUM WINDOWS
Types: Aluminum Jalousie Windows.

Frames and Sashes: Aluminum extrusions complying with
AAMA/WDMA/CSA 101/1.8.2/A440.

1. Thermally Improved Construction: Fabricate frames, sashes, and muntins with an
integral, concealed, low-conductance thermal barrier located between exterior materials
and window members exposed on interior side in a manner that eliminates direct metal-
to-metal contact.

Hardware, General: Provide manufacturer's standard corrosion-resistant hardware sized to
accommodate sash weight and dimensions.

1. Exposed Hardware Color and Finish: As selected by Architect from manufacturer's full
range.

Weather Stripping: Provide full-perimeter weather stripping for each operable sash unless
otherwise indicated.

Fasteners: Noncorrosive and compatible with window members, trim, hardware, anchors, and
other components.

1. Exposed Fasteners: Do not use exposed fasteners to greatest extent possible. For
application of hardware, use fasteners that match finish hardware being fastened.

FABRICATION

Fabricate aluminum windows in sizes indicated. Include a complete system for assembling
components and anchoring windows.

Weather strip each operable sash to provide weathertight installation.
Weep Holes: Provide weep holes and internal passages to conduct infiltrating water to exterior.

Mullions: Provide mullions and cover plates, matching window units, complete with anchors for
support to structure and installation of window units. Allow for erection tolerances and provide
for movement of window units due to thermal expansion and building deflections. Provide
mullions and cover plates capable of withstanding design wind loads of window units.
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E.

24

A.

B.

Complete fabrication, assembly, finishing, hardware application, and other work in the factory
to greatest extent possible. Disassemble components only as necessary for shipment and
installation.

ALUMINUM FINISHES

Finish designations prefixed by AA comply with the system established by the Aluminum
Association for designating aluminum finishes.

Baked-Enamel Finish: AA-C12C42R1x (Chemical Finish: cleaned with inhibited chemicals;
Chemical Finish: acid-chromate-fluoride-phosphate conversion coating; Organic Coating: as
specified below). Apply baked enamel complying with paint manufacturer's written instructions
for cleaning, conversion coating, and painting.

L. Organic Coating: Thermosetting, modified-acrylic or polyester enamel primer/topcoat
system complying with AAMA 2603, except with a minimum dry film thickness of
(0.04 mm), medium gloss.
2. Color: As selected by Architect from full range of industry colors and color densities.

PART 3 - EXECUTION

3.1

A

D.

INSTALLATION

Comply with manufacturer's written instructions for installing windows, hardware, accessories,
and other components. For installation procedures and requirements not addressed in
manufacturer's written instructions, comply with installation requirements in ASTM E2112.

Install windows level, plumb, square, true to line, without distortion or impeding thermal
movement, anchored securely in place to structural support, and in proper relation to wall
flashing and other adjacent construction to produce weathertight construction.

Install windows and components to drain condensation, water penetrating joints, and moisture
migrating within windows to the exterior.

Separate aluminum and other corrodible surfaces from sources of corrosion or electrolytic
action at points of contact with other materials.

Adjust operating sashes and hardware for a tight fit at contact points and weather stripping for
smooth operation and weathertight closure.

Clean exposed surfaces immediately after installing windows. Avoid damaging protective
coatings and finishes. Remove excess sealants, glazing materials, dirt, and other substances.

END OF SECTION 085113
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SECTION 087111 - DOOR HARDWARE (DESCRIPTIVE SPECIFICATION)
PART 1 - GENERAL

1.1 SUMMARY
A. Section Includes:

Hinges.

Bored locks.

Mortise locks.

Bored auxiliary locks.

Mortise auxiliary locks.

Exit devices and auxiliary items.
Lock cylinders.

Surface closers.

) Closer holder release devices.
10.  Wall- and floor-mounted stops.
11. Door gasketing.

12.  Thresholds.

A i Al ol e

1.2 PREINSTALLATION MEETINGS

A.  Preinstallation Conference: Conduct conference at Project site.

w

Keying Conference: Conduct conference at Project site.

1.3 ACTION SUBMITTALS

Product data.

Shop Drawings.

Samples: For each exposed product in each finish specified.

Door hardware schedule.

m Y AW »

Keying schedule.

1.4 INFORMATIONAL SUBMITTALS

A.  Sample warranty.
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1.5

1.6

1.7

A.

A.

A

CLOSEOUT SUBMITTALS

Maintenance data.

QUALITY ASSURANCE

Installer Qualifications: Supplier of products and an employer of workers trained and approved
by product manufacturers and of an Architectural Hardware Consultant who is available during
the course of the Work to consult Contractor, Architect, and Owner about door hardware and

keying.

1. Scheduling Responsibility: Preparation of door hardware and keying schedule.

WARRANTY

Special Warranty: Manufacturer agrees to repair or replace components of door hardware that
fail in materials or workmanship within specified warranty period.

PART 2 - PRODUCTS

2.1

2.2

A.

B.

C.

A.

B.

PERFORMANCE REQUIREMENTS

Fire-Rated Door Assemblies: Where fire-rated doors are indicated, provide door hardware
complying with NFPA 80 that is listed and labeled by a qualified testing agency, for fire-
protection ratings indicated, based on testing at positive pressure in accordance with NFPA 252
or UL 10C.

Means of Egress Doors: Latches do not require more than (67 N) to release the latch.
Locks do not require use of a key, tool, or special knowledge for operation.

Accessibility Requirements: For door hardware on doors in an accessible route, comply with the
USDOJ's "2010 ADA Standards for Accessible Design”.

HINGES

Hinges: ANSI/BHMA A156.1. Provide template-produced hinges for hinges installed on
hollow-metal doors and hollow-metal frames.

Antifriction-Bearing Hinges:

Mounting: Full mortise (butts).

Bearing Material: Manufacturer's standard antifriction bearing.
Grade 1 (heavy weight).

Base and Pin Metal:

el

a. Exterior Hinges: Stainless steel with stainless steel pin.
b. Interior Hinges: Stainless steel with stainless steel pin.
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24

c. Hinges for Fire-Rated Assemblies: Stainless steel with stainless steel pin.
3. Pins: Nonremovable.
6. Tips: Flat button.
7. Corners: Square.

8. Features: Safety stud.

EXIT DEVICES AND AUXILIARY ITEMS
Exit Devices and Auxiliary Items: ANSI/BHMA A156.3.

Panic Exit Devices: Listed and labeled by a testing and inspecting agency acceptable to
authorities having jurisdiction, for panic protection, based on testing in accordance with
UL 305.

Fire Exit Devices: Devices complying with NFPA 80 that are listed and labeled by a testing and
inspecting agency acceptable to authorities having jurisdiction, for fire and panic protection,
based on testing in accordance with UL 305 and NFPA 252,

Surface Vertical-Rod Exit Devices: Grade 1.

Type 2 Type 5, narrow stile.

Actuating Bar: Push pad Narrow-stile push pad.
Material: Bronze.

Configuration: Top and bottom rods.

=2 s

Combination Exit Devices: Grade 1.

I. Type 11, mortise and surface vertical rod.

2. Actuating Bar: Push pad Narrow-stile push pad.
3. Material: Bronze.

LOCK CYLINDERS

Lock Cylinders: Tumbler type, constructed from brass or bronze, stainless steel, or nickel
silver. Provide cylinder from same manufacturer of locking devices.

Standard Lock Cylinders: ANSI/BHMA A156.5, Grade 1 permanent cores; face finished to
match lockset.

1. Core Type: Interchangeable.
2. Number of Pins: Seven.
3. Lock Type: Mortise type.

DOOR HARDWARE (DESCRIPTIVE SPECIFICATION) 087111 -3



PRIDCO-FEMA 4339 DR November 2023
East Region Bid Package E1-1

25

2.6

2.7

2.8

29

A

KEYING

Keying System: Factory registered, complying with guidelines in ANSI/BHMA A156.28,
appendix. Provide one extra key blank for each lock. Incorporate decisions made in keying
conference.

1. No Master Key System: Only change keys operate cylinders.
a. Provide three cylinder change keys.
2. Existing System:

a. Master key or grand master key locks to Owner's existing system.
b. Re-key Owner's existing master key system into new keying system.

Keys: Nickel silver Brass.

OPERATING TRIM

Operating Trim: ANSI/BHMA A156.6; bronze unless otherwise indicated.

ACCESSORIES FOR PAIRS OF DOORS

Flat Overlapping Astragals: ANSI/BHMA A156.22; flat primed steel metal bar, surface
mounted on face of door with screws; minimum (3.2 mm) thick by (51 mm)
wide by full height of door.

SURFACE CLOSERS

Surface Closers: ANSI/BHMA A156.4; rack-and-pinion hydraulic type with adjustable sweep
and latch speeds controlled by key-operated valves and forged-steel main arm. Comply with
manufacturer's written instructions for size of door closers depending on size of door, exposure
to weather, and anticipated frequency of use. Provide factory-sized closers, adjustable to meet
field conditions and requirements for opening force.

Cast-Aluminum Surface Closers: Grade 1; traditional type with mechanism enclosed in cast-
aluminum alloy shell.

1. Mounting: Hinge side.
2. Type: Regular arm Delayed-action closing.
MECHANICAL STOPS AND HOLDERS

Wall- and Floor-Mounted Stops: ANSI/BHMA A156.16; polished cast-brass, -bronze, or -
aluminum base metal.

Rigid-Type Floor Stop: Grade 1; with rubber bumper.
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2.1

21

PART 3 -

3.1

0

1

A

1. Installation: Surface-screw installation.

DOOR GASKETING

Door Gasketing: ANSI/BHMA A156.22; with resilient or flexible seal strips that are easily
replaceable and readily available from stocks maintained by manufacturer.

Maximum Air Leakage: When tested in accordance with ASTM E283/E283M with tested
pressure differential of (75 Pa), as follows:

1. Gasketing on Single Doors: (3 cu. m per minute/sq. m) of door opening.

2. Gasketing on Double Doors: (0.000774 cu. m/s per m) of door opening.

Adhesive-Backed Perimeter Gasketing: Vinyl bulb gasket material applied to frame rabbet with
self-adhesive.

Meeting Astragals for Meeting Stiles: Vinyl bulb gasket material held in place by housing;
mounted with screws.

1. Housing Material: Bronze.
2. Mounting: Surface mounted on face of one door.

Door Sweeps: Vinyl gasket material held in place by flat housing or flange; surface mounted to
face of door with screws.

1. Housing or Flange Material: Bronze.

FINISHES

Provide finishes complying with ANSI/BHMA A156.18 as indicated in door hardware
schedule.

EXECUTION

INSTALLATION

Mounting Heights: Mount door hardware units at heights to comply with the following unless
otherwise indicated or required to comply with governing regulations.

1. Standard Steel Doors and Frames: ANSI/SDI A250.8.
2. Wood Doors: DHI's "Recommended Locations for Architectural Hardware for Wood
Flush Doors."

Install each door hardware item to comply with manufacturer's written instructions. Where
cutting and fitting are required to install door hardware onto or into surfaces that are later to be
painted or finished in another way, coordinate removal, storage, and reinstallation of surface
protective trim units with finishing work. Do not install surface-mounted items until finishes
have been completed on substrates involved.
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3.2

1. Set units level, plumb, and true to line and location. Adjust and reinforce attachment
substrates as necessary for proper installation and operation.
2. Drill and countersink units that are not factory prepared for anchorage fasteners. Space

fasteners and anchors in accordance with industry standards.

Hinges: Install types and in quantities indicated in door hardware schedule, but not fewer than
the number recommended by manufacturer for application indicated or one hinge for every

{760 mm) of door height, whichever is more stringent, unless other equivalent means
of support for door, such as spring hinges or pivots, are provided.

Intermediate Offset Pivots: Where offset pivots are indicated, provide intermediate offset pivots
in quantities indicated in door hardware schedule, but not fewer than one intermediate offset
pivot per door and one additional intermediate offset pivot for every (760 mm) of
door height greater than (2286 mm).

Lock Cylinders: Install construction cores to secure building and areas during construction
period.

1. Replace construction cores with permanent cores as directed by Owner.

Stops: Provide floor stops for doors unless wall or other type stops are indicated in door
hardware schedule. Do not mount floor stops where they will impede traffic.

Perimeter Gasketing: Apply to head and jamb, forming seal between door and frame.
1. Do not notch perimeter gasketing to install other surface-applied hardware.

Meeting Stile Gasketing: Fasten to meeting stiles, forming seal when doors are closed.

ADJUSTING

Initial Adjustment: Adjust and check each operating item of door hardware and each door to
ensure proper operation or function of every unit. Replace units that cannot be adjusted to
operate as intended. Adjust door control devices to compensate for final operation of heating
and ventilating equipment and to comply with referenced accessibility requirements.

33 DOOR HARDWARE SCHEDULE

Hardware Set #1 Entrance Doors

Qt. | Name Description Dims Material/ | Grade and Compli- | Comments

Finish ance
6 Hinges Ball bearing hinge 4-1/2" x 26D ANSI/8111 With bottom tip and
with five knuckles 41/2" ANSI/BHMA stand- | plug with a non-rising

ards for ANSIA156.1 | removable steel pin with
NFPAS&0 require- button tip and plug.
ments for use on fire
rated door assemblies
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ANSI/BHMA 5-year limited warranty
A156.3, Grade 1
2 l\{’eréica! T(;vg Sqrfzilc; I\gcill‘mt- ?{6’: . 26D NFPA 101 Compliant Shall be certileieti1 to
do _ex1t [ (?nlga ; od Iype eight UL 305 - Standard for me.et or exceed the re-
evice - Swinging in same Panic Hard quirements of
direction ame Hardware ANSI/BHMA A156.3
UL-listed for FEMA | Grade 1
P-361 (2015) UL-listed for FEMA P-
Americans with Dis- | 361 (2015)
abilities Act (ADA)
Compliant
ANSI/BHMA
Al156.41
UL-cUL Fire-Rated
Up to 3 Hours
NFPA 80 Compliant
ICC A117.1 Compli-
ant
2 Door closer | Fully adjustable / 1-1/4" 26D ANSI/BHMA
One-piece high diameter A156.4, Grade 1
strength aluminum piston Americans with Dis-
alloy body . abilities Act (ADA)
1-1/4" diameter pis- Compliant
ot ICC A117.1 Compli-
ant
UL-cUL Fire-Rated
Up to 3 Hours
1 Lockset Mortise ANSI/BHMA Co- Grade 1
de: A156.13 5 Year Limited Warranty
ANSI/BHMA Se- Grade 1
ries: Series 1000 5 Year Limited Warranty
ADA compliant
+ Threshold 67x 607 Fire Rated, Heavy Duty
6X36” ADA Compliant, 5 Year Limited Warranty
67x 427 BHMA Certified
2 Door stop 8” Heavy Duty 8” Heavy Duty Mounts to
Plunger Door Holder the bottom of the door
Hardware Set #2 Entrance Door (Single)
Qt. | Name Description Dims Material/Finish | Grade and Com- Comments
pliance
3 Hinges Ball bearing hinge 4-172"x | 26D ANSI/8111
with five knuckles 412" ANSI/BHMA
with bottom tip and standards for ANSI
plug with a non-rising Al5e6.1
removable steel pin NFPAS80 require-

with button tip and
plug.

ments for use on

semblies

fire rated door as-

DOOR HARDWARE (DESCRIPTIVE SPECIFICATION)
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ANSI/BHMA 5-year limited war-
A156.3, Grade 1 ranty
1 Panic device | Two Surface Mounted | 96” 26D NFPA 101 Com-
w/Vertical Vertical Rod Type - Height pliant Shall be certified to
Rod exit Swinging in same meet or exceed the
device direction }‘TL 3 05. R Iitar:idard requirements of
or Panic Hardware | ) Nel/BHMA
Americans with A156.3 Grade 1
Disabilities Act
(ADA) Compliant
ANSI/BHMA
Al156.41
UL-cUL Fire-Rated
Up to 3 Hours
NFPA 80 Compli-
ant
ICC A117.1 Com-
pliant
1 Door closer | Fully adjustable door 1-1/4" 26D ANSI/BHMA
closer diameter A156.4, Grade 1
) . piston Americans with
One-piece high Disabilities Act
Sgenggh ;lummum (ADA) Compliant
alloy body ICC A117.1 Com-
1-1/4" diameter piston pliant )
for enhanced control UL-cUL Fire-Rated
Up to 3 Hours
1 Lockset Mortise lock 26D ANSI/BHMA Co- | Grade 1
de: A156.13 5 Year Limited War-
ANSI/BHMA Se- ranty
ries: Series 1000
ADA compliant
1 Threshold 6"x 60” Fire Rated, Heavy Duty
6 X367 ADA Compliant, 5 Year Limited War-
67x 427 BHMA Certified ranty
1 Door stop 2 _ Heavy Duty Mounts
8” Heavy Duty Plung to the bottom of the
er Door Holder
door
Hardware Set #3 Interior Doors
Qt. | Name Description Dims Material/Finish Grade and Com- Comments
pliance
3 Hinges | Ball bearing hinge 4-1/2"x 26D
with five knuckles | 41/2" Gragss
and one leaf tapped
with a non-rising re-
movable steel pin ANSI/BHMA
with button tip and Al56.1
plug.
Privacy, Bedroom Or 26D ANSI/BHMA: Certi- | Latchbolt retracted
Bath Lockset fied ANSI/BHMA by knob/lever either
1 Mortise A156.13, Series side.
DOOR HARDWARE (DESCRIPTIVE SPECIFICATION) 087111 -8
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lock 1000, Operational Deadbolt operated
Grade 1 by thumbturn inside.
UL-cUL: UL/cUL When the deadbolt
fire rated up to 3 is projected, outside
hours knob/lever is auto-
Backset: 2-3/4" matically locked.
Latchbolt: 3/4" stain- | In emergency, dead-
Iess steel throw bolt may be un-
locked from outside
by E203 emergency
key, supplied.
1 Door Fully adjustable door | 1-1/4" Adjustable closing | ANSI/BHMA 10-year limited war-
closer closer diameter | force range from A156.4, Grade 1 ranty
piston size 1 -6 Americans with Dis- | T~ stride Curved LIP
High impact full abilities Act (ADA)
plastic cover se- Compliant
cured by machine | 1CC A117.1 Compli-
SCTEWS ant
All weather hy- UL-cUL Fire-Rated
draulic flnid Up to 3 Hours
END OF SECTION 087111

DOOR HARDWARE (DESCRIPTIVE SPECIFICATION)
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SECTION 092400 - CEMENT PLASTERING

PART 1 - GENERAL

1.1 SUMMARY

A. Section Includes:

1.
2.
3.

Base-coat cement plaster.

Cement plaster finish coats.
Accessories.

1.2 ACTION SUBMITTALS

A. Product data.

B.  Samples: For each type of factory-prepared finish coat and for each color and texture specified.

PART 2 - PRODUCTS

2.1 BASE-COAT CEMENT PLASTER

A.  General: Comply with ASTM C926 for applications indicated.

B. Base-Coat Mixes for Use over Unit Masonry and Concrete: Single base (scratch) coat for two-
coat plasterwork on low-absorption plaster bases as follows:

1.

2.

3.

Portland Cement Mix: For cementitious material, mix 1 part portland cement and 0 to 3/4
part lime. Use 2-1/2 to 4 parts aggregate per part of cementitious material.

Portland and Masonry Cement Mix: For cementitious material, mix 1 part portland
cement and 1 part masonry cement. Use 2-1/2 to 4 parts aggregate per part of
cementitious material.

Plastic Cement Mix: Use 1 part plastic cement and 2-1/2 to 4 parts aggregate.

C.  Base-Coat Mixes for Use over Unit Masonry and Concrete: Single base (scratch) coat for two-
coat plasterwork on high-absorption plaster bases as follows:

1.

2.
3.

Portland Cement Mix: For cementitious material, mix 1 part portland cement and 3/4 to
1-1/2 parts lime. Use 2-1/2 to 4 parts aggregate per part of cementitious material.
Masonry Cement Mix: Use 1 part masonry cement and 2-1/2 to 4 parts aggregate.
Portland and Masonry Cement Mix: For cementitious material, mix 1 part portland
cement and 1 part masonry cement. Use 2-1/2 to 4 parts aggregate per part of
cementitious material.

Plastic Cement Mix: Use 1 part plastic cement and 2-1/2 to 4 parts aggregate.

CEMENT PLASTERING 092400 - 1
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2.2

A.

2.3

24

2.5

CEMENT PLASTER FINISH COATS

Job-Mixed Finish-Coat Mixes:

1. Portland Cement Mix: For cementitious materials, mix 1 part portland cement and parts
lime. Use 1-1/2 to 3 parts aggregate per part of cementitious material.

2, Masonry Cement Mix: Use 1 part masonry cement and 1-1/2 to 3 parts aggregate.

3. Portland and Masonry Cement Mix: For cementitious materials, mix 1 part portland
cement and 1 part masonry cement. Use 1-1/2 to 3 parts aggregate per part of
cementitious material.

4., Plastic Cement Mix: Use 1 part plastic cement and 1-1/2 to 3 parts aggregate.

Ready-Mixed Finish-Coat Plaster: Mill-mixed portland cement, aggregates, coloring agents, and

proprietary ingredients.

1. Color: As selected by Architect from manufacturer's full range.

ACCESSORIES

General: Comply with ASTM C1063, and coordinate depth of trim and accessories with
thicknesses and number of plaster coats required.

Metal Accessories:

1. Foundation Weep Screed: Fabricated from hot-dip galvanized-steel sheet,
ASTM A653/A653M, (7.180) zinc coating.

PLASTER MATERIALS

Portland Cement: ASTM C150/C150M, Type L

1. Color for Finish Coats: White.

Lime: ASTM C206, Type S; or ASTM C207, Type S.

Sand Aggregate: ASTM C897.

1. Color for Job-Mixed Finish Coats: White.

MISCELLANEOUS MATERIALS

Water for Mixing and Finishing Plaster: Potable and free of substances capable of affecting
plaster set or of damaging plaster, lath, or accessories.

Bonding Compound: ASTM (C932.

CEMENT PLASTERING 092400 - 2
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PART 3 - EXECUTION

3.1

A.

3.2

33

3.4

INSTALLATION, GENERAL

Prepare smooth, solid substrates for plaster in accordance with ASTM C926.

APPLICATION OF BASE-COAT CEMENT PLASTER
General: Comply with ASTM C926.

Bonding Compound: Apply on unit masonry and concrete substrates for direct application of
plaster.

Walls; Base-Coat Mixes for Use over Metal Lath: For scratch and brown coats, for three-coat
plasterwork with (19-mm) total thickness, as follows:

1. Portland cement mixes.

Walls; Base-Coat Mix: For base (scratch) coat, for two-coat plasterwork and having
(10-mm) thickness on masonry (6-mm) thickness on concrete, as follows:

1. Portland cement mix.

Ceilings; Base-Coat Mix: For base (scratch) coat, for two-coat plasterwork and having
{6-mm) thickness on concrete, as follows:

1. Portland cement mix.

APPLICATION OF CEMENT PLASTER FINISH COATS
Plaster Finish Coats: Apply to provide float finish to match Architect's sample.

Concealed Exterior Plasterwork: Where plaster application is used as a base for adhered
finishes, omit finish coat.

Concealed Interior Plasterwork:

1. Where plaster application is concealed behind built-in cabinets, similar furnishings, and
equipment, apply finish coat.
2. Where plaster application is concealed above suspended ceilings and in similar locations,

omit finish coat.

REPAIR

Repair or replace work to eliminate cracks, dents, blisters, buckles, crazing and check cracking,
dry outs, efflorescence, sweat outs, and similar defects and where bond to substrate has failed.

CEMENT PLASTERING 092400 - 3



PRIDCO-FEMA 4339 DR November 2023
East Region Bid Package E1-1

END OF SECTION 092400
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SECTION 099113 - EXTERIOR PAINTING

PART 1 - GENERAL

1.1

A.

1.2

1.3

1.4

SUMMARY

This Section includes surface preparation and the application of paint systems on the following
exterior substrates:

1. Concrete.

2. Concrete masonry units (CMU).

3. Steel.

4. Galvanized metal.

3. Aluminum (not anodized or otherwise coated).
6. Wood.

7. Exterior portland cement (stucco).
SUBMITTALS

Product Data: For each type of product indicated.

Samples for Initial Selection: For each type of topcoat product indicated.

QUALITY ASSURANCE
MPI Standards:

L. Products: Complying with MPI standards indicated and listed in "MPI Approved

Products List."
2. Preparation and Workmanship: Comply with requirements in "MPI Architectural
Painting Specification Manual" for products and paint systems indicated.

Mockups: Apply benchmark samples of each paint system indicated and each color and finish
selected to verify preliminary selections made under sample submittals and to demonstrate

aesthetic effects and set quality standards for materials and execution.

1. Final approval of color selections will be based on benchmark samples.

DELIVERY, STORAGE, AND HANDLING

Store materials not in use in tightly covered containers in well-ventilated areas with ambient
temperatures continuously maintained at not less than 45 deg F (7 deg C).

1. Maintain containers in clean condition, free of foreign materials and residue.
2. Remove rags and waste from storage areas daily.
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1.5

A.

PROJECT CONDITIONS

Apply paints only when temperature of surfaces to be painted and ambient air temperatures are
between 50 and 95 deg F (10 and 35 deg C).

Do not apply paints in rain, fog, or mist; when relative humidity exceeds 85 percent; at
temperatures less than 5 deg F (3 deg C) above the dew point; or to damp or wet surfaces.

PART 2 - PRODUCTS

2.1

A

22

2.3

24

MANUFACTURERS

Manufacturers: Subject to compliance with requirements, provide products by one of the
following:

Benjamin Moore & Co.

BLP Mobile Paint Manufacturing.

ChemRex.

ICI Paints (Glidden).

PPG Architectural Finishes, Inc.

Sherwin-Williams Company (The).

Submit local manufacturer’s data and specifications for approval.

N A LN =

PAINT, GENERAL

Material Compatibility:

1. Provide materials for use within each paint system that are compatible with one another
and substrates indicated, under conditions of service and application as demonstrated by
manufacturer, based on testing and field experience.

2. For each coat in a paint system, provide products recommended in writing by

manufacturers of topcoat for use in paint system and on substrate indicated.

Colors: As selected by Architect from manufacturer's full range.

BLOCK FILLERS

Interior/Exterior Latex Block Filler: MPI #4.

PRIMERS/SEALERS

Bonding Primer (Water Based): MPI #17.

EXTERIOR PAINTING 099113 - 2/6
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2.5 METAL PRIMERS
Alkyd Anticorrosive Metal Primer: MPI #79.
Quick-Drying Alkyd Metal Primer: MPI #76.

Waterborne Galvanized-Metal Primer: MPI #134.

S 0w p

Quick-Drying Primer for Aluminum: MPI #95.

2.6 WOOD PRIMERS

A. Exterior Latex Wood Primer: MPI #6.

2.7 EXTERIOR LATEX PAINTS
A.  Exterior Latex (Semigloss): MPI #11 (Gloss Level 5).

B.  Exterior Latex (Gloss): MPI #119 (Gloss Level 6, except minimum gloss of 65 units at 60 deg).
PART 3 - EXECUTION

3.1 EXAMINATION

A.  Examine substrates and conditions, with Applicator present, for compliance with requirements
for maximum moisture content and other conditions affecting performance of work.

B. Maximum Moisture Content of Substrates: When measured with an electronic moisture meter

as follows:

1. Concrete: 12 percent.

2. Masonry (Clay and CMU): 12 percent.
3. Wood: 15 percent.

4. Plaster: 12 percent.

C.  Verify suitability of substrates, including surface conditions and compatibility with existing
finishes and primers.

D.  Begin coating application only after unsatisfactory conditions have been corrected and surfaces

are dry.
1. Beginning coating application constitutes Contractor's acceptance of substrates and
conditions.

EXTERIOR PAINTING 099113 -3/6



PRIDCO-FEMA 4339 DR November 2023
East Region Bid Package E1-1

32

3.3

PREPARATION

Comply with manufacturer's written instructions and recommendations in "MPI Architectural
Painting Specification Manual" applicable to substrates and paint systems indicated.

Remove plates, machined surfaces, and similar items already in place that are not to be painted.
If removal is impractical or impossible because of size or weight of item, provide surface-
applied protection before surface preparation and painting.

1. After completing painting operations, use workers skilled in the trades involved to
reinstall items that were removed. Remove surface-applied protection if any.
2. Do not paint over labels of independent testing agencies or equipment name,

identification, performance rating, or nomenclature plates.

Clean substrates of substances that could impair bond of paints, including dirt, oil, grease, and
incompatible paints and encapsulants.

1. Remove incompatible primers and reprime substrate with compatible primers as required
to produce paint systems indicated.

Concrete Substrates: Remove release agents, curing compounds, efflorescence, and chalk. Do
not paint surfaces if moisture content or alkalinity of surfaces to be painted exceeds that
permitted in manufacturer's written instructions.

Concrete Masonry Substrates: Remove efflorescence and chalk. Do not paint surfaces if
moisture content or alkalinity of surfaces to be painted exceeds that permitted in manufacturer's
written instructions.

Steel Substrates: Remove rust and loose mill scale. Clean using methods recommended in
writing by paint manufacturer.

Galvanized-Metal Substrates: Remove grease and oil residue from galvanized sheet metal
fabricated from coil stock by mechanical methods to produce clean, lightly etched surfaces that
promote adhesion of subsequently applied paints.

Aluminum Substrates: Remove surface oxidation.
Wood Substrates:

Scrape and clean knots, and apply coat of knot sealer before applying primer.

Sand surfaces that will be exposed to view, and dust off.

Prime edges, ends, faces, undersides, and backsides of wood.

After priming, fill holes and imperfections in the finish surfaces with putty or plastic
wood filler. Sand smooth when dried.

B

Plaster Substrates: Do not begin paint application until plaster is fully cured and dry.

APPLICATION

Apply paints according to manufacturer's written instructions.
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3.5

1. Use applicators and techniques suited for paint and substrate indicated.
2. Paint surfaces behind movable items same as similar exposed surfaces. Before final
installation, paint surfaces behind permanently fixed items with prime coat only.

Tint each undercoat a lighter shade to facilitate identification of each coat if multiple coats of
same material are to be applied. Tint undercoats to match color of topcoat, but provide
sufficient difference in shade of undercoats to distinguish each separate coat.

If undercoats or other conditions show through topcoat, apply additional coats until cured film
has a uniform paint finish, color, and appearance.

Apply paints to produce surface films without cloudiness, spotting, holidays, laps, brush marks,
roller tracking, runs, sags, ropiness, or other surface imperfections. Cut in sharp lines and color
breaks.

CLEANING AND PROTECTION

At end of each workday, remove rubbish, empty cans, rags, and other discarded materials from
Project site.

After completing paint application, clean spattered surfaces. Remove spattered paints by
washing, scraping, or other methods. Do not scratch or damage adjacent finished surfaces.

Protect work of other trades against damage from paint application. Correct damage to work of
other trades by cleaning, repairing, replacing, and refinishing, as approved by Architect, and
leave in an undamaged condition.

At completion of construction activities of other trades, touch up and restore damaged or
defaced painted surfaces.

EXTERIOR PAINTING SCHEDULE

Concrete Substrates, Nontraffic Surfaces:

1. Latex System: MPI EXT 3.1A.

a. Prime Coat: Exterior latex matching topcoat.
b. Intermediate Coat: Exterior latex matching topcoat.
c. Topcoat: Exterior latex (semigloss).

CMU Substrates:

1. Latex System: MPI EXT 4.2A.

a. Prime Coat: Interior/exterior latex block filler.
b. Intermediate Coat: Exterior latex matching topcoat.
c. Topcoat: Exterior latex (semigloss).

Steel Substrates:
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1. Quick-Drying Enamel System: MPI EXT 5.1A.
a. Prime Coat: Quick-drying alkyd metal primer.
b. Intermediate Coat: Quick-drying enamel matching topcoat.
c. Topcoat: Quick-drying enamel (high gloss).
D.  Galvanized-Metal Substrates:

1. Latex Over Water-Based Primer System: MPI EXT 5.3H.

a. Prime Coat: Waterborne galvanized-metal primer.
b. Intermediate Coat: Exterior latex matching topcoat.
c. Topcoat: Exterior latex (gloss).

E. Aluminum Substrates:

1. Latex System: MPI EXT 5.4H.

a. Prime Coat: Quick-drying primer for aluminum.
b. Intermediate Coat: Exterior latex matching topcoat.
c. Topcoat: Exterior latex (gloss).
F. Dressed Lumber Substrates: Including architectural woodwork, doors and frames.

1. Latex System: MPI EXT 6.3L.

a. Prime Coat: Exterior latex wood primer.
b. Intermediate Coat: Exterior latex matching topcoat.
c. Topcoat: Exterior latex (gloss).

END OF SECTION 099113
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SECTION 099123 - INTERIOR PAINTING

PART 1 - GENERAL

1.1

A.

1.2

1.3

SUMMARY

This Section includes surface preparation and the application of paint systems on the following
interior substrates:

1 Concrete.

2. Concrete masonry units (CMU).

3. Steel.

4. Galvanized metal.

5. Aluminum (not anodized or otherwise coated).
6. Wood.

7. Plaster.

SUBMITTALS

Product Data: For each type of product indicated.

Samples for Initial Selection: For each type of topcoat product indicated.
Product List: For each product indicated, include the following:

L. Cross-reference to paint system and locations of application areas.

2. Printout of current "MPI Approved Products List" for each product category specified in
Part 2, with the proposed product highlighted.

QUALITY ASSURANCE
MPI Standards:

1. Products: Complying with MPI standards indicated and listed in "MPI Approved
Products List."

2. Preparation and Workmanship: Comply with requirements in "MPI Architectural
Painting Specification Manual" for products and paint systems indicated.

Mockups: Apply benchmark samples of each paint system indicated and each color and finish
selected to verify preliminary selections made under sample submittals and to demonstrate

aesthetic effects and set quality standards for materials and execution.

1. Final approval of color selections will be based on benchmark samples.

INTERIOR PAINTING 099123 - 1/7



PRIDCO-FEMA 4339 DR November 2023
East Region Bid Package E1-1

1.4

1.5

A.

A

B.

DELIVERY, STORAGE, AND HANDLING

Store materials not in use in tightly covered containers in well-ventilated areas with ambient
temperatures continuously maintained at not less than 45 deg F (7 deg C).

1. Maintain containers in clean condition, free of foreign materials and residue.
2. Remove rags and waste from storage areas daily.
PROJECT CONDITIONS

Apply paints only when temperature of surfaces to be painted and ambient air temperatures are
between 50 and 95 deg F (10 and 35 deg C).

Do not apply paints when relative humidity exceeds 85 percent; at temperatures less than 5
deg F (3 deg C) above the dew point; or to damp or wet surfaces.

PART 2 - PRODUCTS

21

2.2

A

A.

B.

MANUFACTURERS

Available Manufacturers: Subject to compliance with requirements, manufacturers offering
products that may be incorporated into the Work include, but are not limited to, the following:

Benjamin Moore & Co.

BLP Mobile Paint Manufacturing.

ICI Paints (Glidden).

PPG Architectural Finishes, Inc.

Sherwin-Williams Company (The).

Submit local manufacturer’s data and specifications for approval.

SNk WON -

PAINT, GENERAL
Material Compatibility:

1. Provide materials for use within each paint system that are compatible with one another
and substrates indicated, under conditions of service and application as demonstrated by
manufacturer, based on testing and field experience.

2, For each coat in a paint system, provide products recommended in writing by
manufacturers of topcoat for use in paint system and on substrate indicated.

Chemical Components of Field-Applied Interior Paints and Coatings: Provide topcoat paints
and anti-corrosive and anti-rust paints applied to ferrous metals that comply with the following

chemical restrictions; these requirements do not apply to paints and coatings that are applied in
a fabrication or finishing shop:

1. Restricted Components: Paints and coatings shall not contain any of the following:

a. Acrolein.
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24

25

2.6

o 0w »

A.

Acrylonitrile.
Antimony.

Benzene.

Butyl benzyl phthalate.
Cadmium.

Di (2-ethylhexyl) phthalate.
Di-n-butyl phthalate.
Di-n-octyl phthalate.
1,2-dichlorobenzene.
Diethyl phthalate.
Dimethyl phthalate.
Ethylbenzene.
Formaldehyde.
Hexavalent chromium.
Isophorone.

Lead.

Mercury.

Methyl ethyl ketone.
Methyl isobutyl ketone.
Methylene chloride.
Naphthalene.

Toluene (methylbenzene).
1,1,1-trichloroethane.
Vinyl chloride.

CHELECPNOBOBE AT ISR MO 0T

Colors: As selected by Architect from manufacturer's full range.

BLOCK FILLERS

Interior/Exterior Latex Block Filler: MPI #4.

PRIMERS/SEALERS

Interior Latex Primer/Sealer: MPI #50.

METAL PRIMERS

Quick-Drying Alkyd Metal Primer: MPI #76.

Rust-Inhibitive Primer (Water Based): MPI #107.

Waterborme Galvanized-Metal Primer: MPI #134.

Quick-Drying Primer for Aluminum: MPI #95.

WOOD PRIMERS

Interior Latex-Based Wood Primer: MPI #39,

INTERIOR PAINTING
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2.7 LATEX PAINTS

A.  Interior Latex (Semigloss): MPI #54 (Gloss Level 5).

2.8 QUICK-DRYING ENAMELS

A.  Quick-Drying Enamel (High Gloss): MPI #96 (Gloss Level 7).

2.9 ALUMINUM PAINT

A.  Aluminum Paint: MPI #1.

PART 3 - EXECUTION

3.1 EXAMINATION

A.  Examine substrates and conditions, with Applicator present, for compliance with requirements
for maximum moisture content and other conditions affecting performance of work.

B. Maximum Moisture Content of Substrates: When measured with an electronic moisture meter

as follows:

1. Concrete: 12 percent.

2. Masonry (Clay and CMU): 12 percent.
3. Wood: 15 percent.

4. Plaster: 12 percent.

C.  Verify suitability of substrates, including surface conditions and compatibility with existing
finishes and primers.

D. Begin coating application only after unsatisfactory conditions have been corrected and surfaces

are dry.
1. Beginning coating application constitutes Contractor's acceptance of substrates and
conditions.

3.2 PREPARATION

A.  Comply with manufacturer's written instructions and recommendations in "MPI Architectural
Painting Specification Manual" applicable to substrates indicated.

B.  Remove plates, machined surfaces, and similar items already in place that are not to be painted.
If removal is impractical or impossible because of size or weight of item, provide surface-
applied protection before surface preparation and painting.

1. After completing painting operations, use workers skilled in the trades involved to
reinstall items that were removed. Remove surface-applied protection if any.
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2. Do not paint over labels of independent testing agencies or equipment name,
identification, performance rating, or nomenclature plates.

Clean substrates of substances that could impair bond of paints, including dirt, oil, grease, and
incompatible paints and encapsulants.

1. Remove incompatible primers and reprime substrate with compatible primers as required
to produce paint systems indicated.

Concrete Substrates: Remove release agents, curing compounds, efflorescence, and chalk. Do
not paint surfaces if moisture content or alkalinity of surfaces to be painted exceeds that
permitted in manufacturer's written instructions.

Concrete Masonry Substrates: Remove efflorescence and chalk. Do not paint surfaces if
moisture content or alkalinity of surfaces to be painted exceeds that permitted in manufacturer's
written instructions.

Steel Substrates: Remove rust and loose mill scale. Clean using methods recommended in
writing by paint manufacturer.

Galvanized-Metal Substrates: Remove grease and oil residue from galvanized sheet metal
fabricated from coil stock by mechanical methods to produce clean, lightly etched surfaces that
promote adhesion of subsequently applied paints.

Aluminum Substrates: Remove surface oxidation.

Wood Substrates:

1. Scrape and clean knots, and apply coat of knot sealer before applying primer.

2. Sand surfaces that will be exposed to view, and dust off.

3. Prime edges, ends, faces, undersides, and backsides of wood.

4, After priming, fill holes and imperfections in the finish surfaces with putty or plastic

wood filler. Sand smooth when dried.

Plaster Substrates: Do not begin paint application until plaster is fully cured and dry.

APPLICATION
Apply paints according to manufacturer's written instructions.

1. Use applicators and techniques suited for paint and substrate indicated.
Paint surfaces behind movable equipment and furniture same as similar exposed surfaces.
Before final installation, paint surfaces behind permanently fixed equipment or furniture
with prime coat only.

3. Paint front and backsides of access panels, removable or hinged covers, and similar
hinged items to match exposed surfaces.

Tint each undercoat a lighter shade to facilitate identification of each coat if multiple coats of
same material are to be applied. Tint undercoats to match color of topcoat, but provide
sufficient difference in shade of undercoats to distinguish each separate coat.
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If undercoats or other conditions show through topcoat, apply additional coats until cured film
has a uniform paint finish, color, and appearance.

Apply paints to produce surface films without cloudiness, spotting, holidays, laps, brush marks,
roller tracking, runs, sags, ropiness, or other surface imperfections. Cut in sharp lines and color
breaks.

CLEANING AND PROTECTION

At end of each workday, remove rubbish, empty cans, rags, and other discarded materials from
Project site.

After completing paint application, clean spattered surfaces. Remove spattered paints by
washing, scraping, or other methods. Do not scratch or damage adjacent finished surfaces.

Protect work of other trades against damage from paint application. Correct damage to work of
other trades by cleaning, repairing, replacing, and refinishing, as approved by Architect, and
leave in an undamaged condition.

At completion of construction activities of other trades, touch up and restore damaged or
defaced painted surfaces.

INTERIOR PAINTING SCHEDULE

Concrete Substrates, Nontraffic Surfaces:

1. Latex System: MPI INT 3.1E.

a. Prime Coat: Interior latex matching topcoat.
b. Intermediate Coat: Interior latex matching topcoat.
c. Topcoat: Interior latex (semigloss).

CMU Substrates:

1. Latex System: MPIINT 4.2A.

a. Prime Coat: Interior/exterior latex block filler.
b. Intermediate Coat: Interior latex matching topcoat.
c. Topcoat: Interior latex (semigloss).

Steel Substrates:
1. Quick-Drying Enamel System: MPI INT 5.1A.
a. Prime Coat: Quick-drying alkyd metal primer.
b. Intermediate Coat: Quick-drying enamel matching topcoat.

c. Topcoat: Quick-drying enamel (high gloss).

Galvanized-Metal Substrates:
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1. Water-Based Dry-Fall System: MPI INT 5.3H.

a. Prime Coat: Waterborne dry fall.
b. Topcoat: Waterborne dry fall.

E.  Aluminum (Not Anodized or Otherwise Coated) Substrates:

1. Aluminum Paint System: MPI INT 5.4D.

a. Prime Coat: Vinyl wash primer.
b. Intermediate Coat: Aluminum paint.
c. Topcoat: Aluminum paint.
F. Dressed Lumber Substrates: Including architectural woodwork, doors and frames.

1. Latex System: MPI INT 6.3T.

a. Prime Coat: Interior latex-based wood primer.
b. Intermediate Coat: Interior latex matching topcoat.
c. Topcoat: Interior latex (gloss).

G.  Wood Panel Substrates: Including hardboard.

1. Latex System: MPIINT 6.4R.

a. Prime Coat: Interior latex-based wood primer.
b. Intermediate Coat: Interior latex matching topcoat.
c. Topcoat: Interior latex (gloss).

H. Plaster Substrates:

1. Latex System: MPI INT 9.2A.

a. Prime Coat: Interior latex primer/sealer.
b. Intermediate Coat: Interior latex matching topcoat.
c. Topcoat: Interior latex (semigloss).

END OF SECTION 099123

INTERIOR PAINTING 099123 - 7/7



PRIDCO-FEMA 4339 DR November 2023
East Region Bid Package E1-1

SECTION 233416 - CENTRIFUGAL HVAC FANS

PART 1 - GENERAL

1.1 SUMMARY
A. Section Includes:

L. Backward-inclined centrifugal fans, including airfoil and curved blade fans.
2. Forward-curved centrifugal fans.

1.2 ACTION SUBMITTALS
A.  Product Data: For each type of product.
B.  Shop Drawings:
1. Include plans, elevations, sections, and attachment details.

Include details of equipment assemblies. Indicate dimensions, weights, loads, required
clearances, method of field assembly, components, and location and size of each field

connection.

3. Include diagrams for power, signal, and control wiring.

4. Design Calculations: Calculate requirements for selecting vibration isolators and seismic
restraints and for designing vibration isolation bases.

5. Vibration Isolation Base Details: Detail fabrication, including anchorages and

attachments to structure and to supported equipment. Include adjustable motor bases,
rails, and frames for equipment mounting.

C. Delegated Design Submittal: For vibration isolation, supports, and seismic restraints indicated
to comply with performance requirements and design criteria, including analysis data signed

and sealed by the qualified professional engineer responsible for their preparation.

1. Design Calculations: Calculate requirements for selecting vibration isolators, supports,
, seismic restraints, and for designing vibration isolation bases.
1.3 INFORMATIONAL SUBMITTALS
A.  Coordination Drawings: Fan room layout and relationships between components and adjacent
structural and mechanical elements, drawn to scale, and coordinated with each other, using
input from installers of the items involved.

B. Seismic Qualification Data: For fans, accessories, and components, from manufacturer.

C.  Field quality-control reports.
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1.4

A.

CLOSEOUT SUBMITTALS

Operation and maintenance data.

PART 2 - PRODUCTS

2.1

A.

PERFORMANCE REQUIREMENTS
Unusual Service Conditions
1. Base fan-performance ratings on the following:

a, Ambient Temperature: 90 deg F.
b. Altitude: 80 feet above sea level.

Electrical Components, Devices, and Accessories: Listed and labeled as defined in NFPA 70, by
a qualified testing agency, and marked for intended location and application.

NFPA Compliance: Comply with NFPA 90A for design, fabrication, and installation of unit
components.

ASHRAE 62.1 Compliance: Applicable requirements in ASHRAE 62.1, Section 5 - "Systems
and Equipment" and Section 7 - "Construction and Startup.”

ASHRAE/IES 90.1 Compliance: Applicable requirements in ASHRAE/IES 90.1, Section 6 -
"Heating, Ventilating, and Air-Conditioning."

Delegated Design: Engage a qualified professional engineer, as defined in Section 014000
"Quality Requirements,” to design vibration isolation, supports and seismic restraints, including
comprehensive engineering analysis by a qualified professional engineer, using performance
and design criteria indicated.

Seismic Performance: Centrifugal fans shall withstand the effects of earthquake motions
determined according to ASCE/SEI 7.

1. The term "withstand" means "the unit will remain in place without separation of any parts
when subjected to the seismic forces specified and the unit will be fully operational after
the seismic event."

Capacities and Characteristics:

1. Fan Type: Centrifugal roof mounted.
. Blade Type: Forward curved.
3. Airflow:
a. For buildings of 11,500 ft*2 floor area shall be 1,725 cfm
b. For Buildings of 23,000 ft*2 floor area shall be 3,450 cfm
c. For buildings of different areas, the fan shall be sized at 0.15 efm/ft"2
4, Total Static Pressure: 0.50 inches wg.
Class: AMCA 99, Section 14, Class I.
6. Drive Type: Direct.

b
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7. Discharge Arrangement: Down blast.
8. Housing Material: Aluminum,
9. Housing Coating: None;.
10.  Wheel Material: Aluminum.
11.  Fan shall be Miami Dade approved for hurricane winds.
12.  Fan shall be provided with hurricane tie downs from the manufacturer.
13.  Brake Horsepower:
a. For 1,750 cfm fan 0.20 BHP
b. For 3,450 cfm fan 0.40 BHP

c. BHP shall be coordinated with electrical and equipment manufacturers.
14. Motor:

a. Motor Enclosure Type: Totally enclosed, fan cooled.

b. Service Factor: 100 percent.

c. Suitable for Use with Variable-Frequency Drive: Yes.

d. Electrical Characteristics:

1)  To be coordinated with existing electrical conditions.

PART 3 - EXECUTION

3.1

INSTALLATION, GENERAL
Install centrifugal fans level and plumb.

Disassemble and reassemble units, as required for moving to the final location, according to
manufacturer's written instructions.

Lift and support units with manufacturer's designated lifting or supporting points.

Equipment Mounting:

Curb Support, Field Built-Up: Install roof curb on roof structure, level and secure, according to
"The NRCA Roofing and Waterproofing Manual," detail "Equipment Support Curb," number
"SPF-9" (page 1409) and detail "Equipment Support Curb," number "SPF-9S" (page 1410).
Install and secure centrifugal fans on curbs, and coordinate roof penetrations and flashing with
roof construction. Secure units to curb support with anchor bolts.

Curb Support, Prefabricated: Rail-type wood support provided by fan manufacturer.

Unit Support: Install centrifugal fans level on structural curbs. Coordinate with duct
connections. Coordinate wall penetrations and flashing with wall construction.

Isolation Curb Support: Install centrifugal fans on isolation curbs, and install flexible duct
connectors and vibration-isolation devices.

Fan shall be provided with hurricane tie downs.

Hurricane tie down attachment to roof shall be submitted for approval signed by a licensed
engineer.
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K.

L.
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3.4

3.5

Install units with clearances for service and maintenance.

Label fans

DUCTWORK AND PIPING CONNECTIONS

Install ducts adjacent to fans to allow service and maintenance.

ELECTRICAL CONNECTIONS

Install electrical devices furnished by manufacturer, but not factory mounted, according to
NFPA 70 and NECA 1.

Install nameplate for each electrical connection, indicating electrical equipment designation and
circuit number feeding connection.

1. Nameplate shall be laminated acrylic or melamine plastic signs.

2. Nameplate shall be laminated acrylic or melamine plastic signs with a black background
and engraved white letters at least 1/2 inch (13 mm) high.

CONTROL CONNECTIONS

Install control and electrical power wiring to field-mounted control devices.

STARTUP SERVICE:

Engage a factory-authorized service representative to perform startup service.

1. Complete installation and startup checks in accordance with manufacturer's written
instructions.

2. Verify that shipping, blocking, and bracing are removed.

3. Verify that unit is secure on mountings and supporting devices and that connections to

ducts and electrical components are complete. Verify that proper thermal-overload
protection is installed in motors, starters, and disconnect switches.

4, Verify that cleaning and adjusting are complete.

5. For direct-drive fans, verify proper motor rotation direction and verify fan wheel free
rotation and smooth bearing operation.

6. For belt-drive fans, disconnect fan drive from motor, verify proper motor rotation

direction, and verify fan wheel free rotation and smooth bearing operation. Reconnect fan

drive system, align and adjust belts, and install belt guards.

Adjust belt tension.

Adjust damper linkages for proper damper operation.

Verify lubrication for bearings and other moving parts.

0. Verify that manual and automatic volume control and fire and smoke dampers in

connected ductwork systems are in fully open position.

11. Disable automatic temperature-control operators, energize motor and confirm proper
motor rotation and unit operation, adjust fan to indicated rpm, and measure and record
motor voltage and amperage.

=10 00N
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3.7

3.8
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12.  Shut unit down and reconnect automatic temperature-control operators.
13.  Remove and replace malfunctioning units and retest as specified above.

ADJUSTING
Adjust damper linkages for proper damper operation.

Lubricate bearings.

CLEANING

After completing system installation and testing, adjusting, and balancing and after completing
startup service, clean fans internally to remove foreign material and construction dirt and dust.
FIELD QUALITY CONTROL

Testing Agency: Owner will engage a qualified testing agency to perform tests and inspections.

Perform tests and inspections with the assistance of a factory-authorized service representative.

L. Fan Operational Test: After electrical circuitry has been energized, start units to confirm
proper motor rotation and unit operation.

2. Test and adjust controls and safeties. Replace damaged and malfunctioning controls and
equipment.

3. Fans and components will be considered defective if they do not pass tests and
inspections.

Prepare test and inspection reports.

DEMONSTRATION

Engage a factory-authorized service representative to train Owner's maintenance personnel to
adjust, operate, and maintain centrifugal fans.

END OF SECTION 233416
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SECTION 262416 - PANELBOARDS

PART 1 - GENERAL

1.1 SUMMARY

A. Section Includes:

1. Power panelboards.
2. Lighting and appliance branch-circuit panelboards.
3. Disconnecting and overcurrent protective devices.

B.  Related Requirements:

1. Section 260010 "Supplemental Requirements for Electrical" for additional abbreviations,
definitions, submittals, qualifications, testing agencies, and other Project requirements
applicable to Work specified in this Section.

2. Section 260011 "Facility Performance Requirements for Electrical” for seismic-load,
wind-load, acoustical, and other field conditions applicable to Work specified in this
Section.

1.2 DEFINITIONS
A.  GFEP: Ground-fault equipment protection.

B.  VPR: Voltage protection rating.

1.3 ACTION SUBMITTALS
A. Product Data:

Power panelboards.

Lighting and appliance branch-circuit panelboards.

Load centers.

Electronic-grade panelboards.

Disconnecting and overcurrent protective devices.

Include materials, switching and overcurrent protective devices, SPDs, accessories, and
components indicated.

7. Include dimensions and manufacturers' technical data on features, performance, electrical
characteristics, ratings, and finishes.

SNk W=

B.  Shop Drawings: For each panelboard and related equipment.
1. Include dimensioned plans, elevations, sections, and details.

2. Show tabulations of installed devices with nameplates, conductor termination sizes,
equipment features, and ratings.
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3.

4.
5.

10.
11.

Detail enclosure types including mounting and anchorage, environmental protection,
knockouts, corner treatments, covers and doors, gaskets, hinges, and locks.

Detail bus configuration, current, and voltage ratings.

Short-circuit current rating of panelboards and overcurrent protective devices.

Include evidence of listing, by qualified electrical testing laboratory recognized by
authorities having jurisdiction, for series rating of installed devices.

Include evidence of listing, by qualified electrical testing laboratory recognized by
authorities having jurisdiction, for SPD as installed in panelboard.

Detail features, characteristics, ratings, and factory settings of individual overcurrent
protective devices and auxiliary components.

Include wiring diagrams for power, signal, and control wiring.

Key interlock scheme drawing and sequence of operations.

Include time-current coordination curves for each type and rating of overcurrent
protective device included in panelboards. Submit on translucent log-log graft paper;
include selectable ranges for each type of overcurrent protective device. Include Internet
link for electronic access to downloadable PDF of coordination curves.

C.  Field Quality-Control Submittals:

1.

Field quality-control reports.

1.4 INFORMATIONAL SUBMITTALS

A.  Panelboard Schedules: For installation in panelboards.

B. Manufacturers' Published Instructions: Record copy of official installation and testing
instructions issued to Installer by manufacturer for the following:

1. Recommended procedures for installing panelboards.
2. Recommended torque settings for bolted connections on panelboards.
3. Recommended temperature range for energizing panelboards.

C.  Sample warranties.

1.5 CLOSEOUT SUBMITTALS

A.  Warranty documentation.

1.6 MAINTENANCE MATERIAL SUBMITTALS

A.  Special Tools: Furnish to Owner proprietary equipment, keys, and software required to operate,
maintain, repair, adjust, or implement future changes to panelboards, that are packaged with
protective covering for storage on-site and identified with labels describing contents. Include
the following:

1.

Portable Test Set: For testing functions of solid-state trip devices without removing from
panelboard. Include relay and meter test plugs suitable for testing panelboard meters and
switchboard class relays.
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1.7 WARRANTY

A.  Special Installer Extended Warranty: Installer warrants that fabricated and installed panelboards
perform in accordance with specified requirements and agrees to repair or replace components
or products that fail to perform as specified within extended-warranty period.

1. Extended-Warranty Period: Two years from date of Substantial Completion; full
coverage for labor, materials, and equipment.

B.  Special Manufacturer Extended Warranty: Manufacturer warrants that panelboards perform in
accordance with specified requirements and agrees to provide repair or replacement of
components or products that fail to perform as specified within extended-warranty period.

1. Initial Extended-Warranty Period: Three years from date of Substantial Completion; full
coverage for labor, materials, and equipment.

2. Follow-On Extended-Warranty Period: Five years from date of Substantial Completion;
full coverage for materials only, free on board destination, freight prepaid.

PART 2 - PRODUCTS

2.1 DISCONNECTING AND OVERCURRENT PROTECTIVE DEVICES

A.  Manufacturers: Subject to compliance with requirements, available manufacturers offering
products that may be incorporated into the Work.

B.  MCCB: Comply with UL 489, with interrupting capacity to meet available fault currents.

1. Thermal-Magnetic Circuit Breakers:

a. Inverse time-current element for low-level overloads.
b. Instantaneous magnetic trip element for short circuits.
c. Adjustable magnetic trip setting for circuit-breaker frame sizes 250 A and larger.
2. Adjustable Instantaneous-Trip Circuit Breakers: Magnetic trip element with front-
mounted, field-adjustable trip setting.
3. Electronic Trip Circuit Breakers:
a. RMS sensing.
b. Field-replaceable rating plug or electronic trip.
c. Digital display of settings, trip targets, and indicated metering displays.
d. Multi-button keypad to access programmable functions and monitored data.
e. Ten-event, trip-history log. Each trip event must be recorded with type, phase, and

magnitude of fault that caused trip.
Integral test jack for connection to portable test set or laptop computer.
g. Field-Adjustable Settings:

]

1)  Instantaneous trip.
2)  Long- and short-time pickup levels.
3)  Long and short time adjustments.
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4)  Ground-fault pickup level, time delay, and I squared T response.

4, Current-Limiting Circuit Breakers: Frame sizes 400 A and smaller; let-through ratings
less than NEMA FU 1, RK-5.

5. GFCI Circuit Breakers: Single- and double-pole configurations with Class A ground-fault
protection (6 mA trip).

6. GFEP Circuit Breakers: Class B ground-fault protection (30 mA trip).

7. Arc-Fault Circuit Interrupter Circuit Breakers: Comply with UL 1699; 120/240 V, single-
pole configuration.

8. Subfeed Circuit Breakers: Vertically mounted.

9. MCCB Features and Accessories:

o o

Standard frame sizes, trip ratings, and number of poles.

Breaker handle indicates tripped status.

UL listed for reverse connection without restrictive line or load ratings.

Lugs: Mechanical style, suitable for number, size, trip ratings, and conductor
materials.

Application Listing: Appropriate for application; Type SWD for switching
fluorescent lighting loads; Type HID for feeding fluorescent and HID lighting
circuits.

Ground-Fault Protection: Integrally mounted relay and trip unit with adjustable
pickup and time-delay settings, push-to-test feature, and ground-fault indicator.
Communication Capability: Integral communication module with functions and
features compatible with power monitoring and control system specified in
Section 260913 "Electrical Power Monitoring and Control."

Shunt Trip: 120 V trip coil energized from separate circuit, set to trip at 75 percent
of rated voltage.

Handle Padlocking Device: Fixed attachment, for locking circuit-breaker handle in
on or off position.

Handle Clamp: Loose attachment, for holding circuit-breaker handle in on
position.

C. Fused Switch: NEMA KS 1, Type HD; clips to accommodate specified fuses; lockable handle.

1. Fuses and Spare-Fuse Cabinet: Comply with requirements specified in Section 262813
"Fuses."

PART 3 - EXECUTION

3.1 INSTALLATION

A.  Comply with manufacturer's published instructions.

B. Reference Standards:

1. Panelboards: Unless more stringent requirements are specified in Contract Documents or
manufacturers' published instructions, comply with NECA 407 and/or NEMA PB 1.1.
2. Consult Architect for resolution of conflicting requirements.

PANELBOARDS
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C.

Special Techniques:

1. Comply with mounting and anchoring requirements specified in Section 260548.16
"Seismic Controls for Electrical Systems."

2. Mount top of trim (2.3 m) above finished floor unless otherwise indicated.

3. Mount panelboard cabinet plumb and rigid without distortion of box.

4, Mount recessed panelboards with fronts uniformly flush with wall finish and mating with
back box.

5. Install overcurrent protective devices and controllers not already factory installed.
a. Set field-adjustable, circuit-breaker trip ranges.

6. Make grounding connections and bond neutral for services and separately derived

systems to ground. Make connections to grounding electrodes, separate grounds for
isolated ground bars, and connections to separate ground bars.

7. Install filler plates in unused spaces.

8. Stub four (25 mm) empty conduits from panelboard into accessible ceiling space
or space designated to be ceiling space in future. Stub four {25 mm) empty
conduits into raised floor space or below slab not on grade.

IDENTIFICATION

Identify field-installed conductors, interconnecting wiring, and components; install warning
signs complying with requirements in Section 260553 "Identification for Electrical Systems."

Panelboard Nameplates: Label each panelboard with nameplate complying with requirements
for identification specified in Section 260553 "Identification for Electrical Systems."

Device Nameplates: Label each branch circuit device in power panelboards with nameplate
complying with requirements for identification specified in Section 260553 "Identification for
Electrical Systems."

Install warning signs complying with requirements in Section 260553 "Identification for
Electrical Systems" identifying source of remote circuit.

Panelboard Label: Manufacturer's name and trademark, voltage, amperage, number of phases,
and number of poles must be located on interior of panelboard door.

Breaker Labels: Faceplate must list current rating, UL and IEC certification standards, and AIC
rating.

Circuit Directory:

1. Provide directory card inside panelboard door, mounted in metal frame with transparent
protective cover.

a. Circuit directory must identify specific purpose with detail sufficient to distinguish
it from other circuits.
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2. Provide computer-generated circuit directory mounted inside panelboard door with
transparent plastic protective cover.

a. Circuit directory must identify specific purpose with detail sufficient to distinguish
it from other circuits.

3. Create directory to indicate installed circuit loads; incorporate Owner's final room
designations. Obtain approval before installing. Handwritten directories are not
acceptable. Install directory inside panelboard door.

FIELD QUALITY CONTROL

Acceptance Testing Preparation:

1. Test insulation resistance for each panelboard bus, component, connecting supply, feeder,
and control circuit.
2. Test continuity of each circuit.

Field tests and inspections must be witnessed by architect, tenant and authorities having
jurisdiction.

Tests and Inspections:

1. Perform each visual and mechanical inspection and electrical test for low-voltage air
circuit breakers and low-voltage surge arrestors stated in NETA ATS, Paragraph 7.6
Circuit Breakers and Paragraph 7.19.1 Surge Arrestors, Low-Voltage. Perform optional
tests. Certify compliance with test parameters.

2. Correct malfunctioning units on-site, where possible, and retest to demonstrate
compliance; otherwise, replace with new units and retest.

Nonconforming Work:

1. Panelboards will be considered defective if they do not pass tests and inspections.
2. Remove and replace defective units and retest.

Collect, assemble, and submit test and inspection reports, including certified report that
identifies panelboards included and that describes scanning results, with comparisons of two
scans. Include notation of deficiencies detected, remedial action taken, and observations after
remedial action.

Manufacturer Services:

L. Engage factory-authorized service representative to support field tests and inspections.

END OF SECTION 262416
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SECTION 311000 - SITE CLEARING

PART 1 - GENERAL

1.1

A.

1.2

13

14

SUMMARY
Section Includes:

Protecting existing vegetation to remain.

Removing existing vegetation,

Clearing and grubbing.

Stripping and stockpiling topsoil.

Removing above- and below-grade site improvements.
Disconnecting, capping, or sealing site utilities.
Temporary erosion and sedimentation control.

Nk W~

PREINSTALLATION MEETINGS

Preinstailation Conference: Conduct conference at Project site.

MATERIAL OWNERSHIP

Except for materials indicated to be stockpiled or otherwise remain Owner's property, cleared
materials shall become Contractor's property and shall be removed from Project site.

FIELD CONDITIONS

Traffic: Minimize interference with adjoining roads, streets, walks, and other adjacent occupied
or used facilities during site-clearing operations.

1. Do not close or obstruct streets, walks, or other adjacent occupied or used facilities
without permission from Owner and authorities having jurisdiction.
2. Provide alternate routes around closed or obstructed trafficways if required by Owner or

authorities having jurisdiction.

Salvageable Improvements: Carefully remove items indicated to be salvaged and store on
Owner's premises where indicated.

Utility Locator Service: Notify utility locator service for area where Project is located before
site clearing.

Do not commence site clearing operations until temporary erosion- and sedimentation-
control and plant-protection measures are in place.

Tree- and Plant-Protection Zones: Protect according to requirements in Section 015639
"Temporary Tree and Plant Protection.”

SITE CLEARING 311000 -1
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PART 2 - PRODUCTS

2.1 MATERIALS

A.  Satisfactory Soil Material: Requirements for satisfactory soil material are specified in
Section 312000 "Earth Moving."

1. Obtain approved borrow soil material off-site when satisfactory soil material is not
available on-site.

PART 3 - EXECUTION

3.1 PREPARATION

A. Protect and maintain benchmarks and survey control points from disturbance during
construction.

B.  Verify that trees, shrubs, and other vegetation to remain or to be relocated have been flagged
and that protection zones have been identified and enclosed according to requirements in
Section 015639 "Temporary Tree and Plant Protection.”

C.  Protect existing site improvements to remain from damage during construction.

1. Restore damaged improvements to their original condition, as acceptable to Owner.

3.2 TEMPORARY EROSION AND SEDIMENTATION CONTROL

A.  Provide temporary erosion- and sedimentation-control measures to prevent soil erosion and
discharge of soil-bearing water runoff or airborne dust to adjacent properties and walkways,
according to erosion- and sedimentation-control Drawings and requirements of authorities
having jurisdiction.

B.  Verify that flows of water redirected from construction areas or generated by construction
activity do not enter or cross protection zones.

C.  Inspect, maintain, and repair erosion- and sedimentation-control measures during construction
until permanent vegetation has been established.

D. Remove erosion and sedimentation controls, and restore and stabilize areas disturbed during
removal.
33 TREE AND PLANT PROTECTION

A. Protect trees and plants remaining on-site according to requirements in Section 015639
"Temporary Tree and Plant Protection.”

SITE CLEARING 311000 -2
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B.

34

35

3.6

Repair or replace trees, shrubs, and other vegetation indicated to remain or be relocated that are
damaged by construction operations according to requirements in Section 015639 "Temporary
Tree and Plant Protection.”

EXISTING UTILITIES

Locate, identify, disconnect, and seal or cap utilities indicated to be removed or abandoned in
place.

1. Arrange with utility companies to shut off indicated utilities.

Interrupting Existing Utilities: Do not interrupt utilities serving facilities occupied by Owner or
others, unless permitted under the following conditions and then only after arranging to provide
temporary utility services according to requirements indicated:

1. Notify Architect not less than two days in advance of proposed utility interruptions.
2. Do not proceed with utility interruptions without Architect's written permission.

Removal of underground utilities is included in earthwork sections; in applicable fire
suppression, plumbing, HVAC, electrical, communications, electronic safety and security, and
utilities sections; and in Section 024116 "Structure Demolition" and Section 024119 "Selective
Demolition."”

CLEARING AND GRUBBING

Remove obstructions, trees, shrubs, and other vegetation to permit installation of new
construction.

1. Grind down stumps and remove roots larger than (75 mm) in diameter,
obstructions, and debris to a depth of {450 mm) below exposed subgrade.
2. Use only hand methods or air spade for grubbing within protection zones.

Fill depressions caused by clearing and grubbing operations with satisfactory soil material
unless further excavation or earthwork is indicated.

1. Place fill material in horizontal layers not exceeding a loose depth of (200 mm),
and compact each layer to a density equal to adjacent original ground.

TOPSOIL STRIPPING
Remove sod and grass before stripping topsoil.

Strip topsoil to depth of (150 mm) in a manner to prevent intermingling with
underlying subsoil or other waste materials.

Stockpile topsoil away from edge of excavations without intermixing with subsoil or other
materials. Grade and shape stockpiles to drain surface water. Cover to prevent windblown dust
and erosion by water.

SITE CLEARING 311000 - 3



PRIDCO-FEMA 4339 DR November 2023
East Region Bid Package E1-1

3.7 SITE IMPROVEMENTS

A.  Remove existing above- and below-grade improvements as indicated and necessary to facilitate
new construction.

3.8 DISPOSAL OF SURPLUS AND WASTE MATERIALS

A.  Remove surplus soil material, unsuitable topsoil, obstructions, demolished materials, and waste
materials including trash and debris, and legally dispose of them off Owner's property.

B.  Separate recyclable materials produced during site clearing from other nonrecyclable materials.
Store or stockpile without intermixing with other materials, and transport them to recycling
facilities. Do not interfere with other Project work.

END OF SECTION 311000
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SECTION 323113 - CHAIN LINK FENCES AND GATES
PART 1 - GENERAL

1.1 SUMMARY
A. Section Includes:
1. Chain-link fences.
2. Swing gates.
1.2 PREINSTALLATION MEETINGS

A.  Preinstallation Conference: Conduct conference at Project site.

1.3 ACTION SUBMITTALS
A.  Product Data: For each type of product.
B.  Shop Drawings: For each type of fence and gate assembly.
1. Include plans, elevations, sections, details, and attachments to other work.

C.  Samples: For each exposed product and for each color and texture specified.

1.4 INFORMATIONAL SUBMITTALS
A.  Product certificates.
B.  Product test reports.

C.  Sample warranty.

1.5 WARRANTY

A.  Special Warranty: Manufacturer agrees to repair or replace components of chain-link fences and
gates that fail in materials or workmanship within specified warranty period.

1. Warranty Period: Five years from date of Substantial Completion.

CHAIN LINK FENCES AND GATES 323113 -1
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PART 2 - PRODUCTS

21 CHAIN-LINK FENCE FABRIC

A.  General: Provide fabric in one-piece heights measured between top and bottom of outer edge of
selvage knuckle or twist according to "CLFMI Product Manual" and requirements indicated
below:

1. Fabric Height: As indicated on Drawings.

2. Steel Wire for Fabric: Wire diameter of (3.76 mm).
a. Mesh Size: (50 mm).
b. Zinc-Coated Fabric: ASTM A392, Typell, Class 1, (366 g/sq. m)

with zinc coating applied before weaving.

c. Coat selvage ends of metallic-coated fabric before the weaving process with
manufacturer's standard clear protective coating.

3. Selvage: Twisted top and knuckled bottom.

2.2 FENCE FRAMEWORK

A.  Posts and Rails: ASTM F1043 for framework, including rails, braces, and line; terminal; and
corner posts. Provide members with minimum dimensions and wall thickness according to
ASTM F1043 or ASTM F1083 based on the following:

1. Fence Height: (1830 mm).
Light-Industrial-Strength Material: Group IC-L, round steel pipe, electric-resistance-
welded pipe.

a, Line Post: 2.5 inches (63.5 mm) in diameter.
3. Metallic Coating for Steel Framework:

a. Type A zinc coating.

23 TENSION WIRE
A.  Metallic-Coated Steel Wire: (4.5-mm-) diameter, marcelled tension wire according
to ASTM AR817 or ASTM A824, with the following metallic coating:
1. Type II: Zinc coated (galvanized) with minimum coating weight matching chain-link
fabric coating weight.
24 SWING GATES
A.  General: ASTM F900 for gate posts and double swing gate types.

L. Gate Leaf Width: As indicated on drawings.
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2.5

2.6

2. Framework Member Sizes and Strength: Based on gate fabric height of (1830
mim) or less.

Pipe and Tubing:

1. Zinc-Coated Steel: ASTM F1043 and ASTM F1083; manufacturer's standard protective
coating and finish <Insert finish>.

2. Gate Posts: Round tubular steel.

3. Gate Frames and Bracing: Round tubular steel.

Frame Comer Construction: assembled with corner fittings.

Extended Gate Posts and Frame Members: Fabricate gate posts and frame end members to
extend as indicated above top of chain-link fabric at both ends of gate frame to attach barbed
wire assemblies.

Hardware:
1. Hinges: 360-degree inward and outward swing.
2. Latch: Permitting operation from both sides of gate with provision for padlocking

accessible from both sides of gate.

FITTINGS
Provide fittings according to ASTM F626.

Barbed Wire Arms: Pressed steel or cast iron, with clips, slots, or other means for attaching
strands of barbed wire, and means for attaching to posts, integral with post cap, for each post
unless otherwise indicated, and as follows:

1. Provide line posts with arms that accommodate top rail or tension wire.
2. Provide corner arms at fence corner posts unless extended posts are indicated.
3. Single-Arm Type: Type Il, vertical arm.

Finish:
L. Metallic Coating for Pressed Steel or Cast Iron: Not less than (366 g/sq. m)
of zinc.
a. Polymer coating over metallic coating.
BARBED WIRE
Steel Barbed Wire: ASTM A121, two-strand barbed wire, (: m-) diameter line
wire with (2.03-mm-) diameter, four-point round barbs spaced not more than

(127 mm) o.c.
1. Zinc Coating: Type Z, Class 3.
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2.7

A

GROUT AND ANCHORING CEMENT

Nonshrink, Nonmetallic Grout: Factory-packaged, nonstaining, noncorrosive, nongaseous grout
complying with ASTM C1107/C1107M. Provide grout, recommended in writing by
manufacturer, for exterior applications.

Anchoring Cement: Factory-packaged, nonshrink, nonstaining, hydraulic-controlled expansion
cement formulation for mixing with water at Project site to create pourable anchoring, patching,
and grouting compound. Provide formulation that is resistant to erosion from water exposure
without needing protection by a sealer or waterproof coating, and that is recommended in
writing by manufacturer for exterior applications.

PART 3 - EXECUTION

3.1

A

3.2

33

EXAMINATION

Do not begin installation before final grading is completed unless otherwise permitted by
Architect.

PREPARATION

Stake locations of fence lines, gates, and terminal posts. Do not exceed intervals of
(152 m) or line of sight between stakes. Indicate locations of utilities, lawn sprinkler system,
underground structures, benchmarks, and property monuments.

CHAIN-LINK FENCE INSTALLATION
Install chain-link fencing according to ASTM F567 and more stringent requirements specified.

Post Excavation: Drill or hand-excavate holes for posts to diameters and spacings indicated, in
firm, undisturbed soil.

Post Setting: Set posts in concrete at indicated spacing into firm, undisturbed soil.

1. Verify that posts are set plumb, aligned, and at correct height and spacing, and hold in
position during setting with concrete or mechanical devices.

2. Concrete Fill: Place concrete around posts to dimensions indicated and vibrate or tamp
for consolidation. Protect aboveground portion of posts from concrete splatter.

a. Exposed Concrete: Extend (50 mm) above grade; shape and smooth to
shed water.

Terminal Posts: Install terminal end, corner, and gate posts according to ASTM F567 and
terminal pull posts at changes in horizontal or vertical alignment of as indicated on Drawings.

For runs exceeding (152 m), space pull posts an equal distance between corner or end
posts.
Line Posts: Space line posts uniformly at (3 m)o.c.
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F.  Tension Wire: Install according to ASTM F567, maintaining plumb position and alignment of
fence posts. Pull wire taut, without sags. Fasten fabric to tension wire with (3.05-
mm-) diameter hog rings of same material and finish as fabric wire, spaced a maximum of

(610 mm) o.c. Install tension wire in locations indicated before stretching fabric. Provide
horizontal tension wire at the following locations:
1. As indicated on Drawings.

G. Chain-Link Fabric: Apply fabric to outside of enclosing framework. Leave (50-mm)
bottom clearance between finish grade or surface and bottom selvage unless otherwise
indicated. Pull fabric taut and tie to posts, rails, and tension wires. Anchor to framework so
fabric remains under tension after pulling force is released.

H. Barbed Wire: Install barbed wire uniformly spaced as indicated on Drawings. Pull wire taut,
install securely to extension arms, and secure to end post or terminal arms.

3.4 ADJUSTING

A.  Gates: Adjust gates to operate smoothly, easily, and quietly, free of binding, warp, excessive
deflection, distortion, nonalignment, misplacement, disruption, or malfunction, throughout
entire operational range. Confirm that latches and locks engage accurately and securely without
forcing or binding.

B.  Lubricate hardware and other moving parts.

END OF SECTION 323113
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SUPPLEMENTARY / SPECIAL CONDITIONS
These Supplementary Conditions amend the Uniform General Conditions for Public Works Contracts in
Puerto Rico, 2011 edition, hereinafter called the General Conditions. The terms used in these
Supplementary Conditions, which are defined in the General Conditions, have the meanings assigned to

them in the General Conditions.

Project Name

Repairs and Improvements of Industrial Buildings of the
Industrial Development Company for the following PW(s):

T0150 (PW:7411 - DI:219497) Yabucoa
T0369 (PW:7411 - DI:219498) Yabucoa
T0935 (PW:7411 - DI1:219501) Yabucoa
T1427 (PW:7411 - DI:219505) Yabucoa

The Owner for this project is:

Puerto Rico Industrial Development Company (PRIDCO)
355 F.D. Roosevelt Avenue
Hato Rey, San Juan, Puerto Rico 00917

The Owner's Representative for this Project is:

ROV Engineering Services, PSC

The Architect and Engineer for this project is:

CSA Architects & Engineers, LLP
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Project Inspector of Record:

CPM, PR, LLC, PSC

1- The following definitions and terminology will be replaced and shall read as
follows:

1.1 Substantial and Final Completion

Substantial and final completion review and approval - Contractor should prepare
and submit a complete documentation of substantial and/or final completion with a
list of punch list items to be completed or corrected. The A&E and the CMI will review
the completion of the project and the issues pending in the punch list to recommend
approval or rejection. The A&E and the CMI will protect PRIDCO interests by
reviewing and verifying this documentation along with any claims that may arise.

A project will be considered substantially completed when the contractor notifies
the CMI that all works are completed and requests the punch list inspection,
subject to the results of the punch list inspection as indicated hereafter. The
CMI, A&E and owner representatives must complete the punch list inspection
within the next three days. If the punch list inspection shows that there are still
works included in the contract that have not been carried out, the construction
time consumed will be counted without interruption. On the contrary, if the
inspection shows that all the works included in the contract were completed, the
construction time consumed will be considered interrupted from the date the
contractor requested the punch list inspection.

Once verified that all the work of the contract were carried out a punch list of
deficiencies is generated, which will be delivered to the contractor to correct
them in no more than thirty (30) days. Subsequently, when the contractor
concludes correcting the deficiencies indicated in the punch list, he will request
a final inspection to corroborate the correction of these deficiencies.
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2 - The following paragraphs shall be added will be replaced and shall read
as follows:

2.1 Purpose of Contract Documents

The Contractor is responsible for the construction of a complete, fully operational,
and functional facility in accordance with the Contract Documents and Good Industry
Practices. The Contractor shall furnish all management, construction and
installation, and all other labor (at staffing and manpower levels sufficient to
complete each and every construction activity involved in the Work continuously,
expeditiously and efficiently), materials, tools, supplies, equipment and other items
necessary for the expeditious, proper execution and completion of the Work in
accordance with the Contract Documents and in a manner so as to meet or exceed
all standards established by the Contract Documents.

2.2 Contractor’s Obligations Not Diminished

Any review, inspection, approval or acceptance by the Contracting Officer or OWNER's
Representative of the Work, any portion thereof, or other services provided by the
Contractor, or payment by OWNER for Work performed by the Contractor shall not (i)
diminish the Contractor's obligations and responsibilities under the Contract or its
warranties or otherwise relieve the Contractor of any liability, or (ii) be construed as a
waiver of any rights available to OWNER under the Contract or Applicable Laws, or of
any of action arising out of the Contractor’s performance of, or failure of the Contractor
to perform, the Contract.

2.3 Technical Standards and Requirements of Contract

The Contractor represents that it is fully familiar with all technical standards applicable
to the Work, including, but not limited to, the manuals, standards, guidelines, and
criteria listed in the Contract Documents. The contractor will follow the Federal
Construction Regulations (FCR), Housing and Urban Development (HUD)/ CDBG-DR,
Recovery Environmental Compliance, System for Award Management (SAM), Buy
American Act, Davis Bacon Act, and also all the Federal Regulations applicable.

3- Bonds and Insurance

All insurance and bonding companies to be used by the Contractor need to be
authorized by the Puerto Rico Office of the Commissioner of Insurance. The General
Contractor must obtain endorsement naming the Owner, and any other party
involved in the project (tenant(s), subcontractors and any tier performed at the
Project Site.) as additional insured, in each of the required insurance policies in
Article 3 of the General Conditions, as deemed applicable.
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3.1 Insurance

3.1.1 The Contractor must, within seven (7) calendar days from the date of
Notice to Award, furnish and file with the Owner, in form satisfactory to, and with
Sureties approved by the Owner, the following:

General Requirements of Public Responsibility Policy- with a limit of
$500,000.00 per occurrence.

For roofing and construction work, the limit shall be $1,000,000.00.
Employer's Liability Coverage of Auto policy with the following limits:
Physical Damages- $250,000.00 per event; $500,000.00 per aggregate
Property damage- $250,000.00

Can also be "Combined Single Limit" $1,000,000.00 Endorsement in favor
of PRIDCO is required.

Endorsement prior 30-day to cancellation for all policies.

"Fondo del Seguro del Estado" insurance policy, including certificate
specifying the Works.

Evidence of payment for all policies.

Insurance policies or Insurance Certificates shall be the original.

3.1.2 Works with Cost of $10,000.00 or more

Payment & Performance Bond is required for this Project with a 100%
limit.

In original with evidence of payment. o Builder’s Risk Policy for the full
cost of the work with evidence of payment. PRIDCO as Loss Payee, if
applicable.

Evidence of insurance coverage must be presented, for works that require
excavations, including “collapse coverage,” and for the use of explosives,
if applicable.
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3.1.3 Insurance after completed work.

A contractor, subcontractor who has completed its work at the Project Site
and whose insurance has been terminated, if they need to return to the
site to perform warranty type work, it must be done under its own
insurance coverage.

Endorsement of completed operations, covering 12 months, after
completion of the works, if applicable.

4 - Contractor Responsibilities

4.1 The Contractors/Consultants are required, on behalf of himself and that of his
subcontractor, to cooperate with PRIDCO Administrator with regards to the
administration and operation. The Contractor's responsibilities shall include but
are not limited to:

4.1.1. Compliance with applicable Construction Safety Program(s)
4.1.2. Compliance with PR OSHA Standard and Regulations

4.1.3. Immediately notify PRIDCO that any Contractor provided coverage has
been canceled, materially changed, or not been renewed.

5 - Subsurface and Physical Conditions

The reports of explorations and tests of subsurface conditions will be available if
applicable.

6 - Labor and Working Hours

Add to article 6.2 (Uniform General Conditions) and its subparagraphs the
following paragraphs:

Work shall be scheduled by the Contractor in such way it meets the established
Contract Time of one hundred and twenty eight (128) calendar days for Substantial
Completion. The Contractor may work overtime on weekends and/or Holidays if:

The Contractor duly shows in advance such working hours/days in the
approved Project Schedule.

If approved by the Owner’s Representative when requested in writing at least
ten (10) days prior the Work takes place.




EAST REGION
BID PACKAGE E1-1 PW: 7411

The Contractor complies with all applicable Federal and Commonwealth
laws, rules and regulations concerning fair labor practices including
minimum wages, work hours, equal employment opportunities,
nondiscrimination, civil rights, employment of minors, and other labor
relation matters.

The Contractor shall pay weekly, in lawful money of the United States of
America, including payment by check or direct deposit, the entire amount of
wages, less legally authorized or mandated deductions, earned by each of
the laborers and employees engaged in the work.

The Contractor shall make available the Project payrolls to the Owner's
Representative for inspection and shall submit copies of such payrolls to the
Owner's Representative when required.

Any irregularities noted in the Project s payroll will be bought to the attention
of the Contractor by the Owner's Representative for appropriate corrective
action and payment of any pending wages. Should the Contractor fail to take
the necessary action, he will be subject to such civil and criminal proceedings
as provided in law and regulations.

Payment of wages to laborers and employees of the Contractor for their work
shall have preference over the payment of other debts of the Contractor,
except as otherwise established by law.

6.1 Progress and Other Schedules

The Contractor must comply with Project specific requirements related to
Submittals as specified in the Project Scope of Work and Specifications. The
Project Schedule shall be computer produced using the Grand Chart Program.
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6.2 Submittals for Approval, Substitutes and/or "Equals”

All Submittals shall be transmitted to the Owner's Representative (CMI)
and contain a stamp that shall include:

(a) Date and revision dates.
(b) Project title and number.
(c) The names of:

Architect/Engineer

Owner's Representative

General Contractor

Contract Number

Supplier

Manufacturer

Separate detailer when pertinent

C 0O 0 o0 0o oo0

The Submittal shall also contain a narrative with:
(a) Identification of product or material.
(b) Relation to adjacent structure or materials.
(c) Field dimensions clearly identified as such.
(d) Specification Section number and paragraph.
(e) Applicable standards, such as ASTM number or Federal Specification.
(f) A blank space, minimum of 2" by 2", for the Architect/Engineer’s stamp.
(9) Identification of deviations from Contract Documents.

(h) Submit three (3) shop drawings and/or submittals to the Construction
Manager for evaluation process purposes, if required.

(i) Other pertinent data
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6.3 As Built Drawings

The contractor shall maintain in a safe place at the Site one (1) record copy of
all As Built Drawings, if applicable.

9.3 Delays and Extensions of Time

The contractor must provide evidence that the claimed days are greater than, or
equal to 0.5 inches of precipitation based on the location of the buildings. This
information should be obtained from the National Climatic Center, NOAA for those
days.

9.3.1.6.1 The average number of days in each calendar month with precipitation
greater than, or equal to, 0.5 inches is provided for the projected area in the table
at subparagraph. This information is based on data obtained from the west region.
The data was obtained from Monthly Station Climate Summaries for Puerto Rico,
U.S. Virgin Islands and Pacific Territories" published by the weather.gov/Climate,
for the period of record from 2000 to 2022. The values have been rounded to the
nearest whole number,

The Contractor shall include in its Progress Schedule, for each calendar month
during the Contract Time, the same number of Weather Delay Days as are set forth,
for each calendar month, in table 9.3 below titled "Scheduled Weather Delay
Days"-

Month Scheduled Delay Days
January

February
March
April
May

June

|l

July

August

—_
w

September
October
November

=~ |o|on [~

December

Table 9.3 Schedule of Weather Delay Days
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9.3.1.6.2 The Contractor shall be entitled to seek an extension of the Contract
Time on account of the occurrence of Weather Delay Days only if the number
of Weather Delays Days experienced exceeds the number of Scheduled Delay
Days.

9.3.1.6.3 The specific requirements and procedures for administering,
calculating, and determining Weather Delay Days and the Contractor's
entitiement to an extension in Contract Time on account thereof are as follows:

9.3.1.6.3.1 Notice from the Contractor: If the Contractor believes that a
Weather Delay Day has occurred, the Contractor shall provide to the Owner's
Representative a written notice no later than five (5) Workdays following the
occurrence of each claimed Weather Delay Day. The notice shall: (a) describe
the weather event, (b) set forth the number of Weather Delay Days claimed and;
(c) include sufficient documentation to establish, on each claimed Weather
Delay Day, the weather and conditions resulting therefrom prevented the
Contractor from engaging at least seventy five percent (75%}) of the labor force
and equipment that was scheduled (under the current Progress Schedule) for
engagement on Critical Path Activities for at least fifty percent (50%) of that
Work Day. The Contractor shall also furnish such other supporting
documentation to Owner's Representative including an updated Project
Schedule. The submission of such written notice within the specified time shall
be a condition precedent to any extension of the Contract Time.

9.5 Early Completion Incentive:

9.5.1 There will be no early completion incentive for this Project.

13.2 Progress Payments:
Delete Subparagraph 13.2.2.1.1 and substitute with the following:

13.2.2.1.1 The amount of Retainage shall be ten percent (10%) of each partial
payment made to Contractor.
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Additional Instructions

1. The Contractor must include in its total price the costs related to taxes, insurance,
patents, and municipal excise taxes, prior to the commencement of construction
activities.

2. All bonds and insurance required by the Contract Documents to be purchased and
maintained by the Contractor shall be obtained from surety or insurance companies
that are duly licensed or authorized in the Commonwealth of Puerto Rico to issue
bonds or insurance policies for the limits and coverages required.

3. The Contractor will be responsible for ensuring that the work carried out is functional
and in accordance with the provisions of the contract.

4. The Contractor must refer to an estimate and perform only the work included in the
estimate.

5. The Record of Environmental Consideration (REC) is a fundamental part of this
auction document, so it will be the Contractor's responsibility to understand and
implement any measure established therein if any situation arises that is considered
to have an environmental impact.

6. All lands and access thereto required for temporary construction facilities,
construction equipment or storage of materials and equipment to be incorporated in
the Work are to be coordinated, obtained, and paid for by the Contractor.

7. The Contractor will be responsible for performing the Work in a manner to ensure
proper compatibility of the Work and coordination of Work activities and Site access
with the work of other Contractors or entities performing work in connection with the
Project or in the immediate vicinity of the Site unrelated to the Project. PRIDCO shall
not award any contract time extension or pay for any project or office extended
overhead arising from the failure of the Contractor to coordinate the Works with other
Contractors or entities.

8. All billing and breakdown for payment must be presented with photographic
evidence of the work performed, invoices, certified payrolls, and credentials of the
experts (plumbers, electricians, or any other expert) hired.
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SITE WORK REQUIREMENT

— SERVICES, SUPERVISION AND EMPLOYEES:

The Contractor will perform his services in accordance with the best practices of his profession or trade
and will only use personnel properly trained for this type of work. The Contractor must a tall times exercise
strict discipline and maintain good order among its employees and will not useany person not suitable or
skilled in the work assigned to them to perform these services. Upon written request of the Inspector
designated by the Agency, the Contractor must immediately remove from the work area any employee
who does not comply with these requirements.

The Contractor will always maintain competent supervisors in the work area, to the satisfaction of the
Agency representative, during the entire time that each of the contracted works is carried out. Supervisors
are responsible for routinely inspecting assigned areas and establishing work plans, in addition to
maintaining discipline and order of their employees, as well as any subcontractors hired by them. All
Contractor employees must be uniformed, observe the standards of conduct established by the Agency,
and follow safety regulations, including, but notlimited to, access to the building and use of the parking lot.
Any employee who does not meet these requirements will not be allowed access to the building.

Works must be coordinated by the contractor to comply with the tenant's specifications, hours, and
requirements. Work outside the tenant’s specified hours or specifications must be previously coordinated
with the Agency;s Plant Division.

The following requirements were requested by the tenants or their representatives:
T-0150, PW-7411, DI-219497, Yabucoa: No special requirements.
T-0369, PW-7411, DI-219498, Yabucoa: No special requirements.
T-0935, PW-7411, DI-219501, Yabucoa: No special requirements.
T-1427, PW-7411, DI-219505, Yabucoa: No special requirements.
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In case the contractor or a contractor employee needs to access an area that has any security or special

conditions, the contractor or employee will comply with the necessary access requirements and/or tenants’
instructions.

Work must be carried out from Monday to Friday from 6:00am to 5:00pm. Work outside of workinghours
must be previously coordinated with the Agency's Physical Plant Division.
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GOBIERNO DE PUERTO RICO

Departamento de Desarrollo Econémico y Comercio
Oficina de Gerencia de Permisos

Nim. de caso
2023-486537-PCL-024797

CONTESTACION A PRE-CONSULTA LEGAL

DESCRIPCION Y LOCALIZACION

De conformidad con las disposiciones contenidas en las leyes y reglamentos vigentes, se otorg
presente contestacion a Pre-Consulta,

Direccién Fisica Solicitante
355 Ave FD Roosevelt PRIDCO
San Juan, Puerto Rico 00919
Dueiio
Nuamero de catastro: Compafiia Fomento Industrial
062-050-826-01
Proyecto:

Reparacién de edificios industriales
por dafos causados por evento de
Huracdn Maria

DATOS DE PRE-CONSULTA - -
Se somete ante la consideracién de la Oficina de Gerencia de Permisos del Departamento de
Desarrollo Econémico y Comercio (“OGPe”), una pre consulta donde expresa:

La Comparifa de Fomento Industrial (PRIDCO, por sus siglas en inglés) cuenta con un inventario de
aproximadamente 768 edificios en todo Puerto Rico, de los cuales, 549 estin arrendados, 192 se
encuentran vacantes y 27 no se encuentran disponibles para venta o renta por diferentes motivos, Gran
parte de estas propiedades fueron afectadas por el paso del Huracdn Maria en la Isla, el 16 septiembre de
2017. Cinco (5) dias después del evento, el 20 de septiembre de 2017, el presidente de Estados Unidos para
ese entonces, Donald John Trump, declaré a Puerto Rico como zona de desastre. Con esta declaracion
quedaron habilitadas todas las ayudas para la isla, por lo que FEMA nombrd este evento como DR-4339-
PR.

Tan pronto como fue posible, la Oficina de Administracion de Propiedades (OAP) junto con el equipo de
FEMA coordinaron visitas de inspeccién para evaluar los darios causados por el huracdn Maria. Con esta
tarea se reclamaron la gran mayoria del inventario de propiedades de PRIDCO para la evaluacion de
elegibilidad por parte de FEMA Luego de someter y cumplir con los requisitos de FEMA durante el
proceso de elegibilidad 350 propiedades, aproximadamente, fueron elegibles para obtencion de fondos
federales,

Basado en la visita de inspeccion, FEMA generd un reporte en el cual describe el dafio, su localizacion y
dimensiones. La OAP utilizé estos documentos para cuantificar los dafios mds comunes y asi poder
evaluar las soluciones para reparar dichos dafios. Las actividades que se presentan a continuacion son
actividades por realizarse en las propiedades de PRIDCO y no conllevan instalacién de elementos
estructurales, mecdnicos, plomeria o eléctrica

Divisién i Reparacién
Instalacion de equipos o su relocalizacion:
Remover y reemplazar paneles fotovoltaicos
Luminaria  Remover y reemplazar generador eléctrico
Remover y reemplazar sistema de generadores eléctricos
Remover y reemplazar postes concreto y aluminio junto con sus
| luminarias accesorios

Oficina de Gerencia de Permisos
P O Box 41118 San Juan, PR 00840 Pagina 1de 9



GOBIERNO DE PUERTO RICO

Departamento de Desarrollo Econémico y Comercio
Oficina de Gerencia de Permisos

NUm. de caso
2023-486537-PCL-024797

CONTESTACION A PRE-CONSULTA LEGAL

Techo

Puertas

Pintura

Empadietado |

Piso

Paredes

Instalacion de luminarias:

* Remover y reemplazar iluminarias y sus componentes ubicados
en el edificio.

| Instalacién de equipos o su relocalizacién:

‘ Remover y reemplazar de extractores de aire ("exhaust fans") |
Remover y reemplazar drenajes y canales de techo Remover y
reemplazar fascias en "plycem", madera y metal

Remover y reemplazar tapajuntas de metal (Metal Flashing)
Remover y reemplazar tragaluz en plexiglis con forma de cipula
curva, anaqueles de aluminio.

‘. Sellado de techos: |

| Remover y reemplazar sistema de impermeabilizacion de techo

| Instalacién de aciisticos:

| Remover y reemplazar plafones acisticos en madera.
Instalacién de rejas, verjas en "cyclone fence", "polyvinyl '
chloride" (pvc), metal, y materiales similares: ‘

Remover y reemplazar verjas de alambre galvanizado, postes,
serpentinas /o accesorios en el perimetro de la propiedad

Instalacion, cambios o sustitucion de puertas, ventanas o vitrinas:
Remover y reemplazar puertas de metal y sus componentes Remover
y reemplazar puertas de madera y sus componentes

Remover y reemplazar puertas enrollables ("rolling doors") '
Remover y reemplazar portones peatonales y vehiculares y sus
componentes (corredizas, ornamentales, automdticas, etc.

Pintura de edificios o estructuras existentes:

* Pintar puertas, ventanas, paredes, verjas, techos y barandales.

| Enlucido (emparietado) de obras de hormigon existentes: Emparietar
paredes techos.

Instalacién o cambio de losetas de piso, azulejos, cerdmica o
cualquier otra terminacion de piso o pared:

* Remover reemplazar losas en el piso vinilo

Instalacién de paredes de "gypsum board" y materiales similares,
siempre:

* Remover reemplazar paredes de eso "Gypsum Board'

Oficina de Gerencia de Permisos
P O Box 41118 San Juan, PR 00940
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CONTESTACION A PRE-CONSULTA LEGAL

] Instalacion, cambios o sustitucién de puertas, ventanas o vitrinas:
Remover y reemplazar ventanas aluminio, cristal, y sus
componentes:
jalousie windows o glass & aluminum window o jalousie metal
windows french glass window fixed glass window aluminium &
glass sash window o security glass fixed window o glass &
aluminum window o window frame window sealing o window
glass tempered o striping for window replace window
aluminium & glass 3ft x

Ventanas

5 ft high for impact resistant o replace window 3ft x 6ft high
jalousie aluminium for impact resistant windows extra anchoring

Asfaltar calles, caminos o estacionamientos existentes:

Remover y reemplazar encintados
| Remover y reemplazar aceras en concreto

Remover reemplazar asfalto concreto en "driveways"

Exterior I?Jbajos de jardineria

Sembrar grama en taludes ara control de erosion ‘

Instalacion de equipos o su relocalizacion: ‘

Reemplazar parillas pluviales

| Remover y reemplazar rétulos y sus componentes en las calles

| Instalacion de equipos o su relocalizacion:

Mecanico Remover y reemplazo de gabinete contra incendio metdlico con
cristal

Dado que PRIDCO vya cuenta con los fondos federales asignados, se encuentra en posicién de dar inicio
al proceso de reparacién de sus propiedades para llevarlas a éptimas condiciones y mantenerla aptas para
su uso y desarrollo de actividades manufactureras. Como parte de este proceso, es obtener los permisos
necesarios de acuerdo con la complejidad de los trabajos a realizar. Las actividades anteriormente
propuestas no conllevan instalacion de elementos estructurales ni introducen alteraciones a la
infraestructura o estructura existente, por lo que no se requiere la confeccion de planos de construccion.
Las obras propuestas no se consideran obras de construccion y no requieren un permiso de construccion,
siempre y cuando no formen parte de otra obra o desarrollo mayor.

Por lo antes expuesto, PRDICO solicita validar mediante la Pre-Consulta, la aplicabilidad de la Seccién
3.2.4.1 del Reglamento Conjunto 2020 vigente, segiin la Resolucién de la Junta de Planificacion JPI-39-
12-2023.

Agradecemos la atencion prestada a la Pre-Consulta de referencin.

Oficina de Gerencia de Permisos
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Departamento de Desarrollo Econémico y Comercio
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Num. de caso
2023-486537-PCL-024797

CONTESTACION A PRE-CONSULTA LEGAL

De tener preguntas o necesitar Informacion adicional para evaluar esta solicitud puede comunicarse al
(787)-758-4747 Ext. 5317.

DISPOSICIONES LEGALES y REGLAMENTARIAS

Dispone el Articulo 1.5 de la Ley 161-2009, segiin enmendada, conocida como “Ley para la
Reforma del Proceso de Permisos de Puerto Rico” que una Pre-Consulta es una “orientacion
que podra ser solicitada a la Oficina de Gerencia de Permisos, en adelante OGPe, previo a la
radicacién de una solicitud para un proyecto propuesto, en la cual se identificara la conformidad
del mismo con las disposiciones estatutarias y reglamentarias aplicables”.

Por su parte, el Glosario de Términos que se encuentra en el Tomo XII del Reglamento Conjunto
para la Evaluacién y Expedicién de Permisos Relacionados al Desarrollo, Uso de Terrenos y
Operacion de Negocios?, en adelante Reglamento Conjunto, en el Inciso (P) (136), define el
concepto de Pre-consulta como una “[o]rientacién que, de solicitarse, serd dada por la Oficina
de Gerencia de Permisos, una Entidad Gubernamental Concernida o Municipio Auténomo con
Jerarquia I a la V previo a la radicacién de una solicitud para un proyecto propuesto. En la pre-
consulta se identificarén las disposiciones legales y reglamentarias aplicables a tal accion,
actividad o proyecto propuesto, asi como la informacién que conforme a ésta deberd, en su dia,
presentar el solicitante”.

La Seccion 2.1.8.7 (a) del Reglamento Conjunto, supra, intitulada “Solicitud de Pre Consulta”
establece que:

1. Cualquier persona que interese un permiso, licencia, certificaciones, autorizaciones,
recomendaciones y cualquier tramite necesario o que incida de forma alguna en la
operacioén de un negocio en Puerto Rico podré solicitar a la OGPe o al Municipio Auténomo
con Jerarquia de la T a la V, segtin aplique, una orientacién en la cual se identificaran las
disposiciones de ley y reglamentarias aplicables a tal accién, actividad o proyecto propuesto
y la informacién que conforme a ésta debers, en su dia, presentar el solicitante.

2. El solicitante podré requerir, de la agencia que le provea una lista de los permisos o
autorizaciones que, a tenor con las disposiciones de ley y reglamentarias aplicables, debera
obtener para poder comenzar la construccién u operacién del proyecto.

3. Los Gerentes de Permisos, el Director de la Divisién de Evaluacién de Cumplimiento
Ambiental o sus representantes participaran en la evaluacién de la Pre Consulta, segin
aplique a discrecién del Secretario Auxiliar o del Director Regional de la OGPe.

4. Como parte de la Pre-Consulta, el solicitante incluira de manera escrita y detallada, como
minimo, la ubicacién propuesta y una descripcién del proyecto.

5. La respuesta de la OGPe o del Municipio Auténomo con Jerarquia de la I a la V, segiin
corresponda a la Pre-Consulta se hara por escrito y ésta, al igual que la informacion
presentada por el solicitante estara disponible para examen por el piiblico en el SUL a menos
que el solicitante reclame y justifique la confidencialidad de dichos documentos, por
contener secretos de negocio que no pueden ser divulgados.

6. El proceso Pre-Consulta solo ser4 a los fines de aclarar, previo a la radicacién de cualquier
solicitud, los requisitos aplicables al proyecto y esta sujeto al pago de los cargos aplicables.

7. Cuando se reclame la confidencialidad de documentos se podré requerir el pago de un
cargo adicional por el manejo del proceso.

8. Aunque la Pre-Consulta pudiera incluir recomendaciones de la OGPe, este proceso no se
considerara en ningin caso como una determinacién final en cuanto a la aprobacién o
rechazo a la accién propuesta.

! Reglamento Num. 9233 del 2 de diciembre de 2020.
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GOBIERNO DE PUERTO RICO

Departamento de Desarrollo Econdmico y Comercio
Oficina de Gerencia de Permisos

Num. de caso
2023-486537-PCL-024797

CONTESTACION A PRE-CONSULTA LEGAL

9. Si el peticionario ha solicitado una reunién como parte de la Pre-Consulta, en un término
no mayor de cinco (5) dias de la fecha de radicacion, se le notificara al cliente los documentos
requeridos.

10. Las solicitudes de Pre-Consultas incluidas en la Regla 3.2.4 (Obras Exentas de Permisos de
Construccion) inciso (c) de este Reglamento incluirén lo siguiente:

a) Memorial Explicativo que incluya:

b) Datos de Localizacién

¢) Nimero de Catastro

d) Pietaje

e) Descripci6n detallada de los trabajos a realizar

f) Materiales (cuando aplique)

g) Volumen o Cantidad (cuando aplique)

h) Calificacién

i) Croquis o fotos del area que se va a impactar

j) Para cambio de paredes interiores croquis de la distribucion existente y la propuesta.

k) La OGPe o el Municipio Auténomo con Jerarquia de la I a la V se reserva el derecho de
solicitar cualquier documento informacién adicional.

REGLA 3.2.40BRAS EXENTAS DE PERMISOS DE CONSTRUCCION

SECCION 3.2.41 ACTIVIDADES QUE NO SE CONSIDERAN OBRAS DE
CONSTRUCCION

a.  Como norma general, toda obra de construccion enlistada en la Regla 3.2.1 requiere la obtencidn de
un Permiso de Construccion.

b. Las siguientes obras no se consideran obras de construccién y no requeriran un permiso
de construccién, siempre y cuando no formen parte de otra obra o desarrollo mayor:

Pintura de edificios o estructuras existentes.

Sellado de techos.

Trabajos de jardineria.

Relleno de grietas, salideros y goteras en el edifico o estructura.
Enlucido (empafietado) de obras de hormigén existentes.

Instalacién o cambio de losetas de piso, azulejos, ceramica o cualquier otra terminacion
de piso o pared.

AR e

~N

Instalacién de actsticos y luminarias.

%

Instalacién, cambios o sustitucion de puertas, ventanas o vitrinas.

9. Instalacién de equipos o su relocalizacién cuando no conlleven instalacién de
elementos estructurales, mecanicos, plomeria o eléctrica;

10. Instalacién de equipos o elementos de cocinas y bafios, cuando no conlleven instalacién

de elementos estructurales, mecanicos, plomeria o eléctrica;

11. Instalacién de paredes de “gypsum board” y materiales similares, siempre y cuando no
conlleven instalacién de elementos estructurales, mecénicos, plomerfa o eléctrica.

2

12. Instalacién de rejas, verjas en “cyclone fence”, “polyvinyl chloride” (pvc), metal, y
materiales similares, siempre y cuando no conlleven instalacién de elementos
estructurales, mecanicos, plomeria o eléctrica.

13. Asfaltar calles, caminos o estacionamientos existentes.

Oficina de Gerencia de Permisos
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SECCION 3.24.2 OBRAS DE CARACTER MENOR EXENTAS

a.

10.

Las siguientes obras estardn exentas de la presentacion de un Permiso de Construccion siempre
y cuando no formen parte de otra obra que requiera un Permiso de Construccion:

. Toda construccién, cuya elevacién no excede un (1) metro, medido desde el nivel natural

del terreno, siempre y cuando no represente un riesgo estructural, no conlleve
construccién o instalacién de vigas, varilla, columnas, aleros, elementos arquitecténicos,
estructurales, soporte, carga o sostén;

. Verjas que se construyan conforme a las disposiciones de la Regla 8.3.2 de este

Reglamento.

. Construccién o cambio de posicién de divisiones interiores siempre y cuando no se creen

unidades de vivienda adicionales a las existentes en el edificio, no se afecten medios de
salida, elementos estructurales o mecdnicos, y no se instalen o alteren tubos principales
de descarga o ventilacién de los sistemas de plomerfas o instalen o alteren tubos
principales de sistemas de distribucién eléctrica y de telecomunicaciones;

. La sustitucién de material viejo por material nuevo de la misma clase o parecido, tal

como madera por madera, zinc por zinc, madera por cartén etcétera, en tabiques, techos
y pisos. Esta disposicién no cubre la sustitucion de paredes de carga y de elementos de
sostén de hormigén o de mamposteria y aplica siempre y cuando no se afecten medios
de salida, elementos mecanicos, y no se instalen o alteren tubos principales de descarga
o ventilacién de los sistemas de plomerias o instalen o alteren tubos principales de
sistemas de distribucion eléctrica y de telecomunicaciones;

. Instalacién de cables, fibra éptica o tuberias para telecomunicaciones en servidumbres

existentes y siempre y cuando no se afecten estructuras o infraestructura existente;

. Instalacién de estructuras removibles para usos agricolas donde existan las conexiones

para la infraestructura necesaria para la operacién en el predio;

. Cambios arquitectonicos en fachadas, siempre que no se introduzcan alteraciones

estructurales, como: nuevas columnas, vigas, paredes de carga o nuevos aleros.

. Sustituciones sencillas en sistemas de plomeria, distribucion eléctrica o

telecomunicaciones - Cuando consistan en cambio o sustitucién de equipo, tubos o
aditamentos nuevos. Cualquier alteracion en el sistema de plomeria o electricidad que
incluya la adicién o modificacién de tubos principales de descarga o ventilacién o el
cambio de posicién de los existentes, requiere obtener un permiso.

. Sustituciones sencillas en rétulos y anuncios - Aquellas que consistan en la sustitucion

de partes removibles de un rétulo o anuncio que haya sido disefiado para que se puedan
efectuar estas sustituciones o la pintura de un rétulo o anuncio instalado que sea
conforme a la reglamentacién vigente.

Aquellas obras que, por disposicion de alguna ley, estén exentas de un Permiso
de Construccion.

. Cuando la obra exenta se vaya a realizar en Sitios y Zonas Histéricas asi declaradas por

laJP, el ICP o la Asamblea Legislativa, o en otras 4reas especiales donde asi se establezca
mediante Reglamento o resolucion, deberd ademds obtener la autorizaciéon
correspondiente del ICP, mediante una solicitud de recomendacién de arqueologia y
conservacion histérica (SRA).

. Debera presentarse una Solicitud de Obra Exenta donde se detallen las obras propuestas

para que la OGPe o el Municipio Auténomo con Jerarquia de la I a Il determine si las
mismas estan consideradas exentas. El cual debera incluir:

Oficina de Gerencia de Permisos
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1. Memorial Explicativo que incluya como minimo, la siguiente informacion:

a) Materiales;

b) Costo estimado de la obra;

<) Descripcion de la obra;

d. Las obras consideradas exentas de permiso bajo la presente Seccién estardn

sujetas al pago de arbitrios municipales, pero no aranceles.
CAPITULO3.2  EDIFICACION Y CONSERVACION DE ENERGIA
REGLA 3.2.1 PERMISOS DE CONSTRUCCION
SECCION 3.2.1.1 DISPOSICIONES GENERALES

a. Se presentari una solicitud de Permiso de Construccién para toda obra que contemple
una (1) o més de las siguientes actividades:

Construccion
Reconstruccién
Remodelacién
Demolicién

Obras de urbanizaciéon
Restauracion
Rehabilitacion

Ampliacién

S B o A

Alteraciéon

b. Ademads de, cumplir con los requisitos generales establecidos en la Regla 2.1.9 del Tomc
I, para la presentacion de solicitudes de servicio, toda solicitud de Permiso de
Construccién debera cumplir con los requisitos especificos de esta Regla.

¢. Se autorizara permiso para la construccién de mas de un (1) edificio por solar, siempre y
cuando se cumpla con los pardmetros del distrito en que ubica la propiedad y e
estacionamiento requerido.

d. A la luz de la seguridad del publico en general, la construccién, restauracién
reconstruccién, ampliacién, alteracion, o remodelacién de ascensores, equipos similares
y relacionados a éstos, requieren de un Permiso de Construccién.

e. Lasactividades de reconstruccién y remodelacién no tendrin requisitos adicionales a lo:
establecidos en la Seccion 3.2.1.2 de este Capitulo.

f. El Permiso de Construccién culminara al someter el Informe Final de Obras. En aquellos
casos en los que se aiadan o modifiquen usos o licencias debera proceder a presentar e
Permiso Unico.

El Glosario de Términos del Reglamento Conjunto define en el inciso P (43) Permiso ds
Construcciéon - como: Autorizacion escrita expedida por la OGPe, el Profesional Autorizado
Municipio Auténomo con Jerarquia de la I a la V, segiin dispuesto en este reglamento para las siguiente:
actividades construccion de obras o estructuras, reconstruccién, remodelacion, demolicion, obras de

urbanizacion, entre otras.
Por otra parte, el Cédigo Municipal de Puerto Rico establece en su Articulo 2.109:

Articulo 2.109 — Facultades para Imponer Contribuciones, Tasas, Tarifas y Otras (21 L.P.R.A. § 7331)
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Ademis de las que se dispongan en otras leyes, el municipio podrd imponer y cobrar contribuciones o
tributos por los conceptos y en la forma que a continuacion se establece:

(a) Una contribucion bdsica que no podrd exceder de seis por ciento (6%) sobre el valor tasado de la
propiedad inmueble y de cuatro por ciento (4%) sobre el valor tasado de la propiedad mueble, no exenta o
exonerada de contribucién, ubicada dentro de sus limites territoriales y de conformidad con lo dispuesto
en este Codigo.

El municipio, mediante ordenanza aprobada por la Legislatura Municipal al efecto, podrd imponer la
contribucion sobre la propiedad a base de un porciento menor por el tipo de negocio o industria a que esté
dedicada la propiedad o por la ubicacion geogrifica de la misma, cuando sea conveniente al interés piiblico,
para el desarrollo de cualquier actividad comercial o de cualquier zona especial de desarrollo y
rehabilitacion definida o establecida por ordenanza. Asimismo, el municipio podrd promulgar tipos
escalonados o progresivos dentro del méximo y el minimo, establecer tasas menores y exonerar del pago de
la contribucién sobre la propiedad para promover la inversién en el desarrollo y rehabilitacidn de dreas
urbanas en deterioro o decadencia en el municipio, mediante mecanismos gue permitan un tipo menor de
contribucion sobre la propiedad o una exencién total o parcial de esta en funcion del cumplimiento de
condiciones sobre inversion y otras andlogas que el municipio establezca mediante ordenanza. Estos
programas especiales serdn por término fijo.

Hasta tanto un municipio adopte nuevas tasas contributivas bisicas, las tasas que aplicarin serdn las que
resulten de la suma de las tasas adoptadas por cada uno de estos, bajo las disposiciones de ley aplicables,
mds el uno por ciento (1%) anual sobre el valor tasado de toda propiedad mueble y el tres por ciento (3%)
sobre el valor tasado de toda propiedad inmueble en el municipio, no exentas o exoneradas de contribucion,
que anteriormente ingresaban al fondo general del Gobierno de Puerto Rico.

(b) Contribuciones adicionales especiales sobre la propiedad para el pago de empréstitos. La Autoridad de
Asesoria Financiera y Agencia Fiscal (AAFAF), en su capacidad de fiduciario, remesard trimestralmente
a los municipios los intereses devengados por los depésitos en los fondos de redencion de la deuda
municipal, que se nutren del producto de la contribucién adicional especial sobre la propiedad (CAE).

(c) Contribuciones, derechos, licencias, arbitrios de construccion y otros arbitrios e impuestos, tasas y
tarifas razonables dentro de los limites territoriales del municipio, compatibles con el Codigo de Rentas
Internas y las leyes del Gobierno de Puerto Rico, incluyendo, sin que se entienda como una limitacion, por
el estacionamiento en vias piblicas municipales, por la apertura de establecimientos comerciales,
industriales y de servicios, por la construccién de obras y el derribo de edificios, por la ocupacion, el uso y
la intervencion de vias piblicas y servidumbres municipales y por el manejo de desperdicios,

Toda obra de construccion dentro de los limites territoriales de un municipio, realizada por una
persona natural o juridica privada, o que sea llevada a cabo por una persona natural o juridica
privada a favor o en representacion de, o por contrato o subcontrato suscrito con una agencia
miblica o corporacién piiblica o instrumentalidad del Gobierno estatal o municipal o del
Gobierno federal, incluyendo aquella obra que no requiera la solicitud o expedicion de un
permiso, deberd pagar arbitrio de construccion correspondiente, previo al comienzo de la obra.

En estos casos se pagardn dichos arbitrios al inunicipio donde se lleve a cabo dicha obra, previo al comienzo
de la obra. En aguellos casos donde surja una orden de cambio en la cual se autorice alguna variacion al
proyecto inicial se verificard si dicho cambio constituye una ampliacion y, de asf serlo, se computard el
arbitrio que corresponda. En aguellas instancias en las que el cambio de orden que autorice una variacion
al proyecto inicial tenga el efecto de reducir el costo final del mismo, la persona que pagé arbitrios al

Oficina de Gerencia de Permisos
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CONTESTACION A PRE-CONSULTA LEGAL

municipio podrd solicitar un reembolso por la cantidad pagada en exceso. La solicitud de reembolso tendri
que hacerse dentro de los seis (6) meses prescriptivos siguientes a la fecha en que se aprobd el cambio de
orden en los casos de obras piiblicas, o desde que concluya la obra en los casos en que la obra sea privada.

Tanto la Oficina de Gerencia de Permisos como la Oficina de Permisos Municipal, en el caso de municipios
que tengan dicha oficina, solo podrin otorgar permisos de construccion a cualquier obra a ser realizada en
un municipio que cumpla con los requisitos impuestos en este Capitulo. A tales fines, todo contratista
deberd presentar una certificacién emitida por el municipio como evidencia de haber pagado los arbitrios
de construccion correspondientes.
Los municipios podrdn recurrir al Tribunal de Primera Instancia para solicitar una orden de interdicto
(injunction), ex parte, para que se detenga toda obra iniciada para la cual no se ha satisfecho el arbitrio
correspondiente. Este procedimiento serd tramitado conforme a las Reglas de Procedimiento Civil y el
Tribunal expedird el auto correspondiente si se demostrare que el requerido no ha cumplido con el debido
pago de arbitrios de construccidn.
COMENTARIOS
‘Conforme al memorial explicativo y lasﬁs;os-iczne_s_regiamer_ltari;s_zmble;,l? obras a
realizarse no requieren un permiso de construccién de acuerdo con las Secciones 3.2.4.1 y
3.2.4.2 del Reglamento Conjunto, antes citado. Ademas, toda obra de construccién requiera un

permiso o no de la Oficina de Gerencia de Permisos viene obligada a, previo del inicio de la
misma, a satisfacer los arbitrios municipales correspondientes, cuando aplique.

AVISO

Aunque esta Pre-Consulta pudiera incluir recomendaciones de la OGPe, este proceso no se
considerara en ninguna circunstancia como una determinacion final en cuanto a la aprobacién
o rechazo a la acciéon propuesta.

Los comentarios antes expuestos se limitan a los hechos particulares, segtin fueron presentados
por el solicitante, y no se pueden interpretar como que son extensivos a cualquier otro caso,
hechos o circunstancias presentes o futuros que no forman parte de la solicitud presentada.
Esta Pre-Consulta no es de caricter vinculante.

Es responsabilidad del Solicitante cumplir con la Politica Pablica Ambiental y con los Cédigos

de Construccién vigentes.
FIRMAS Y SELLOS

FECHA DE EXPEDICION
14 de abril de 2023

Secretario Auxiliar Intering
Departamenta de Desaselic EConomice ¥ Contrmio de Puerto Rico
Oficing e Gesencla Se Pibwlisps
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East Region

Bid Package E1-1

CPM PR, LLC
November 22nd, 2023




EAST REGION
BID PACKAGE E1-1 PW: 7411

Garantias Aplicables DI 219497

Instalacién de rejas, verjas en "cyclone fence”, "polyvinyl chloride” (PVC),
metal, y materiales similares.

Remover y reemplazar verjas de alambre galvanizado, postes,
serpentinas y/o accesorios en el perfmetro de la propiedad.

Pintura de edificios o estructuras existentes:

Pintar puertas, ventanas, paredes, verjas, techos y barandales.

Garantias Aplicables DI 219498

Instalacion de equipos o su relocalizacion:

Remover y reemplazar tapajuntas de metal (metal Flashing)

7 n

Instalacion de rejas, verjas en "cyclone fence”, "polyvinyl chloride"
(PVC), metal, y materiales similares.

Remover y reemplazar verjas de alambre galvanizado, postes,
serpentinas y/o accesorios en el perimetro de la propiedad.

Instalacion, cambios o situacién de puertas, ventanas o vitrinas:

Remover y reemplazar puertas de madera y sus componentes.

Remover y reemplazar portones peatonales y vehiculares y sus
| componentes {corredizas, ornamentales, automadticas, etc.)

Enlucido (empaiietado) de obras de hormigdn existentes:

Empafietar paredes y techo.

Instalacién, cambios o sustitucién de puertas, ventanas o vitrinas:

Remover y reemplazar ventanas de aluminio, cristal, y sus componentes:
Ventanas de jalousie de metal.
Sellado de ventanas.

Anclaje extra de ventanas.




EAST REGION
BID PACKAGE E1-1 PW: 7411

Garantias Aplicables DI 219501

Instalacidn de equipos o su relocalizacion:

Remover y reemplazar extractores de aire ("exhaust fans")
servicio/trabajo y materiales

” n

Instalacion de rejas, verjas en "cyclone fence”, "polyvinyl chloride"
{PVC), metal, y materiales similares.
Remover y reemplazar verjas de alambre galvanizado, postes,
serpentinas y/o accesorios en el perimetro de la propiedad.

Instalacion, cambios o sustitucién de puertas, ventanas o vitrinas:

Remover y reemplazar ventanas de aluminio, cristal, y sus componentes:

Sellado de ventanas.

Garantias Aplicables DI 219505

Instalacién de rejas, verjas en “cyclone fence”, "polyvinyl chloride" (PVC),
metal, y materiales similares.
Remover y reemplazar verjas de alambre galvanizado, postes,
serpentinas y/o accesorios en el perimetro de la propiedad.

Instalacién, cambios o situacién de puertas, ventanas o vitrinas:

Remover y reemplazar puertas de metal y sus componentes.




